
Kensington-Parkwood ES Addition (P651505)

Category Montgomery County Public Schools
Sub Category Individual Schools
Administering Agency Public Schools (AAGE18)
Planning Area Kensington-Wheaton

Date Last Modified 11/17/14
Required Adequate Public Facility No
Relocation Impact None
Status Planning Stage

Total
Thru 
FY14

Rem 
FY14

Total
6 Years FY 15 FY 16 FY 17 FY 18 FY 19 FY 20

Beyond 6
Yrs

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 998 0 0 998 399 299 200 100 0 0 0

Land 0 0 0 0 0 0 0 0 0 0 0

Site Improvements and Utilities 1,900 0 0 1,900 0 0 1,425 475 0 0 0

Construction 7,597 0 0 7,597 0 0 1,520 5,318 759 0 0

Other 661 0 0 661 0 0 0 199 462 0 0

Total 11,156 0 0 11,156 399 299 3,145 6,092 1,221 0 0

FUNDING SCHEDULE ($000s)

G.O. Bonds 11,156 0 0 11,156 399 299 3,145 6,092 1,221 0 0

Total 11,156 0 0 11,156 399 299 3,145 6,092 1,221 0 0

        OPERATING BUDGET IMPACT ($000s)

Energy 108 0 0 0 36 36 36

Maintenance 264 0 0 0 88 88 88

Net Impact 372 0 0 0 124 124 124

APPROPRIATION AND EXPENDITURE DATA (000s)

Appropriation Request FY 16 0
Supplemental Appropriation Request 0
Transfer 0

Cumulative Appropriation 998
Expenditure / Encumbrances  0
Unencumbered Balance 998

Date First Appropriation FY 15
First Cost Estimate
    Current Scope 11,156
Last FY's Cost Estimate 11,156

Description
Enrollment projections at Kensington-Parkwood Elementary School reflect a need for an addition.  Kensington-Parkwood Elementary 
School has a program capacity for 471students.  Enrollment is expected to reach 674 students by the 2017-2018 school year.  A feasibility 
study was conducted in FY 2013 to determine the cost and scope of the project.  An FY 2015 appropriation was approved to begin planning
this addition.  While the planning funds remain on the schedule requested by the Board of Education, due to fiscal constraints, the 
construction funds were programmed one year later in the approved FY2015-2020 CIP.  The Board of Education's requested FY 2015-2020
Amended CIP reinstated the construction schedule previously requested by the Board.  Due to fiscal constraints, the County Council did not
approve the Board's request.  An FY 2017 appropriation will be requested for construction funds.  This project is scheduled to be completed
by August 2018.

Disclosures
Coordination
Mandatory Referral - M-NCPPC, Department of Environmental Protection, Building Permits:, Code Review, Fire Marshall, Department of 
Transportation, Inspections, Sediment Control, Stormwater Management, WSSC Permits


