DOCR Staff Training Center (P421101)

Category Public Safety Date Last Modified 11/17/14
Sub Category Correction and Rehabilitation Required Adequate Public Facility No
Administering Agency General Services (AAGE29) Relocation Impact None
Planning Area Clarksburg Status Planning Stage
Thru Total Beyond 6
Total FY15 |EstFY16| 6Years | FY17 FY 18 FY 19 FY 20 FY 21 FY 22 Yrs
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 44 44 0 0 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0 0 0
Site Improvements and Utilities 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 44 44 0 0 0 0 0 0 0 0 0
FUNDING SCHEDULE ($000s)
Current Revenue: General 30 30 0 0 0 0 0 0 0 0 0
G.O. Bonds 14 14 0 0 0 0 0 0
Total 44 44 0 0 0 0 0 0 0 0 0
OPERATING BUDGET IMPACT ($000s)
Energy 16 0 0 0 0 0 16
Maintenance 19 0 0 0 0 0 19
Net Impact 35 0 0 0 0 0 35
APPROPRIATION AND EXPENDITURE DATA (000s)
Appropriation Request FY 17 -16 Date First Appropriation FY 11
Appropriation Request Est. FY 18 0 First Cost Estimate
Supplemental Appropriation Request 0 Current Scope EY 15 5,270
Transfer 0 Last FY's Cost Estimate 5,270
Cumulative Appropriation 60
Expenditure / Encumbrances 45
Unencumbered Balance 15
Description

This project provides for the design of a new Department of Correction and Rehabilitation (DOCR) Staff Training Center of approximately
12,000 gsf at the Montgomery County Correctional Facility (MCCF). The Training Center will house classrooms, administrative offices and
materials for the DOCR's training programs. The DOCR Staff Training Center will be constructed on the site of the existing MCCF
proximate to security systems, equipment and facilities for practical training of Correctional Officers, and to provide real world situations to
Correctional Officers and other staff in the performance of their duties The project incorporates technical requirements from the Detention
Center Reuse project in addition to updated space requirements developed by an interagency working group.

Location
22880 Whelan Lane, Boyds

Cost Change
COST CHANGES DUE TO ESCALATION AND UPDATED COSTS.

Justification

The renovation of the existing Montgomery County Detention Center (MCDC) facility (Detention Center Reuse PDF#429755) which also
included space for staff training, was determined not to be cost effective due to the need for significant capital expenditures, life cycle costs,
and continued maintenance as a result of aging systems. It was determined to be cost effective to locate a staff training center at the
MCCF.

Fiscal Note
This project is eligible for State funding of up to 50 percent of project costs

Disclosures

A pedestrian impact analysis has been completed for this project.

The Executive asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth,
Resource Protection and Planning Act.

Coordination

Department of Correction and Rehabilitation, Department of General Services, Department of Technology Services, Office of Management
and Budget , Montgomery County Fire and Rescue Service, WSSC, Washington Gas, Alleghany Power, Upcounty Regional Services
Center, State of Maryland, Community Representatives



