
Council Office Building Garage RenovationCouncil Office Building Garage Renovation
(P011601)(P011601)

 
CategoryCategory General GovernmentGeneral Government Date Last ModifiedDate Last Modified 01/14/1901/14/19

SubCategorySubCategory County Offices and Other ImprovementsCounty Offices and Other Improvements Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area RockvilleRockville StatusStatus Under ConstructionUnder Construction

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY18Thru FY18 Rem FY18Rem FY18 TotalTotal
6 Years6 Years FY 19FY 19 FY 20FY 20 FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 885 266 262 357 357 - - - - - -

Construction 5,849 44 1,498 4,307 3,697 610 - - - - -

Other 15 15 - - - - - - - - -

TOTAL EXPENDITURES 6,749 325 1,760 4,664 4,054 610 - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY18Thru FY18 Rem FY18Rem FY18 TotalTotal
6 Years6 Years FY 19FY 19 FY 20FY 20 FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 BeyondBeyond

6 Years6 Years

G.O. Bonds 6,749 325 1,760 4,664 4,054 610 - - - - -

TOTAL FUNDING SOURCES 6,749 325 1,760 4,664 4,054 610 - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request - Year First Appropriation FY16

Cumulative Appropriation 6,749 Last FY's Cost Estimate 4,759

Expenditure / Encumbrances 4,305

Unencumbered Balance 2,444

 

PROJECT DESCRIPTION

The project provides for the design and construction of repairs to the Council Office Building Garage (COBG). Repairs include, but are
not limited to, concrete deck, structural steel, drains, post-tensioned concrete tendons, curbs, painting of structural steel, and a new
waterproof membrane. The project will be completed in phases in order to keep the garage open in continuous operation. Each phase
will require closing approximately 100 parking spaces for construction.

LOCATION

Rockville Core

ESTIMATED SCHEDULE

The project is expected to be finished in the summer of 2019.
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COST CHANGE

The cost increase in necessary to remedy issues involving deterioration of the structural steel and concrete and the poor condition of the
stairwells.

PROJECT JUSTIFICATION

Montgomery County Department of General Services contracted with an independent consultant to assess the condition of the COB
garage. The Council Office Building Parking Garage Condition Assessment dated August 10, 2015 provides recommendations for
various repairs.

FISCAL NOTE

FY2019 supplemental of $1,990,000 in General Obligation Bonds.

DISCLOSURES

A pedestrian impact analysis has been completed for this project.

COORDINATION

County Council, Department of Technology Services, Department of Police, Department of General Services, Department of
Transportation, Department of Fire Rescue Services, Office of Management and Budget, City of Rockville, and Montgomery County
Circuit Court
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