
PSTA Academic Building ComplexPSTA Academic Building Complex
(P479909)(P479909)

 
CategoryCategory Public SafetyPublic Safety Date Last ModifiedDate Last Modified 11/30/2111/30/21

SubCategorySubCategory PolicePolice Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area Gaithersburg and VicinityGaithersburg and Vicinity StatusStatus OngoingOngoing

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 3,667 3,525 142 - - - - - - - -

Site Improvements and Utilities 2,775 1,360 1,415 - - - - - - - -

Construction 87 87 - - - - - - - - -

Other 15 15 - - - - - - - - -

TOTAL EXPENDITURES 6,544 4,987 1,557 - - - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

G.O. Bonds 5,817 4,260 1,557 - - - - - - - -

PAYGO 628 628 - - - - - - - - -

Recordation Tax Premium (MCG) 99 99 - - - - - - - - -

TOTAL FUNDING SOURCES 6,544 4,987 1,557 - - - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY99

Appropriation FY 24 Request - Last FY's Cost Estimate 6,544

Cumulative Appropriation 6,544

Expenditure / Encumbrances 4,987

Unencumbered Balance 1,557

 

PROJECT DESCRIPTION

With the construction of the new Multi-Agency Service Park and the relocation of the Public Safety Training Acadamy activities to
that facility, this project provides for the redevelopment of the existing PSTA site. The project will involve the demolition and
environmental clean up of the site, staff time to oversee those activities, the redevelopment of the site, the Corridor Cities Transitway,
and proposed bikeways in the Shady Grove master plan area.

LOCATION

9710 Great Seneca Highway, Rockville, Maryland 20850.
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ESTIMATED SCHEDULE

The existing uses were relocated in FY17. Demolition and environmental clean were completed in FY19. Anticipate completing sale of
land to the Elms at PSTA, LLC in FY22.

PROJECT JUSTIFICATION

The redevelopment of the site is part of the County's Smart Growth Initiative.

COORDINATION

Department of Police, Department of Correction and Rehabilitation, Montgomery County Fire and Rescue Service, Department of
General Services, Multi-Agency Driver Training Facility, Office of Management and Budget, and M-NCPPC.
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