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CategoryCategory Culture and RecreationCulture and Recreation Date Last ModifiedDate Last Modified 01/04/2101/04/21

SubCategorySubCategory RecreationRecreation Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area North Bethesda-Garrett ParkNorth Bethesda-Garrett Park StatusStatus Preliminary Design StagePreliminary Design Stage

Required Adequate Public FacilityRequired Adequate Public Facility YesYes      

errorerror

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 18,954 Year First Appropriation FY18

Cumulative Appropriation 8,236 Last FY's Cost Estimate 27,736

Expenditure / Encumbrances 999

Unencumbered Balance 7,237

 

PROJECT DESCRIPTION

The Kennedy Shriver Aquatic Center opened in 1989. It consists of a 50 meter competitive swimming and diving pool, a 200 foot
water flume, a separate leisure pool with two hydrotherapy areas, and a diving tower. Since its opening, the center has had problems
related to the movement and condensation of moist indoor air through the building's exterior masonry walls, resulting in roof leakage
throughout the building. This original scope of the project was to remove and restore existing windows and louvers; remove the 4-inch
masonry veneer block throughout the facility, and correct louvers, windows, and penetration flashings; install spray-applied wall
insulation functioning as both air/vapor barrier system; install new exterior masonry veneer wall system; and replace the existing roof.
During the design evaluation of the entire facility, a structural review was performed for the existing conditions and it was determined
that the existing exterior walls will require significantly greater structural modifications than known prior to the evaluation, which has
increased the project scope, budget, and schedule to complete the work. In addition, it was determined that the pool equipment and the
HVAC systems were also at the end of useful life and also require full system replacements. The Office for Americans with Disabilities
Act (ADA) Compliance in DGS also conducted a full review and design for implementation and remediation of all non-compliance
issues at the Kennedy Shriver Aquatic Center. Taken in totality, the facility will require closure for a minimum of eighteen (18) months.
Closure of the aquatic center is being coordinated with the Recreation Department and other CIP projects, including MLK Aquatic
Centers (Summer 2020) and the anticipated opening of the South County Regional Recreation and Aquatic Center (721701), to limit
the impact of closed indoor facilities on Recreation patrons. In order to facilitate a longer closure period for the Kennedy Shriver
Aquatic Center project, a water heating system and improved weatherization of the shower rooms at the Glenmont Outdoor Pool
occurred in FY19 which allows for extended season use of the outdoor pool both prior to Memorial Day and after Labor Day. These
improvements will facilitate swim and revenue generating activities that would otherwise be eliminated or harmed by the extended
closure of the Kennedy Shriver Aquatics Center.

LOCATION

5900 Executive Boulevard, North Bethesda, Maryland.

Kennedy Shriver Aquatic Center Building Envelope Improvement 58-1



ESTIMATED SCHEDULE

Design work to begin in late FY22 with construction scheduled to start in FY23.

COST CHANGE

Increase of $553,000 to correct previously approved project cost.

PROJECT JUSTIFICATION

During the design evaluation of the entire facility, a structural review was performed for the existing conditions and it was determined
that the existing exterior walls will require significantly greater structural modifications than known prior to the evaluation, which has
increased the project scope, budget, and schedule to complete the work. In addition, it was determined that the pool equipment and the
HVAC systems were also at the end of useful life and also require full system replacements. The Office for Americans with Disabilities
Act (ADA) Compliance in DGS also conducted a full review and design for implementation and remediation of all non-compliance
issues at the Kennedy Shriver Aquatic Center.

COORDINATION

Department of General Services, Department of Recreation, Office of Management and Budget, Bethesda/Chevy Chase Regional
Services Center, and Maryland-National Capital Park and Planning Commission.
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