Category
SubCategory
Planning Area

General Government

County Offices and Other Improvements Gaithersburg and Vicinity Date Last Modified

Administering Agency

01/02/20

General Services
Under Construction

#### **EXPENDITURE SCHEDULE (\$000s)**

Cost Elements	Total	Thru FY19	Est FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
Planning, Design and Supervision	3,101	2,427	674	-	-	-	-	-	-	-	-
Construction	32,054	32,054	-	-	-	-	-	-	-	-	-
TOTAL EXPENDITURES	35,155	34,481	674	-	-	-	-	-	-	-	-

#### FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY19	Est FY20	Total 6 Years	FY 21	FY 22	FY 23	FY 24	FY 25	FY 26	Beyond 6 Years
G.O. Bonds	34,481	34,481	-	-	-	-	-	-	-	-	-
Interim Finance	674	-	674	-	-	-	-	-	-	-	-
TOTAL FUNDING SOURCES	35,155	34,481	674	-	-	-	-	-	-	-	-

#### APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 21 Request	-	Year First Appropriation	FY13
Appropriation FY 22 Request	-	Last FY's Cost Estimate	35,155
Cumulative Appropriation	35,155		
Expenditure / Encumbrances	34,505		
Unencumbered Balance	650		

## PROJECT DESCRIPTION

This project is part of the Smart Growth Initiative and provides for design and construction of a new facility on the Webb Tract site on Snouffer School Road. The existing facility is located at the County Service Park on Crabbs Branch Way. The current Montgomery County Public Schools (MCPS) Food Distribution Facility is about 58,000 square feet with 150 parking spaces for the staff and 8 loading docks. The new facility includes expansion space to meet the future needs of the program.

# **LOCATION**

8301 Turkey Thicket Drive

# ESTIMATED SCHEDULE

The design phase was completed in the spring of 2013, followed by approximately six months for bidding and a construction period of

approximately thirteen months.

### PROJECT JUSTIFICATION

In order to implement the County's Shady Grove Sector Plan which capitalizes on the existing investment in mass transit by creating a transit-oriented development community, the County Service Park at Crabbs Branch must be relocated. Relocation of the facilities at the County Service Park will enable the County to realize housing and transit-oriented development while also addressing unmet County facilities needs. Plans and studies for this project include: Projected Space Requirements for MCPS Division of Food and Nutrition Services (Delmar Architects, 2005 and 2008); and Montgomery County Multi-Agency Service Park Master Plan and Design Guideline, February 23, 2011.

### **OTHER**

This project is based on an estimated cost of \$28.655 million for construction of a 77,000 s.f. building and \$6.6 million for new food processing equipment. Proceeds from Land Sales of the County Service Park West must be allocated to retiring the Interim Financing for the MCPS & M-NCPPC Maintenance Facilities Relocation and Public Safety Training Academy (PSTA) & Multi-Agency Service Park Site Development projects.

### FISCAL NOTE

The project provides for complete design and construction. Interim financing will be used for this effort in the short term, with permanent funding sources to include G.O. Bonds and Land Sale Proceeds. All site improvement-related work is being shifted from this project to the PSTA and Multi-Agency Service Park - Site Development project (PDF No. 470907) and the cumulative appropriation adjusted accordingly. Programmed GO Bond repayments have been reduced to reflect updated GO Bond actuals.

# **DISCLOSURES**

A pedestrian impact analysis has been completed for this project.

## COORDINATION

Department of General Services, Montgomery County Public Schools, Department of Transportation, Maryland-National Capital Park and Planning Commission, Department of Permitting Services, Department of Finance, Department of Technology Services, Office of Management and Budget, Washington Suburban Sanitary Commission, PEPCO, Upcounty Regional Services Center, Washington Gas. Special Capital Projects Legislation [Bill No. 20-10] was adopted by Council June 15, 2010.