Existing Projects - FY19 Supplementals
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Council Office Building Garage Renovation

(P011601)
Category General Government Date Last Modified 01/14/19
SubCategory County Offices and Other Improvements Administering Agency General Services
Planning Area Rockville Status Under Construction

Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 885 266 262 357 357 -
Construction 5,849 4 1,498 4,307 3,697 610
Other 15 15 -

TOTAL EXPENDITURES 6,749 325 1,760 4,664 4,054 610

FUNDING SCHEDULE ($000s)
G.O. Bonds 6,749 325 1,760 4,664 4,054 610
TOTAL FUNDING SOURCES 6,749 325 1,760 4,664 4,054 610
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request - Year First Appropriation FY16
Cumulative Appropriation 6,749 Last FY's Cost Estimate 4,759
Expenditure / Encumbrances 4,305
Unencumbered Balance 2,444

PROJECT DESCRIPTION

The project providesfor the design and construction of repairsto the Council Office Building Garage (COBG). Repairsinclude, but are not limited to, concrete deck,
structurd gted, drains, post-tensoned concrete tendons, curbs, painting of structurd sted, and anew waterproof membrane. The project will be completed in phases
in order to keep the garage open in continuous operation. Each phase will require closing gpproximately 100 parking spaces for congtruction.

LOCATION

Rockville Core

ESTIMATED SCHEDULE
The project is expected to be finished in the summer of 2019.

COST CHANGE
The cogt increasein necessary to remedy issuesinvolving deterioration of the structural sted and concrete and the poor condition of the Sairwells.

PROJECT JUSTIFICATION

Montgomery County Department of Generd Services contracted with an indegpendent consultant to assess the condition of the COB garage. The Council Office
Building Parking Garage Condition Assessment dated August 10, 2015 provides recommendationsfor variousrepairs.

FISCAL NOTE

FY 2019 supplementa of $1,990,000 in Genera Obligation Bonds.

DISCLOSURES
A pedestrian impact andys's has been completed for this project.

COORDINATION

County Council, Department of Technology Services, Department of Police, Department of Generd Services, Department of Trangportation, Department of Fire
Rescue Services, Office of Management and Budget, City of Rockville, and Montgomery County Circuit Court
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Resurfacing: Residential/Rural Roads

(P500511)
Category Transportation Date Last Modified 01/11/19
SubCategory Highway Maintenance Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY20 | Fy2l | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 9,161 16 1,894 7,251 1515 1,453 1,020 892 1,224 1,147
Site Improvements and Utilities 10 10 - - - - - - - -
Construction 169,370 120,621 - 48,749 9,485 9,947 6,980 6,108 8,376 7,853
Other 225 225 - - -
TOTAL EXPENDITURES 178,766 120,872 1,894 56,000 11,000 11,400 8,000 7,000 9,600 9,000
FUNDING SCHEDULE ($000s)

G.O. Bonds 168,371 117,390 - 50,981 5,981 11,400 8,000 7,000 9,600 9,000
Current Revenue: General 6,556 1,865 83 4,608 4,608 - - -
Recordation Tax Premium (MCG) 2,222 - 1,811 411 411
PAYGO 1617 1617 - - - - - -

TOTAL FUNDING SOURCES 178,766 120,872 1,894 56,000 11,000 11,400 8,000 7,000 9,600 9,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 11,400 Year First Appropriation FY05
Cumulative Appropriation 133,766 Last FY's Cost Estimate 178,766
Expenditure / Encumbrances 122,938
Unencumbered Balance 10,828

PROJECT DESCRIPTION

Thisproject provides for the permanent patching and resurfacing of rurd and residential roadway's using durable hot mix asphalt to restore long-term structural
integrity to the aging rural and residentia roadway infrastructure. The County maintains acombined total of 4,244 lane-miles of rural and residentid roads.
Preventative maintenance includes full-depth patching of distressed areas of pavement in combination with anew hot mix asphat wearing surface of 1-inchto
2-inches depending on thelevels of observed distress. A portion of thiswork will be performed by the County in-house paving crew.

PROJECT JUSTIFICATION

In FY 09, the Department of Trangportation ingtituted a contemporary pavement management system. This system providesfor systematic physical condition
surveys. The surveys note thetype, level, and extent of residentia pavement deterioration combined with average daily traffic and other usage characteristics. This
informetion is usad to cal culate specific pavement ratings, types of repair strategies needed, and associated repair cogt, aswell asthe overdl Pavement Condition
Index (PCI) of the entire residential network. The system aso provides for budget optimization and recommending annua budgetsfor asystematic approach to
maintaining a hedlthy resdentid pavement inventory.

OTHER

Thedesign and planning stages, aswell as project construction, will comply with the Department of Trangportation (DOT), Maryland State Highway
Adminigration (MSHA), Manud on Uniform Traffic Control Devices (MUTCD), American Associdion of State Highway and Transportation Officids
(AASHTO), and American with Disahilities Act (ADA). Rurd/residentia road mileage has been adjusted to conform with the State inventory of road mileage
maintained by the State Highway Adminigtration (SHA). Thisinventory is updated annually.

FISCAL NOTE

$44 millionistheannua cost required to maintain the current Countywide Pavement Condition Index of 66 on residentia and rurd roads. Related CIP projects
include Permanent Patching: Residential/Rural Roads (No. 501106) and Residentid and Rural Road Rehabilitation (No. 500914). In FY 17, a Specid
Appropriation of $8.0 million ($6.5 million in Current Revenue and $1.5 million in G.O. Bonds) was gpproved for this project. In FY 17, a Supplemental
Appropriation of $4.302 million in G.O. Bondswas approved for this project. Acceleration of $411,000 in GO Bondsfrom FY 19 into FY 18 and afunding
schedul e switch with Recordation Tax Premium to fill the gap.

Shift $1 millioninto FY 19 with an FY 19 supplemental appropriation and shift $1.4 million into FY 20 with offsetting reductionsin FY 22 ($1 million), FY 23
($400K), and FY 24 ($L million).

DISCLOSURES
Expenditureswill continue indefinitely.
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COORDINATION
Washington Suburban Sanitary Commission, Washington Gas Light Company, PEPCO, Cable TV, Verizon, United States Postal Service.
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South County Regional Recreation and Aquatic Center
(P721701)

Category Culture and Recreation Date Last Modified 01/11/19
SubCategory Recreation Administering Agency General Services
Planning Area Silver Spring and Vicinity Status Final Design Stage

Total | ThruFvis | RemFvis | 1% | Fvio | Fy2o | Fy2n | Fy22 | Fy2s | Fraa | BEYONC
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 6,856 3,277 - 3,579 598 946 1,103 932

Land 8 8 - - -

Site Improvements and Utilities 100 - - 100 9 35 35 21

Construction 62,346 - - 62,346 8,538 22,716 19,216 11,876

Other 2,762 - - 2,762 - 350 1512 900
TOTAL EXPENDITURES 72,072 3,285 - 68,787 9,145 24,047 21,866 13,729

FUNDING SCHEDULE ($000s)

G.O. Bonds 68,787 - - 68,787 9,145 24,047 21,866 13,729
PAYGO 3,285 3,285 - - - - - -
TOTAL FUNDING SOURCES 72,072 3,285 - 68,787 9,145 24,047 21,866 13,729
OPERATING BUDGET IMPACT ($000s
Maintenance 1,265 - - - 253 506 506
Energy 2,385 - - - 477 954 954
Program-Staff 2,965 - - - 593 1,186 1,186
Program-Other 820 - - - 164 328 328
Offset Revenue (2,527) - - - (505) (1,011)  (1,011)
NET IMPACT 4,908 - - - 982 1,963 1,963
FULL TIME EQUIVALENT (FTE) - - - 25.1 25.1 25.1
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 782 Year First Appropriation FY17
Cumulative Appropriation 70,275 Last FY's Cost Estimate 55,270
Expenditure / Encumbrances 5,366
Unencumbered Balance 64,909

PROJECT DESCRIPTION

This project providesfor the County's estimated costsfor anew regiona recreetion and aguatic center in the Central Business Ditrict of Silver Spring. This project
will include gpproximately 120,000 gross square feet (GSF) of public recrestion space within Housing Opportunities Commission's (HOC's) larger housing project.
Thefadility will includetypica recregtion and leisure activities such as pools for swimming and low level diving, exercise, aquetic play, and high school
competitions, training, and teaching. A gymnasium, exercise and weight room spaces, movement and dance studios, multipurpose activity rooms, public use
gpace, and socid spacewith aculinary artskitchen will dso beincluded. Senior programswill be coordinated with Holy Cross Hospital's " Senior Source.™

LOCATION
Thisamenity will belocated on the Elizabeth Square site, bordered by Apple Avenue to the south and Fenwick Laneto the north, with the CSX railroad right-
of-way on thewest.

ESTIMATED SCHEDULE
Construction is anticipated to begin in FY 19 with completion in mid-FY 22. The scheduleis based on a one phase approach.

COST CHANGE

Codsreflect fina agreed upon cost for the project by the Department of Generd Services and the Housing Opportunities Commission. FY 19 Supplementa
Approprigtion and amendment #5-S19-CM CG-6 for $17,016,000 in GO Bondswill dlow the Department of Generd Servicesto sgn afixed price Genera
Development Agreement with the Housing Opportunities Commission. In FY 19, received transfer of $500,000 in GO Bonds from North Potomac Community
Recregtion Center, P720102. In FY 19, received transfer of $170,000 in GO Bonds from Western County Outdoor Pool Renovation and Modernization, P721501.

PROJECT JUSTIFICATION

This project has been included in long range planning by the County in its Montgomery County Recrestion Facility Development Plan, 2010-2030 as one of four
regiond recreation facilitiesto serve the County. This plan is based on the results of the County's Vision 2030 assessment, completed and published in 2011. The
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Southern Region, around the Grester Silver Spring Areawas found to be Sgnificantly under served for recreation and park amenities when compared againgt total
population. Only two smaller community recreation centers, one smal indoor pool, and one seasond outdoor pool servethisareacurrently and no servicesare
availablein downtown Silver Spring. The project achievesa County god of co-locating affordable housing with other County services. Through co-location, the
County will achieve cogt savings, program efficiencies, and improved serviceto resdents.

OTHER

The Elizabeth Square Development project is a Public-Private Partnership between Housing Opportunities Commission (HOC) and Lee Development Group. The
proposed plan isto redevel op the exigting Elizabeth House, a senior Public Housing property, and asubstantia renovation of Alexander House Apartments, a
mixed-income multifamily property, in downtown Silver Spring. At full completion of the redevel opment, Elizabeth Square Development will providefor a
combined 326 moderate price dwelling units (MPDU), Work Force Housing Units (WFHU), and other affordable housing units out of atota 846 units, withthe
inclusion of the new aquatic and recreationd facility within the footprint of thelarger congtruction. Housing costs are not apart of this project.

FISCAL NOTE

The County's contribution will pay for the design of the recrestion and aguatic center facility, tenant fit-out, furniture, fixtures, and equipment for the new fecility, and
staff time during design and construction. FY 17 Supplemental gppropriation of $3,800,000 in GO Bondswas approved for this project. FY 19 Supplementd for
$17,016,000in GO Bonds. In FY 19, received transfer of $500,000 in GO Bonds from North Potomac Community Recreation Center, P720102. In FY 19, received
transfer of $170,000 in GO Bonds from Western County Outdoor Pool Renovation and Modernization, P721501. Acceleration of $964,000in GO Bondsfrom
FY19into FY18.

DISCLOSURES
A pedestrianimpact anaysiswill be performed during design or isin progress.

COORDINATION

Housing Opportunity Commission, Silver Spring Regiond Services Center, Department of Permitting Services, Department of Genera Services, Department of
Recrestion, Department of Technology Services, M-NCPPC, WSSC, Pepco. Specid Capitd Projects Legidation Bill No. 18-17 was adopted by Council June 29,
2017.
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FY19-24 Scope Change and/or other Increase/Decrease Existing
Projects - Amendments
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Facility Planning: MCG

(P508768)
Category General Government Date Last Modified 01/14/19
SubCategory County Offices and Other Improvements Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 10,252 8,566 126 1,560 260 260 260 260 260 260
Land 87 87
Site Improvements and Utilities 7 7
Construction 412 412
Other 222 222 - - -
TOTAL EXPENDITURES 10,980 9,294 126 1,560 260 260 260 260 260 260
FUNDING SCHEDULE ($000s)

Current Revenue: General 10,335 8,649 126 1,560 260 260 260 260 260 260
G.O. Bonds 625 625 - - -
Current Revenue: Solid Waste Disposal 2 20 - - - - - - - -

TOTAL FUNDING SOURCES 10,980 9,294 126 1,560 260 260 260 260 260 260

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 260 Year First Appropriation Fy87
Cumulative Appropriation 9,680 Last FY's Cost Estimate 10,980
Expenditure / Encumbrances 9,426
Unencumbered Balance 254

PROJECT DESCRIPTION

This project provides for generd government facility planning studiesfor avariety of projects under congderation in the CIP. In addition, facility planning servesasa
trangition stage for a project between the master plan or conceptua stage and itsinclusion as astand-alone project in the CIP. Prior to the establishment of a
gtand-aone project, Montgomery County developsaProgram of Requirements (POR) thet outlines the generd and specific festures required on the project. Selected
projectsrangein typeincluding: new buildings, renovation of existing buildings, sormwater management, and recycling centers. Facility planning isadecison
meaking process thet includes the determination of the purpose of and need for acandidate project, arigorousinvestigation of non-County sources of funding, and an
estimate of the cost of the design and an estimated range of the cost of congtruction of the project. Facility planning represents feesibility anadysis, planning and
preliminary design and develops aPOR in advance of full programming of a project in the CIP. Depending upon the resullts of afacility planning determination of
purpose and need, aproject may or may not proceed to design and congtruction. For afull description of the facility planning process, seethe CIP Planning Section.

PROJECT JUSTIFICATION

Facility planning cogtsfor projects which ultimately become stand-aone projects are included here. These costswill not be reflected in the resulting individua
project.

OTHER

The study proposas under this program are developed in conjunction with program departments, the Department of Genera Services, the Office of Management and
Budget (OMB), and consultants to ensure accurate program requirements. Planning studies are underway or to be completed in FY 19 or FY 20 arelisted on the next
page. Thislist includes projectsthat will potentiadly be considered for inclusion as stand aone projectsin the FY 21-26 CIP. Other projects not listed may be
planned under urgent situations. Planning for future fire sationswill be consdered if responsetime or population datawarrant such aneed.

FISCAL NOTE

Funds may aso be used to explore opportunitiesin the event a private devel oper expressesinterest in County property.

DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION

Department of Environmenta Protection, Department of Genera Sarvices, Department of Correction and Rehabilitation, Department of Fire and Rescue Services,
Department of Police, Department of Health and Human Services, Department of Recreation, Department of Public Libraries, Circuit Court, Office of Management
and Budget, Commission on People with Disabilities, Montgomery County Pedestrian Safety Advisory Committee
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PLANNING STUDIESUNDERWAY OR CANDIDATE PROJECTSTO BE COMPLETED DURING FY19 AND FY20

CANDIDATE PROJECTS

WHEATON PARKING LOT 13REDEVELOPMENT
CHILDRENS MUSEUM

COUNTY FACILITY REFRESH (NON-LIBRARY)
BUSHEY DRIVE REDEVELOPMENT
DAMASCUSDEPOT

POOLESVILLE SERVICESCO-LOCATION STUDY

STUDIESUNDERWAY OR PLANNED FOR FY18

OLNEY CIVIC COMMONS

OLD SLVER SPRING LIBRARY REUSE

WHEATON ARTSAND HUMANITIESCENTER

TAKOMA PARK POOL-ADVENTIST PARTNERSHIP
BETHESDA REGIONAL COMMUNITY RECREATION CENTER

ASOPPORTUNITIESOCCUR, COUNTY FACILITIESIN NEED OF REHABILITATION AND/OR EXPANSION MAY BE CONSIDERED
FOR FACILITY PLANNING TO LEVERAGE NON-COUNTY FUNDING. EXAMPLES OF SUCH OPPORTUNITIESWOULD BE WHEN
REDEVELOPMENT OCCURSOR WHEN LOCAL VOLUNTEER FIRE/RESCUE DEPARTMENTSRENOVATE, ADD TO, OR REPLACE
VOLUNTEER-OWNED FIRE STATIONS. EXAMPLES OF PROJECTSWHERE REDEVELOPMENT COULD OCCUR INCLUDE THE 4TH
AND 5TH DISTRICT POLICE STATIONS. PROJECTSWHICH MAY AL SO BE CONSIDERED FOR FUTURE FACILITY PLANNING
INCLUDE: SHADY GROVE FIRE STATION #36 AND ADDITIONAL IMPROVEMENTSAT THE OUTDOOR FIRING RANGE.

CE Recommended (FY19-24 Amended CIP) 9



Public Safety System Modernization

(P340901)
Category General Government Date Last Modified 01/11/19
SubCategory County Offices and Other Improvements Administering Agency County Executive
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 FY19 | FY20 | Fy21 | FY22 | FY23 | Fy24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 9,543 3,379 5,229 935 935
Construction 33594 2,635 15,859 15,100 15,100
Other 67,615 67,615
TOTAL EXPENDITURES 110,752 73,629 21,088 16,035 16,035
FUNDING SCHEDULE ($000s)
G.O. Bonds 55,501 25,752 16,739 13,100 13,100
Short-Term Financing 42,356 38,179 2,177 2,000 2,000
Current Revenue: General 9,826 6,719 2,172 935 935
Federal Aid 2,947 2,947 - - -
Contributions 32 32 - - -
TOTAL FUNDING SOURCES 110,752 73,629 21,088 16,035 16,035
OPERATING BUDGET IMPACT ($000s)
Maintenance 3,600 600 600 600 600 600 600
Program-Staff 1,200 200 200 200 200 200 200
Program-Other 1,584 264 264 264 264 264 264
NET IMPACT 6,384 1,064 1,064 1,064 1,064 1,064 1,064
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request (96) Year First Appropriation FY09
Cumulative Appropriation 110,848 Last FY's Cost Estimate 110,848
Expenditure / Encumbrances 98,889
Unencumbered Balance 11,959

PROJECT DESCRIPTION

Thisprogram will provide for phased upgrades and modernization of computer aided dispatch (CAD), law enforcement records management system (LE RMS), and
voiceradio systems used primarily by the County's public safety first regponder agenciesincluding Police, Fireand Rescue, Sheriff, Corrections and Rehabilitation,
and Emergency Management and Homeland Security. The modernization will include replacement of the current CAD/LE RM S system, replacement of public
safety mobile and portable radios, upgrade of non-public safety mohbile and portable radios, and replacement of core voice radio communicationsinfrestructure. The
previoudy approved Fire Sation Alerting System Upgrades project (CIP#451000) was transferred to this project in order to coordinate the upgrades with the new
CAD sygem. The derting system upgrades will modernize the fire sation derting systems at 43 existing work sites, maintaining the ability to notify fire and
rescue stations of emergencies. Thederting system, including audible and datasignals, is essentid for the notification of an emergency and the dispatch of
gppropriate response units from the County. Asvoice, data, and video are beginning to converge to asingle platform, this project will provide apathway to a
modern public safety support infrastructure that will enable the County to leverage technology advances and provide efficient and rdiable systemsfor first regponders.
Thisproject will follow the methodol ogies and strategies presented in the Public Safety Systems Modernization (PSSM) plan completed in July 2009.

COST CHANGE
Reduction in Federd Aid of $96,000.

PROJECT JUSTIFICATION

The public safety systems require modernization. The CAD system isreaching the end of useful life and does not meet the County's current operational
requirements, impacting the response time of first repondersto 9-1-1 calls. The CAD Roadmap Study, completed in March 2009, recommended replacement of the
system to address exigting shortcomings and prepare for the next generation 9-1-1 systems. The manufacturer's support for the voice radio system has begun to be
phased out as of December 31, 2009. Beyond that date, the manufacturer will only continue to provide system support on an as available basis, but will not
guarantee the availability of partsor technical resources. The CAD modernization hasinitiated adetailed planning phase that included the use of industry expertsto
ass s with business process andys's and to devel op detailed business and technical requirements for the new CAD system. This processwill dlow the County to
incorporate lessons learned and best practices from other jurisdictions. Asmore of the County'sregiond partners migrate to newer voice technologies, it will affect
interoperable voice communications. To ensure that the County maintainsreliable and effective public ssfety (voice radio) communications for the operations of its
first regponders and to sustain communications interoperability for ssamless mutua aid among itsregiond partners, the County needsto implement aproject to
upgrade and modernizeits portable and mobile radio units and subsequently the radio voice communicationsinfrastructure. Acceleration of the public safety radio
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purchases wasinitiated to take advantage of aPartid Payment in Lieu of Re-Banding offer from Sprint/Nextel toward the financing of new, upgraded, P-25 compliant
public safety radiosand to meet the Federad Communications Commission (FCC) mandated 800 MHZ frequency rebanding reguirements for nationwide public
safety radio frequency interoperability. Now, theingtallation of the new core radio communication infragtructure is needed. Thefire station derting system upgrades
wereidentified asaneed under Section 5 of the MCFRS Magter Plan (adopted by the County Council in October 2005) and detailed in the Station Alerting and
Public Address (SA/PA) System for Fire/Rescue Stations, Rev 1, 2006. This project alowsfor the continuous and seamless functioning of the derting systems
within each fire station. A preliminary survey by DTS of existing conditions et dl stations revedled system-wide concerns, including inadequate Spare parts
inventory and lack of available maintenance support for derting systems.

OTHER

$20.936 million was gppropriated in FY 11 to purchase P-25 compliant radios that allowed the County to completeimmediate re-banding within the 800 MHz
frequency asrequired by the FCC. The radio replacement program includes the M-NCPPC Montgomery County Park Police. The future purchase of public safety
radios (other than to replace broken equipment) must be able to be supported by a P25 Phase-2 compliant infrastructure. The use of State of Maryland infrastructure
will be aggressively pursued in order to minimize costs to Montgomery County. The CAD procurement request will reflect the County'sinterest in maintaining the
station derting functiondity at the current leve or better through the CAD system. The RFP for CAD replacement will include replacement of the following
systems. CAD, mapping, and the exigting Law Enforcement Records Management and Field Reporting systems. Coordination with participating
department/agencies and regiona partnerswill continue throughout the project.

FISCAL NOTE

Funding in FY 09 included Urban Area Security Initiative (UAS) grant funding of $2.055 million and Fire Act grant funding of $988,000. Funding schedule reflects
FY 18 supplementd adding $32,000 in Contributions for additiona equipment required for Local Fire Rescue Departments (LFRDs). FY 18 funding switch isdue
to atransfer of Current Revenue Generd for $283,000 from Technology Modernization (MCG) project offset by an equa reduction in Short Term Financing.

COORDINATION

PSSM Executive Steering Committee, Executive Program Directors, Department of Technology Services, Department of Police, Montgomery County Fire and
Rescue Sarvice, Sheriff's Office, Department of Correction and Rehabilitation, Office of Emergency Management and Home and Security, Department of
Trangportation , Department of Liquor Control, Montgomery County Public Schools (MCPS), Maryland-National Park and Planning Commission (M-NCPPC)
Park Police, Washington Metropolitan Area Trandt Authority \(WMATA)
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White Flint Fire Station 23

(P451502)
Category Public Safety Date Last Modified 01/12/19
SubCategory Fire/Rescue Service Administering Agency General Services
Planning Area North Bethesda-Garrett Park Status Preliminary Design Stage
Total Beyond
Total Thru FY18 Rem FY18 FY19 | FY20 | FY2l | FY22 FY23 | FY24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 6,191 332 608 5,251 713 748 720 993 1,087 990 -
Land 2,693 2,593 - 100 100 - - - - -
Site Improvements and Utilities 6,258 - - 6,258 - - - 1,707 3413 1,138 -
Construction 13,712 7 - 13,705 - - - 4,738 7475 1,492 -
Other 1591 - - 1,591 - - - 434 868 289 -
TOTAL EXPENDITURES 30,445 2,932 608 26,905 813 748 720 7,872 12,843 3,909 -
FUNDING SCHEDULE ($000s)
G.O. Bonds 30,445 2,932 608 26,905 813 748 720 7872 12,843 3,909 -
TOTAL FUNDING SOURCES 30,445 2,932 608 26,905 813 748 720 7,872 12,843 3,909 -
OPERATING BUDGET IMPACT ($000s)
Maintenance A - - - - - A
Energy 50 - R - 50
Program-Staff - - - -
Program-Other - - - -
Offset Revenue - - - -
NET IMPACT 144 - - - - - 144

FULL TIME EQUIVALENT (FTE) - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 716 Year First Appropriation FY15
Cumulative Appropriation 8,129 Last FY's Cost Estimate 29,345
Expenditure / Encumbrances 4,118

Unencumbered Balance 4011

PROJECT DESCRIPTION

This project providesfor anew five bay Fire and Rescue Station in the Rockville/White FHint areaand the purchase of associated gpparatus. The new facility will be
located on an acquired site at the south-east quadrant of Route 355 and Randolph Road. The northern border of the Site has frontage a ong Randolph Road and the
eadtern border fronts Chapman Avenue. The new station will be constructed in accordance with the generd square footage specifications of the prototype program of
requirements (POR) for aClass| Fire Station, with adjustments made to meet these specific Site conditions and additiona uses. This Fire Station will include
gpparatus bays, dormitory and support space, personnd living quarters, administrative offices, meeting/training rooms and offices for aBattdion Chief. Parking
requirements for each of these useswill be accommodated on Siteto the greatest extent possible. Fire/Rescue apparatus to be purchased for this station includesa
new EM S unit and related equipment. Space has been added to co-locate afuture Police Substation at the fire Sation. Site congtraintsfor this project indude a
WMATA easement which bisects the Site running north/south through the western half of the parcdl. A Phase 1 Environmental Site Assessment has been performed
and atrafficimpact satement is pending.

LOCATION
Southeest quadrant of Route 355 and Randolph Road & Maple Avenue

ESTIMATED SCHEDULE
Planning began in Winter 2017. Construction is expected to begin in mid to late 2022.

COST CHANGE
Cog increaseis dueto the addition of space for afuture Police substation.

PROJECT JUSTIFICATION

Theexisting Rockville Fire Station #23, located at 121 Rallins Avenue, has only three bays and is extremely undersized to meet the current responsetime
requirements. A new station is necessary in this areadue to the present and projected population dendity for the Rockville and White Hint areas. The White Hint
sector isenvisioned to include amix of housing, commercid, retail, recregtion, and civic uses with the White FHint District asthefoca point. White Hintis
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experiencing fast growth and the population is expected to increase with asignificant amount of resdentiad and commercia development, including 5,938 new
proposed dwelling units and nearly 3 million square feet of new non-residentia/commercia . Relocation of Rockville Station #23 to the White Hint areais needed
to better position the station in relation to the high-density development in the approved White Flint Sector Plan and to minimize responsetimeto the Station's
highest incident call load area. The new siteis of sufficient Sze to accommodate the congtruction of alarger sation which can house additiond needed gpparatus and
other public safety services

OTHER

A number of test fits have been conducted a the proposed sitelocated at the south-east quadrant of Route 355 and Randolph Road for the fire station and possible
co-located affordable housing. Land Acguisition will be funded initidly through ALARF, and then rembursed by afuture gppropriation from this project.

FISCAL NOTE
Debt servicefor this project will be financed with Consolidate Fire Tax Didtrict Funds. Project schedule delayed for fiscal reasons.

DISCLOSURES
A pedestrian impact analysiswill be performed during design or isin progress.

COORDINATION
Montgomery County Fire and Rescue Service, Department of Generd Services, Department of Housing and Community Affairs
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Bridge Renovation

(P509753)
Category Transportation Date Last Modified 01/11/19
SubCategory Bridges Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 6,858 4,683 - 2,175 245 950 245 245 245 245
Land 67 17 - 50 - 50
Site Improvements and Utilities 165 21 144 - - - - - - -
Construction 19,809 4,298 5,736 9,775 755 6,000 755 755 755 755
Other 82 82 - - - -
TOTAL EXPENDITURES 26,981 9,101 5,880 12,000 1,000 7,000 1,000 1,000 1,000 1,000
FUNDING SCHEDULE ($000s)

G.O. Bonds 24,229 9,010 4,581 10,638 773 6,773 773 773 773 773
State Aid 2,752 91 1,299 1,362 227 227 227 227 227 227

TOTAL FUNDING SOURCES 26,981 9,101 5880 12,000 1,000 7,000 1,000 1,000 1,000 1,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 4,000 Year First Appropriation FY97
Cumulative Appropriation 19,625 Last FY's Cost Estimate 22,981
Expenditure / Encumbrances 11,225
Unencumbered Balance 8,400

PROJECT DESCRIPTION

Thisproject providesfor the renovation of County roadway and pedestrian bridges that have been identified as needing repair work beyond routine maintenance
levelsto assure continued safe functioning. Renovation work involves planning, preliminary engineering, project management, ingpection, and congtruction.
Congtruction is performed on various components of the bridge Structures. Superdtructure repair or replacement itemsind ude decking, support beams, bearing
assemblies, and expangon joints. Substructure repair or replacement itemsinclude concrete abutments, backwalls, and wingwalls. Culvert repairsinclude concrete
headwalls, structurd sted plate pipe arch replacements, ingtalation of concrete inverts, and placement of stream scour protection. Other renovation work includes
paving of bridge deck surfaces, bolted connection replacements, Sone dope protection, recongtruction of gpproach roadways, concrete crack injection, deck joint
materid replacement, scour protection, and inddlation of traffic safety barriers. The community outreach program informs the public when road dosures or mgjor
lane shifts are necessary. Projects are reviewed and scheduled to reduce community impacts as much as possible, especidly to school busroutes.

COST CHANGE
$4,000,000 Increase due to emergency repairs needed for the Father Hurley Boulevard culvert.

PROJECT JUSTIFICATION

The Biennid Bridge Ingpection Program, a Federally mandated program, provides specific information to identify deficient bridge e ements. The bridge renovation
program aso providesthe ahility for quick response and resolution to citizen public concernsfor highway and pedestrian bridges throughout the County.

OTHER

The objective of this programisto identify bridges requiring extensive structura repairs and perform the work in atimely manner to avoid emergency Stuaionsand
major public inconvenience. Construction work under this project istypicaly performed by County Divison of Highway Services.

FISCAL NOTE

FY 16 transfer of $1.2M in GO Bonds from Glenmont Metro Parking Expansion (#500552); $503K in GO Bonds from Cedar Lane Road Bridge (#501105); $32K
in GO Bonds from Whites Ferry Road Bridges (#501301); and $730K in GO Bonds from Nebel Street Extended (#500401); FY 17 transfer of $35K in GO Bonds
from Valey Road Bridge (#501521), $500K in GO Bonds from Father Hurley Blvd (#500516) and $500K in GO Bonds from BRAC Bicycle and Pedestrian
Facilities (#501000); FY 18 redlocation of $1.4M in GO Bonds from Century Blvd (#501115)

DISCLOSURES

Expenditureswill continueindefinitely. The County Executive assertsthat this project conformsto the requirement of relevant locd plans, asrequired by the
Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION
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Department of Trangportetion, Maryland State Highway Adminigtration, Maryland Department of Natural Resources, Maryland Higtoric Trugt, U.S. Fishand
Wildlife Service
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Sidewalk and Curb Replacement

(P508182)
Category Transportation Date Last Modified 01/12/19
SubCategory Highway Maintenance Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 6,347 3 1,709 4,635 600 1,005 675 675 675 1,005
Site Improvements and Utilities 25 25 - - - - - - - -
Construction 54,075 27,810 - 26,265 3,400 5,695 3825 3,825 3,825 5,695
Other 4 4 _
TOTAL EXPENDITURES 60,451 27,842 1,709 30,900 4,000 6,700 4,500 4,500 4,500 6,700
FUNDING SCHEDULE ($000s)

G.O. Bonds 54,246 24,637 1,709 27,900 3,500 6,200 4,000 4,000 4,000 6,200
Contributions 6,205 3,205 - 3,000 500 500 500 500 500 500

TOTAL FUNDING SOURCES 60,451 27,842 1,709 30,900 4,000 6,700 4,500 4500 4,500 6,700

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 6,700 Year First Appropriation FY81
Cumulative Appropriation 33,551 Last FY's Cost Estimate 67,051
Expenditure / Encumbrances 29,642
Unencumbered Balance 3,909

PROJECT DESCRIPTION

This project providesfor the remova and replacement of damaged or deteriorated Sdewalks, curbs, and guttersin business districts and residential communities.
The County currently maintains about 1,034 miles of sdewalks and about 2,098 miles of curbs and gutters. Many years of paving overlays haveleft some curb faces
of twoinchesor less. Paving ismilled, and new congruction provides for astandard six-inch curb face. The project includes: overlay of exigting Sdewakswith
agphdlt; basefailurerepair and new congtruction of curbs, and new sdewalks with handicapped rampsto fill in missing sections. No changes will be madeto
exiging sructures unless necessary to diminete erasion, assure drainage, and improve safety as determined by a County engineer. Some funds from this project
support the Renew Montgomery program. A significant aspect of thisproject has been and will be to provide safe pedestrian access and to ensure Americanswith
DisabilitiesAct (ADA) compliance. Mileage of sdewaks and curb/gutters has been updated to reflect the annua acceptance of new infrestructure to the County's
inventory.

COST CHANGE
Decrease codtsin FY 21-FY 23 dueto fiscd congtraints.

PROJECT JUSTIFICATION

Curbs, gutters, and sidewaks have asarvicelife of 30 years. Freezefthaw cydles, de-icing materids, treeroots, and vehicleloads accderate concretefailure. The
County should replace 70 miles of curbs and gutters and 35 miles of Sdewaks annudly to providefor a30 year cycle. Deteriorated curbs, gutters, and Sdewaksare
safety hazards to pedestrians and motorists, increase liahility risks, and alow water to infiltrate into the sub-base causing damage to roadway pavements. Settled or
heaved concrete can trgp water and provide breeding places for mosguitoes. A Countywide inventory of deteriorated concrete was performed inthe late 1980's.
Portions of the Countywide survey are updated during the winter season. The March 2016 Report of the I nfrastructure Maintenance Task Forceidentified an annud
replacement program level of effort based on a30-yeer lifefor curbsand gutters

OTHER

The Department of Trangportation (DOT) maintainsalist of candidate projects requiring congtruction of curbsand gutters based on need and available funding. The
design and planning stages, aswel| asfina completion of the project will comply with the DOT, Maryland State Highway Adminigtration (MSHA), Manud on
Uniform Traffic Control Devices (MUTCD), American Association of State Highway and Trangportation Officids (AASHTO), and ADA standards.

FISCAL NOTE

Since FY 87, the County has offered to replace deteriorated driveway aprons a the property owners expense up to atota of $500,000 annudly. Paymentsfor this
work are displayed as Contributionsin the funding schedule.

DISCLOSURES

Expenditureswill continueindefinitely.
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COORDINATION

Washington Suburban Sanitary Commission, Other Utilities, Montgomery County Public Schools, Homeowners, Montgomery County Pedestrian Safety
Advisory Committee, Commission on People with Disahilities.
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Bicycle-Pedestrian Priority Area Improvements

(P501532)
Category Transportation Date Last Modified 01/11/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 6,670 1,766 754 4,150 730 684 684 684 684 684 -
Site Improvements and Utilities 3,192 0 62 3,100 - 620 620 620 620 620 -
Construction 10,588 1427 1311 7,850 1,870 1,196 1,196 1,196 1,196 1,196 -
TOTAL EXPENDITURES 20,475 3,223 2,152 15,100 2,600 2,500 2,500 2,500 2,500 2,500 -
FUNDING SCHEDULE ($000s)

G.O. Bonds 20,100 2914 2,086 15,100 2,600 2,500 2,500 2,500 2,500 2,500 -
Current Revenue: General 375 309 66 - - - - - - - -

TOTAL FUNDING SOURCES 20,475 3,223 2,152 15,100 2,600 2,500 2,500 2,500 2,500 2,500 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 2,500 Year First Appropriation FY16
Cumulative Appropriation 7975 Last FY's Cost Estimate 25,675
Expenditure / Encumbrances 4,719
Unencumbered Balance 3,256

PROJECT DESCRIPTION

The project providesfor the design and congtruction of hicycle and pedestrian capital improvementsin the 30 Bicycle-Pedestrian Priority Areas (BiPPAS) identified
in County master plans. Examples of such improvementsinclude, but are not limited to: sidewalk, curb, and curb ramp recongtruction to meet ADA best practices,
bulb-outs, cycletracks, street lighting, and relocation of utility poles.

LOCATION

A study in FY 15 identified sub-projectsin: Glenmont, Grosvenor, Silver Spring Central Business Digtrict (CBD), Veirs Mill/Randol ph Road, and Wheaton
Centra Busness Didtrict (CBD) BiPPAs. A study in FY 17 identified sub-projectsin Long Branch, Piney Branch/University Boulevard, and Takoma-Langley
Crossroads BiPPAs.

ESTIMATED SCHEDULE

Design and congtruction of projectsin the Silver Spring CBD BiPPA beganin FY 16 and will continue through FY 24. Design of projectsin the Grosvenor BiPPA
began in FY 17 and congtruction of projectsis anticipated to begin in FY 18. Design of projectsin Wheaton BiPPA isanticipated to beginin FY 19 with
condruction beginning in FY 20. Design of projectsin the Glenmont BiPPA isanticipated to start in FY 21 with congtruction beginning in FY 23. Design of
projectsin the Takoma/Langley and Long Branch BiPPAsiis expected to begin in FY 23 with congtruction beyond FY 24.

COST CHANGE
Decrease costsin FY 21-24 dueto fiscd congtraints.

PROJECT JUSTIFICATION

This project will enhancethe effortsin other projects to improve pedestrian and bicycle mobility, safety, and accessin those aress where walking and biking are most
prevaent. These effortswill dso help meet master plan non-auto-driver mode share (NADMS) godls.

OTHER

The 30 BiPPAs areidentified in various County master plans. This project aso supportsthe County Executive's Vision Zero initiative which aimsto reduce
injuriesand fatditieson dl roads.

DISCLOSURES
A pedestrian impact anaysiswill be performed during design or isin progress. Expenditureswill continue indefinitely.

COORDINATION
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Chambers of Commerce, Department of Permitting Services, Maryland-Nationa Capital Park and Planning Commission, Maryland Stete Highway
Administration, Regiond Service Centers, Urban Didtricts, Utility companies, Washington Metropolitan Area Trangt Authority
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Bikeway Program Minor Projects

(P507596)
Category Transportation Date Last Modified 01/11/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 _ FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 6,494 1,742 - 4,752 1,655 482 275 1,400 515 425
Land 578 148 - 430 - 175 - 150 105
Site Improvements and Utilities %5 %5 - - - - - - - -
Construction 5,354 576 385 4,393 450 973 855 20 950 1,145
TOTAL EXPENDITURES 12,521 2,561 385 9,575 2,105 1,630 1,130 1570 1,570 1,570
FUNDING SCHEDULE ($000s)
G.O. Bonds 11,326 1,766 385 9,175 1,705 1,630 1,130 1570 1570 1,570
State Aid 678 378 - 300 300 - - - - -
Impact Tax 417 417 - -
Contributions 100 - - 100 100 - - - -
TOTAL FUNDING SOURCES 12,521 2,561 385 9575 2,105 1630 1,130 1,570 1,570 1,570
OPERATING BUDGET IMPACT ($000s)
Maintenance 6
NET IMPACT 6 1 1 1 1 1 1
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 1,630 Year First Appropriation FY75
Cumulative Appropriation 5,051 Last FY's Cost Estimate 12,121
Expenditure / Encumbrances 2,945
Unencumbered Balance 2,106

PROJECT DESCRIPTION

This program provides for the planning, design, and construction of bikeways, trails, and directiond route Sgns throughout the County to devel op the bikeway
network specified by master plans and those requested by the community to provide accessto commuter rail, masstranst, mgor employment centers, recrestiond
and educational facilities, and other major attractions. The program will construct bicycdle facilitiesthat will cost less than $1,000,000 and includes shared use paths,
on-road hicyclefadilities, wayfinding, and Sgned shared routes.

COST CHANGE

$400,000 increase due to increase in State Aid and Contributions to provide additional work on Emory Lane

PROJECT JUSTIFICATION

Thereisacontinuing and increasing need to develop aviable and effective bikeway and trail network throughout the County to increase bicyclist ssfety and
mobility, provide an dternative to the use of automobiles, reduce traffic congestion, reduce air pollution, conserve energy, enhance qudity of life, provide recregtiond
opportunities, and encourage hedthy life styles. This program implements the bikeways recommended in local areamaster plans, in the 2005 Countywide
Bikeways Functional Master Plan, and those identified by individuas, communities, the Montgomery County Bicycle Action Group, and bikeway segments and
connectors necessitated by the subdivision process. Projectsidentified by individuas and communitieswill be used as an ongoing project guide which will be
implemented in accordance with the funds availablein each fiscal year. This program aso complements and augments the bikewaysthat areincluded in road
projects.

OTHER

This project a so supports the County Executive's Vison Zero initiative which aimsto reduce injuriesand fatalities on al roads.

FISCAL NOTE

FY 18 funding switch of $417,000 between GO Bonds and Impact Tax. In FY 19 funding switch from GO Bonds ($400K) to State Aid ($300K) and Contributions
($200K).

DISCLOSURES

A pededtrian impact analysis has been completed for this project. Expenditureswill continue indefinitely. The County Executive assertsthat this project conformsto
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the requirement of relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.
COORDINATION

Maryland Department of Trangportation, Maryland State Highway Administration, Maryland-Nationa Capital Park and Planning Commission, Department of
Police, Citizen Advisory Boards, Montgomery County Bicycle Action Group, Caodition for the Capital Crescent Trail, Montgomery Bicycle Advocates,
Washington AreaBicyclist Association, Washington Metropolitan Area Transit Authority, Department of Permitting Services and Utility Companies.
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Sidewalk Program Minor Projects

(P506747)
Category Transportation Date Last Modified 01/11/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 8,075 4,707 - 3,368 520 768 520 520 520 520 -
Land 2,149 2,113 - 36 6 6 6 6 6 6 -
Site Improvements and Utilities 154 48 2 & 14 14 14 14 14 14 -
Construction 15,984 4,159 581 11,244 1,874 1,874 1,874 1,874 1,874 1,874 -
TOTAL EXPENDITURES 26,362 11,027 603 14,732 2,414 2,662 2,414 2,414 2,414 2,414 -
FUNDING SCHEDULE ($000s)

G.O. Bonds 26,038 11,027 527 14,484 2414 2414 2414 2414 2414 2414 -
Federal Aid 248 - - 248 - 248 - - - - -
State Aid 76 - 76 - - - - - - - -

TOTAL FUNDING SOURCES 26,362 11,027 603 14,732 2,414 2,662 2,414 2,414 2,414 2,414 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 2,662 Year First Appropriation FYe67
Cumulative Appropriation 14,044 Last FY's Cost Estimate 26,114
Expenditure / Encumbrances 11,270
Unencumbered Balance 2,774

PROJECT DESCRIPTION

This pedestrian accessimprovement program provides Sdewalks on County-owned roads and some State-maintained roadways. Some funds from this project will
go to support the Renew Montgomery program. The Department of Trangportation maintains an officid list of dl outstanding Sdewak requests. Future projectsare
evauated and sdected from thislist, which is continualy updated with new requests. In addition, projectsidentified by the Citizens Advisory Boards are placed on
thelist. One aspect of thisproject will focus on improving pedestrian walkability by creeting a safer walking environment, utilizing selected engineering
technologies, and ensuring Americanswith Disahilities Act of 1990 (ADA) compliance.

COST CHANGE

Increase dueto addtiona Federa Aid for preiminary design of Forest Glen Sidewalk.

PROJECT JUSTIFICATION

In addition to connecting exigting Sdewalks, these projects increase pedestrian safety and facilitate walking to: Metrorail sations, bus stops, shopping and medical
centers, employment, recregtiona, and school Stes. This program aso complements and augments the bikeways that areincluded in road projects.

OTHER

Projects originate from private citizens, citizen associations, and public agencies. Projects are eva uated and scheduled using Sdewalk prioritization procedures. This
project aso supports the County Executive's Vision Zero initiative which aimsto reduce injuries and fatalitieson al roads.

DISCLOSURES

A pedestrian impact analysis has been completed for this project. Expenditureswill continue indefinitely. The County Executive assertsthat this project conformsto
the requirement of relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Renew Montgomery Program, Maryland-Nationd Capitd Park and Planning Commission, Maryland State Highway Administration, Montgomery County Public
Schools, Washington Metropolitan Area Transit Authority, Sdewak and Infragtructure Revitdization , Maryland Mass Transit Adminigtration, Montgomery
County Pedestrian Safety Advisory Committee, Commission on People with Disabilities
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Montrose Parkway East

(P500717)
Category Transportation Date Last Modified 01/11/19
SubCategory Roads Administering Agency Transportation
Planning Area North Bethesda-Garrett Park Status Final Design Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 5,043 4,043 - 1,000 1,000 - - - - - -
Land 6,011 5811 200 - - = o o = - -
Site Improvements and Utilities 728 728 - - - - - - - - -
Construction 108 108 - - - - - o o - -
Other 170 170 - - - - - - - - -
TOTAL EXPENDITURES 12,060 10,860 200 1,000 1,000 - - - - - -
FUNDING SCHEDULE ($000s)

G.O. Bonds 5,363 4,163 200 1,000 1,000 - - - - - -
Impact Tax 5,279 5,279 - - - - - - - - -
Recordation Tax Premium (MCG) 914 914 - - - - - - - - -
EDAET 504 504 - - - - - - - - -

TOTAL FUNDING SOURCES 12,060 10,860 200 1,000 1,000 - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request (6,209) Year First Appropriation FY07
Cumulative Appropriation 18,269 Last FY's Cost Estimate 145,937
Expenditure / Encumbrances 11,032
Unencumbered Balance 7,237

PROJECT DESCRIPTION

Thisproject previoudy provided for anew four-lane divided arterid road as recommended in the 1992 North Bethesda/Garrett Park and 1994 Aspen Hill Master
Pans. Planning funds areincluded to eva uate dternatives that address safety concerns regarding the railroad crossing and generd traffic flow inasmaler, less cogly
manner.

COST CHANGE

Codsto condruct the previoudy approved project have been diminated and planning funds have been added to evad uate |ess coglly dternetive optionsfor
addressing safety and congestion concerns,

DISCLOSURES

The County Executive assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION

Department of Fire and Rescue Services, Department of Transportation, Department of Permitting Services, Maryland-Nationa Capital Park and Planning
Commission, Maryland State Highway Administration, Maryland Department of Environment, Washington Suburban Sanitary Commission, Washington Gas,

Pepco, Verizon.
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Streetlighting

(P507055)
Category Transportation Date Last Modified 01/07/19
SubCategory Traffic Improvements Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,336 836 442 2,058 343 343 343 343 343 343
Land 50 - 50 - - - - - - -
Site Improvements and Utilities 9,419 2,999 258 6,162 1,027 1,027 1,027 1,027 1,027 1,027
Other 13,487 - 33 13454 7,000 6,454 - - - -
TOTAL EXPENDITURES 26,292 3,835 783 21,674 8370 7,824 1,370 1,370 1,370 1,370
FUNDING SCHEDULE ($000s)
G.O. Bonds 12,838 3835 783 8,220 1370 1,370 1,370 1370 1,370 1,370
Long-Term Financing 8,977 - - 8977 5210 3,767 - - - -
Utility Incentives 4477 - - 4477 1,790 2,687
TOTAL FUNDING SOURCES 26,292 3,835 783 21,674 8370 7,824 1,370 1,370 1,370 1,370
OPERATING BUDGET IMPACT ($000s)
Maintenance & 4 8 12 16 2 24
Energy 63 3 6 9 12 15 18
NET IMPACT 147 7 14 21 28 35 42
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 7,824 Year First Appropriation FY70
Cumulative Appropriation 12,988 Last FY's Cost Estimate 30,838
Expenditure / Encumbrances 4,407
Unencumbered Balance 8,581

PROJECT DESCRIPTION

This project providesfor theingtallation and upgrading of streetlights countywide with an emphasis on residentid fill in areas, high crime areas, pedestrian generator
locations, and high accident locations, aswell asthe conversion of existing streetlights to amore energy-efficient technology. This project aso providesfor the
replacement of streetlightsthat are knocked down, damaged, or have reeched the end of servicelife. Streetlightsthet pose safety concerns and are no longer
functioning to the specifications of origind ingalation are aso replaced under this project.

The County is planning to upgrade gpproximately 26,000 streetlight fixturesto light-emitting diodes (LED) through an energy savings performance contract.
Contracts performed by Energy Services Companies (ESCOs) have been used extensively by the federal government and other state and locdl jurisdictionsto
accomplish energy savings retrofits. Third party funding (bonds or commercid loans) coversthe cost of the contract. The savingsin energy and maintenance costs
over thelife of the new fixtureswill pay for the replacement. Project indtallation will take gpproximately 24 months. A key feature of Energy Savings Performance
Contracts (ESPC) isthat no Generd Obligation (GO) bonds are required for the contract and construction costs. A financing mechanismisinitiated to cover the cost
of the contract and the repayment of the debt is guaranteed through the energy savings.

COST CHANGE

An FY19 supplementa and amendment programs $6,105,000in Long Term Financing to dlow MCDOT to take advantage of an energy rebate program from
PEPCO and programs $895,000 in Utilities Incentives, which isthe anticipated amount the County will receivein PEPCO incentives. Cost increese dueto
increased funding in FY 20 for Phase || of the energy savings performance contract to ingal energy efficient LED sredtlight fixtures.

PROJECT JUSTIFICATION

County resolution dated June 25, 1968, requires Montgomery County to provide for theingtdlation of streetlightsin those subdivisionsthat were platted prior to
February 1, 1969, when the indtdlation of streetlights was not arequirement of subdivison development. This project provides fundsfor these streetlight
ingtalations, aswell asfor lighting of the public right-of-way when the exigting lighting is substandard to the extent thet public safety is compromised. New
dreetlight plans are developed in conformance with established County streetlight standards and are normally implemented under contract with the pertinent loca
utility company. The March 2010 Report of the Infrastructure Maintenance Task Force, identified streetlighting in need of lifecycle replacement. Implementation of
the ESCO project is congistent with the County's continuing objective to accomplish environmentally friendly initiatives, aswell aslimit thelevel of GO Bonds.
The ultimate objectives are to save money in thelong run, reduce our carbon footprint, and provide high-qudity, dark sky compliant roadway and pedestrian
lighting.

OTHER
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This project dso supportsthe County Executive's Vision Zero initiative which amsto reduceinjuries and fatalities on al roads.

FISCAL NOTE

A financing mechanismisinitiated to cover the cost of the contract and the repayment of the debt is guaranteed through the energy savings. An FY 19 supplemental
and amendment programs $6,105,000 in Long Term Financing to alow MCDOT to take advantage of an energy rebate program from PEPCO and programs
$895,000 in Utilities Incentives, which is the anticipated amount the County will receivein PEPCO incentives. Subsequent to the FY 19 supplementd, an FY 19
funding switch was made in the amount of $895,000, decreasing Long-Term Financing and increasing Utility Incentives.

DISCLOSURES

A pedestrian impact andysiswill be performed during design or isin progress. Expenditureswill continueindefinitely.

COORDINATION

Bdtimore Gas and Electric Company, Potomac Edison, Verizon, Cable TV Montgomery, Maryland State Highway Administration, PEPCO, Washington Gas and

Light, Washington Suburban Sanitary Commission, Pedestrian Safety Advisory Committee, Citizen's Advisory Boards, Maryland-Nationa Capital Park and
Planning Commission, Department of Genera Services.
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Dennis Avenue Health Center

(P641106)
Category Health and Human Services Date Last Modified 01/09/19
SubCategory Health and Human Services Administering Agency General Services
Planning Area Kensington-Wheaton Status Under Construction
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 6,525 6,525 - - -
Site Improvements and Utilities 1,590 123 1,467
Construction 24,987 24,894 B3
Other 2,248 1,738 510
TOTAL EXPENDITURES 35,350 33,280 2,070
FUNDING SCHEDULE ($000s)
G.O. Bonds 35,350 33,280 2,070
TOTAL FUNDING SOURCES 35,350 33,280 2,070
OPERATING BUDGET IMPACT ($000s)
Maintenance 588 ] 9% ] ] 9% 98
Energy 636 106 106 106 106 106 106
NET IMPACT 1,224 204 204 204 204 204 204
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request (500) Year First Appropriation Fy11l
Cumulative Appropriation 35,850 Last FY's Cost Estimate 37,350
Expenditure / Encumbrances 35,130
Unencumbered Balance 720

PROJECT DESCRIPTION

The project provides for planning and design, and construction of anew building to replace the Dennis Avenue Hedlth Center (DAHC), onthe exigting Site
adjoining the existing building. The existing facility which was built in the 1960's as an dlementary school is both inadequate (undersized) in capacity and isnot
configured to serve as ahedth center. Currently, patients with infectious airborne diseases are using the same entry and air circulation as other patients (indluding
immune compromised patients) and aff. Key building sysems such asthe structura system, perimeter skinwalls, devator, roof, HVAC and dectrica systems
have passed their useful servicelife. Numerous Americanswith Disabilities Act related improvements are required and egress sairs are undersized. The new facility
will provide gpproximately 51,000 gross square feet to address the gpace shortage and building deficienciesidentified in the Program of Reguirements (POR)
without serviceinterruption, reduction, or loss of these vital health services during congtruction. Programswill be configured to work efficiently and avoid potentia
cross contaminetion of usersand staff (gpreed of communicable diseass) dueto location and proximity of incompetible programs.

LOCATION
2000 Dennis Avenue, Silver Spring, Maryland

CAPACITY

The center handles 1 out of every 150 cases of tuberculossin the entire US. Currently, DAHC handles 74,700 patient visits per year with 115 employees. In 1984,
the center (the same building size) handled 7,000 patient visits per year with 35 employees.

ESTIMATED SCHEDULE

The design phase for this project began in the summer of 2011 and is estimated to last two years. Congtruction began in FY 14. Congtruction of the new builing
(Phasel) was subgtantidly completein January 2016. Phase || was completed in winter 2017.

COST CHANGE

FY 19 GO Bond transfer of $1,500,000 to Avery Road Trestment Center. Reduction of $500,000 in GO Bondsto reflect reduced project costs.

PROJECT JUSTIFICATION

DAHC provides severd highly sensitive programs such as Public Hedlth Emergency Preparedness and Response, Immunization Program, Disease Control,
Sexudly Tranamitted Diseases Services, Communicable Disease and Epidemiology, HIV Services, and Tuberculosis Control Program. DAHC service demand has
been growing steedily while the facility space capacity has remained unchanged and the facility has aged. The 2008 Hedth and Human Services Strategic Facility
Plan identified the need for additional gpacefor program growth. The DAHC POR provided prdiminary feesibility study and exigting building condition
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asesament. The POR calsfor the need to build anew 30,714 programmable area space facility to meet year 2015 pace reguirement.

FISCAL NOTE

FY 16 adjustment reflects a $988,000 transfer to support actua expendituresfor prior project work in the School Based Hedlth Center and Linkagesto Learning
project. In FY 17, transfer of $45,000 in GO Bondsto Progress Place (#601401). FY 19 GO Bond transfer of $1,500,000 to Avery Road Treatment Center.

DISCLOSURES
A pedestrian impact andlys's has been completed for this project.

COORDINATION

Department of Hedlth and Human Services, Department of Generd Services Specia Capital Projects Legidation was enacted on June 25 2013 and signed into law
onJuly 8, 2013 (Bill No.17-13).

CE Recommended (FY19-24 Amended CIP) 29



KID Museum

(P721903)
Category Culture and Recreation Date Last Modified 01/11/19
SubCategory Recreation Administering Agency General Services
Planning Area North Bethesda-Garrett Park Status Planning Stage

Total Beyond
Total Thru FY18 Rem FY18 FY19 | FY20 | FY21l | FY22 | FY23 | FY24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 250 - - 250 - 250
Land 7,670 - - 7,670 3,920 3,750

TOTAL EXPENDITURES 7,920 = = 7,920 3,920 4,000

FUNDING SCHEDULE ($000s)
G.O. Bonds 4,000 - - 4,000 - 4,000
Intergovernmental 3,920 - - 3,920 3,920
TOTAL FUNDING SOURCES 7,920 - o 7,920 3,920 4,000
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request (9,850) Year First Appropriation FY19
Cumulative Appropriation 10,850 Last FY's Cost Estimate 10,850
Expenditure / Encumbrances -
Unencumbered Balance 10,850

PROJECT DESCRIPTION

The Project involvesthe acquisition and renovation of abuilding to establish a permanent home for aworld-class experientid STEM and culturd learning center for
children and familiesin the region. The KID Museumislooking for abuilding of approximately 50,000 square feet in Sizeto provide high qudity programs. Upon
acquisition, the building will be redevel oped under apublic-private partnership for occupancy by KID Museum, anon-profit organization serving familiesand
eementary/middle school sudents.

Theinterior improvementswill be designed and congtructed by KI1D Museum pursuant to aMemorandum of Understanding (M OU) with the County. Funding for
these improvementswill beraised from private and public sources. The improvementsinclude demolition of existing office partitions, congtruction of additional
bathrooms and access enhancements, and congtruction of maker spaces, exhibition spaces, assembly spaces, and adminigtrative spaces.

LOCATION
To bedetermined. KID Museum continues to explore new locationsin partnership with the City of Rockville.

ESTIMATED SCHEDULE

The project schedule will be updated once asuitable Steisfound.

COST CHANGE
Cost reflectsaplaceholder for when asuitable building isfound.

PROJECT JUSTIFICATION

The County intends to acquire a building to facilitate growth of STEM and 21% century educationa opportunities offered by KID Museum. It reflects the County's
leadership rolein enabling the growth of culturd facilities (eg. Music Center at Strathmore, Imagination Stage), which provide broad and essentid educationd
opportunitiesto diverse student populaions. KID Museum has formed a successful, ditrict-wide partnership with MCPS for hands-on student learning in
STEM-related fidds, and is unable to fulfill growing demandsfor servicesin 7,500 square feet of leased space a Davis Library in North Bethesda. This capitd
project will expand substantialy the space available for ingtructional activities and inter-generationd programs.

KID MusaumisaMaryland corporation and is exempt from taxation under federd law. It currently serves gpproximately 55,000 patrons annudly. It projectsvists
by approximately 250,000 patrons once its operations rel ocate to alarger and more suitable location. Asadynamic hub for informal learning and unique community
gathering space for people from dl waks-of-life, KID Museum will become anew kind of cultura anchor for Montgomery County thet empowersyouth from
diverse backgrounds to become the innovators and change makers of the future. In so doing, the Project reflects Montgomery County's deep commitment to
education, innovation and diversity and will create aregiond attraction that reinforces and e evatesthese core vaues.
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FISCAL NOTE

The City of Rockvilles prior financid commitment is assumed to continue.

The County's contribution is toward the design and renovation of the building. The Council intended to appropriate $1,000,000in FY 19 for design, and the KID
Museum will raise amatching $1,000,000 from other sources for construction. The Council intended to appropriate the remaining congtruction fundsasa 1:1 match
to fundsraised by the KID Museum from other sources. The recommended CIP adjusts gppropriation to reflect Council's origind intent.

Assuming a partnership with the City of Rockville as originaly intended, gpart from closing costs, no design funds may be spent until a.copy of thefindized
agreement between the County and the City of Rockville for co-ownership of the building and afindized MOU between the County and KID Museum for use of the
spaceis provided to the Council.

COORDINATION

KI1D Musaum, Department of Generd Services, Department of Permitting Services, City of Rockville.
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Burtonsville Community Revitalization

(P760900)
Category Community Development and Housing Date Last Modified 01/12/19
SubCategory Community Development Administering Agency Housing & Community Affairs
Planning Area Fairland-Beltsville and Vicinity Status Ongoing

Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)

Planning, Design and Supervision 1,366 1,366 - - -
Site Improvements and Utilities 658 347 31
Construction 955 761 194
Other 61 3 58

TOTAL EXPENDITURES 3,040 2,477 563

FUNDING SCHEDULE ($000s)
PAYGO 2,017 2,017
G.O. Bonds 563 - 563
Current Revenue: General 460 460
TOTAL FUNDING SOURCES 3,040 2,477 563
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request (1,000) Year First Appropriation FY09
Cumulative Appropriation 4,040 Last FY's Cost Estimate 4,040
Expenditure / Encumbrances 2477
Unencumbered Balance 1,563

PROJECT DESCRIPTION

This project provides for community revitdization in the Burtonsville areawith primary focus on the commercid core. Project elementswill mitigate the impact of
trangportation improvement projects to businessesin the Burtonsville commercia area. The objectives are to support the existing small businesses, creste new
opportunitiesfor private investment, and create a"village center” by improving the visud appeerance of the area. Project dementsinclude gateway signage,
pedestrian lighting, streetscape dements, acquisition of long-term facade and commercid center Sgnage easements.

LOCATION

Theproject areaislocated near the intersection of MD Route 198 and the US Route 29 in eastern Montgomery County. Generaly, the arealis comprised of the
commercid aressin eech of the four quadrants near the intersection of Route 198 and Old Columbia Pike, and the additiona four quadrantslocated at the intersection
of Route 198 and the redignment of US Route 29. Specificaly, the areas are identified as the combined Commercia Core Study Areaand the Community Legacy
Plan Study area contained in the 2008 Burtonsville Community Legacy Plan.

ESTIMATED SCHEDULE

COST CHANGE
Reduce the project cost to reflect actud commitments for facade improvements from remaining property ownersin the area.

PROJECT JUSTIFICATION

Thisproject isinitiated in regponse to proposals contained in the Burtonsville Community Legacy Plan. Burtonsvilleis a gateway into the County from the east
and US Intergtate 95. The Burtonsville Commercia Coreiscomprised of many older, local neighborhood retail centers with some office space. Many of the small
strip shopping centers along Route 198 arein visibly poor condition. Some of thelarger, older commercid and office space is vacant and underutilized. The project
isintended to respond to both the visual condition of the commercia core, and to address possible business disruption that may result from a proposed redlignment
of Route 198 by the State. This area has dso been designated as the location of a stop on the County's planned Bus Rapid Transit (BRT) system.

OTHER

Burtonsville Crossroads Neighborhood Plan, Maryland-National Capital Park and Planning Commission, 2012; Burtonsville Community Legacy Plan,
Department of Housing and Community Affairs, 2008; Burtonsville Market Study and Consumer Shopping Survey, Department of Housing and Community
Affars, 2007.

FISCAL NOTE

Expenditure and funding schedul es are adjusted to reflect updated conditions on committed private investment for facadeimprovement in the Burtonsville

CE Recommended (FY19-24 Amended CIP) 32



commercid area

DISCLOSURES

A pedestrianimpact andysiswill be performed during design or isin progress.
COORDINATION

Department of Trangportation, Maryland State Highway Adminigtration, Maryland-Nationa Capital Park and Planning Commission, Maryland Department of the
Environment, and Department of Permitting Services.
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Affordable Housing Acquisition and Preservation

(P760100)
Category Community Development and Housing Date Last Modified 01/10/19
SubCategory Housing (MCG) Administering Agency Housing & Community Affairs
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY20 | Fy2l | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Land 220,796 123,805 53,220 43771 26,771 17,000
TOTAL EXPENDITURES 220,796 123,805 53,220 43,771 26,771 17,000
FUNDING SCHEDULE ($000s)

HIF Revolving Program 156,490 92,849 38,128 25,513 9,954 15,559
Loan Repayment Proceeds 54,991 28,456 8,277 18,258 16,817 1,441
Cgrreﬁt Revenue: Montgomery Housing 4775 2500 2275
Initiative
Recordation Tax Premium (MCG) 4,540 - 4,540 - - -

TOTAL FUNDING SOURCES 220,796 123,805 53,220 43,771 26,771 17,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 21,771 Year First Appropriation FYO1
Cumulative Appropriation 203,796 Last FY's Cost Estimate 216,025
Expenditure / Encumbrances 123,806
Unencumbered Balance 79,990

PROJECT DESCRIPTION

This project provides funding for acquisition and/or renovation of propertiesfor the purpose of preserving or increasing the County's affordable housing inventory.
The County may purchase properties or assist not-for-profit, tenant, or for-profit entities, or Housing Opportunities Commission with bridge financing to purchase
and renovate properties. The monies may be used to purchase propertiesthat are offered to the County under the Right of First Refusd law or otherwise available for
purchase. A portion of the unitsin these properties must serve households with incomesthet are a or below incomes digible for the Moderately Priced Dwelling
Unit (MPDU) program. A priority should be given to renta housing.

COST CHANGE

Actud revolving loan repayments received are gopropriated in the subsequent year as displayed above.

PROJECT JUSTIFICATION

Toimplement Section 25B, Housing Policy, and Section 53A, Tenant Displacement (Right of First Refusdl), of the Montgomery County Code. Opportunitiesto
purchase property utilizing the County's Right of First Refusd arise without advance notice and cannot be planned in advance. Propertiesmay be acquired by the
County, non-prafit developers, HOC or other entitiesthat agree to develop or redevel op property for affordable housing.

OTHER

Resdleor control period restrictionsto ensure long term affordability should be apart of projects funded with these monies.

FISCAL NOTE

Debt service will be financed by the Montgomery Housing I nitiative Fund. In addition to the appropriation shown above, future |oan repayments are expected and
will be used to finance future housing activitiesin this project. Based on bond counsdl guidance, General Obligation Bond funding previoudy programmed has been
replaced with HIF Revolving Loans.

DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION
Housing Opportunities Commission, non-profit housing providers, and private sector developers.
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Building Modifications and Program Improvements

(PO76506)
Category Montgomery County Public Schools Date Last Modified 12/24/18
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing

Total Beyond
Total Thru FY18 Rem FY18 FY19 | FY20 | Fy2l | FY22 | FY23 | FY24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)

Planning, Design and Supervision 6,022 4,397 - 1,625 950 675
Construction 49,668 31,261 32 18,375 10,050 8,325
Other 1,260 1,260 -

TOTAL EXPENDITURES 56,950 36,918 32 20,000 11,000 9,000

FUNDING SCHEDULE ($000s)
G.O. Bonds 50,628 34,623 - 16,005 7,005 9,000
Contributions 6,322 2,295 32 3,995 3,995
TOTAL FUNDING SOURCES 56,950 36,918 32 20,000 11,000 9,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 6,500 Year First Appropriation FY07
Cumulative Appropriation 48,617 Last FY's Cost Estimate 54,950
Expenditure / Encumbrances - Partial Closeout Thru FY18 1,500
Unencumbered Balance 48,617 New Partial Closeout
Total Partial Closeout 1,500

PROJECT DESCRIPTION

This project will provide facility modificationsto support program offerings at schoolsthat are not scheduled for capita improvementsin the Six-year CIP. These
limited modificationsto instruction and support spaces are needed to provide adequiate space for new or expanded programs and administrative support space for
schoalsthat are not included in the revitdization/expansion program. An FY 2012 appropriation was gpproved to continue to provide facility modifications at
various school s throughout the system. Fecility modificationsin FY 2013 and beyond will be determined based on the need for space modifications/upgradesto
support new or modified program offerings. Dueto fiscal congraints, expenditures requested in the Board of Education's FY 2011-2016 CIP for FY's2013-2016 were
removed by the County Council in the adopted FY 2011-2016 CIP. An FY 2013 gppropriation was approved to renovate science laboratories at one high schoal
and provide specid education facility modifications for two dementary schools and two high schools. An FY 2014 appropriation was approved to continueto
provide facility modifications and program improvementsto various schools throughout the county. An FY 2015 appropriation was gpproved for modificationsto
schools dueto specid education program changes, science laboratory upgrades a secondary schools, space modifications for program requirements; aswell astwo
specific one-time projects-the congtruction of an auxiliary gymnasium at Thomeas Pyle Middle School and classroom modifications at the Whittier \Woods Center
to be used by Walt Whitman High School. An FY 2015 appropriation was goproved for $1.3 million for theingtalation of artificia turf a Winston Churchill High
School. An FY 2016 gppropriation was gpproved for madificationsto schools due to specia education program changes, space modificationsfor program
requirements, and compuiter lab conversions at various schools throughout the county. An FY 2016 supplementa appropriation for $45,410 was approved to begin
the design of the artificia turf instalation at Somerset Elementary School. An FY 2017 gopropriation was approved, however, it was $2.0 million lessthan the
Board of Education's request and will fund program changes to address space deficits through building modifications. An FY 2017 supplementa appropriation of
$489,000 in contributions was gpproved for theinstdlation of artificia turf a Somerset Elementary School. An FY 2017 supplementa appropriation of $4.9 million
in contributions was gpproved for theingtalation of artificid turf a Julius West Middle School, and Albert Einstein and Walt Whitman high schools. An FY 2018
gppropriation was gpproved to continue this project. An FY 2019 gppropriation was gpproved to continue to address modifications to school s due to specid
education program changes and pace modificationsfor program requirements. The gppropriation aso will fund the reconfiguration of high school classroom spaces
to provide additiona science laboratoriesfor schoolsthat are overutilized and do not have sufficient space for science laboratory classes. Findly, the appropriation
will fund the congtruction of ablack box theatreat A. Mario Loiederman Middle School. An FY 2020 gppropriation is requested to continue program and space
modificationsto schools.

COORDINATION

Mandatory Referrd - M-NCPPC, Department of Environmenta Protection, Building Permits, Code Review, Fire Marshdl, Department of Transportation,
Inspections, Sediment Control, Stormwater Management, WSSC Permits
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EXECUTIVE RECOMMENDATION

Current Revitalizations/Expansions

(P926575)
Category Montgomery County Public Schools Date Last Modified 11/28/18
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing

Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 41,890 28,036 9,752 4,102 4,102 - - - - - -
Site Improvements and Utilities 80,044 54,237 15,238 10,569 7,668 2,901 - - - - -
Construction 584,688 247,519 19,794 317,375 108654 85660 91,561 31,500 - - -
Other 18,508 8,055 7 10,446 3,538 6,908 - - - - -

TOTAL EXPENDITURES 725,130 337,847 44,791 342,492 123,962 95,469 91,561 31,500 - - -

FUNDING SCHEDULE ($000s)

G.O. Bonds 531,386 216,874 66,507 248,005 64,697 62,551 89,257 31,500 - - -
Recordation Tax 68,427 13,628 (1,992) 56,791 29,064 25,423 2,304 - - - -
Schools Impact Tax 64,233 65,445 (14,129) 12,917 5422 7,495 - - - - -
State Aid 58,331 33,552 - 24,779 24,779 - - - - - -
Contributions 2,500 1,582 918 - - - - - - - -
School Facilities Payment 209 11 168 - - - - - - - -
Current Revenue: General 4 6,725 (6,681) - - - - - - - -

TOTAL FUNDING SOURCES 725,130 337,847 44,791 342,492 123,962 95,469 91,561 31,500 o & o

Total | ThruFy1s | RemFvis | %@ | pv19 |Fy20 |Fv21 |Fy22 |Fr2s | Fyoa | BEYOND FY 20
6 Years 6Years | Approp.

COMPARISON ($000s)

Prior Year Approved 717,342 270457 107,434 339451 128421 92,469 88561 30,000 - - - -
Agency Request 724,842 360,876 17,015 346,951 128421 95469 91561 31,500 - - = 7,500
Recommended 725,130 337,847 44791 342492 123962 95469 91,561 31,500 - - - 7,500
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved 7,500 1.0% 7,500 2.2% 7,500 -
Recommended vs Prior Year Approved 7,788 1.1% 3,041 0.9% 7,500 -
Recommended vs Agency Request 288 - (4,459) -1.3% - -
RECOMMENDATION

Approvewith Modifications. Master Project reflects prior year funding switch and acceleration of $2,789,000 in GO Bondsfrom FY 19 into FY 18 based on MCPS
actud expendituresin the SenecaValley HS Rev/Ex subproject. It aso reflects prior year funding switch and accderation of $1,670,000 in GO Bonds from FY 19
into FY 18 based on MCPS actua expendituresin the Wheaton HS Future Moderni zation subproject

William H Farquhar MS Current Rev/Ex subproject reflects ashift of funding of $300,000.
Beverly Farms ES Rev/Ex subproject reflectsapartid closeout of $12,000.
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Current Revitalizations/Expansions

(P926575)
Category Montgomery County Public Schools Date Last Modified 11/28/18
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing

Total | ThruFvis | RemFyis | 1% | Fyio | Fy20 | Fy21 | Fy22 | Fy2s | Fyos | BEYONC
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 41,890 28,036 9,752 4,102 4,102 - -
Site Improvements and Utilities 77,255 51,448 15,238 10,569 7,668 2,901 - -
Construction 587,177 247520 17,823 321,834 113113 85660 91561 31,500
Other 18,520 33,872 (25,798) 10,446 3,538 6,908 -

TOTAL EXPENDITURES 724,842 360,876 17,015 346,951 128,421 95,469 91,561 31,500

FUNDING SCHEDULE ($000s)
G.O. Bonds 543,884 236,840 54,580 252,464 69,156 62,551 89,257 31,500
Recordation Tax 83,139 13,628 12,720 56,791 29,064 25423 2,304
State Aid 58,331 40,180 (6,628) 24,779 24,779 - -
Schools Impact Tax 36,735 65,445 (41,627) 12,917 5,422 7,495 -
Contributions 2,500 - 2,500 - -
School Facilities Payment 209 41 168 - -
Current Revenue: General 44 6,725 (6,681) - - - - - - - -
TOTAL FUNDING SOURCES 724,842 362,859 15,032 346,951 128,421 95,469 91,561 31,500 - - -
OPERATING BUDGET IMPACT ($000s)
Maintenance 1,330 665 665 -
Energy 496 248 248 -
NET IMPACT 1,826 913 913 -
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 7,500 Year First Appropriation
Cumulative Appropriation 728,158 Last FY's Cost Estimate 717,342
Expenditure / Encumbrances - Partial Closeout Thru FY18 29,514
Unencumbered Balance 728,158 New Partial Closeout -
Total Partial Closeout 29,514

PROJECT DESCRIPTION

Thisproject combinesal current revitalization/expansion projects as prioritized by the FACT assessments. An FY 2018 gppropriation was gpproved for
congruction fundsfor SenecaVdley HS and Potomac, Maryvae/Carl Sandburg, and Luxmanor e ementary schools and planning fundsfor TilderyRock Terrace and
Eastern middle schools and Poolesville HS. With regardsto Seneca Valey HS, this project will expand the existing school to accommodate 2,400 students. The
enrollment at SenecaVdley HSis projected to be 1,499 students by the end of the six-year planning period. With acapacity of 2,400 seets, there will be
gpproximately 900 seats available to accommodates students from Clarksburg and Northwest highs schools when the project is complete. The Montgomery

County Office of Legidative Oversight rdeased astudy in July 2015 regarding the M CPS revitdization/expang on program. Based on the report, MCPS reconvened
the FACT review committee to update the FACT methodology used to rank schools. Since the gpproach to reassess and prioritize schoolswill continue into the
development of the FY 2019-2024 CIP, the Board of Education gpproved an amendment to the Board of Education's Requested FY 2018 Capita Budget and
Amendmentsto the FY 2017-2022 CIPto shift planning funds for four dementary school projectsfrom FY 2018 to FY 2019. Thisshift in planning expenditures
will not impact the completion dates for these projects. The County Council, in the adopted FY 2017-2022 Amended CI P approved the Board of Education's
request. An FY 2019 appropriation was gpproved for the balance of funding for three dementary school projects and one high school project and congtruction funding
for onemiddle school project. An FY 2020 appropriation and amendment to the adopted FY 2019-2024 CIPis requested to expand the scope of Career and
Technology Education program at Seneca Vley High School during this congtruction project.

DISCLOSURES

MCPS assarts thet this project conforms to the requirement of relevant locd plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.

COORDINATION

Mandatory Referral - M-NCPPC, Department of Environmenta Protection, Building Permits, Code Review, Fire Marsha Ingpections, Department of
Trangportation, Sediment Control, Stormwater Management, WSSC Permits
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EXECUTIVE RECOMMENDATION
Facility Planning: MCPS

(P966553)
Category Montgomery County Public Schools Date Last Modified 01/04/19
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing

Total | ThruFY18 | RemFY18 Total 1 evig | Fv2o | Fvzn | Fv2z | Fv2s | Fraa | BEYONC
FACES 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 14,027 8,237 1,940 3,850 860 1,450 460 380 350 350 -

TOTAL EXPENDITURES 14,027 8,237 1,940 3,850 860 1,450 460 380 350 350 -
FUNDING SCHEDULE ($000s)

G.O. Bonds 7,197 1275 4,030 1,892 380 420 322 270 250 250 -

Current Revenue: General 5,945 6,077 (2,090) 1,958 480 1,030 138 110 100 100 -

Recordation Tax 885 885 - - - - - - - - -

TOTAL FUNDING SOURCES 14,027 8,237 1,940 3,850 860 1,450 460 380 350 350 -

Total | ThruFyis | RemFv1s | . %@ | evag [Ev20 |Fy21 |Fy22 [Fy2s | Fr2a | BEYON FY 20
6 Years 6Years | Approp.

COMPARISON ($000s)

Prior Year Approved 13,277 9,492 685 3,100 860 700 460 380 350 350 - 450
Agency Request 14,027 8,237 1,940 3,850 860 1450 460 380 350 350 - 1,200
Recommended 14,027 8,237 1,940 3,850 860 1450 460 380 350 350 - 1,200
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved 750 5.6% 750 24.2% 750 166.7%
Recommended vs Prior Year Approved 750 5.6% 750 24.2% 750 166.7%

Recommended vs Agency Request

RECOMMENDATION

Approve with Modifications. Strategic planning and capacity studies must be funded with Current Revenue: Generd. The County Executiveis deferring action on

Current Revenue increases until they can be considered in the context of the operating budget, asreflected in the M CPS Affordability Reconciliation PDF

(PO56516).
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Facility Planning: MCPS

(P966553)
Category Montgomery County Public Schools Date Last Modified 01/04/19
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 14,027 8,237 1,940 3,850 860 1,450 460 380 350 350
TOTAL EXPENDITURES 14,027 8,237 1,940 3,850 860 1,450 460 380 350 350
FUNDING SCHEDULE ($000s)

Current Revenue: General 7,685 6,077 - 1,608 480 680 138 110 100 100
G.O. Bonds 5,457 1275 1,940 2,242 380 770 322 270 250 250
Recordation Tax 885 885 - - - -

TOTAL FUNDING SOURCES 14,027 8,237 1,940 3,850 860 1,450 460 380 350 350

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 1,200 Year First Appropriation FY96
Cumulative Appropriation 11,287 Last FY's Cost Estimate 13,277
Expenditure / Encumbrances -
Unencumbered Balance 11,287

PROJECT DESCRIPTION

Thefacility planning process provides preliminary programs of requirements (PORs), cost estimates, and budget documentation for sdlected projects. This project
serves asthetrangtion stage from the master plan or conceptua stage to inclusion of astand-alone project in the CIP. Thereis acontinuing need for the devel opment
of accurate cogt estimates and an exploration of aternativesfor proposed projects. Implementation of the facility planning processresultsin redlistic cost estimates,
fewer and less significant cost overruns, fewer project delays, and improved life-cycle costing of projects. Inthe pagt, this project was funded soldly by current
revenue, however, asaresult of new environmenta regulation changes, design of site development concept plans must be done during the facility planning phasein
order to obtain necessary site permitsin timefor the construction phase. Therefore, the funding sources shown on this PDF reflect the appropriate portions for both
current revenue and GO bonds. An FY 2017 appropriation was gpproved for the preplanning for additions at one dementary school, one middle school, and two
high schoals, aswell as preplanning for revitdization/expansions at four e ementary schools, one middle school, and one high schoal. An FY 2018 appropriation
was goproved for the preplanning of five revitdization/expansion projects and the preplanning for an addition project, anew dementary school, thereocation of an
exiging school, and the reopening of aformer closed high school. An FY 2019 gppropriation was gpproved for the preplanning of four addition projects, the
reopening of ahigh school, and the opening of anew high school and new elementary school. Also, the gopropriation will fund two work studies. Oneto develop
long-term growth plansfor each clugter in the school system and identify best practicesin other jurisdictionsto bring anationa perspective on educationd facility
planning trendsto MCPS. The second will evauate M CPS enrollment forecasting methodology and identify best practicesthat can inform the MCPS gpproach to
enrollment projections going forward. An FY 2020 appropriation and amendment to the adopted FY 2019-2024 CIPis requested to fund for the pre-planning of four
dementary school addition projects and two middle school addition projects. Also, the appropriation will fund the continuation of the work with external
consultants on the new enrollment forecasting methodology and the devel opment of strategic long-range growth managements plansfor dl clusters.

DISCLOSURES
Expenditureswill continueindefinitely.

Agency Request 40



(P975051)

EXECUTIVE RECOMMENDATION

Improved (Safe) Access to Schools

Category
SubCategory
Planning Area

Montgomery County Public Schools Date Last Modified 12/03/18
Countywide Administering Agency Public Schools
Countywide Status Ongoing

Total | ThruFY18 | RemFY18 Total 1 evig | Fv2o | Fvzn | Fv2z | Fv2s | Fraa | BEYONC
FACES 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 1,966 1,166 - 800 400 400 - - - - -
Site Improvements and Utilities 14,644 12,030 - 2,614 1,014 1,600 - - - - -
TOTAL EXPENDITURES 16,610 13,196 - 3,414 1,414 2,000 - - - - -

FUNDING SCHEDULE ($000s)

G.O. Bonds 16,610 13,196 - 3414 1414 2,000 - - - - -
TOTAL FUNDING SOURCES 16,610 13,196 - 3,414 1,414 2,000 - - - - -

Total | Thrurvie | Remrvis | . J°® | rvio [Fy2o [Fy2r [Fy2e |Fyas |ryasa | BEYOND FY20

6 Years 6Years | Approp.

COMPARISON ($000s)

Prior Year Approved 16,610 10,610 2,000 4,000 2,000 2,000 - - - - - 2,000
Agency Request 16,610 12,610 - 4,000 2,000 2,000 - - - - - 2,000
Recommended 16,610 13,196 - 3414 1414 2,000 - - - - - 2,000
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved - - - - - -
Recommended vs Prior Year Approved - - (586) -14.7% - -
Recommended vs Agency Request - - (586) -14.7% - -

RECOMMENDATION

Approvewith Modifications. Acceerate $586,000 in Go Bonds from FY 19 into FY 18 based on MCPS actud expenditures.

CE Recommended (FY19-24 Amended CIP)
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Improved (Safe) Access to Schools

(P975051)
Category Montgomery County Public Schools Date Last Modified 12/03/18
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 _ FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,966 1,166 - 800 400 400
Site Improvements and Utilities 14,644 11,444 - 3,200 1,600 1,600
TOTAL EXPENDITURES 16,610 12,610 o 4,000 2,000 2,000
FUNDING SCHEDULE ($000s)
G.O. Bonds 16,610 12,610 - 4,000 2,000 2,000
TOTAL FUNDING SOURCES 16,610 12,610 - 4,000 2,000 2,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 2,000 Year First Appropriation FY97
Cumulative Appropriation 14,610 Last FY's Cost Estimate 16,610
Expenditure / Encumbrances -
Unencumbered Balance 14,610

PROJECT DESCRIPTION

This project addresses vehicular and pedestrian accessto schools. It may involve the widening of astreet or roadway, obtaining rights-of-way for school accessor
exit, or changing or adding entrance/exits a various schools. These problems may arise at schools where there are no congtruction projectsor DOT road projects
that could fund the necessary changes. An FY 2011 appropriation was goproved to address access, circulation, and vehicular and pedestrian traffic issues a schools
throughout the county. Expenditures are shown for only the first two years of the CIP. Funding beyond the first two yearswill be reviewed during each on-yeer of the
CIPcyde AnFY 2017 gppropriation was goproved to address access, circulaion, and vehicular and pedestrian traffic issues a school s throughout the county, as
wdll as modify and expand parking lotsto provide staff parking a schoolsthet are overtilized. An FY 2018 gppropriation was approved to continue this project. An
FY 2019 appropriation was approved to continue thislevel of effort project. An FY 2020 appropriation is requested to continue to address access, circulation, and
vehicular and pedegtrian traffic issues a various school s throughout the county.

FISCAL NOTE
State Reimbursement: not digible

DISCLOSURES
Expenditureswill continue indefinitely.

COORDINATION
STEP Committee

Agency Request 42



Outdoor Play Space Maintenance Project

(P651801)
Category Montgomery County Public Schools Date Last Modified 12/03/18
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Planning Stage
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 1,545 75 - 1,470 425 625 105 105 105 105
Construction 5,305 78 597 4,630 1,325 1,925 345 345 345 345
TOTAL EXPENDITURES 6,850 153 597 6,100 1,750 2,550 450 450 450 450
FUNDING SCHEDULE ($000s)

G.O. Bonds 6,475 153 222 6,100 1,750 2,550 450 450 450 450
Current Revenue: General 375 - 375 -

TOTAL FUNDING SOURCES 6,850 153 597 6,100 1,750 2,550 450 450 450 450

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 2,550 Year First Appropriation FY18
Cumulative Appropriation 2,500 Last FY's Cost Estimate 4,250
Expenditure / Encumbrances
Unencumbered Balance 2,500

PROJECT DESCRIPTION

Many school sites, especialy a the dementary school leve, face site constraints and limitations due to school overutilization, the need to place relocatable
classrooms on paved play and field aress, aswell as Site size and other conditions. Fundsincluded in this project will dlow MCPS to more fully integrate outdoor
play areasinto maintenance practices and cregte solutions when individua schools present challengesto aconventiona gpproach. An amendment to the Board of
Education's Requested FY 2018 Capital Budget and Amendmentsto the FY 2017-2022 Capita Improvements Program was approved to develop this pilot
program to eva uate the outdoor programyplay areas of MCPS schools, establish improved maintenance practices for these sites, and identify potentia solutionsto
provide adequate and appropriate outdoor program/play aress, particularly at dementary schoolswith severely compromised sites. Also, the gpproved funds will
addressthe outdoor program/play aress of four to six schoolsidentified through theinitia review of schools. It isanticipated thet this pilot program will transform
into alevel of effort project to address this ongoing need. An FY 2019 gppropriation was gpproved to continue this pilot program to address outdoor program/play
areasfor schoolswith site congtraints and limitations due to school overutilization. An FY 2020 gppropriation is requested to continue this project to address
outdoor program/play aress, particularly at dementary schoolswith compromised stes. This gppropriation dso will fund needs rdated to maintenance and
replacement of high schodl athletic fields, both artificia turf and neturd grassfidds.

CE Recommended (FY19-24 Amended CIP) 43



EXECUTIVE RECOMMENDATION

Planned Life Cycle Asset Repl: MCPS

(P896586)
Category Montgomery County Public Schools Date Last Modified 01/07/19
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing

Total | ThruFvis | RemrFvis | 1@ | rv1o | Fv2o0 | Fy2n | P2z | Fvzs | Fyas | BEYOd
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 13,247 4,947 - 8,300 1,500 2,000 900 900 1,500 1,500 -
Site Improvements and Utilities 13,645 10,945 - 2,700 500 500 350 350 500 500 -
Construction 126,063 81,712 - 44,351 2351 12,500 6,750 6,750 8,000 8,000 -
TOTAL EXPENDITURES 152,955 97,604 - 55351 4,351 15,000 8,000 8,000 10,000 10,000 -
FUNDING SCHEDULE ($000s)

G.O. Bonds 132,720 77,972 - 54,748 3,748 15,000 8,000 8,000 10,000 10,000 -
Qualified Zone Academy Funds 13,462 13,462 - - - - - - - - -
Aging Schools Program 6,671 6,068 - 603 603 - - - - - -
State Aid 102 102 - - - - - - - - -
TOTAL FUNDING SOURCES 152,955 97,604 - 55351 4,351 15,000 8,000 8,000 10,000 10,000 -

Total | ThruFy1s | RemFvis | %@ | kv10 |Ev20 |Fv21 |Fr2e |Frzs |Fyoa | BEYOND FY 20
6 Years 6Years | Approp.

COMPARISON ($000s)

Prior Year Approved 147,352 80,395 10,957 56,000 10,000 10,000 8000 8000 10,000 10,000 - 10,000
Agency Request 152,352 91,352 - 61,000 10,000 15000 8000 8000 10,000 10,000 - 15,000
Recommended 152,955 97,604 - 55351 4351 15000 8000 8000 10,000 10,000 - 15,000
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved 5,000 3.4% 5,000 8.9% 5,000 50.0%
Recommended vs Prior Year Approved 5,603 3.8% (649) -1.2% 5,000 50.0%
Recommended vs Agency Request 603 0.4% (5,649) -9.3% - -
RECOMMENDATION

Approvewith Modifications. Accderate $6,252,000 in GO Bonds from FY 19 into FY 18 based on MCPS actud expenditures. The County Executive
recommendation reflects the gpproved FY 19 $603,000 Aging Schools Program supplementa.

CE Recommended (FY19-24 Amended CIP) 44



Planned Life Cycle Asset Repl: MCPS

(P896586)
Category Montgomery County Public Schools Date Last Modified 01/07/19
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing

Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY20 | Fy21 | FY22 FY 23 FY 24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)

Planning, Design and Supervision 13,247 4,947 - 8,300 1,500 2,000 900 900 1,500 1,500 -
Site Improvements and Utilities 13,645 10,945 - 2,700 500 500 350 350 500 500 -
Construction 125,460 75,460 - 50,000 8000 12,500 6,750 6,750 8,000 8,000 -

TOTAL EXPENDITURES 152,352 91,352 - 61,000 10,000 15,000 8,000 8,000 10,000 10,000 -

FUNDING SCHEDULE ($000s)
G.O. Bonds 132,720 71,720 - 61,000 10,000 15000 8000 8,000 10,000 10,000 -
Qualified Zone Academy Funds 13,462 13,462 - - - - - - - - -
Aging Schools Program 6,068 6,068 - - - - - - - - -
State Aid 102 102 - - - - - - - - -
TOTAL FUNDING SOURCES 152,352 91,352 - 61,000 10,000 15,000 8,000 8,000 10,000 10,000 -
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 15,000 Year First Appropriation FY89
Cumulative Appropriation 104,833 Last FY's Cost Estimate 147,352
Expenditure / Encumbrances - Partial Closeout Thru FY18 2,903
Unencumbered Balance 104,833 New Partial Closeout

Total Partial Closeout 2,903

PROJECT DESCRIPTION

This project funds acomprehensive and ongoing plan to replace key facility and site components based on an inventory of their age and conditions. A
comprehensve inventory of al such components has been assembled so that replacements can be anticipated and accomplished in aplanned and orderly manner.
Facility componentsincluded in this project are code corrections, physical education facility/field improvements, school facility exterior resurfacing, partitions, doors,
lighting, media center security getes, bleachers, communication systems, and flooring. An FY 2017 appropriation was goproved to address facility componentsin
school fadilitiesthat have reached the end of their life-cycle. An FY 2017 supplementa gppropriation of $578,000 was gpproved through the state's QZAB program.
An FY 2018 gppropriation was goproved to continue this project.An FY 2018 supplementa appropriation in the amount of $604,000 was approved aspart of the
gate's ASP program and $603,000 was gpproved as part of the state's QZAB program. An FY 2019 gppropriation was approved to continue thislevel of effort
project. An FY 2020 appropriation and amendment to the adopted FY 2019-2024 CIPis requested to address building systems such as physica education
fadility/field improvements, school facility exterior resurfacing, partitions, doors, lighting, bleachers, communication sysems, and flooring. For aligt of projects
completed during the summer of 2018, see Appendix K of the Superintendent's Recommended FY 2020 Capita Budget and Amendmentsto the FY2019-2024
CIP.

DISCLOSURES
Expenditureswill continueindefinitely. MCPS assertsthat this project conformsto the requirement of rdlevant loca plans, asrequired by the Maryland Economic
Growth, Resource Protection and Planning Act.

COORDINATION

FY 2019 -- Sdariesand Wages $497K, Fringe Benefits $198K, Workyears 6 FY 2020-2024 -- Sdaries and Wages: $2.485M Fringe Benefits: $990K,
Workyears 30

Agency Request 45



EXECUTIVE RECOMMENDATION

Relocatable Classrooms

(P846540)
Category Montgomery County Public Schools Date Last Modified 12/03/18
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
i Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 5,225 3,725 - 1,500 500 500 500 - - - -
Construction 57,836 44,582 - 13254 4,254 4,500 4,500 - - - -
TOTAL EXPENDITURES 63,061 48,307 - 14,754 4,754 5,000 5,000 - - - -
FUNDING SCHEDULE ($000s)
Current Revenue: General 58,637 44,220 - 14,417 4417 5,000 5,000 - - - -
Recordation Tax 4,424 4,087 - 337 337 - - - - - -
TOTAL FUNDING SOURCES 63,061 48,307 - 14,754 4,754 5,000 5,000 o ° = o
Total | ThruFyis | RemFv1s | . %@ | evag [Ev20 |Fy21 |Fy22 [Fy2s | Fr2a | BEYON FY 20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 63,061 43,061 5,000 15000 5000 5000 5,000 - - - - 5,000
Agency Request 63,061 48,061 - 15000 5000 5000 5,000 - - - - 5,000
Recommended 63,061 48,307 - 14,754 4,754 5000 5,000 - - - - 5,000
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved - - - - - -
Recommended vs Prior Year Approved - - (246) -1.6% - -
Recommended vs Agency Request - - (246) -1.6% - -
RECOMMENDATION

Approvewith Technica Modifications. Accderation of $583,000 in Current Revenue: Generd from FY 19 into FY 18 based on MCPS actud expenditureswith an
offgetting schedule switch with Recordation Tax.

CE Recommended (FY19-24 Amended CIP) 46



Relocatable Classrooms

(P846540)
Category Montgomery County Public Schools Date Last Modified 12/03/18
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 5,225 3,725 - 1,500 500 500 500 - - - -
Construction 57,836 44,336 - 13,500 4,500 4,500 4,500 - - - -
TOTAL EXPENDITURES 63,061 48,061 o 15,000 5,000 5,000 5,000 o o = o
FUNDING SCHEDULE ($000s)
Current Revenue: General 58,637 43,974 - 14,663 4,663 5,000 5,000 - - - -
Recordation Tax 4,424 4,087 - 337 337 - - - - - -
TOTAL FUNDING SOURCES 63,061 48,061 - 15,000 5,000 5,000 5,000 - - - -
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 5,000 Year First Appropriation Fy84
Cumulative Appropriation 53,061 Last FY's Cost Estimate 63,061

Expenditure / Encumbrances
Unencumbered Balance 53,061

PROJECT DESCRIPTION

For the 2015-2016 school year, MCPS hasatotd of 500 relocatable classrooms. Of the 500 relocatables, 381 are used to address over utilization at various schools
throughout the system. The balance, 119 relocatables, are used to provide daycare at schools, are used a schools undergoing congtruction projects on-Site, or at
holding schoals, or for other uses countywide. Unitsaround 15-20 years old require generd renovation if they areto continue in use as educationd spaces. An FY
2015 supplementa appropriation of $5.0 million was gpproved to accelerate the FY 2016 appropriation requested by the Board of Education to enter into contracts
in order to have rel ocatables ready for the 2015-2016 school year. An FY 2016 supplemental gppropriation of $2.250 was gpproved to accderatethe FY 2017
appropriation requested by the Board of Education to enter into contractsin order to have rel ocatables ready for the 2016-2017 school year. The expenditurefor FY
2017 reflects the ability to utilize some expenditures from FY 2106 due to the conversion of computer labsto classrooms a some e ementary schools, aswell asthe
rerating of the class-size reduction schools, which resulted in the placement of less unitsfor the 2015-2016 school year. The expenditures showingin FY 2018 and
beyond will once again show theleve of effort for thisproject. An FY 2017 supplementa appropriation was approved for $5.0 million to accderate the FY 2018
request to enter into contractsto alow for the placement of rd ocatable classrooms by the gtart of the 2017-2018 school year. An FY 2018 supplementa
appropriation was goproved for $5 million to accderate the FY 2019 gppropriation request to address enrollment growth and overutilization at schools throughout
the system with the placement of relocatable classrooms. An FY 2020 gppropriation is requested for the placement of rel ocatables dassroomsfor the 2019-2020
school year to address enrollment growth and overutilization a schools throughout the county .

FISCAL NOTE

FY 18 supplementa appropriation was gpproved for $5.0M in Current Revenue: Generd to accelerate the FY 2019 reguest to enter into contractsto alow for the
placement of for relocatable dassrooms by the sart of the 2018-2019 school yesr.

DISCLOSURES
Expenditureswill continue indefinitely.

COORDINATION
CIP Magter Plan for School Fecilities

Agency Request 47



Restroom Renovations

(PO56501)
Category Montgomery County Public Schools Date Last Modified 11/26/18
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 _ FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 6,080 1,505 - 4575 775 1,150 550 550 775 775 -
Construction 37,695 14,273 497 22,925 3,225 5,350 2,950 2,950 4,225 4,225 -
TOTAL EXPENDITURES 43,775 15,778 497 27,500 4,000 6,500 3,500 3,500 5,000 5,000 o
FUNDING SCHEDULE ($000s)
G.O. Bonds 43,775 15,778 497 27,500 4,000 6,500 3,500 3,500 5,000 5,000 -
TOTAL FUNDING SOURCES 43,775 15,778 497 27,500 4,000 6,500 3,500 3,500 5,000 5,000 -
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 6,500 Year First Appropriation FY05
Cumulative Appropriation 20,275 Last FY's Cost Estimate 40,775

Expenditure / Encumbrances -
Unencumbered Balance 20,275

PROJECT DESCRIPTION

This project will provide needed modificationsto specific areas of restroom facilities. A sudy was conducted in FY 2004 to evauate restroomsfor dl schoolsthet
were built or renovated before 1985. Ratings were based upon visua inspections of the existing materids and fixtures as of August 1, 2003. Ratings aso were based
on conversations with the building services managers, principas, vice principas, and staffs about the existing conditions of the restroom facilities. The numeric
rating for each school was based on an evauation method using a presat number scalefor the assessment of the existing plumbing fixtures, accessories, and room
finish materids. In FY 2010, asecond round of assessments were completed, which included atotd of 110 schools, including holding facilities. BY FY 20184l
110 school s assessed were completed. An FY 2019 gppropriation was gpproved for the next phase of this project. An FY 2020 appropriation and amendment to the
adopted FY 2019-2024 CIPis requested to address restroom facilities throughout the school system including plumbing fixtures, accessories, and room finish
maerids.

CE Recommended (FY19-24 Amended CIP) 48



School Security Systems

(P926557)
Category Montgomery County Public Schools Date Last Modified 11/26/18
SubCategory Countywide Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 Fy2l1 | FY22 | FY23 | FY24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,985 2,000 - 1,985 550 550 500 275 70 40 -
Construction 47,533 16,446 164 30,923 2000 12302 10,208 5,443 614 356 -
TOTAL EXPENDITURES 51,518 18,446 164 32,908 2,550 12,852 10,708 5,718 684 396 -
FUNDING SCHEDULE ($000s)

G.O. Bonds 47,332 14,404 20 32,908 2,550 12,852 10,708 5,718 684 396 -
State Aid 4,186 4,042 144 - - - - - - - -

TOTAL FUNDING SOURCES 51,518 18,446 164 32,908 2,550 12,852 10,708 5,718 684 396 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 13,002 Year First Appropriation FY92
Cumulative Appropriation 21,160 Last FY's Cost Estimate 23510
Expenditure / Encumbrances -
Unencumbered Balance 21,160

PROJECT DESCRIPTION

This project addresses four aspects of security throughout MCPS, and will serve to protect not only the student and community population, but also the extensive
investment in educationd facilities, equipment, and suppliesin buildings. An FY 2009 gppropriation was approved to provide additiona funding for new initiatives
for the school security program. Theinitiativesinclude design and ingtalation of Closed Circuit Televison (CCTV) camerasystemsin dl middle schools, the
replacement of exigting outdated andog CCTV camerasystemsin dl high schoals, theingalation of avisitor management sysemin al schools, and the
ingalation of avisitor access sysem at dementary schools. An FY 2010 gppropriation was gpproved to continue this project. An FY 2011 appropriation was
approved to continue the roll out of the new initiativesthat beganin FY 2009. An FY 2012 gppropriation was gpproved to continue this project. An FY 2013
gppropriation was gpproved to continue the roll out the school security program initiative. An FY 2013 supplemental gppropriation was gpproved to accelerate
$364,000 from FY 2014 to FY 2013 to dlow for theingtalation of access control systemsin the remaining 26 elementary schools, with acompletion date of July
2013. An FY 2014 gppropriation was gpproved to continue this project. An FY 2014 supplemental gppropriation and amendment to the FY 2013-2018 CIP was
gpproved to implement the state's School Security Initaitve. The supplementa appropriation gpproved $4.186 million from the state aswell as $1.674 million from
the county to provide additiond security technology at schools aswell as minor modifications to enhance security. Anticipated completion date for theinitiativeis
summer 2014. An FY 2019 appropriation was gpproved to replace/upgrade and ingtall security technology at various school s throughout the system. In addition,
the appropriation will fund facility modifications at certain school s to enhance entrance security. An FY 2020 appropriation and amendment to the adopted

FY 2019-2024 CIPisrequested to address technology upgradesto various existing security systems, aswell as provide secure entrance vestibules and guided
building accessfor schoolsthat currently do not have these festures.

FISCAL NOTE
State Reimbursement: not digible

DISCLOSURES

MCPS assarts thet this project conforms to the requirement of relevant locd plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.
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East Silver Spring ES Addition

(P651714)
Category Montgomery County Public Schools Date Last Modified 11/26/18
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Silver Spring and Vicinity Status Planning Stage

Total | ThruFY18 | RemFY18 Total 1 tvag | Fy2o | P2t | Fy2z | Fy2s | Fyos | BEYONd
[(ACGE'S 6 Years

EXPENDITURE SCHEDULE ($000s)

TOTAL EXPENDITURES

FUNDING SCHEDULE ($000s)

TOTAL FUNDING SOURCES
OPERATING BUDGET IMPACT ($000s)

Maintenance 62 31 31
Energy 24 12 12
NET IMPACT 86 - - - - 43 43
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request (320) Year First Appropriation FY16
Cumulative Appropriation 320 Last FY's Cost Estimate 3514

Expenditure / Encumbrances
Unencumbered Balance 320

PROJECT DESCRIPTION

A comprehensive capecity study to address overutilization at several eementary schoolsin thelower section of the Downcounty Consortium was conducted during
the 2014-2015 school year. This capacity study included the following schools: East Silver Spring, Forest Knolls, Highland View, Montgomery Knolls, New
Hampshire Estates, Oak View, TakomaPark, Fine Crest, Piney Branch, Ralling Terrace, Sligo Creek and Woodlin elementary schools. As aresult of the capacity
study it was determined that afour classroom addition project would be congtructed at East Silver Spring Elementary School to rlieve the overutilization at
Roalling Terrace Elementary School. An FY 2017 gppropriation was requested to begin the planning for this addition. Dueto fiscal condraints, the County
Council's gpproved FY 2017-2022 CIPincluded atwo year ddlay for this project. An FY 2019 gppropriation was goproved to begin the planning for this addition.
Dueto therelocation of the Spanish Immersion Program a Roalling Terrace Elementary School to William Tyler Page Elementary School, thisadditionisno
longer required at East Silver Spring Elementary School.

COORDINATION

Mandatory Referrd -- M-NCPPC Department of Environmenta Protection Building Permits Code Review Fire Marshd Department of Trangportation Inspections
Sediment Control Stormwater Management WSSC Permits.
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EXECUTIVE RECOMMENDATION
Gaithersburg Cluster Elementary School #8

(P651518)
Category Montgomery County Public Schools Date Last Modified 12/03/18
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Gaithersburg and Vicinity Status Planning Stage
i Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 7,784 4,094 - 3,690 988 2,552 150 - - - -
Site Improvements and Utilities 3,627 - - 3,627 - - 2,327 1,300 - - -
Construction 13,264 - - 13,264 - - 3,267 4,077 5,920 - -
Other 1,325 - - 1,325 - - - 1,325 - - -
TOTAL EXPENDITURES 26,000 4,094 - 21,906 988 2,552 5,744 6,702 5,920 - -
FUNDING SCHEDULE ($000s)
G.O. Bonds 24,839 3,242 - 21,597 679 2,552 5,744 6,702 5,920 - -
School Facilities Payment 1,161 852 - 309 309 - - - - - -
TOTAL FUNDING SOURCES 26,000 4,094 - 21,906 988 2,552 5,744 6,702 5,920 - -
Total | ThruFy1s | RemFv1s | . %@ | evi1g [Ev20 |Fy21 |Fy22 [Fy2s | Fr2a | BEYON FY 20
[RACE 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 26,000 2,000 1,872 22,128 1,210 2,552 5744 6,702 5,920 - - -
Agency Request 26,000 3,872 - 22128 1,210 2552 5744 6702 5920 - - -
Recommended 26,000 4,094 - 21,906 988 2552 5744 6702 5920 - - -
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved - - - - - -
Recommended vs Prior Year Approved - - (222) -1.0% - -
Recommended vs Agency Request - - (222) -1.0% - -
RECOMMENDATION

Approve with Technicd Modifications. The project reflects prior year funding switches between GO Bonds and School Fecilities Payments and accderates
$222,000in GO BONDSfrom FY 19 into FY 18 based on MCPS actud expenditures.
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Gaithersburg Cluster Elementary School #8

(P651518)
Category Montgomery County Public Schools Date Last Modified 12/03/18
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Gaithersburg and Vicinity Status Planning Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 7,784 3,872 - 3,912 1,210 2,552 150 -
Site Improvements and Utilities 3,627 - - 3,627 - - 2,327 1,300 - -
Construction 13,264 - - 13,264 - - 3,267 4,077 5,920 -
Other 1,325 - - 1,325 - - - 1,325 -
TOTAL EXPENDITURES 26,000 3,872 - 22,128 1,210 2,552 5,744 6,702 5,920 o
FUNDING SCHEDULE ($000s)
G.O. Bonds 24,839 3,020 - 21,819 901 2,552 5,744 6,702 5,920 -
School Facilities Payment 1,161 852 - 309 309 - - - - -
TOTAL FUNDING SOURCES 26,000 3,872 - 22,128 1,210 2,552 5,744 6,702 5,920 -
OPERATING BUDGET IMPACT ($000s)
Maintenance 204 63 68 63
Energy s - - 25 25 25
NET IMPACT 279 - - 93 - 93 93
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation FY16
Cumulative Appropriation 7,784 Last FY's Cost Estimate 26,000
Expenditure / Encumbrances
Unencumbered Balance 7,784

PROJECT DESCRIPTION

Elementary school student enrollment growth continuesin the Gaithersburg Cluster and, therefore, severa schools exceed their program capacities-Gaithersburg,
Rosemont, Strawberry Knoll, Summit Hall, and Washington Grove elementary schools. In April 2017, the Board of Education gpproved the congtruction of an
addition at Gaithersburg Elementary School. A feesihility study was conducted for the addition a Gaithershurg Elementary School and revealed anumber of
chdlenges. Based on those chdlenges, as well asthe absence of asolution in the gpproved CIP to addressthe overutilization a Rosemont and Strawberry Knoll
dementary schools, the Board of Education, on August 31, 2017, gpproved that a Site Selection Advisory Committee conveneto evaluate potentid eementary
school sitesin the Gaithersburg Cluster. On February 26, 2018, the superintendent of school supported the Site Sdlection Advisory Committee recommendation

and recommended the City of Gaithershurg Kelley Park site asthe location for the new Gaithersburg Cluster Elementary School. On March 22, 2018, the Board of
Education gpproved the superintendent of schools recommendation for anew elementary school in the Gaithersburg Clugter. It islikely that funding for this project

will be adjusted next fall as part of the Amended FY 2019-2024 CIP process. An FY 2019 gppropriation was approved to begin the planning for this new schoal.
Thisnew school is scheduled to be completed September 2022,

Agency Request
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(P652001)

Highland View ES Addition

Category
SubCategory
Planning Area

Montgomery County Public Schools Date Last Modified 12/18/18

Individual Schools Administering Agency Public Schools

Silver Spring and Vicinity Status Planning Stage

Total | ThruFY18 | RemFY18 Total 1 tvag | Fy2o | P2t | Fy2z | Fy2s | Fyos | BEYONd
[(ACGE'S 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision

775 - - 775 - 301 289 185 - - -

TOTAL EXPENDITURES 775 = = 775 = 301 289 185 = = o

FUNDING SCHEDULE ($000s)

G.O. Bonds 775 - - 775 - 301 289 185 - - -
TOTAL FUNDING SOURCES 775 - - 775 - 301 289 185 - - -
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 775 Year First Appropriation
Cumulative Appropriation Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

Enrollment projectionsindicate that Highland View Elementary School will exceed capacity by more than 114 seats by the end of the Six-year planning period. A
feasibility study for aclassroom addition was conducted in FY 2010. An FY 2020 gppropriation is requested to begin the architecturd design for thisaddition
project. A completion date for this project will be determined in afuture CIP.

CE Recommended (FY19-24 Amended CIP)
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Lake Seneca ES Addition

(P652002)
Category Montgomery County Public Schools Date Last Modified
SubCategory Individual Schools Administering Agency
Planning Area Germantown and Vicinity Status
Total Beyond
Total Thru FY18 Rem FY18 FY19 | FY20 | FY21l | FY22 | FY23 | FY24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 875 - - 875 - 401 314 160 -
TOTAL EXPENDITURES 875 - - 875 - 401 314 160 -
FUNDING SCHEDULE ($000s)
G.O. Bonds 875 875 - 401 314 160 -
TOTAL FUNDING SOURCES 875 - - 875 - 401 314 160 -
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 875 Year First Appropriation
Cumulative Appropriation Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

Enrollment projectionsindicate that Lake Seneca Elementary School will exceed cgpacity by more than 173 seets by the end of the six-year planning period. A
feasibility study for aclassroom addition was conducted in FY 2014. An FY 2020 gppropriation is requested to begin the architectura design for thisaddition

project. A completion date for this project will be determined in afuture CIP.

CE Recommended (FY19-24 Amended CIP)
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EXECUTIVE RECOMMENDATION
Northwood HS Addition/Facility Upgrades

(P651907)
Category Montgomery County Public Schools Date Last Modified 12/03/18
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Kemp Mill-Four Corners and Vicinity Status Planning Stage
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 9,873 - - 9,873 2,949 2,462 1,975 1,987 500 - -
Site Improvements and Utilities 15,132 - - 15,132 - 2,402 4,985 5,245 1,000 1,500 -
Construction 93,791 - - 93,791 - 926 1,640 2982 51619 36624 -
Other 4,560 - - 4,560 - - - - 1135 3425 -
TOTAL EXPENDITURES 123,356 - - 123,356 2,949 5,790 8,600 10,214 54,254 41,549 -
FUNDING SCHEDULE ($000s)
G.O. Bonds 123,258 - - 123258 2851 5790 8,600 10,214 54,254 41,549 -
School Facilities Payment ] - - <8 <8 - - - - - -
TOTAL FUNDING SOURCES 123,356 - - 123,356 2,949 5,790 8,600 10,214 54,254 41,549 -
Total | ThruFyis | RemFy1s | 1% | Fy1o |Fy2o |Fy21 |Fy2e |Fy2s |Fyas | BEYON FY 20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 123,356 - - 12335 2949 5790 8600 10,214 54254 41549 - -
Agency Request 123,356 - - 12335 2949 5790 8600 10,214 54254 41,549 - -
Recommended 123,356 - - 12335 2949 5790 8600 10,214 54254 41549 - -
CHANGE TOTAL % 6-YEAR % APPROP. %

Agency Request vs Prior Year Approved - - a o - -
Recommended vs Prior Year Approved - - - - R -
Recommended vs Agency Request - - a o - -

RECOMMENDATION
Approvewith Technicd Modifications. Funding schedule switch based on MCPS FY 18 actuds.
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(P651907)

Northwood HS Addition/Facility Upgrades

Category
SubCategory
Planning Area

Individual Schools

Montgomery County Public Schools

Kemp Mill-Four Corners and Vicinity

Date Last Modified

Administering Agency

Status

12/03/18
Public Schools
Planning Stage

Total | ThruFY18 | Rem FY18 Totdl | evag | pv2o | Fv2r | Bv22 | Fy2s | evaa | BeYONd
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 9,873 - 9,873 2,949 2,462 1,975 1,987 500 - -

Site Improvements and Utilities 15,132 - 15,132 - 2,402 4,985 5,245 1,000 1,500 -

Construction 93,791 - 93,791 - 926 1,640 2982 51619 36624 -

Other 4,560 - 4,560 - - 1135 3425 -

TOTAL EXPENDITURES 123,356 - 123,356 2,949 5,790 8,600 10,214 54,254 41,549 o
FUNDING SCHEDULE ($000s)

G.O. Bonds 123,258 - - 123258 2851 5790 8,600 10,214 54,254 41,549 -

School Facilities Payment ] - - c3] 9.8 - -
TOTAL FUNDING SOURCES 123,356 - - 123,356 2,949 5,790 8,600 10,214 54,254 41,549 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request - Year First Appropriation FY19

Cumulative Appropriation 9,873 Last FY's Cost Estimate 123,356

Expenditure / Encumbrances -

Unencumbered Balance 9,873

PROJECT DESCRIPTION

In order to addressthe overutilization at the high school level in the Downcounty Consortium and a Walter Johnson High Schoal, the Board of Education's
requested FY 2019-2024 CIP included three capita projectsto address the overutilization in these areas. The requested CIP includes an expansion of Northwood

High Schooal, the reopening of CharlesW. Woodward High School, and an addition a John F. Kennedy High School. The expansion of Northwood High school
would increase the capacity to a 2,700 sudent capacity. The expansion of approximately 1,200 seatswill require not only additiona classrooms, but dso
reconfiguration of existing spaces and upgrades to building systemsto accommodate the new student population. Therefore, an FY 2019 gppropriation was gpproved

to begin planning for this expansion and facility upgrade. Once the planning is complete, arecommendation will beincluded in the next full CIP regarding the

phasing and completion date for this project.

COORDINATION

Mandatory Referrd - M-NCPPC, Department of Environmental Protection, Building Permits:;, Code Review, Fire Marshal, Department of Trangportation,

Ingpections, Sediment Control, Stormwater Management, WSSC Permits

Agency Request
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EXECUTIVE RECOMMENDATION
Thomas W. Pyle MS Addition

(P651705)
Category Montgomery County Public Schools Date Last Modified 12/03/18
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Bethesda-Chevy Chase and Vicinity Status Planning Stage
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,426 874 - 552 189 363 - - - - -
Site Improvements and Utilities 4,122 - - 4122 1,000 2,199 923 - - - -
Construction 18,466 - - 18,466 278 4,004 8434 5,750 - - -
Other 1,100 - - 1,100 - - 1,100 - - - -
TOTAL EXPENDITURES 25,114 874 - 24,240 1,467 6,566 10,457 5,750 - - -
FUNDING SCHEDULE ($000s)
G.O. Bonds 25114 874 - 24,240 1467 6,566 10,457 5,750 - - -
TOTAL FUNDING SOURCES 25,114 874 - 24240 1,467 6,566 10,457 5,750 - - -
Total | Thrurvie | Remrvis | . J°® | rvio [Fy2o [Fy2r [Fy2e |Fyas |ryasa | BEYOND FY 20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 25114 400 313 24401 1628 6566 10457 5750 - - - 1,100
Agency Request 25,114 713 - 24401 1628 6566 10457 5750 - - - 1,100
Recommended 25114 874 - 24240 1467 6566 10457 5750 - - - 1,100
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved - - - - - -
Recommended vs Prior Year Approved - - (161) -0.7% - -
Recommended vs Agency Request - - (161) -0.7% - -
RECOMMENDATION

Approvewith Technica Modifications. Acceerate $161,000 in GO Bonds from FY 19 into FY 18 based on MCPS actua expenditures.
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Thomas W. Pyle MS Addition

(P651705)
Category Montgomery County Public Schools Date Last Modified 12/03/18
SubCategory Individual Schools Administering Agency Public Schools
Planning Area Bethesda-Chevy Chase and Vicinity Status Planning Stage
Total Beyond
Total Thru FY18 Rem FY18 FY19 | FY20 Fy2l | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,426 713 - 713 350 363 - - - - -
Site Improvements and Utilities 4,122 - - 4,122 1,000 2,199 923 - - - -
Construction 18,466 - - 18,466 278 4,004 8434 5,750 - - -
Other 1,100 - - 1,100 - - 1,100 - - - -
TOTAL EXPENDITURES 25,114 713 - 24,401 1,628 6,566 10,457 5,750 = = o
FUNDING SCHEDULE ($000s)
G.O. Bonds 25114 713 - 24,401 1,628 6,566 10,457 5,750 - - -
TOTAL FUNDING SOURCES 25,114 713 - 24,401 1,628 6,566 10,457 5,750 - - -
OPERATING BUDGET IMPACT ($000s)
Maintenance 552 - - - 184 184 184
Energy 222 - - - 74 74 74
NET IMPACT 774 - - - 258 258 258
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 1,100 Year First Appropriation
Cumulative Appropriation 24,014 Last FY's Cost Estimate 25114

Expenditure / Encumbrances -
Unencumbered Balance 24,014

PROJECT DESCRIPTION

Projections for Thomas Pyle Middle School indicate that enrollment will exceed capacity by 150 seats or more throughout the six-year planning period. An FY
2015 gppropriation was goproved in the Building Modifications and Program Improvements project for the planning and construction of athird auxiliary
gymnasum. However due to the space deficit at the school and the need for additiona cafeteriagpace an FY 2016 appropriation was gpproved for afeesbility study
to determine the scope and cost for an addition and coreimprovementsto thisschool. An FY 2017 appropriation was gpproved to begin the planning for this 14
classroom addition. The Board of Education's requested FY 2019-2014 CIP included an increase to the approved expenditures for coreimprovements that will
addressthe projected student enrollment including alarger cafeteriaand additiona programmetic/teaching spaces. An FY 2019 appropriation was approved for
condruction funds. An FY 2020 gppropriation is requested for the balance of funding for thisaddition. The project is scheduled to be completed September 2020.

COORDINATION

Mandatory Referrd -- M-NCPPC Department of Environmenta Protection Building Permits Code Review Fire Marshd Department of Trangportation Inspections
Sediment Control Stormwater Management WSSC Permits.

Agency Request 58



(P652003)

Thurgood Marshall ES Addition

Category
SubCategory
Planning Area

Montgomery County Public Schools Date Last Modified 12/18/18
Individual Schools Administering Agency Public Schools

Gaithersburg and Vicinity Status Planning Stage

Total | ThruFY18 | RemFY18 Total 1 tvag | Fy2o | P2t | Fy2z | Fy2s | Fyos | BEYONd
[(ACGE'S 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision
TOTAL EXPENDITURES

630 - - 630 - 310 225 % - - -
630 = = 630 = 310 225 95 = = o

FUNDING SCHEDULE ($000s)

G.O. Bonds

TOTAL FUNDING SOURCES 630 5 5 630

630 - - 630 - 310 225 % - - -
310 225 95 o 5 o

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request

Cumulative Appropriation
Expenditure / Encumbrances
Unencumbered Balance

630 Year First Appropriation
Last FY's Cost Estimate

PROJECT DESCRIPTION

Enrollment projectionsindicate that Thurgood Marshal Elementary School will exceed capacity by more than 179 seets by the end of the six-year planning period.
A feasihility study for a.classroom addition was conducted in FY 2008. An FY 2020 gppropriation is requested to begin the architecturd design for this addition
project. A completion date for this project will be determined in afuture CIP.

CE Recommended (FY19-24 Amended CIP)
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MCPS Affordability Reconciliation

(PO56516)
Category Montgomery County Public Schools Date Last Modified 01/14/19
SubCategory Miscellaneous Projects Administering Agency Public Schools
Planning Area Countywide Status Ongoing
Total Beyond
Total | Thru FY18 | Rem FY18 FY 19 FY 20 FY 21 FY 22 FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Other (51,138) - - (51,138) (2,000) (24,064) (14,986) (8,108) (2,134) 154
TOTAL EXPENDITURES (51,138) - - (51,138) (2,000) (24,064) (14,986) (8,108) (2,134) 154
FUNDING SCHEDULE ($000s)
Current Revenue: General (750) - - (750) - (750) - - -
G.O. Bonds (50,388) - - (50,388)  (2,000) (23,314) (14,986) (8,108) (2,134) 154
TOTAL FUNDING SOURCES (51,138) - - (51,138) (2,000) (24,064) (14,986) (8,108) (2,134) 154
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request (24,064) Year First Appropriation FY15
Cumulative Appropriation - Last FY's Cost Estimate -

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project reconcilesthe Board of Education's request with the County Executive's recommendation based on affordability consderations.

Unfortunately, Impact Tax and Recordation Tax revenue estimates reflect anet reduction of dmost $122.0 million with thelargest revenue shortfall rdlated to
Schools Impact Taxes (-$120.7 million). These revenue reductions are so severe that funding for any new projects or funding for cost increaseswill haveto be offset
by reductions, with even further reductions required to balance the CIP.

Funding MCPS school congtruction remains the Executive's highest priority for the CIP. Asaresult, the Executive exempted MCPS from additiond reductions
that Montgomery County Government, Montgomery College and the Maryland-Nationa Capital Park and Planning Commission will haveto bear in order to
preserve MCPS previoudy approved projects. Asaresult of the serious CIPfiscd congtraints, the Executive was unable to provide any funding for MCPS
requested CIP project increases.

Thereductionsin increases arereflected hererather than in individud projectsto give the Board of Education maximum flexibility to propose resource redllocations
between previoudy gpproved and newly proposed project funding with priority given to projects addressing capacity needs and critical failing infrastructure.

The Executive intendsto actively pursue additional State Aid to incresse support for public school construction funding so that these needs can be met.
Increasesin Current Revenue will be considered in March as part of the broader operating budget context.

FISCAL NOTE
Reductionsreflect the value of project increases requested by MCPS,

CE Recommended (FY19-24 Amended CIP) 60



MCPS Funding Reconciliation

(PO76510)
Category Montgomery County Public Schools Date Last Modified 12/27/18
SubCategory Miscellaneous Projects Administering Agency Public Schools
Planning Area Countywide Status Ongoing

Total | ThruFY18 | RemFY18 Total 1 tvag | Fy2o | P2t | Fy2z | Fy2s | Fyos | BEYONd
[(ACGE'S 6 Years

EXPENDITURE SCHEDULE ($000s)

TOTAL EXPENDITURES -

FUNDING SCHEDULE ($000s)

Recordation Tax 374,277 - 57,246 317,031 45384 30429 52,534 55,105 65,877 67,702 -
Schools Impact Tax 53,489 - (36,684) 90,173 3,568 5,082 19,191 20,846 20,497 20,989 -
Current Revenue: General (3,802) - (3,802) - - - - - - - -
G.O. Bonds (423,964) - (16,760) (407,204) (48,952) (35511) (71,725) (75,951) (86,374) (88,691) -

TOTAL FUNDING SOURCES
APPROPRIATION AND EXPENDITURE DATA ($000s)

Year First Appropriation
Last FY's Cost Estimate

Appropriation FY 20 Approp. Request
Cumulative Appropriation

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project has been updated to reflect current estimates for Current Revenue: Generd, Recordation Tax, and School Impact Tax with offsetting GO Bond funding

adjugments.

CE Recommended (FY19-24 Amended CIP)
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Montgomery College

CE Recommended (FY19-24 Amended CIP)
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College Affordability Reconciliation

(P661401)
Category Montgomery College Date Last Modified 01/11/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Ongoing

6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)

Other (7,750) - - (7,750) - (154) (1,969) (1,969) (1,829) (1,829)

TOTAL EXPENDITURES (7,750) - - (7,750) - (154) (1,969) (1,969) (1,829) (1,829)

FUNDING SCHEDULE ($000s)
Current Revenue: General (775) - - (775) - (127 (197) (197) (127) (127)
G.O. Bonds (6,975) - - (6,975) - 27) 1,772) 1,772) (1,702) (1,702)
TOTAL FUNDING SOURCES (7,750) - - (7,750) - (154) (1,969) (1,969) (1,829) (1,829)
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request (154) Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION
This project description form (PDF) is used to reconcile Montgomery College's capital budget requests with affordability and the County's bond capacity.

COST CHANGE

This project reconciles the County Executive's recommended FY 19-24 Biennid CIPwith the College's request based on affordability condraints. The intent of the

Affordability Project isto provide maximum flexibility to the College in adjusting specific budgets. Potentia opportunitiesinclude:

® Redlocating unencumbered balances
® Defaring spoending increases
® Maximizing the use of State Aid

In particular, the County Executive has deferred recommending increesesin Current Revenue funding until they can be considered in the context of the operating
budget.

DISCLOSURES

Montgomery College assertsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

CE Recommended (FY19-24 Amended CIP)
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EXECUTIVE RECOMMENDATION

Collegewide Central Plant and Distribution Systems

(P662001)
Category Montgomery College Date Last Modified 01/09/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Preliminary Design Stage
i Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 500 - - 500 - 100 100 100 100 100 -
Construction 4875 - - 4875 - 275 1,400 900 1,400 900 -
TOTAL EXPENDITURES 5,375 - - 5,375 - 375 1,500 1,000 1,500 1,000 -
FUNDING SCHEDULE ($000s)
G.O. Bonds 4,000 - - 4,000 - - 1,000 1,000 1,000 1,000 -
State Aid 1,375 - - 1,375 - 375 500 - 500 - -
TOTAL FUNDING SOURCES 5,375 - - 5,375 - 375 1,500 1,000 1,500 1,000 -
Total | ThruFyis | RemFv1s | . %@ | evag [Ev20 |Fy21 |Fy22 [Fy2s | Fr2a | BEYON FY 20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved - - - - - - - - - - - -
Agency Request 4875 - - 4875 - 875 1000 1000 1,000 1,000 - 875
Recommended 5,375 - - 5,375 - 375 1500 1000 1500 1,000 - 375
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved 4,875 - 4,875 - 875 -
Recommended vs Prior Year Approved 5375 - 5375 - 375 -
Recommended vs Agency Request 500 10.3% 500 10.3% (500) -57.1%
RECOMMENDATION

Approvewith Modifications. FY20 was reduced by $500,000 in G.O. Bonds as offered by Montgomery College. In addition, $500,000 in State Aid was added in
FY 21 and FY 23 due to the State's new Community College Facility Renewa Grant Program.

CE Recommended (FY19-24 Amended CIP) 64



Collegewide Central Plant and Distribution Systems

(P662001)
Category Montgomery College Date Last Modified 01/09/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Preliminary Design Stage
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 500 - - 500 - 100 100 100 100 100
Construction 4,375 - - 4,375 - 775 900 900 900 900
TOTAL EXPENDITURES 4,875 - - 4,875 - 875 1,000 1,000 1,000 1,000
FUNDING SCHEDULE ($000s)
G.O. Bonds 4,500 - - 4,500 - 500 1,000 1,000 1,000 1,000
State Aid 375 - - 375 - 375 - -
TOTAL FUNDING SOURCES 4,875 - o 4,875 - 875 1,000 1,000 1,000 1,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 875 Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project provides for the design and construction of new and renovation and expansion of existing centrd hesting and cooling plants on the College's three
campuses as recommended in the College's campus utilities master plan (12/12, and 2/13). The plan for acampus central plant, and distribution systemswas
included in the campus facilities master plan update (6/18). The project includesingtdlation of boilersand chillers with associated equipment, the provision of
naturd gas service, and the congtruction of ahot water and chilled water distribution piping system to new and exigting campus buildings.

PROJECT JUSTIFICATION

This project implements the recommendations of the campus utilities master plan (12/12, and 2/13) and campus facilities master plan update (6/18). The campus
exigting hesting and cooling equipment istypicaly 20-30 years old and beyond its useful economic life. Dueto the age of the equipment and increasing
maintenance problems and costs, each campusis experiencing asignificant increasein mechanica system problems and hesting/cooling outages. Based on alife
cydecogt andyss theingdlation of acentra heating/cooling plant offers significant equipment replacement, energy and maintenance savingsto the College.

Rockville Campus Utilities Master Plan (12/12), Germantown Campus Utilities Master Plan (2/13), Montgomery College 2020 Strategic Plan, College Facilities
Master Plan Update (6/18), VFA Facilities Condition Assessment (12/13).

OTHER

FY 20 Appropriation: $875,000; $500,000 (G.O. Bonds), and $375,000 (State Aid).

The need to provide new systemsfor heating and cooling campus buildings was articulated in the utilities master plan and satisfying this requirement iscriticd to
new building congtruction and the planned renovation of the existing campus buildings.

DISCLOSURES

Montgomery College assartsthat this project conformsto the requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.
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EXECUTIVE RECOMMENDATION

Collegewide Library Renovations

(P661901)
Category Montgomery College Date Last Modified 01/06/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Planning Stage
i Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,580 - - 690 - - 400 - - 290 890
Construction 12,385 - - 3,080 - - - - 55 3,025 9,305
Other 5,305 - - 1,390 - - - - - 1,390 3,915
TOTAL EXPENDITURES 19,270 - o 5,160 - - 400 - 55 4,705 14,110
FUNDING SCHEDULE ($000s)
G.O. Bonds 19,270 - - 5,160 - - 400 - 55 4,705 14,110
TOTAL FUNDING SOURCES 19,270 - - 5,160 - - 400 - 55 4,705 14,110
Total | ThruFyis | RemFv1s | . %@ | evag [Ev20 |Fy21 |Fy22 [Fy2s | Fr2a | BEYON FY 20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 19,270 - - 5,160 - 400 - - 55 4,705 14,110 400
Agency Request 19,270 - - 19,270 - 400 4,500 890 8775 4,705 - 400
Recommended 19,270 - - 5,160 - - 400 - 55 4,705 14,110 -
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved - - 14,110 273.4% - -
Recommended vs Prior Year Approved - - - - (400) -100.0%
Recommended vs Agency Request - - (14,110) -73.2% (400) -100.0%
RECOMMENDATION

Approve with Modifications. Funding and expenditures reverted to previoudy approved levels asthe requested acceleration did not meet the biennid CIP
amendment criteria Initid design was ddayed from FY 20 to FY 21 as offered by Montgomery Collegeto address affordability concerns.
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Collegewide Library Renovations

(P661901)
Category Montgomery College Date Last Modified 01/06/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Planning Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 1,580 - - 1,580 - 400 - 890 - 290
Construction 15,800 - - 15,800 - - 4,000 - 8,775 3,025
Other 1,890 - - 1,890 - - 500 - - 1,390
TOTAL EXPENDITURES 19,270 - - 19,270 - 400 4,500 890 8,775 4,705
FUNDING SCHEDULE ($000s)
G.O. Bonds 19,270 - - 19,270 - 400 4,500 890 8,775 4,705
TOTAL FUNDING SOURCES 19,270 - - 19,270 - 400 4,500 890 8,775 4,705
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 400 Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 19,270

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project provides funding for the renovation of thelibraries on Montgomery College's three campuses, specificaly the Germantown Humanitiesand Socia
Sciences Building, the Rockville Macklin Tower Building, and the Takoma Park/Silver Spring Resource Center. An architecture firm has devel oped conceptua
designsfor thethree campuslibraries, and hasidentified improvements required to support organizationa and service changes, and to modernizethelibraries. The
main library floorswill be hubs of academic life a Montgomery College: dynamic spacesthat will be student-centered, technology and service-driven, and will
fodter innovation. The upper floorswill provide students with comfortable and quiet study spaces and smdller, curated collectionsto support their academic and
career gods. Additional goas of this project isto meet the variety of student needsincluding group study, individua study, and silent studly.

ESTIMATED SCHEDULE

Design for the renovation of the Takoma Park/Silver Spring campuslibrary isto beginin FY 20. Congtruction will gart in FY 21 pending the availability of funds.
Renovations of the other campus librariesis expected to follow.

PROJECT JUSTIFICATION

Both the Germantown Humanities and Socid Sciences Building, and Takoma Park/Silver Spring Resource Center were congtructed in 1978, and are 40 years old.
The Rockville Macklin Tower Building was constructed in 1971 and is 47 years old. All three of these buildings are outdated, space and service configuration is
insufficient, employee workspaces are inadeguate to promote collaboration with colleagues, aswell as, support student success. In FY 16, the Montgomery College
Libraries had nearly 670,000 visitors, and ethnographic studies have shown thet libraries are one of the places a Montgomery College where students can escape
from work and family obligationsto get homework and studying done. In addition, Montgomery College'slibraries provide students access to technology to be
successful intheir coursework. In FY 16, the Montgomery College library's computers, laptops, and tablets were used gpproximately 200,000 times by nearly
18,000 unique users. Providing computers, lgptops, tablets, software, scanners, internet, and accessible software programs improves college affordability for students
who wouldn't otherwise be able to afford those tools. The Montgomery College Librariesincreasingly support educationa excellence by embedding librariansand
information literacy into classeswith 7,600 students taught. Other rdlevant studies and plansinclude the Libraries Magter Plan (2015), Montgomery College
Libraries Ethnographic Studies 2013-2016 (2016), Collegewide Master Plan 2013-2023 (2/16), Libraries Planning Study (6/17), and Libraries Planning Study
Germantown Addendum (9/17), and Montgomery College 2020 Strategic Plan.

FISCAL NOTE

The Collegeisableto fund design for renovation of the Takoma Park/Silver Spring library in FY 20 by reallocating $400,000 from the Rockville Student Services
project (#P076604). Additional fundsfor condruction of that library aswell as design and construction of the Rockville and Germantown campus librarieswill be
appropriated as affordability alows. Currently, the capita budget programs $55,000 in G.O. Bondsin FY 23 and $4,705,000in G.O. Bondsin FY 24. $400,000
wereredlocated to this project from the Rockville Student Services project (#P076604).

COORDINATION
Macklin Tower Alterations (PO36603)
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Collegewide Physical Education Renovations

(P661602)
Category Montgomery College Date Last Modified 01/09/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 710 575 135 - - -
Construction 9,290 3,783 2,007 3,500 1,500 2,000
TOTAL EXPENDITURES 10,000 4,358 2,142 3,500 1,500 2,000

FUNDING SCHEDULE ($000s)

Major Facilities Capital Projects Fund

10,000 4,358 2,142 3,500 1,500 2,000

(College)

TOTAL FUNDING SOURCES 10,000 4,358 2,142 3,500 1,500 2,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 2,000 Year First Appropriation FY16
Cumulative Appropriation 8,000 Last FY's Cost Estimate 8,000
Expenditure / Encumbrances 4,535
Unencumbered Balance 3,465

PROJECT DESCRIPTION

This project provides funding for the renovation of physica education buildings, specifically the Germantown Physica Education building, the Rockville Physica
Education Center. The College completed afacilities condition assessment of these buildingsin December 2013 that evaluated dl building systems and related
equipment and identified mgjor repair and/or replacement reguirements. In addition, this project will fund sports turf to support the College's athletic program. This
project aso fundstitle I X improvements.

COST CHANGE
Additiona funding needed within this project.

PROJECT JUSTIFICATION

The Germantown Physical Education building was constructed in 1980, and is 38 years old. The Rockville Physica Education Center was constructed in 1966,
andis52 yearsold. These buildings are experiencing a progressive deterioration of building systems and major pieces of building equipment. It has now reached the
point that addressing the problem of a deteriorating building infrastructure is beyond the scope of amaintenance effort and theat building repairs are no longer adequate
or cost effective. Key components of the HVAC, mechanica and dectrica sysems are outdated, energy inefficient, and costly to continueto repair. The refurbishment
and/or replacement of mgjor building sysems and related equipment will significantly extend the useful life of the building and correct safety and environmental
problems. The College completed a building condition assessment in 2013 that provides adetailed evauation of building deficienciesand initid cost estimatesfor
major repairs, equipment replacements, and related improvements. Related studiesinclude: Montgomery College 2020 Strategic Plan, Collegewide Master Plan
2013-2023 (2/16), and the Collegewide Facilities Condition Assessment (12/13).

OTHER
FY 19 Appropriation: $1,500,000 (Major Facilities Capita Projects Fund-MC only). FY 20 Appropriation: $2,000,000 (Mgor Facilities Capital Projects
Fund-MC only).

COORDINATION

Energy Consarvation: College (CIP No. P816611), Planned Lifecycle Asset Replacement: College (CIP No. P926659), Roof Replacement: College (CIP No.
P376664).
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EXECUTIVE RECOMMENDATION

Collegewide Road/Parking Lot Repairs and Replacements
(P661801)

Category Montgomery College Date Last Modified 01/09/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Ongoing

Total | ThruFY18 | RemFY18 Totdl 4 evig | my2o | Fy2n | P22 | Fy2s | Frea | BeYONd
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 155 N9 6 50 50 - - - - - -
Construction 845 83 307 450 450 - - - - - o
TOTAL EXPENDITURES 1,000 187 313 500 500 - o o - R -

FUNDING SCHEDULE ($000s)

Transportation Facilities Capital Projects
Fund (College)

TOTAL FUNDING SOURCES 1,000 187 313 500 500 - - - - - -

Total | Thruryis | Remevis | . 1@ | ev19 |rv20 |Fy21 |Fr2e |Frzs | Froa | BEYON FY 20
6 Years 6Years | Approp.

COMPARISON ($000s)

1,000 187 313 500 500 - - - - - -

Prior Year Approved 1,500 - 500 1,000 500 500 - - - - - 500
Agency Request 1,500 187 313 1,000 500 500 - - - - - 500
Recommended 1,000 187 313 500 500 - - - - - - -
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved - - - - - -
Recommended vs Prior Year Approved (500) -33.3% (500) -50.0% (500) -100.0%
Recommended vs Agency Request (500) -33.3% (500) -50.0% (500) -100.0%
RECOMMENDATION

Approve with Modifications. The FY 20 gppropriation and funding was deleted as requested by Montgomery College based on the capacity of the Transportation
Facilities Capita Projects Fund.
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Collegewide Road/Parking Lot Repairs and Replacements
(P661801)

Category Montgomery College Date Last Modified 01/09/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Ongoing

Total | ThruFY18 | RemFY18 Total 1 tvag | Fy2o | P2t | Fy2z | Fy2s | Fyos | BEYONd
[(ACGE'S 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 205 ] 6 100 50 50
Construction 1,295 8 307 900 450 450
TOTAL EXPENDITURES 1,500 187 313 1,000 500 500

FUNDING SCHEDULE ($000s)

Transportation Facilities Capital Projects 1500 187 213 1,000 500 500
Fund (College)
TOTAL FUNDING SOURCES 1,500 187 313 1,000 500 500
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 500 Year First Appropriation FY18
Cumulative Appropriation 1,000 Last FY's Cost Estimate 1,500
Expenditure / Encumbrances 191

Unencumbered Balance 809

PROJECT DESCRIPTION

Thisproject provides funding for the repair, maintenance and improvements of the College's parking lots, roadways, wakways, and associated Steinfrastructure,
such aslighting, Signage, site communications, and security, and storm water management.

PROJECT JUSTIFICATION

The College completed afacilities condition assessment in December 2013 that evaluated these systems and identified major repair and/or replacement requirements.
Rdated gudiesinclude: the Montgomery College 2020 Strategic Plan, Collegewide Master Plan 2013-2023 (2/16), and the Collegewide Facilities Condition

Assessment (12/13).

OTHER

FY 19 Appropriation; $500,000 (Transportation Facilities Capita Projects Fund-MC only). FY 20 Appropriation: $500,000 (Transportation Facilities Capita
Projects Fund-MC only).

COORDINATION

Thisproject is coordinated with Utility Master Plans and building renovations on the Rockville, Germantown, and Takoma Park/Silver Spring Campuses, Capital
Renewal: College (CIP No. P096600), and Site Improvements: College (PO76601).
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EXECUTIVE RECOMMENDATION

Energy Conservation: College

(P816611)
Category Montgomery College Date Last Modified 01/06/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Ongoing
i Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,002 1,996 26 980 80 180 180 180 180 180 -
Site Improvements and Utilities 59 59 - - - - - - - - -
Construction 3,325 2,735 2 570 45 45 120 120 120 120 -
Other 132 132 - - - - - - - - -
TOTAL EXPENDITURES 6,518 4,922 46 1,550 125 225 300 300 300 300 -
FUNDING SCHEDULE ($000s)
G.O. Bonds 3,780 2,780 46 954 109 109 184 184 184 184 -
Current Revenue: General 2,638 2,042 - 596 16 116 116 116 116 116 -
State Aid 51 51 - - - - - - - - -
Federal Aid 49 49 - - - - - - - - -
TOTAL FUNDING SOURCES 6,518 4,922 46 1,550 125 225 300 300 300 300 -
Total | ThruFy1s | RemFv1s | . 1% | evag [Fy20 |Fy21 |Fy22 [Fy2s | Fros | BEYON FY 20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 5,718 4,816 152 750 125 125 125 125 125 125 - 125
Agency Request 6,593 4,922 46 1,625 125 300 300 300 300 300 - 300
Recommended 6,518 4,922 46 1,550 125 225 300 300 300 300 - 225
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved 875 15.3% 875 116.7% 175 140.0%
Recommended vs Prior Year Approved 800 14.0% 800 106.7% 100 80.0%
Recommended vs Agency Request (75) -1.1% (75) -4.6% (75) -25.0%
RECOMMENDATION
Approve with Modifications.

The G.O. Bond increase was reduced by $75,000 in FY 20 as offered by Montgomery College for affordability concerns. In addition, $100,000 in Current Revenue:
Generd was subgtituted for G.O. bondsin each year FY 20-24 to ensure G.O. Bonds are spent on digible uses.

The County Executiveis deferring action on Current Revenueincreases until they can be considered in the context of the operating budget, asreflected in the
College Affordability Reconciliation PDF (P661401).
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Energy Conservation: College

(P816611)
Category Montgomery College Date Last Modified 01/06/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 3,002 1,996 26 980 80 180 180 180 180 180
Site Improvements and Utilities 59 59 - - o o = - R
Construction 3,400 2,735 20 645 45 120 120 120 120 120
Other 132 132
TOTAL EXPENDITURES 6,593 4,922 46 1,625 125 300 300 300 300 300
FUNDING SCHEDULE ($000s)
G.O. Bonds 4,355 2,780 46 1,529 109 284 284 284 284 284
Current Revenue: General 2,138 2,042 - % 16 16 16 16 16 16
State Aid 51 51 -
Federal Aid 49 49 - - - - -
TOTAL FUNDING SOURCES 6,593 4,922 46 1,625 125 300 300 300 300 300
OPERATING BUDGET IMPACT ($000s)
Maintenance (2,820) (420) (440) (460) (480) (500) (520)
Energy (7,410) (1,110) (1,160) (1,210) (1,260) (1,310) (1,360)
NET IMPACT (10,230) (1,530) (1,600) (1,670) (1,740) (1,810) (1,880)
FULL TIME EQUIVALENT (FTE) 1 2 2 2 2 2
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 300 Year First Appropriation Fy8l
Cumulative Appropriation 5,093 Last FY's Cost Estimate 5,718
Expenditure / Encumbrances 5,012
Unencumbered Balance 81

PROJECT DESCRIPTION

Thisproject providesfunding to (1) continue development of a Collegewide energy management program, (2) implement life-cycle cost effective energy conservation
measures based upon energy audits, and (3) review new building/renovation designs for compliance with Montgomery County Code, Ch. 8 Building Energy
Performance Standards. Typica project activitiesinclude retrofits and modifications of lighting, controls, and HV AC equipment; building envelope modifications;
solar energy retrafits; computer equipment for equipment control and energy-use monitoring; HVAC system eva uation/baancing studies; long-range energy/utility
planning studies; centra plant design plans (Germantown, Rockville, Takoma Peark/Silver Spring); and waste management studies. Typica payback on lighting,
contrals, HVAC and solar energy modificationsisfiveto six years. Thisproject includestwo staff positionsfor autility analyst, and mechanica engineer, whichis
in response to increased workload associated with the energy and utility functions, but aso the design reviews of major projects, planned lifecycle asset replacements,
and capitd renewas, aswell as complying with laws.

COST CHANGE

Increase is dueto the addition of amechanica engineer to implement county benchmarking laws, and additiond funding is needed to ready buildingsfor
benchmarking.

PROJECT JUSTIFICATION

Asmandated by Ch. 8 of the County Code and supported by the College, County Council, the Interagency Committee on Energy & Utility Management
(ICEUM), and the Citizens Energy Conservation Advisory Committee (ECAC), an energy cost reduction program has been developed. This program conssts of
energy audits performed by College st&ff toidentify life cycle cost effective retrfits, induding alighting retrofit program, LEED certification, etc.

OTHER

FY 19 Appropriation: Tota - $125,000; $109,000 (G.O. Bonds), and $16,000 (Current Revenue: Generd). FY 20 Appropriation: Tota - $300,000; $284,000
(G.O. Bonds), and $16,000 (Current Revenue: Generd). The following fund transfers have been made from this project: $21,420 to Central Plant Distribution
System project (#P886676) (BOT Resolution #90-102, 6/18/90); $70,000 to Fine Arts Renovation (#P906601) (BOT Resolution #94-114, 9/19/94), $7,000 to
Planning, Design & Construction project (#P906605) (BOT Resolution #01-153, 10/15/01), and $200,000 to Germantown Bioscience Education Center Project
(#P056603)(BOT Resol. #12-06-036, 6/11/12). Beginning in FY 98, the portion of this project funded by County Current Revenues migrated to the College's
Operating Budget. It isanticipated that migration of this portion of the project will promote a desirable consistency with County budgeting practices and encourage
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grester competition in an environment of scarce resources. Reflecting the migration of this portion of the project, the Collegel's Operating Budget includes funds for
this effort. New construction and building renovation projects under review during FY 19-20 include planning for new buildings on the Rockville and Takoma
Park/Silver Spring campuses. Campus utilities master plans are currently being updated to conform to the approved Fecilities Master Plan 2013-2023 (2/16).

DISCLOSURES

Expenditureswill continueindefinitely. Montgomery College assarts thet this project conformsto the requirement of relevant locd plans, asrequired by the
Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Thisproject is coordinated with the scheduled building renovations, and the planned construction of new buildings, on the Rockville, Germantown, and Takoma
Park/Silver Spring Campuses., ICEUM & ECAC, Montgomery College 2020 Strategic Plan, Fecility Planning: College (CIP No. P886686), Planned Lifecycle
Asst Replacement: College (CIP No. P926659), Roof Replacement: College (CIP No. P876664)
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EXECUTIVE RECOMMENDATION

Germantown Observation Drive Reconstruction

(PO96604)
Category Montgomery College Date Last Modified 01/09/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Germantown and Vicinity Status Ongoing
i Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 91 91 - - - - - - - - -
Site Improvements and Utilities 723 673 50 50 -
TOTAL EXPENDITURES 814 764 - 50 50 - - - - - -
FUNDING SCHEDULE ($000s)
G.O. Bonds 814 764 - 50 50 - - - - - -
TOTAL FUNDING SOURCES 814 764 - 50 50 - - - - - -
Total | Thrurvie | Remrvis | . J°® | rvio [Fy2o [Fy2r [Fy2e |Fyas |ryasa | BEYOND FY20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 1,000 810 140 50 50 - - - - - - -
Agency Request 1,000 764 186 50 50 - - - - - - -
Recommended 814 764 - 50 50 - - - - - - -
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved - - - - - -
Recommended vs Prior Year Approved (186) -18.6% - - - -
Recommended vs Agency Request (186) -18.6% - - - -
RECOMMENDATION

Approve with Technical Modifications.

The unencumbered baance was dd eted as offered by Montgomery College to address affordability congraints. Montgomery College offered anumber of cost savings
asameansto help fund the requested cost increases for the Takoma Park/Silver Spring Math & Science Center (P076607), including this action.
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Germantown Observation Drive Reconstruction

(PO96604)
Category Montgomery College Date Last Modified 01/09/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Germantown and Vicinity Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 200 91 109
Site Improvements and Utilities 800 673 7 50 50
TOTAL EXPENDITURES 1,000 764 186 50 50
FUNDING SCHEDULE ($000s)
G.O. Bonds 1,000 764 186 50 50
TOTAL FUNDING SOURCES 1,000 764 186 50 50
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation FY09
Cumulative Appropriation 1,000 Last FY's Cost Estimate 1,000
Expenditure / Encumbrances 814
Unencumbered Balance 186

PROJECT DESCRIPTION

This project fundsthe design for recongtruction of the existing main entrance road, and for Sgnage at the Observation Drive/M D-118 entrance into the Campus.
On-going repairsto the main road on the Germantown Campus are no longer sufficient and existing condiitions require amajor reconstruction. Originaly
congtructed inthe mid 1970's, thisroad waslargely constructed on grade without the sub-base congtruction thet is now typicd for roads with the heavy vehicle and

bustraffic thet the Campus operationsimpose.
PROJECT JUSTIFICATION

During the Fall 2014 semester, 7,316 students attended the Germantown campus, and the exigting main entrance road (Observation Drive) isinadequate for serving
the current and growing student body and requires recongtruction dueto the heavy vehicle and bustraffic currenty experienced on the campus. According to the
Geotechnica Report for Observation Drive Pavement Assessment, problems identified with the existing Observation Drive are the non existent sub base,
longitudinal cracks, dligator cracks, potholes, and raveling. Related studiesind ude the Montgomery College 2020 Strategic Plan, Collegewide Facilities
Condition Assessment (12/13), and the Geotechnica Report for Ohservation Drive Pavement Assessment (5/07).

OTHER

Funding Source: G.O. Bonds.

COORDINATION
SiteImprovements: College (CIP No. P076601)
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EXECUTIVE RECOMMENDATION

Germantown Student Services Center

(PO76612)
Category Montgomery College Date Last Modified 01/03/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Germantown and Vicinity Status Planning Stage
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 9,154 - - 9,154 - - - 6,052 3,102 - -
Construction 47,888 - - 22,847 - - - - - 22,847 25,041
Other 4,920 - - - - - - - - - 4,920
TOTAL EXPENDITURES 61,962 - - 32,001 - - - 6,052 3,102 22,847 29,961
FUNDING SCHEDULE ($000s)
G.O. Bonds 30,981 - - 16,001 - - - 3,026 1,551 11,424 14,980
State Aid 30,981 - - 16,000 - - = 3,026 1551 11423 14,981
TOTAL FUNDING SOURCES 61,962 - - 32,001 - - - 6,052 3,102 22,847 29,961
Total | Thrurvie | Remrvis | . J°® | rvio [Fy2o [Fy2r [Fy2e |Fyas |ryasa | BEYOND FY 20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 59,579 - - 32,001 - - - 6,052 3102 22,847 27,578 -
Agency Request 61,962 - - 33,281 - - - 6294 3226 23761 28,681 -
Recommended 61,962 - - 32,001 - - - 6052 3102 22847 29,961 -
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved 2,383 4.0% 1,280 4.0% - -
Recommended vs Prior Year Approved 2,383 4.0% - - - -
Recommended vs Agency Request - - (1,280) -3.8% - -
RECOMMENDATION

Approve with Modifications. State-dligible escaation was shifted into the Beyond 6-Y ear period due to affordability congtraints.
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Germantown Student Services Center

(PO76612)
Category Montgomery College Date Last Modified 01/03/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Germantown and Vicinity Status Planning Stage
Total Beyond
Total Thru FY18 Rem FY18 FY19 | FY20 | Fy2l | FY22 | FY23 FY 24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 9,520 - - 9,520 - - - 6,294 3,226 -
Construction 47522 - - 23,761 - - - - - 23,761 23,761
Other 4,920 - - - - - - - - - 4,920
TOTAL EXPENDITURES 61,962 - - 33,281 - - - 6,294 3,226 23,761 28,681
FUNDING SCHEDULE ($000s)
G.O. Bonds 30,981 - - 16,641 - - - 3,147 1,613 11,881 14,340
State Aid 30,981 - - 16,640 - - - 3,147 1613 11,880 14,341
TOTAL FUNDING SOURCES 61,962 - - 33,281 - - - 6,294 3,226 23,761 28,681
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 59,579

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project provides fundsfor the design and congtruction of anew student services center (approximately 95,000 gross square feet) to support both study and
student services as outlined in the Germantown Campus Facilities Master Plan, 2013-2023 (2/16). This project provides acomprehensive one-stop shop and brings
together the bookstore and Mailroom from the Humanitiesand Socid Sciences Building; Admissions, Student Life and Security from the Science and Applied
Studies Building, creating much more space for study and student development. This building will aso house the Provodt's Office, aswell as mediaand academic
computing support functions.

COST CHANGE
The budget assumes the split-funding of congtruction between FY 24 and FY 25 (in the Beyond Six-year Period column). The cost of this project hasincreased to
match the States dlowable cost escalation factor of 4 percent.

PROJECT JUSTIFICATION

Supported in thisfacility are the media resources and academic computing functions, including the computer training lab. The advantage for sudentsisthe
concentration of support resourcesin asingle location. For the campus, spaceis made availablein other buildingsthet will alow more growth in office and
ingtructiona space before another academic building is needed on campus. Under the application of State space guideines, the enrollment growth onthe
Germantown campus has resulted in asignificant space deficit. The Germantown campus has afal 2017 space deficit of 74,805 NASF, and a2027 projected space
deficit of 75,519. Relevant sudiesinclude the Montgomery College 2020 Strategic Plan, and Collegewide Facilities Magter Plan 2013-2023 (2/16).

OTHER

Funding Sources: G.O. Bonds and State Aid. State share of project isbased on anticipated eigible costs. Relocation costs and design fees above gpproximately 7%
of estimated construction costs may not be digible for State rembursement. The construction costsin the expenditure schedule ($47,522,000) include: Ste
improvement costs ($9,216,000), building construction costs ($38,306,000). The building construction cost per gross square foot equals $403
($38,306,000/95,000).

DISCLOSURES

A pededtrian impact anays's has been completed for this project. Montgomery College assertsthat this project conformsto the requirement of relevant loca plans,
asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Sciences and Applied Studies Building Alterations (Cl P# PO56605)
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EXECUTIVE RECOMMENDATION

Planned Lifecycle Asset Replacement: College

(P926659)
Category Montgomery College Date Last Modified 01/06/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Ongoing
i Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 8,313 4,452 1,461 2,400 400 400 400 400 400 400 -
Construction 66,410 41,822 3,988 20,600 3,600 2,600 3,600 3,600 3,600 3,600 -
Other 310 294 16 - - - - - - - -
TOTAL EXPENDITURES 75,033 46,568 5,465 23,000 4,000 3,000 4,000 4,000 4,000 4,000 -
FUNDING SCHEDULE ($000s)
G.O. Bonds 73,093 44,628 5,465 23,000 4,000 3,000 4,000 4,000 4,000 4,000 -
Current Revenue: General 1,940 1,940 - - - - - - - - -
TOTAL FUNDING SOURCES 75,033 46,568 5,465 23,000 4,000 3,000 4,000 4,000 4,000 4,000 -
Total | Thrurvis | RemFy1s | 1% |ry1o |Fy20 |Fy21r |Fy2e |Fy2s |Fros | BEYONC FY 20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 76,033 45,816 6,217 24000 4,000 4000 4000 4000 4,000 4,000 - 4,000
Agency Request 76,033 46,568 5,465 24000 4,000 4000 4000 4000 4,000 4,000 - 4,000
Recommended 75,033 46,568 5,465 23000 4,000 3000 4000 4000 4,000 4,000 - 3,000
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved - - - - - -
Recommended vs Prior Year Approved (1,000) -1.3% (1,000) -4.2% (1,000) -25.0%
Recommended vs Agency Request (1,000) -1.3% (1,000) -4.2% (1,000) -25.0%
RECOMMENDATION

Approve with Modifications. G.O. Bonds were reduced by $1,000,000 in FY 20 as offered by Montgomery College to address affordability condtraints.
Montgomery College offered anumber of cogt savings asameansto help fund the requested cogt increases for the Takoma Park/Silver Spring Math & Science
Center (PO76607), including this action.
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Planned Lifecycle Asset Replacement: College

(P926659)
Category Montgomery College Date Last Modified 01/06/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 8,313 4,452 1,461 2,400 400 400 400 400 400 400
Construction 67,410 41,822 3,988 21,600 3,600 3,600 3,600 3,600 3,600 3,600
Other 310 294 16 - - - - - - -
TOTAL EXPENDITURES 76,033 46,568 5,465 24,000 4,000 4,000 4,000 4,000 4,000 4,000
FUNDING SCHEDULE ($000s)

G.O. Bonds 74,093 44,628 5,465 24,000 4,000 4,000 4,000 4,000 4,000 4,000
Current Revenue: General 1,940 1,940 - - - -

TOTAL FUNDING SOURCES 76,033 46,568 5,465 24,000 4,000 4,000 4,000 4,000 4,000 4,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 4,000 Year First Appropriation FY93
Cumulative Appropriation 56,033 Last FY's Cost Estimate 76,033
Expenditure / Encumbrances 48,138
Unencumbered Balance 7,895

PROJECT DESCRIPTION

Thisproject provides funding for acomprehensivelifecycle renewa and replacement program to protect the investment in College facilities and equipment and to
meet current safety and environmental requirements. Funding aso provides for project management contract services. This collegewide project istargeted a
deteriorating facilities and deferred maintenance of mgjor building sysems. This project includes: (1) HVAC system renovation/replacement; (2) mgjor
mechanica/plumbing eguipment renovation/replacement; (3) interior and exterior lighting system renovation/replacements;, (4) dectrica service/switchgear
renovation/replacement; (5) building structura and exterior envelope refurbishment; (6) asbestos removas not tied to building renovations; (7) major carpet
replacement; (8) underground petroleum tank upgrades; and (9) Site utility, and Steinfrastructure replacement/ improvements. Note: The Life Safety Sysems
project, (CIP No. P046601), has been merged into this project. This project also provides design and construction funding for the correction of life sefety and fire
code deficienciesidentified in the Collegewide Facilities Condition Audit. The scope of this project includes the ingtallation and/or replacement of firedarm
systems, fire sprinkler systems, smoke control systems, emergency power systems, emergency lighting systems, public address systems, and similar equipment
and operations.

PROJECT JUSTIFICATION

In November 2007 (December 2013 update), the College updated a comprehensive building system/equi pment assessment, including site utilities and
improvements, that identified deficiencies, prioritized replacements and upgrades, and provided the framework for implementing asystematic capita renewd program
to complement on-going preventive maintenance efforts. The College continues to have asignificant backlog of major building systems and equipment renovetions
and/or replacements due to the age of the Campuses and deferral of mgjor eguipment replacement. Key components of the HVAC, mechanicd and dectrica systems
are outdated, energy inefficient, and cogtly to continueto repair. The renovation and/or replacement of major building systems; building components and equipment,
and steimprovements will significantly extend the useful life of the Collegess buildings and correct safety and environmenta problems. The Collegewide Fecilities
Condition Assessment Update (12/13) identified a$85 million deferred maintenance backlog for the three campuses. If additiond financid resources are not directed
a this problem, facilitieswill continueto deteriorate leading to higher cost renovations or building replacements. The Collegewide Fecilities Condition Audit
identified variouslife ssfety concernson dl three campuses. This project alowsthe College to address the concerns, replacing and/or ingtaling appropriate life safety
or fire code measures, and ensuring compliance with gpplicablelife safety, fire, and building codes. Other rdlevant plans and studiesinclude the Montgomery College
2020 Strategic Plan, Collegewide Master Plan 2013-2023 (2/16), and the County Council Report of the Infrastructure Maintenance Task Force (3/16).

OTHER

FY 19 Appropriation: $4,000,000 (G.O. Bonds). FY 20 Appropriation: $4,000,000 (G.O. Bonds). The following fund transfers have been made from this project:
$47,685 to Takoma Park Child Care Center (CIP No. P946657) (BOT Resol. #93-106, #94-26 & #941-28); $185,000 to Rockville Surge Building (CIP No.
P966665) (BOT Resol. #11-2291 - 1/21/97); $7,000 to Planning, Design & Construction (CIP No. P906605) (BOT Resol. #01-153); $91,175 to the Art
Building Renovation Project (CIP No. P906608) (BOT Resol. # 06-09-106 - 9/18/06); and $250,000 to the Takoma Park Expansion Project (CIP No. P996662)
(BOT Resol. #07-01-005 - 1/16/07). The following fund transfers have been made into this project: $15,000 from Central Plant Digtribution System (CIP No.
P886676) (BOT Resol. #98-82 - 6/15/98), $25,000 from Clean Air Act (CIP No. P956643) (BOT Resol. # 98-82 - 6/15/98), $24,000 from the Rockville Campus
Science Center Project (CIP No. PO36600) (BOT Resal. # 15-03-025 - 03/23/15); and $1,861,000 in G.O. Bonds from Science West Building Renovation
(#P076622). Beginning in FY 98, the portion of this project funded by County Current Revenues migrated to the College's Operating Budget. Reflecting the
migration of this portion of the project, the College's Operating Budget includes fundsfor this effort. The following fund transfer has been made from this project:
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$67,000 to the Commons Building Renovation Project (CIP No. P056601) (BOT Resolution #10-08-057, 07/31/10). In FY 19, $1,861,000 in G.O. Bondswere
transferred from the Science West Building Renovation project (#P076622).

DISCLOSURES
Expenditureswill continue indefinitely.

COORDINATION

Thisproject is coordinated with Utility Master Plans and building renovations on the Rockville, Germantown, and Takoma Park/Silver Spring Campuses; and the
following projects:, Capitd Renewa: College (CIP No. P096600), Elevator Modernization: College (CIP No. P046600), Energy Conservation: College (CIP No.
P816611), Fecility Planning: College (CIP No. P886686), Macklin Tower Alterations (CIP No. P036603), Roof Replacement: College (CIP No. P876664),
Computer Science Alterations (CIP No. P046602).
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Planning, Design and Construction

(P906605)
Category Montgomery College Date Last Modified 01/12/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 30,057 20,955 779 8,323 1,353 1,3%4 1,394 1,394 1,394 1,3%4
Construction 9,143 6,420 - 2,723 443 456 456 456 456 456
TOTAL EXPENDITURES 39,200 27,375 779 11,046 1,796 1,850 1,850 1,850 1,850 1,850
FUNDING SCHEDULE ($000s)
Current Revenue: General 20,245 14,613 389 5,243 828 855 925 925 855 855
G.O. Bonds 18,955 12,762 390 5,803 968 995 925 925 995 995
TOTAL FUNDING SOURCES 39,200 27,375 779 11,046 1,796 1850 1,850 1,850 1,850 1,850
OPERATING BUDGET IMPACT ($000s)
FULL TIME EQUIVALENT (FTE) 16 16 16 16 16 16
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 1,850 Year First Appropriation FY90
Cumulative Appropriation 29,950 Last FY's Cost Estimate 38,650
Expenditure / Encumbrances 28,655
Unencumbered Balance 1,295

PROJECT DESCRIPTION

This project providesfor sixteen full time positionsin the Division of Facilities and Security Office. These positions plan, design, manage and implement the
College's capita program which extends beyond the current Six years. These sixteen positions are broken down into 3 categories: Project Management Staff; Design
Staff; and Construction Staff. The positions categorized as Project Management Staff are Project Managers (7), and Project Support Staff (1). The Project Managers
arerespongblefor budget devel opment, program planning, and project management through to completion. The Project Support Staff supportsthe gods of the
Project Managers. The positionscategorized as Design Steff are Architect (2), Engineer (1), GIS Coordinator (1), and Architectura Drafter/Designer (1). Thefind
category is Congtruction Staff, which condsts of a Congtruction Services Supervisor (1) , and Construction Trades Workers (2), who are responsible for completing
small, in-house congruction projects.

COST CHANGE
Increesein FY 20 is dueto a 3% salary increase approved during the FY 19 operating budget cycle.

PROJECT JUSTIFICATION

The above saff supportsthe increased work load associated with the College's CIP and complements the existing staff expertise. The College's CIP hasincreased
subgtantialy since the mid-1980s and the then existing staff could no longer support the additiona projects.

OTHER

FY 19 Appropriation: $1,796,000; $968,000 (G.O. Bonds) and $828,000 (Current Revenue: Generd). FY 20 Appropriaion: $1,850,000; $995,000 (G.O. Bonds)
and $855,000 (Current Revenue: Generd). The following fund transfers have been made from this project: $111,000 to Informeation Technology (#P856509) (BOT
Resol. #91-56; $400,000 to the Takoma Park Expansion project (#996662) (BOT Resol. #07-01-005, 1/16/07). Thefallowing fund transfer has been made into
this project: $28,000 ($7,000 each) from ADA Compliance (#P936660), Energy Conservation (#P816611), Facility Planning (#P886686), PLAR (#P926659)
(BOT Resol. #01-153), and $150,000 from the Takoma Park Campus Expansion (#P996662) (BOT Resol #11-06-078, 06-20-11), $700,000 from the Bioscience
Education Center project (#P056603) (BOT Resol. #16-04-051, 4/18/16). In addition, $280,000 in G.O. Bonds was redlocated from the Science West Building
Renovation project (#P076622) by Council action in FY 19. During FY 87-89, certain personnel costswere charged to individua capitd projects. As some gaff
work isreguired on every capitd project, separady identifying saff funding isan efficient and cogt effective method of management for the College and providesa
clear presentation of gaff codts.

DISCLOSURES
Expenditureswill continueindefinitely.
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EXECUTIVE RECOMMENDATION

Rockville Parking Garage

(P136601)
Category Montgomery College Date Last Modified 01/07/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Rockville Status Ongoing
3 Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,800 2584 216 - - - -
Construction 25,840 25,337 503 - - - - - - - -
Other 160 €0 70 - - - - - - - -
TOTAL EXPENDITURES 28,800 28,011 789 - - - - - - - -
FUNDING SCHEDULE ($000s)
G.O. Bonds 15,550 15,541 9 - - - - - - - -
Revenue Authority 13,250 12,470 780 - - - - - - - -
TOTAL FUNDING SOURCES 28,800 28,011 789 - - - - - - - -
Total | Thrurvie | Remrvis | . J°® | rvio [Fy2o [Fy2r [Fy2e |Fyas |ryasa | BEYOND FY 20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 29,700 27,953 1,547 200 100 100 - - - - - -
Agency Request 29,700 27,643 1,857 200 100 100 - - - - - -
Recommended 28,800 28,011 789 - - - - - - - - -
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved - - - - - -
Recommended vs Prior Year Approved (900) -3.0% (200) -100.0% - -
Recommended vs Agency Request (900) -3.0% (200) -100.0% - -
RECOMMENDATION

Approve with Technica Modifications. The unencumbered balance was ddeted and $100,000 in FY 19 and FY 20 was shifted to the Remaining FY 18 column, as
offered by Montgomery College to address affordability congraints. Montgomery College offered anumber of cost savings asameansto help fund the requested cost
increases for the Takoma Park/Silver Spring Math & Science Center (P076607), including thisaction..
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Rockville Parking Garage

(P136601)
Category Montgomery College Date Last Modified
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Rockville Status
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 3,200 2,584 616 - - -
Construction 26,340 24,969 1171 200 100 100
Other 160 R0 70 - -
TOTAL EXPENDITURES 29,700 27,643 1,857 200 100 100
FUNDING SCHEDULE ($000s)
G.O. Bonds 16,450 15,717 733 - - -
Revenue Authority 13,250 11,926 1,124 200 100 100
TOTAL FUNDING SOURCES 29,700 27,643 1,857 200 100 100

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request
Cumulative Appropriation

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

- Year First Appropriation
29,700 Last FY's Cost Estimate

27,941
1,759

This project provides design and congtruction funding for a922 space parking garage on the Rockville Campus. The proposed 7 level parking garage will belocated
north of the Physical Education Building, and will be built on 120 existing parking spacesfor anet gain of 802 spaces. The exposed north and west walswill be
screened with plantings or architectura elements, while the south Sde will be adjacent to the PE addition.

ESTIMATED SCHEDULE
Project construction was completed in January 2017.

PROJECT JUSTIFICATION

The Rockville Campus currently has 3,497 spaces but needs 5,639 spaces resulting in adeficit of 2,142 spaces (Fall 2014). This deficit isonly expected to get
worsewithin the next 10 years with an increase to 3,930 spaces. The parking deficit must be addressed, or this could adversdly effect student enrollment at
Montgomery College. Related studiesinclude the Montgomery College 2020 Strategic Plan, Collegewide Master Plan 2013-2023 (2/16), and a Collegewide

Parking Andysis Montgomery College Maryland, (Desman Associates, 3/06).

OTHER

Funding Sources: G.O. Bonds, and Revenue Authority.

DISCLOSURES

A pedestrianimpact andysis has been completed for this project.

COORDINATION

City of Rockville, Montgomery County Revenue Authority, Rockville Student Services Center (ClIP #P076604)
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Takoma Park/Silver Spring Math and Science Center

(PO76607)
Category Montgomery College Date Last Modified 01/12/19
SubCategory Higher Education Administering Agency Montgomery College
Planning Area Silver Spring and Vicinity Status Planning Stage
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 Fy 21 FY 22 FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 10,276 128 1,372 8,776 4,582 4,194 - -
Construction 71,242 - - 71,242 - 8,994 28,464 21,302 12,482
Other 7124 - - 7124 - - - 7124
TOTAL EXPENDITURES 88,642 128 1,372 87,142 4,582 13,188 28,464 28,426 12,482
FUNDING SCHEDULE ($000s)

G.O. Bonds 44,321 &4 686 43571 2,291 6,594 14,232 14,213 6,241
State Aid 44,321 64 686 43571 2,291 6,594 14,232 14,213 6,241

TOTAL FUNDING SOURCES 88,642 128 1,372 87,142 4,582 13,188 28,464 28,426 12,482

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 71,242 Year First Appropriation FY16
Cumulative Appropriation 10,276 Last FY's Cost Estimate 85,628
Expenditure / Encumbrances 9,587
Unencumbered Balance 689

PROJECT DESCRIPTION

This project provides funding for the design and construction of anew academic building (134,600 gross square feet) supporting science programs, such ashiology,
chemisiry, computer science and cybersecurity, engineering, geology, physics, and the mathematics department, as described in the Collegewide Fecilities Master
Plan, 2013-2023 (2/16). The new math and science building will replace the Science South and Falcon Hall buildings, which will be demolished, and the new
building will be constructed on thissite. During FY 18, the building was renamed to the Catherine and Isiah Leggett Math and Science Building.

COST CHANGE

Project expenditures assume that a portion of Information Technology (IT) equipment costs may be funded through the Information Technology (No. P856509)
project. The cogt of the project hasincreased to match the State's alowed cost escalation of 4 percent.

PROJECT JUSTIFICATION

Under the application of the State space guiddines, the enrollment growth on the Takoma Park/Silver Spring Campus has resulted in asignificant instructiona
gace deficit. The Takoma Park/Silver Spring Campus hasaFall 2017 laboratory space deficit of 60,324 NASF and atota space deficit of 24,801 NASF. The 2027
projected |aboratory space deficit is 58,137 NASF and the total space deficit is anticipated to be 101,488 NASF. The congtruction of the math & science building
will addressthis deficit aswell asreplace Science South and Falcon Hdll, which arein exceedingly poor condition (asidentified in the Collegewide Fecilities
Condition Assessment, 12/13). Relevant studiesinclude the Montgomery College 2020 Strategic Plan, Collegewide Facilities Condition Assessment Update
(12/13), and the Collegewide Facilities Master Plan 2013-2023 (2/16).

OTHER

FY 19 Appropriation: 0 FY 20 Appropriation: $71,242,000; $35,621,000 (G.O. Bonds), and $35,621,000 (State Aid). Relocation costs and design fees above
approximately 7% of estimated construction costs may not be dligible for State reimbursement. The construction costsin the expenditure schedule ($71,242,000)
include: siteimprovement costs ($6,588,000), building construction costs ($64,654,000). The building construction cost per gross square foot equals $480
($64,654,000/134,600).

DISCLOSURES

A pededtrian impact anays's has been completed for this project. Montgomery College assertsthat this project conformsto the requirement of relevant loca plans,
asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Fecility Planning: College (CIP No. P886686)
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Maryland - National Capital Park and Planning Commission
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Acquisition: Local Parks

(P767828)
Category M-NCPPC Date Last Modified 12/11/18
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 811 1 - 600 100 100 100 100 100 100
Land 20,920 2,662 1,291 16,967 2,872 2,205 3,270 2,625 4,175 1,820
Other 228 78 - 150 25 25 25 25 25 25
TOTAL EXPENDITURES 21,959 2,951 1,291 17,717 2,997 2,330 3,395 2,750 4,300 1,945
FUNDING SCHEDULE ($000s)

Program Open Space 20417 2,309 1,291 16,817 2,847 2,180 3,245 2,600 4,150 1,795
M-NCPPC Bonds 1,029 129 - 900 150 150 150 150 150 150
Land Sale (M-NCPPC Only) 513 513 - - -

TOTAL FUNDING SOURCES 21,959 2,951 1,291 17,717 2,997 2,330 3,395 2,750 4,300 1,945

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 2,330 Year First Appropriation
Cumulative Appropriation 7,239 Last FY's Cost Estimate 21,842
Expenditure / Encumbrances 2,951
Unencumbered Balance 4,288

PROJECT DESCRIPTION

This project identifies capital expenditures and appropriations for parkland acquisitionsthat serve county residents on aneighborhood or community basis. The
parks funded under this project include locd, urban, neighborhood, and neighborhood conservation areaparks. Thisproject dso includes fundsfor land surveys,
gppraisas, settlement expenses and other related acquisition cogts. Acguistions can include new parkland or additionsto existing parks, and are pursued when they
become available, if sufficient funds exist. To the extent possible, the Commission acquires parkland through dedication a the time of subdivision; however, to meet
al parkland needs, this method must be supplemented by adirect land purchase program.

PROJECT JUSTIFICATION

2017 Park, Recregtion, and Open Space (PROS) Plan, approved by the Montgomery County Planning Board, other adopted area master plans, and functiona
measter plans guide theloca parkland acquisition program. This PDF provides | atitude to acquire properties consistent with master plans and Commission policies.
OTHER

$25,000 is budgeted annually to cover one-time costs to secure properties, e.g. removing attractive nuisances, posting properties, cleaning up Sites, etc.

FISCAL NOTE

Prior year partia capitaization of expenditures through FY 16 totaled $25,963,000. FY 12 Supplementa Appropriation added $1,059,000 from land sale proceeds.
FY 13 Supplementa Appropriation added $600,000 in Program Open Space grant funding. FY 19 Specia Appropriation of $117,000 in Program Open Spaceto
reflect actud revenuesfrom the State.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC assarts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Acquisition: Non-Loca PDF 998798, Legacy Open Space PDF 018710, ALARF: M-NCPPC PDF 727007
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EXECUTIVE RECOMMENDATION

Bethesda Park Impact Payment

(P872002)
Category M-NCPPC Date Last Modified 01/07/19
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Bethesda-Chevy Chase and Vicinity Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Site Improvements and Utilities 9,000 - - 9,000 - 9,000 - - - - -
Construction 1,000 - - 1,000 - 1,000 - - - - -
TOTAL EXPENDITURES 10,000 - - 10,000 - 10,000 - - - - -

FUNDING SCHEDULE ($000s)

Contributions: Bethesda Park Impact

Payments 10,000 - - 10,000 - 10,000 - - - - -
TOTAL FUNDING SOURCES 10,000 - - 10,000 - 10,000 - - - - -

Total | Thrurvie | RemFyis | . J°® | rvio [Fy2o [Fy2r [Fy22 |Fyas |ryasa | BEYOND FY20

6 Years 6Years | Approp.

COMPARISON ($000s)
Prior Year Approved - - - - - - - - - - - -
Agency Request 16,000 - - 16,000 - 10,000 4,000 2,000 - - - 10,000
Recommended 10,000 - - 10,000 - 10,000 - - - - - 10,000
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved 16,000 - 16,000 - 10,000 -
Recommended vs Prior Year Approved 10,000 - 10,000 - 10,000 -
Recommended vs Agency Request (6,000) -37.5% (6,000) -37.5% - -
RECOMMENDATION

Approve with Modifications. The County Executive's recommended budget reflects Bethesda Park Impact Payments (PIPs) for development projectswhich have
gpproved site plans. PIPs from development projects without approved site planswill be consdered in the FY 21-26 CIP.
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Bethesda Park Impact Payment

(P872002)
Category M-NCPPC Date Last Modified 01/07/19
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Bethesda-Chevy Chase and Vicinity Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY20 | Fy2l1 | FY22 | FY23 | FY24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Site Improvements and Utilities 13,000 - - 13,000 - 9,000 3,000 1,000
Construction 3,000 - - 3,000 - 1,000 1,000 1,000
TOTAL EXPENDITURES 16,000 = o 16,000 - 10,000 4,000 2,000
FUNDING SCHEDULE ($000s)
Contributions 16,000 - - 16,000 - 10,000 4,000 2,000
TOTAL FUNDING SOURCES 16,000 - - 16,000 - 10,000 4,000 2,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 10,000 Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

The Bethesda Downtown Flan creates anew gpproach to providing fundsfor parksthet are criticd to livable and hedlthy communitiesfor residents of Bethesdaand
the County. With an increasing population of residents and workersin the Bethesda Downtown Plan area, parks and open spaces have become " outdoor living
rooms' and de facto backyardsthat play an increesingly important role in promoting healthy living, socid interaction and equity. The Bethesda Overlay Zone
requires a Park Impact Payment for portions of certain development approva s within the Downtown Plan boundary. Park Impact Payments submitted to the
M-NCPPC as acondition of Planning Board devel opment approvaswill be placed into this project for gppropriation and expenditure.

Bethesda PP funds may be used for acquisition of parkland, site cleanup and interim improvements, and for planning, design, and congtruction of new facilitiesand
new parks within the Bethesda Downtown Plan boundary. This PDF will be used for land acquisition and acquisition-related Site clesnup and interim park
improvements. PIP fundsthat will be used for full planning, design and congtruction of Bethesda parkswill be alocated to the appropriate development PDF within
the CIP. PIPfundswill be dlocated based on the park prioritiesin the Bethesda Downtown Sector Plan, availability of land for acquisition, siteimprovement needs,
and the park design and congtruction schedule,

COST CHANGE
New project for FY 20.

PROJECT JUSTIFICATION

The Bethesda Overlay Zone (ZTA 16-20; adopted 7/18/2017, effective date 8/7/2017)) was crested to implement the innovative zoning and community
development recommendationsin the Bethesda Downtown Plan (2017). This project will serveto hold, appropriate and expend Park Impact Payments made to the
M-NCPPC per the requirements of the zoning ordinance. M-NCPPC (A 13) assartsthat this project conformsto the requirements of relevant loca plans, asrequired
by the Maryland Economic Growth, Resource Protection and Planning Act.

FISCAL NOTE

Appropriation of $10,000,000in FY 20, $4,000,000 in FY 21, and $2,000,000 in FY 22 is provided to cover PIPsthat are estimated to be received during the first
three years of the new Bethesda Overlay Zone. Appropriationsfor payments received above that amount will be requested through supplementa appropriations or
during future CIP approvas.

DISCLOSURES
Expenditureswill continue indefinitely.

COORDINATION

Acquistion: Local Parks PDF 767828, Acquisition: Non-Local Parks PDF 998798, ALARF: M-NCPPC PDF 727007, Fecility Planning: Loca Parks PDF
957775, Fecility Planning: Non-Locd Parks PDF 958776
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ADA Compliance: Non-Local Parks

(P128702)
Category M-NCPPC Date Last Modified 11/21/18
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 1,582 367 135 1,080 180 180 180 180 180 180
Site Improvements and Utilities 7,266 1,783 463 5,020 920 820 820 820 820 820
TOTAL EXPENDITURES 8,848 2,150 598 6,100 1,100 1,000 1,000 1,000 1,000 1,000
FUNDING SCHEDULE ($000s)

G.O. Bonds 6,963 719 544 5,700 950 950 950 950 950 950
PAYGO 1,183 1,183 o
Current Revenue: General 502 148 54 300 50 50 50 50 50 50
State Aid 200 100 - 100 100

TOTAL FUNDING SOURCES 8,848 2,150 598 6,100 1,100 1,000 1,000 1,000 1,000 1,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 1,000 Year First Appropriation FY12
Cumulative Appropriation 3,848 Last FY's Cost Estimate 8,748
Expenditure / Encumbrances 2,530
Unencumbered Balance 1,318

PROJECT DESCRIPTION

This program provides for an on-going comprehensive effort to ensure that al parks and park facilities are built and maintained in compliance with Title 11 of the
Americanswith Disabilities Act (ADA) and the 2010 ADA Standardsfor Accessible Design. This program includes both the correction of deficienciesidentified by
the United States Department of Justice (DOJ) during its proactive Project Civic Access assessment of 19 loca park fecilities, aswell aseffortsto comply with the
revisonsto Titlell of the ADA, which went into effect on March 15, 2011.

PROJECT JUSTIFICATION

Montgomery County was selected by the DOJfor aProject Civic Access (PCA) review in 2006. The PCA isaproactive, ongoing initiative of the Disability
Rights Section of the DOJ Civil Rights Divison to ensure ADA compliancein loca and state governments throughout the country. Montgomery County and
M-NCPPC entered into a Settlement Agreement with DOJon August 16, 2011, that required the County and M-NCPPC to remediate problemsidentified by DOJ
within anegotiated timeline and place assurances for self-assessing and remediation for the future, including effortsto comply with the updated Title 1 requirements.
The Agreement further stipulated that M-NCPPC perform sdlf-evauaions of dl parksby 2016. All salf-eval uations were completed ahead of schedule and the Find
Trangtion Plan submitted to DOJin August 2016.The Find Transition Plan providesasummary of dl barriersfound, astrategy and timelinefor their remova, as
well asplanning leve cost esimatesfor barrier removal. The report identified approximately 13,600 barrierswith aprojected planning level cost estimate of $31
million dollarsfor barrier remova systemwide.

OTHER
$50,000 Current Revenueis budgeted for required ADA retrofits to leased propertiesthat cannot be funded with genera obligation bonds.

FISCAL NOTE

Prior year partia capitdization of expendituresthrough FY 16 totaled $3,648,000. Addition of $100k Bond Bill in FY 18 for MLK Recreationd Park. Reduce
Current Revenue by $10k in FY 18 for fiscd capacity. Reduction in FY 18 current revenue of $49K to reflect the FY 18 Savings Plan. FY 19 Specid Appropriation of
$100k in State Aid.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC asserts that this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

United States Department of Jugtice, County Attorney's Office, Department of Generd Services, ADA Compliance: Locd Parks, PDF 128701
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EXECUTIVE RECOMMENDATION

Ballfield Initiatives

(PO08720)
Category M-NCPPC Date Last Modified 12/19/18
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
i Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 925 153 172 600 80 100 120 100 100 100 -
Site Improvements and Utilities 9,798 2,067 731 7,000 1570 850 1,130 1,150 1,150 1,150 -
TOTAL EXPENDITURES 10,723 2,220 903 7,600 1,650 950 1,250 1,250 1,250 1,250 -
FUNDING SCHEDULE ($000s)
G.O. Bonds 7,848 % 903 6,850 900 950 1,250 1,250 1,250 1,250 -
PAYGO 1,875 1,875 - - - - - - - - -
Current Revenue: CUPF 1,000 250 - 750 750 - - - - - -
TOTAL FUNDING SOURCES 10,723 2,220 903 7,600 1,650 950 1,250 1,250 1,250 1,250 -
Total | Thrurvis | RemFy1s | 1% |ry1o |Fy20 |Fy21r |Fy2e |Fy2s |Fros | BEYONC FY 20
6 Years 6Years | Approp.
COMPARISON ($000s)
Prior Year Approved 10,723 1,480 1,643 7600 1,650 950 1250 1250 1250 1,250 - 950
Agency Request 11,223 2,220 903 8,100 1,650 1,200 1,500 1,250 1,250 1,250 - 1,200
Recommended 10,723 2,220 903 7600 1,650 9%0 1250 1250 1,250 1,250 - 950
CHANGE TOTAL % 6-YEAR % APPROP. %
Agency Request vs Prior Year Approved 500 4.7% 500 6.6% 250 26.3%
Recommended vs Prior Year Approved - - - - - -
Recommended vs Agency Request (500) -4.5% (500) -6.2% (250) -20.8%
RECOMMENDATION

Approve with Modifications. The County Executive will consider M-NCPPC's request for CUPF current revenuesin the context of the FY 20 Operating Budget in
March. At that time, the County Executive will have updated information regarding available CUPF fund balance aswell as competing needs for those funds.
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Ballfield Initiatives

(PO08720)
Category M-NCPPC Date Last Modified 12/19/18
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 925 153 172 600 0 100 120 100 100 100
Site Improvements and Utilities 10,298 2,067 731 7,500 1,570 1,100 1,380 1,150 1,150 1,150
TOTAL EXPENDITURES 11,223 2,220 903 8,100 1,650 1,200 1,500 1,250 1,250 1,250
FUNDING SCHEDULE ($000s)

G.O. Bonds 7,848 %5 903 6,850 900 950 1,250 1,250 1,250 1,250
PAYGO 1,875 1,875 = o = o o o = o
Current Revenue: CUPF 1,500 250 - 1,250 750 250 250

TOTAL FUNDING SOURCES 11,223 2,220 903 8,100 1,650 1,200 1,500 1,250 1,250 1,250

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 1,200 Year First Appropriation FY99
Cumulative Appropriation 4773 Last FY's Cost Estimate 10,723
Expenditure / Encumbrances 2,672
Unencumbered Balance 2,101

PROJECT DESCRIPTION

This project addresses countywide bdIfield needs by funding ballfield improvements on parkland, school Sites, and other public Sites. Improvements may include,
but are not limited to, balfidd lighting, irrigetion, drainage improvements, reconfigurations, and upgrades. Generdly, bdlfieldsto be constructed as part of new park
congtruction or recongtruction will be shown in the individua new park construction or reconstruction pdfs. Projects proposed for the Six-year period include: fencing
and backstop replacements, turf and infield renovations, bleacher replacements at selected recregtiona parks, new or upgraded irrigation systems, drainege
improvements, and cricket field design.

COST CHANGE

In FY 19, addition of FY 23 and FY 24; the $750,000 in FY 19 Current Revenue: CUPF reflects $250,000 in new funding and $500,000 in FY 17 approved funds
that have dipped into FY 19. In FY 20, $500,000 Current Revenue: CUPF was added ($250,000 in FY 20 and FY 21).

PROJECT JUSTIFICATION

2012 Parks, Recregtion and Open Space (PROS) Plan. Montgomery County usersof parks and recrestion facilitiesidentified a serious shortage of ballfields
throughout the County. The Bdlfield Work Group Reports, Phases 1 and 2, 1999.

FISCAL NOTE

Prior year partia capitdization of expendituresthrough FY 16 totaled $15,642,000. FY 14 transferred in $40K GO bonds from Pollution Prevention #078701. Due
tofiscal capacity $250,000 GO Bonds shifted from this project in FY 15 and FY 16 to fund Urban Park Elements project #871540. In FY 17 and FY 18, $750,000
operating funds from the Community Use of Public Facilities (CUPF) fund were gpproved to fund ballfield improvements at 15 school fidds. InFY 19, an
additiond $250,000 was recommended for balfidd improvements. The funding source for balfield improvement was switched in FY 19 from intergovernmentd to
Current Revenue: CUPF. Also, in FY 20 an additiona $500,000 Current Revenue: CUPF was added ($250,000 in FY20 and in FY 21).

DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION

In January 1999, the Planning Board established aWork Group comprised of mgjor sport user groups, public agencies and the Countywide Recreation Advisory
Board to address the acute shortages of balfiddsin the County.
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Josiah Henson Historic Park

(P871552)
Category M-NCPPC Date Last Modified 11/21/18
SubCategory Development Administering Agency M-NCPPC
Planning Area North Bethesda-Garrett Park Status Final Design Stage
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 629 509 - 120 50 50 20 - - - -
Site Improvements and Utilities 6,683 - 891 5,792 3,500 1,450 842 - - - -
TOTAL EXPENDITURES 7,312 509 891 5912 3,550 1,500 862 o o o o
FUNDING SCHEDULE ($000s)

G.O. Bonds 5,382 - 370 5012 2,650 1,500 862 - - - -
Program Open Space 1,026 5 521 500 500 - - - - - -
PAYGO 404 404 - - - - - - - - -
State Aid 300 100 - 200 200 - - - - - -
Contributions 200 - - 200 200 - - - - - -

TOTAL FUNDING SOURCES 7,312 509 891 5,912 3,550 1,500 862 - - - -

OPERATING BUDGET IMPACT ($000s)
Maintenance 1576 - - 394 3%4 394 394
Energy - - - -
Program-Staff - - - -
Program-Other - - - -
Offset Revenue - - - -
NET IMPACT 1,576 - - 394 394 394 394

FULL TIME EQUIVALENT (FTE) a S o

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request - Year First Appropriation FY16
Cumulative Appropriation 7,312 Last FY's Cost Estimate 6,632
Expenditure / Encumbrances 1,177
Unencumbered Balance 6,135

PROJECT DESCRIPTION

The 2.77 acre park islocated a 11420 Old Georgetown Road in the Luxmanor Community of North Bethesda. The purpose of the project isto rehabilitate the
exigting Josiah Henson Park and create a heritage tourism destination. The project includes converting the historic Riley/Bolten House to a public museum,;
congtructing anew 2.900 square foot visitor center with bus-drop off areaand five-car parking lot on the former Rozier property; and new landscape Sitework and
outdoor interpretation that will make the park more accessiblefor visitors and convey itsformer appearance asaplantation.

ESTIMATED SCHEDULE

Design ongoing; congtruction to beginin FY 18.

PROJECT JUSTIFICATION

Montgomery County Master Plan for Historic Preservation, 1979, identified the property as resource #30/6, "Uncle Tom's Cabin'. Josiah Henson Specid Park
Master Plan, December 2010. Josiah Henson Park was the subject of an gpproved facility plan in June 2013. White Hint Sector Plan, April 2010; 2012 Park
Recreation and Open Space (PROS) plan, July 2012.

OTHER

Educationa tourswill be provided. The park is currently open for guided tours as saffing permits.

FISCAL NOTE

MNCPPC was awarded a State Bond Bill of $100,000in FY 15. Exhibitswill be funded by aMontgomery Parks Foundation Capitd Campaign, whichis
currently underway. FY 19 Specid Appropriation added $630k in G.O. Bonds, $200k in State Aid, $500k in Program Open Space, and reduced Contributions by
$650k (funding was aso acceerated from FY 20/21 into FY 19).

DISCLOSURES
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A pededirian impact andyss has been completed for this project. M-NCPPC assertsthat this project conformsto the requirement of rlevant local plans, asrequired
by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Montgomery County Departments. Recregtion, Permitting Services, Fire/Rescue, Trangportation; State Highway Adminigtration; WSSC; WMATA
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M-NCPPC Affordability Reconciliation

(P871747)
Category M-NCPPC Date Last Modified 01/07/19
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Planning Stage
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Other (1,450) - - (1,450) - - (350) (350) (375) (375)
TOTAL EXPENDITURES (1,450) - - (1,450) - - (350) (350) (375) (375)
FUNDING SCHEDULE ($000s)
G.O. Bonds (1,450) - - (1,450) - - (350) (350) (375) (375)
TOTAL FUNDING SOURCES (1,450) - - (1,450) - - (350) (350) (375) (375)
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation FY16
Cumulative Appropriation - Last FY's Cost Estimate -

Expenditure / Encumbrances
Unencumbered Balance
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Minor New Construction - Non-Local Parks
(P998763)

Category M-NCPPC Date Last Modified
SubCategory Development Administering Agency
Planning Area Countywide Status

11/21/18
M-NCPPC
Ongoing

Total | ThruFY18 | RemFY18 Total 1 tvag | Fy2o | P2t | Fy2z | Fy2s | Fyos | BEYONd
[(ACGE'S 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 609 115 204 290 3 3 52 52 60 60
Site Improvements and Utilities 3,656 861 955 1,840 372 192 298 298 340 340
TOTAL EXPENDITURES 4,265 976 1,159 2,130 405 225 350 350 400 400
FUNDING SCHEDULE ($000s)

G.O. Bonds 3,736 522 1,084 2,130 405 225 350 350 400 400
PAYGO 454 454
State Aid Ie) - Ie)

TOTAL FUNDING SOURCES 4,265 976 1,159 2,130 405 225 350 350 400 400

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 225 Year First Appropriation FYo1
Cumulative Appropriation 2,540 Last FY's Cost Estimate 4,085
Expenditure / Encumbrances 1,804
Unencumbered Balance 736

PROJECT DESCRIPTION

This project funds design and construction of new and reconstruction projects costing less then $300,000. Projectsinclude avariety of improvements a non-local
parks, such aspicnic shdlters, seating, walkways, exercise equipment, Ste amenities, dog exercise areas, trail amenities (parking, kiosks), maintenance storage

buildings, etc.
PROJECT JUSTIFICATION

2012 Parks, Recregtion, and Open Space (PROS) Plan. 2005 Land Preservation, Park and Recreation Plan. Individua park master plans.

FISCAL NOTE

Prior year partia capitdization of expendituresthrough FY 16 totd $2,703,000. Addition of aBond Bill ($75,000) in FY 18 for Maydale Nature Center. Added

$250k in FY 17 for Maydae Nature Center. In FY 13, supplementa appropriation added $200,000 in State Aid funding. FY 19 Specid Appropriation of $180k in

G.O. Bondsfor Maydde Nature Center.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC assarts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland

Economic Growth, Resource Protection and Planning Act.
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S. Germantown Recreational Park: Cricket Field

(P871746)
Category M-NCPPC Date Last Modified 10/04/18
SubCategory Development Administering Agency M-NCPPC
Planning Area Lower Seneca Basin Status Under Construction
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE (5000s)
Planning, Design and Supervision 212 145 - 67 55 12
Site Improvements and Utilities 2,088 1,000 - 1,088 600 488
TOTAL EXPENDITURES 2,300 1,145 - 1,155 655 500
FUNDING SCHEDULE ($000s)
G.O. Bonds 1,155 - 1,155 655 500
PAYGO 1,145 1,145
TOTAL FUNDING SOURCES 2,300 1,145 - 1,155 655 500
OPERATING BUDGET IMPACT ($000s)
Maintenance 510 2 82 82 82 182
NET IMPACT 510 - 82 82 82 82 182

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request - Year First Appropriation FY16
Cumulative Appropriation 2,300 Last FY's Cost Estimate 2,300
Expenditure / Encumbrances 2,298

Unencumbered Balance 2

PROJECT DESCRIPTION

Thisproject providesanew cricket field and supporting infrastructure on undeve oped parkland within South Germantown Recregtiona Park. The project includes
thefollowing amenities: 400 diameter cricket field with pitch, irrigation, vehice entrance road, 50 parking spaces, vehide turnaround and overflow parking for 30
cars, centra pedestrian plaza, trail connection to existing park, loop trails around field and natura areaof park, viewing mound for spectators, bioretention aress,
hedgerow screen plantings, meadow plantings and reforestation arees.

ESTIMATED SCHEDULE

Under Condruction

PROJECT JUSTIFICATION

The site selection and concept plan for this project was approved by the Montgomery County Planning Board on July 30, 2015. The 2012 Park Recregtion and
Open Space (PROS) plan estimated aneed for four dedicated cricket fieldsin Montgomery County by the year 2022.

DISCLOSURES

A pedestrian impact andlys's has been completed for this project.
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Small Grant/Donor-Assisted Capital Improvements

(PO58755)
Category M-NCPPC Date Last Modified 11/21/18
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing

Total | ThruFY18 | RemFY18 Total 1 tvag | Fy2o | P2t | Fy2z | Fy2s | Fyos | BEYONd
[(ACGE'S 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 1,247 457 - 790 300 250 60 60 60 60
Site Improvements and Utilities 4,938 1,670 558 2,710 950 800 240 240 240 240
TOTAL EXPENDITURES 6,185 2,127 558 3,500 1,250 1,050 300 300 300 300
FUNDING SCHEDULE ($000s)
Contributions 5,274 2,124 150 3,000 1,200 1,000 200 200 200 200
Current Revenue: M-NCPPC 706 - 406 300 50 50 50 50 50 50
Current Revenue: General 205 3 2 200 50 50 50 50
TOTAL FUNDING SOURCES 6,185 2,127 558 3,500 1,250 1,050 300 300 300 300
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 1,050 Year First Appropriation FY05
Cumulative Appropriation 3,935 Last FY's Cost Estimate 4,385
Expenditure / Encumbrances 2,670
Unencumbered Balance 1,265

PROJECT DESCRIPTION

This project authorizes expenditures for new or existing projectsthat receive support from non-County government funding sources, e.g. grants, donations, gifts,
fund raising projects, and sponsorships. No funds can be expended from this project unless at least 80 percent of thetotal cost of the project, or the changeto an

exigting project is provided from a non-County government funding source. The funds provided can be expended within this project provided: 1. The capitd costis

lessthan $100,000; or 2. The capita cost isat least $100,000, but the project: () does not have an Operating Budget Impact (OBI) in excess of 10 percent of the

capitd cost; and (b) vehicletrips generated by the project do not exceed 25 vehicle trips during the peak one-hour period in thevicinity of the project. The
Department must notify the County Council of any grants or donations for projects having acapita cost of at least $100,000. The Department must submit aPDF
for approva by the County Council for dl other projectsin accordance with the County Council policy on non-County funded capita projects, approved on

February 22, 2000.

COST CHANGE

Increase FY 20 Contributions by $800,000 to reflect higher than anticipated revenues.

PROJECT JUSTIFICATION

Montgomery County Department of Park and Planning Policy and Guidelines on Donations and Public/Private Partnerships, adopted 2003.

FISCAL NOTE

Prior year partia capitaization of expenditures through FY 16 totaled $2,165,000. FY 15 transfer of $151,000 in County Current Revenue to Brookside Gardens
Master Plan #078702. In FY 20, increesed appropriation for contributions by $800,000. FY 18 current revenue reduced $100k to reflect the FY 18 Savings Plan.

FY 19 Specid Appropriation of $1M in Contributions.

DISCLOSURES
Expenditureswill continue indefinitely.
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FY19-24 Implementation Acceleration/Delays & Other Schedule
Adjustments
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White Oak Science Gateway Redevelopment Project
(P361701)

Category General Government Date Last Modified 01/11/19
SubCategory Economic Development Administering Agency General Services
Planning Area Colesville-White Oak and Vicinity Status Ongoing

Total | ThruFvis | RemFvis | %% | pvio | Fy2o | Fy2n | Fy22 | Fy2s | Fraa | BEYONC
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 1,295 495 - 800 200 200 200 200
Site Improvements and Utilities 7,005 164 1841 5,000 5,000 - - - - -
Construction 40,000 - - 40,000 1,000 2000 11,000 10,000 11,000 5,000
Other 740 n 409 320 160 160

TOTAL EXPENDITURES 49,040 670 2,250 46,120 6,360 2,360 11,200 10,200 11,000 5,000

FUNDING SCHEDULE ($000s)

G.O. Bonds 48,274 544 1,930 45,800 6,200 2,200 11,200 10,200 11,000 5,000
Current Revenue: General 640 - 320 320 160 160 - - -
PAYGO 126 126 - - - -

TOTAL FUNDING SOURCES 49,040 670 2,250 46,120 6,360 2,360 11,200 10,200 11,000 5,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 360 Year First Appropriation FY17
Cumulative Appropriation 48,280 Last FY's Cost Estimate 49,040
Expenditure / Encumbrances 768
Unencumbered Balance 47,512

PROJECT DESCRIPTION

This program provides for the planning and devel opment coordination activities by the County necessary to implement the redevel opment of the 110-acre
County-owned parcel on Industrid Parkway in White Oak (Site [1). The site will be redevel oped in conjunction with the adjacent 170-acre parcd in apublic-private
partnership as one, comprehensve and coordinated 280-acre bioscience-focused mixed-use community per the approved White Oak Science Gateway (WOSG)
Master Plan. The project includes $40 million to assist with the funding needed to construct master-planned roads A-106, B-5 and improvementsto FDA
Boulevard. Additiondly, fundsfor demolition of existing structures and site dearing activities, aswell as costsfor County staff to coordinate multiple activities, are
included in the project.

LOCATION
Silver Spring, Maryland

ESTIMATED SCHEDULE
The County's development partner has commenced devel opment entitlements for the entire 280-acre project.

PROJECT JUSTIFICATION

In 2014, the Montgomery County Council approved the new White Oak Science Gateway Magter Plan. The Plan establishesavision for transforming what has
been anindugtrid areainto adenser, mixed-use commercia and residentia center in which people can walk to work, shops, and trangit. The County'sinitiative
includes using bath County-owned property (Sitell) and privately-owned property asa public-private partnership and leveraging exiting relaionships with the
adjacent Food and Drug Adminigtration (FDA) campus to advance devel opment activitiesin the Magter Plan. Specidized services are required for the complex land
assemblage and disposition actions associated with implementation of Stage | devel opment requirements. Staff time and services are requiired to manage and
coordinate efforts to develop detailed staging plans, manage demolition and clean-up activities, design infrastructure, and to negotiate transactions with devel opment
partners. The proposed 280-acre devel opment islarge-scale, long-term and transformationd. [t will beacatalyst for desired revitaization and redevelopment inthe
White Oak sector areaand e sewherein the Eastern portion of Montgomery County. The project will create job opportunities throughout White Oak and the Eastern
portion of Montgomery County and will expand thetax base.

FISCAL NOTE

In FY 17, asupplementa gppropriation for $47.2M in G.O. Bondswas gpproved for this project. Project schedule has been adjusted to reflect implementation
schedule.

COORDINATION

Department of Trangportation, Department of Finance, Office of Management and Budget, Department of Housing and Community Affairs, Department of
Permitting Services, Maryland Department of the Environment, M-NCPPC
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Dorsey Mill Road Bridge

(P501906)
Category Transportation Date Last Modified 01/10/19
SubCategory Bridges Administering Agency Transportation
Planning Area Germantown and Vicinity Status Final Design Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,646 - - 2,646
Land 250 - - - - - - - - - 250
Site Improvements and Utilities 145 - - - - - - - - - 145
Construction 25,309 - - - - - - - - - 25,309
TOTAL EXPENDITURES 28,350 = o o o = o o = = 28,350
FUNDING SCHEDULE ($000s)
G.O. Bonds 28,350 - - - - - - - - - 28,350
TOTAL FUNDING SOURCES 28,350 - - - - - - - - - 28,350
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 28,350

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project provides for the construction for the extension of Dorsey Mill Road from Century Boulevard to Milestone Center Drive for gpproximately 1,500 feet
induding abridge over 1-270 and the reconstruction of Dorsey Mill Road from Milestone Center Drive to Observation Drivefor gpproximately 1,000 feet. The
improvementswill provide anew 4-lane divided roadway (one 11-foot outside lane and one 10.5-foot indde lanein each direction), adistance of approximately
0.5-miles, within a150" minimum right-of-way. A 10-foot shared use path on the south Sde, a 7-foot sdewak on the north side and a 7-foot one-way separated bike
lanefor each direction, in compliance with ADA requirements, will provide connectivity for the existing sdewaks and shared use paths dong Century Boulevard,
Milestone Center Drive, Observetion Drive, Weters Hollow Road and Found Stone Road that intersect with Dorsey Mill Road. An 8-foot on-road parking paceis
proposed on both sides dong the Dorsey Mill Road from Milestone Center Drive to Observation Drive to accommodate the existing condition that outside lanes
are being used for parking by the adjacent townhouse communities. Based on thetraffic andlysisfor the intersection with Century Boulevard, Milestone Center
Drive, and Observation Drive respectively, traffic sgnaswill beingaled a an intersection if it is warranted and protected intersectionsfor bike laneswill be
provided as gppropriate. The proposed roadway bridge over 1-270 will beadud bridge with a42-0" wide longitudina opening to accommodate the future Corridor
City Trangtway (CCT) bridge. The footings and a portion of the abutments and pier of the CCT bridge will be constructed under this project to minimize impacts
to the|-270 traffic during the future construction of the CCT bridge.

LOCATION
Dorsey Mill Road from Century Boulevard to Observation Drivein Germantown

ESTIMATED SCHEDULE

The design including application for permitsis underway by Black Hills Germantown, LLLP (BHG), the developer of the Black Hills subdivison, under an
agreement (MOU) with the County and is expected to finish in the Spring 2019. The land acquisition and congtruction are projected from FY 25 to FY 27.

PROJECT JUSTIFICATION

Thevision of the project isto provide multi-moda access, improve mobility and safety for locd travel, and enhance pedestrian, bicycle, and vehicular accessand
connectivity to existing resdentid, commercid, parks, and recregtiona areaand planned mixed-use devel opments on both sides of 1-270 in thevicinity of the
Germantown Town Center urban area. This project is needed to provide the east-west trangportation improvement completing the master planned Dorsey Mill Road
that will connect Century Boulevard on the west Side I-270 with Observetion Drive on the east Sde of 1-270. The latest planned mixed-use developmentsin the
vicinity (the Black Hills subdivision on the west side of 1-270) and the Milestone subdivision on the east side of 1-270 providesfor atotd of 1,574 units of multi-
family dwellings, 2,119,062 square feet of commercid space, and 140 assisted living facility units.

OTHER

The 2009 Germantown Employment Area Sector Plan designates Dorsey Mill Road from Century Boulevard to Observation Drive as a4-lane Business Didtrict
Road B-14 and Corridor Cities Trangtway with 150 right-of-way and shared use path SP-66. Corridor Cities Transtway proposes astation a the median of the
Dorsey Mill Road between Milestone Center Drive and Observation Drive. BHG isresponsible for the design and permits. BHG is proceeding with design at its
expense under terms of an MOU. The County agreesto certify impact tax creditsto BHG for dl design costs digible for impact tax credits pursuant to Section
52-55 of the Montgomery County Code ("'Impact Tax Credits). The County isresponsiblefor the land acquisition and congtruction.
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FISCAL NOTE
Defer project to beyond 6 years dueto affordability.

DISCLOSURES
A pedestrian impact analysis has been completed for this project.

COORDINATION

Maryland State Highway Administration, Maryland Transit Adminigtration, Maryland Department of the Environment, Maryland-Nationa Capita Park and
Planning Commission, Montgomery County Department of Permitting Services, Montgomery County Department of Environmenta Protection, Utilities, Lerner
(Managing Agent for BHG)
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Bethesda Metro Station South Entrance

(P500929)
Category Transportation Date Last Modified 01/11/19
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Under Construction
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY20 | Fy2l | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,006 1,756 - 250 - 100 50 50 50 - -
Land 250 - 250 - - - - - - -
Site Improvements and Utilities 8,122 - 4,991 3,131 463 1,334 1,027 307 - - -
Construction 87,824 35,988 - 51,836 28880 17,601 3,664 1,606 85 - -
Other 12,000 - - 12,000 (2,650) 6,000 2,650 6,000 - - -
TOTAL EXPENDITURES 110,202 37,744 5,241 67,217 26,693 25,035 7,391 7,963 135 - -
FUNDING SCHEDULE ($000s)

G.O. Bonds 96,415 24,752 4,446 67,217 26,693 25,035 7,391 7,963 135 - -
Revenue Bonds: Liquor Fund 12,992 12,992 - - - - - - - - -
PAYGO 795 - 795 - - - - - - - -

TOTAL FUNDING SOURCES 110,202 37,744 5241 67,217 26,693 25,035 7,391 7,963 135 - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 28,385 Year First Appropriation FY09
Cumulative Appropriation 66,328 Last FY's Cost Estimate 110,202
Expenditure / Encumbrances 37,744
Unencumbered Balance 28,584

PROJECT DESCRIPTION

This project provides access from Elm Street west of Wisconsin Avenueto the southern end of the BethesdaMetrorail tation. The Metrorail Red Line runs below
Wisconsin Avenue through Bethesdamore than 120 feet below the surface, considerably deeper than the Purple Line right-of-way. The Bethesda Metrorail station
has one entrance, near East West Highway. The Metrorail station was built with accommodations for afuture southern entrance. The Bethesdalight rail transit
(LRT) station would have platformslocated just west of Wisconsin Avenue on the Georgetown Branch right-of-way. This platform alowsadirect connection
between LRT and Metrorail, making transfers as convenient as possible. Six station elevators would be located in the Elm Street right-of-way, which would require
narrowing the street and extending the sidewal k. The station would include anew south entrance to the Metrorail station, including anew mezzanine above the
Metrorall platform, smilar to the existing mezzanine at the present station's north end. The mezzanine would use the existing knock-out pandl in the arch of the
dation and the passageway that was partidly excavated when the tation was built in anticipation of the future construction of asouth entrance.

ESTIMATED SCHEDULE
Congtruction started in FY 18. Consgtruction will be coordinated and implemented as part of the State Purple Line Project and will be completed when the Purple
Line condruction iscomplete.

OTHER
Part of ElIm Street west of Wisconsin Avenuewill be closed for aperiod during construction.

FISCAL NOTE

Thefundsfor this project wereinitially programmed in the State Transportation Participation project. Appropriation of $5 million for design wastransferred from the
State Trangportation Participation project in FY 09. The project schedule and cost estimates were updated in FY 17 asaresult of the MTA's proposed Public Private
Partnership for the Purple Line and reflects the actud bid by the Concessionaire. The expenditure schedule also reflects anegotiated cash flow arrangement with
MTA for FY 17-19, dlowing adeferra of $6 million per year to FY 20-22. Schedule updated to reflect estimated Purple Line schedulein FY'18. In FY 18, afunding
switch was made to increase Revenue Bonds: Liquor Fund gppropriation and decrease GO Bonds appropriation by $7.992 million.

Shifted $3.5 million in GO Bonds from FY 21 to FY 19 to reflect an updated MTA hilling schedule.

COORDINATION

Maryland Transit Administration, WMATA, Maryland-Nationa Capital Park and Planning Commission, Bethesda Lot 31 Parking Garage project, Department of
Trangportation, Department of Genera Services, Specia Capita Projects Legidation [Bill No. 31-14] was adopted by Council June 17, 2014.
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White Flint Metro Station Northern Entrance

(P501914)
Category Transportation Date Last Modified 01/11/19
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area North Bethesda-Garrett Park Status Preliminary Design Stage
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,500 - - - - 3,500
TOTAL EXPENDITURES 3,500 - - - - - - - - - 3,500
FUNDING SCHEDULE ($000s)
G.O. Bonds 3,500 - - - - - - - - - 3,500
TOTAL FUNDING SOURCES 3,500 - - - - - = = S o 3,500
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 3,500

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project providesfor planning and preliminary engineering of accessimprovementsto the White Hint Metro Station. Accessis currently limited to the southern
end of the platform. Metro has conducted afeasibility study of providing additiona access at the northern end of the platform, including potentia pedestrian
underpass connections of MD 355 (Rockville Pike). Construction of northern accessto the station will reduce wak timesto the Metro Platform. If included, the
pedestrian underpasses will reduce conflicts with motor vehidetraffic at theintersection of Old Georgetown Road and MD 355.

LOCATION
MD355 (Rockville Pike) a Old Georgetown Road/White Hint Metro Station.

COST CHANGE

Funding shifted to beyond the six year period dueto affordability and theintention to pursue WMATA funding.

PROJECT JUSTIFICATION

This project is needed to improve the mobility, and safety for all facility userswithin the project area by reducing walking distances and timesto the Metro sation
platforms. The project may aso reduce existing conflicts between pedestrians and vehidles. Currently, transit users, pedestrians, and bicydists crossMD 355

Rockville Pike) and Old Georgetown Road to accessthe Metro Sation. If the underpasses areincluded, this project reduces the need for at-grade pedestrian
crossings. Traffic volumes and speeds on MD 355 can be high and pedestrians must cross over seven lanes of traffic.

DISCLOSURES
A pedestrian impact analysiswill be performed during design or isin progress.
COORDINATION

Maryland-Nationa Capita Park & Planning Commission, Maryland State Highway Administration, Washington Metropolitan Area Trangit Authority.
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Bradley Boulevard (MD 191) Improvements

(P501733)
Category Transportation Date Last Modified 01/11/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Final Design Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,134 - - 2,134
Land 5,029 - - - - - - - = 5 5,029
Site Improvements and Utilities 2,143 - - - - - - - - - 2,143
Construction 7,210 - - - - - - - - - 7,210
TOTAL EXPENDITURES 16,516 - - - o = o o = = 16,516
FUNDING SCHEDULE ($000s)
G.O. Bonds 16,516 - - - - - - - - - 16,516
TOTAL FUNDING SOURCES 16,516 - - - - - - - - - 16,516
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 16,516

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project providesfor completing final design and congtruction for the master planned dua bikeway aong Bradley Boulevard (MD 191) which includestwo 11'
traffic lanes, two 5' on-road bike lanes, an 8 off-road shared use path on the north side of theroad, and a5' sdewalk on the south side of theroad. The project limits
extend approximately one mile from Wilson Laneto Glenbrook Road. The project connects the existing sidewalk on Bradley Boulevard east of Goldshoro Road
and an exigting sidewak on Wilson Lane to improve pedestrian safety and provide access to transt stiops and the Bethesda Central Business Didtrict. The project
aso incdudestwo additiond un-signdized crosswalks across Bradley Boulevard a Durbin Road and Pembroke Road, drainage improvements, and pedestrian
lighting. This project also includes the land acquisitions and utility relocations that support the roadway improvements. The project is broken down into phases.
Phase | includes everything except for the shared-use path, which isassumed in Phaselll.

ESTIMATED SCHEDULE
Design to Sart beyond the six year period.

PROJECT JUSTIFICATION

Thesarvice areais predominantly residentia with several schools (Landon, Whitman HS, and Pyle MS) that could potentidly generate bike-trips. Bethesda Row
and other shopping centers arelocated ahdf mileto the eest. Thereare 17 Montgomery County Ride-On bus stops (8 westbound and 9 eastbound) within the
project area. This project will comply with areamagter plans, improve bicycle and pedestrian facilities, encourage bicyde usage, and improve sefety for al users. It
will improve accessto mgor destinations in and beyond the project areaand ultimately connect to other Sdewak and bicyclefacilities.

OTHER

Cogts are based on preliminary design. This project currently provides funding for Phase | improvements only. This project aso supports the County Executive's
Vidon Zeroinitiative which aimsto reduceinjuries and fatdities on dl roads. The project has been delayed to beyond the six year period dueto fiscal condraints.
FISCAL NOTE

Thetotal estimated cost for al phases of this project isin the $18 to $20 million rangeincluding design, land acquisition, siteimprovements, utility relocation and
condruction. The project can be built in phasesto better absorb cost and financid condraints.

DISCLOSURES

A pededtrian impact andlys's has been completed for this project.
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Capital Crescent Trail

(P501316)
Category Transportation Date Last Modified 01/11/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Under Construction
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY20 | Fy21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 4,481 705 681 3,095 1,725 1,250 40 40 40 - -
Land 1,428 411 1,017 - - - - - - - -
Construction 49,288 20,746 133 28409 14086 10,249 2,848 1,167 59 - -
Other 6,000 - - 6,000 (1,350) 3,000 1,350 3,000 - - -
TOTAL EXPENDITURES 61,197 21,862 1,831 37,504 14,461 14,499 4,238 4,207 99 = o
FUNDING SCHEDULE ($000s)
G.O. Bonds 52,406 17,977 1831 32,598 12,261 11,793 4,238 4,207 9 - -
Impact Tax 8,791 3,885 - 4,906 2,200 2,706 - - - - -
TOTAL FUNDING SOURCES 61,197 21,862 1,831 37,504 14,461 14,499 4,238 4,207 99 - -
OPERATING BUDGET IMPACT ($000s)
Maintenance 10 - - - - - 10
Energy 10 5 - - - - 10
NET IMPACT 20 - - - - - 20
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 15,110 Year First Appropriation FY15
Cumulative Appropriation 37,543 Last FY's Cost Estimate 61,197
Expenditure / Encumbrances 22,443
Unencumbered Balance 15,100

PROJECT DESCRIPTION

This project providesfor the funding of the Capita Crescent trail, including the main trail from Elm Street Park in Bethesdato Silver Spring asalargely
12-foot-wide hard-surface hiker-biker path, connector pethsat severd locations, anew bridge over Connecticut Avenue, anew underpass beneath Jones Mill Road,
supplementa landscaping and amenities, and lighting at trail junctions, underpasses, and other criticd locations.

PROJECT JUSTIFICATION

Thistrail will be part of alarger system to enable non-motorized traffic in the Washington, DC region. Thistrail will connect to the existing Capital Crescent Tral
from Bethesda to Georgetown, the Metropolitan Branch Trail from Silver Spring to Union Station, and the Rock Creek Bike Trail from northern Montgomery
County to Georgetown. Thetrail will serve pedestrians, bicyclists, joggers, and skaters, and will be compliant with the Americanswith Disabilities Act of 1990
(ADA), the Bethesda CBD Sector Plan, and the Purple Line Functional Master Plan.

OTHER

The County will continue to coordinate with the Maryland Trangt Administration (MTA) to identify optionsto build asdewak or path dongsde the Purple Line
beneath Wisconsin Avenue and the Air Rights and Apex buildingsin Bethesda. If the County and the MTA identify feasible options, the County will consder
adding them to the scope of this project in the future. This project also supportsthe County Executive's Vision Zero initiative which aimsto reduceinjuriesand
faditieson all roads.

FISCAL NOTE

The project schedule and cost estimateswere updated in FY 17 as aresult of the MTA's proposed public-private partnership for the Purple Line and reflectsthe actud
bid by the Concessionaire. The expenditure schedule o reflects anegotiated cash flow arrangement with MTA for FY 17-19, dlowing adeferrd of $3 million per
year to FY20-22.

Shifted $1.65 million from FY 21 to FY 19 to reflect an updated M TA hilling schedule.

DISCLOSURES
A pedegtrian impact andlys's has been completed for this project.

COORDINATION
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Maryland Trangt Adminigtration, Maryland Department of Transportation, State Highway Adminigtration, Maryland-Nationa Capita Park and Planning
Commission, Bethesda Bikeway and Pedestrian Fecilities, Codlition for the Capita Crescent Trail, CSX Transportation, Washington Metropolitan Area Transit
Authority. Special Capita Projects Legidation [Bill No. 32-14] was adopted by Council by June 17, 2014.
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Forest Glen Passageway

(P501911)
Category Transportation Date Last Modified 01/11/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Kemp Mill-Four Corners and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 4,350 - - 3,000 - - - - 1,500 1,500 1,350
Land 1,000 - - 1,000 - - - - - 1,000
Site Improvements and Utilities 1,300 - - - - - - - - - 1,300
Construction 13,500 - - - - - - - - - 13,500
TOTAL EXPENDITURES 20,150 - o 4,000 o = o - 1,500 2,500 16,150
FUNDING SCHEDULE ($000s)
G.O. Bonds 20,150 - - 4,000 - - - - 1,500 2,500 16,150
TOTAL FUNDING SOURCES 20,150 - - 4,000 - - - - 1,500 2,500 16,150
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 20,150

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

Thisproject providesfor design, right-of-way acquidition, utility relocations, and congtruction of anew grade separated connection under Georgia Avenue to improve
accessto the Forest Glen Metro Station from neighborhoods and ingtitutions located on the east side of Georgia Avenue. Thereis currently an underground walkway
from the parking and bus area on the northwest quadrant of the intersection to the southwest quadrant. A new connection would be made to this passageway
connecting the southwest quadrant to the northeast quadrant. A ramp connection and elevators bring the underground connection to grade on the northeest corner of
theintersection. Associated sidewak improvementswould aso be made to Forest Glen Road to complete the walking connection on the north side of theroad to

Holy Cross Hospitd.

LOCATION
MD97 (Georgia Avenue) a Forest Glen Road/Forest Glen Metro Station.

ESTIMATED SCHEDULE
Design will beginin FY 23 and construction will begin beyond the six year period.
PROJECT JUSTIFICATION

Thisproject is needed to improve the mohbility, and safety for al facility userswithin the project area by reducing exigting conflicts between pedestrians and vehicles.
Currently, trangit users, pedestrians, and bicydists crossMD 97 (Georgia Avenue) and Forest Glen Road to accessthe Metro Station. This project will diminate the
need for these a-grade pedestrian crossings and will dso facilitate crossing of the road for community memberswho are not using Metro. Treffic volumes and speeds
on MD 97 can be very high and pedestrians must cross over eight lanes of traffic. These crossings can be very intimidating, reducing community connectivity and
use of the Forest Glen Metro Station.

FISCAL NOTE
Deay two yearsdueto affordability and intention to pursue WMATA funding.

DISCLOSURES
A pededtrian impact analysiswill be performed during design or isin progress.

COORDINATION

Maryland-Nationd Capita Park & Planning Commission, Maryland State Highway Adminitration, Washington Metropolitan Area Trangt Authority.
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Seven Locks Bikeway and Safety Improvements

(P501303)
Category Transportation Date Last Modified 01/12/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Travilah and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,880 - - 2,078 - - - 750 1,015 313 1,802
Land 4,507 - - 3734 - - - - 1,813 1921 773
Site Improvements and Utilities 378 - - - - - - - - - 378
Construction 16,090 - - - - - - - - - 16,090
TOTAL EXPENDITURES 24,855 - - 5,812 o = o 750 2,828 2,234 19,043
FUNDING SCHEDULE ($000s)
G.O. Bonds 24,855 - - 5812 - - - 750 2,828 2,234 19,043
TOTAL FUNDING SOURCES 24,855 - - 5,812 - - - 750 2,828 2,234 19,043
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 24,855

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project providesfor pedestrian and bicydeimprovementsfor dud bicyclefadilities (on-road and off-road) and enhanced, continuous pedestrian fadilitiesaong
Seven Locks Road from Montrose Road to Bradley Boulevard (3.3 miles) plus abike path on Montrose Road between Seven Locks Road and the I-270 ramp, plus
northbound and eastbound auxiliary through lanes with on-road bike lanes at the intersection of Seven Locks Road and Tuckerman Lane. The project isbroken
down into three phases. Phase | provides dua bikeway and pedestrian fecilities for the segment of Seven Locks Road from Montrose Road to Tuckerman Lane
including the bike path on Montrose and the improvementsto the Tuckerman Lane intersection. Phase |1 providesadud bikeway and pedestrian facilitiesfor the
segment of Seven Locks Road from Tuckerman Laneto Democracy Boulevard. Phase | providesadud bikeway and pedestrian facilities for the segment of Seven
Locks Road from Democracy Boulevard to Bradley Boulevard.

LOCATION

Potomac-Travilah

ESTIMATED SCHEDULE
Designisscheduled to start in FY 22 with congtruction completed in FY 26.

PROJECT JUSTIFICATION

Thisproject is needed to address bicycle facility disconnects aong Seven Locks Road. The roadway lacks adequate north-south, on-road/off-road bicycefacilities
necessary to provide continuity and connection between exigting and future bike facilities. Continuous bicyde and pedestrian facilities are needed to dlow safe access
to residentid, retail and commercia destinations, aswell asexigting religious and educationd and facilities. Plans and studiesinclude: 2002 Potomac Sub-Region
Measter Plan 2005 Countywide Bikeways Master Plan MCDOT Fexility Planning Phase| & 11

OTHER

Cogts are based on preliminary design. This project currently providesfunding for Phase | improvements only. This project also supports the County Executive's
Vision Zeroinitiative which aimsto reduceinjuries and fatditieson al roads.

FISCAL NOTE

Thetotal estimated cost of the project for dl three phasesisin the $50 to $60 million range, including design, land acquisition, siteimprovements, utility
relocation, and construction. The project can be built in phasesto better absorb cost and financia constraints. The project scheduleis adjusted dueto fiscal capacity.

COORDINATION
Maryland-Nationa Capita Park and Planning Commission, Department of Permitting Services, Pepco, V erizon, Washington Gas, Washington Suburban Sanitary
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Commission; Specia Capita Projects Legidation will be proposed by the County Executive.

CE Recommended (FY19-24 Amended CIP) 113



i 0%, '33;: BureD e
R of B, N NG, 17 £ K
2 (RS T 4
L) 2 e i & ¥
¢/ H e { AN g %_f

=
—
iy
R

w ey o { IR
; T
T Ounsier Rd S

PROJECT LIMITS
. 8 ON

) SEVEN LOCKS RD \u. 5/s
it A & ) Fam o
Aquedyel RS 'q# g’ - " .
Sy 2 &
... Gifham ] Sty 5, ,_,/' b “,p" .
s & & [}
d‘ - %’5 ‘54 g,‘: ity P
2X e L
AteRY 3 fi{? g § p wmo {_)g
Menbrose Fd S ‘_J‘ L jr.”’ | ?. o %%
5 ekl |V
%, T
i % é’g § F . _paladite
A A
PROJECT LIMITS B o
/_|ON MONTROSE RD} 2V
o = . Ob
. & 5y Ty H e RS = e
& T ‘ %@\ 2% 2 =
2 e\aﬁ@“n 3 N &> % - ;%% N
A %) e & .,
5 %'% ‘*g 2 . B v &,
* Ga""*’“wg’m e Fy &1 g
. . 3
; PO < tewis
. ) = e, %o e
Y Gt 2 &
- g & o
[ .%:' o luysnﬂ“““' <
_‘j.." o \ [\ wﬂ‘” ; :% <
& & b % h 3
b | PROJECT LIMITS % i

¢ a .
* ¢ N et
3/ &/ ON TUCKERMAN R,
£ Y, LANE 3\ Q. e PROJECT LIMITS

Op \ e ‘- | -‘.‘ K
= 7 % = % §lice® | ON TUCKERMAN | 4\ wa
=) e LANE % 5
{{ruckermy e 1\ &

. : o ey 37

.6‘.@. __ . " canau.m:c! 7 1o Cro : A ) N
R A 3 ‘T,"‘h S
Facrun | fﬁ o Loctine, osa i s ! i
o g ¢ ’ 71

- 5 £, PROJECT LIMITS e ¥ 3

i > = A g

g3 fe 2/ i/ “7ION SEVEN LOCKS -5 e olg
e & o S ROAD ik ; 4 1

Ffet o2 05 o 3 \\_ TuckenBils 2 y
atLa Cfﬁ 3 1 7, S rﬁ ) E .‘\t
AR, \
2l TR 2%\ St \l \ "
. % % 5 (13% l:"“e“‘ﬂ m§ o e
] A 5, S B, ety 5 ‘u
B e X

RCZEN SEVEN LOCKS BIKEWAY &
IV 7 ¥ |sAFETY IMPROVEMENTS (PHASE 1)
M\ e CIP NO. 501303

CE Recommended (FY19-24 Amended CIP) 114



White Flint District East: Transportation

(P501204)
Category Transportation Date Last Modified 11/01/18
SubCategory Roads Administering Agency Transportation
Planning Area North Bethesda-Garrett Park Status Preliminary Design Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 58% 774 - - - 5,120
Land 2 2 -
Site Improvements and Utilities 6,288 - - - - - - - - - 6,288
Construction 17,506 - - - - - - - - - 17,506
TOTAL EXPENDITURES 29,690 776 - - - - - - - - 28,914
FUNDING SCHEDULE ($000s)

White Flint Special Tax District 29,690 776 - - - - - - - - 28,914

TOTAL FUNDING SOURCES 29,690 776 - - - - - - - - 28,914

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request - Year First Appropriation FY14
Cumulative Appropriation 2477 Last FY's Cost Estimate 29,690
Expenditure / Encumbrances 995
Unencumbered Balance 1,482

PROJECT DESCRIPTION

Thisproject providesfor design, engineering plans, and congtruction for three new roads, one new bridge and master planned bikewaysin the White Hint Digtrict
East areaasfollows: 1. Executive Boulevard Extended East (B-7)-Rockville Pike/MD 355 to aNew Private Street - congtruct 1,100 feet of four-lane roadway. 2.
Executive Boulevard Extended Eagt (B-7)-New Private Street to new Nebel Street Extended - construct 600 feet of four-lane roadway. 3. Nebel Street
(B-5)-Nicholson Lane South to a Combined Property site - congtruct 1,200 feet of four-lane roadway. 4. Bridge across Washington Metropolitan Area Trangt
Authority \WWMATA) tracks adjacent to White Hint Metro Station - on future MacGrath Boulevard between MD 355 and future Station Street - construct
80-foot-long three-lane bridge. Bikeway design and congtruction will be consistent with adopted master plan staging requirements. Variousimprovementsto the
roadswill include new traffic lanes, shared-use paths, the undergrounding of overhead utility lineswhere required, other utility relocations, and streetscaping. These
projectswill become stand-aone projects once engineering is complete and find construction costs can be accurately determined. This project dso assumesthe
deveoperswill dedicate the land needed for these sub-projectsin atimely manner.

LOCATION
North Betheda

ESTIMATED SCHEDULE

Most design and dl congtruction cost have been delayed to beyond to FY 24 due to affordability and other factors. Design of dl road projectsbegan in FY 12 and has
been delayed due to coordination with stakeholders. Construction of Executive Boulevard Extended East from Rockville Pike/MD 355 to aNew Private Street was
delayed dueto tax digtrict affordability. Design of Executive Boulevard East Extended was delayed due to coordination between the stakehol ders over the road
aignment. Design for the bridge acrossthe WMATA tracks adjacent to the White Flint Metro Station has been ddlayed due to negotiations between WMATA,
Sate Highway Adminigtration (SHA), the County, and the devel opers; bridge design will begin after aMemorandum of Understanding between the parties has been
findized.

PROJECT JUSTIFICATION

Thevision for the White Flint Digtrict isfor amore urban core with awakable street grid, sdewaks, bikeways, trails, paths, public use space, parksand
recregtiond facilities, mixed-use development, and enhanced streetscape to improve the areas for pedestrian circulation and transit-oriented development around the
Metro station. These road improvements, along with other District roads proposed to be congtructed by developerswill fulfill the strategic program plan for amore
effective and efficient transportation system. The proposed improvements are in conformance with the White Flint Sector Plan Resol ution 16-1300 adopted March
23, 2010.

FISCAL NOTE

Funding Sources: The ultimate funding source for these projectswill be White Flint Development District tax revenues and related specia obligation bond issues.
Debt service on the specia obligation bond issueswill be paid solely from White Flint Specid Taxing Didtrict revenues. Cost Estimation: Construction cost
edimates are based on concepts, projected from unit length costs of smilar prior projects and are not based on quantity estimates or engineering designs. Find
congtruction costswill be determined after the preliminary engineering (35 percent) phase. The cost for the bridgeis till unknown since engineering plansare not
developed. A public-private partnership will be consdered to expedite this project.
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DISCLOSURES
A pedestrian impact andys's has been completed for this project.

COORDINATION

Maryland-Nationa Capital Park and Planning Commission, White Hint Sector Plan, Washington Metropolitan Area Transit Adminitration, Maryland State
Highway Administration, Federa Agenciesincluding the Nudear Regulatory Commission, Developers, Department of Environmental Protection, Department of
Permitting Services
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Pedestrian Safety Program

(P500333)
Category Transportation Date Last Modified 01/11/19
SubCategory Traffic Improvements Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 8,876 7,051 45 1,780 270 270 270 270 350 350
Site Improvements and Utilities 6,633 5,265 100 1,268 192 192 192 192 250 250
Construction 12,242 990 1,100 10,152 1,538 2,138 1538 1,538 1,400 2,000
Other 1,761 1,761 -
TOTAL EXPENDITURES 29,512 15,067 1,245 13,200 2,000 2,600 2,000 2,000 2,000 2,600
FUNDING SCHEDULE ($000s)

G.O. Bonds 13,705 5,605 - 8,100 1,150 1,750 1,150 1,150 1,150 1,750
Current Revenue: General 10,716 6,580 - 4,136 - 736 850 850 850 850
PAYGO 2,782 2,782 - - - - - - -
Recordation Tax Premium (MCG) 2,209 - 1,245 964 850 114
State Aid 100 100 - - - - - - - -

TOTAL FUNDING SOURCES 29,512 15,067 1,245 13,200 2,000 2,600 2,000 2,000 2,000 2,600

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 2,600 Year First Appropriation FY03
Cumulative Appropriation 18,312 Last FY's Cost Estimate 29,512
Expenditure / Encumbrances 15,710
Unencumbered Balance 2,602

PROJECT DESCRIPTION

Thisproject providesfor thereview and andysis of existing physical structures and traffic controlsin order to make modifications aimed a improving safety and
infragtructure for pededtrians and bicydes. This project providesfor the congtruction of physical structures and/or ingtdlation of traffic control deviceswhichinclude,
but are not limited to: new crosswalks; pedestrian refuge idands, Sdewaks; bus pull-off areas; fencing to channd pedestriansto safer crossng locations; bicycle
signings and markings; relocating, adding, or €iminating bus stops; ble pedestrian signas (countdown) or warning beacons, improving sgnage, €c. The
improvements will be madein compliance with the requirements of the Americanswith Disabilities Act (ADA). This project is data driven and supportsthe
congtruction of improvements at and around schoolsidentified in the Safe Routes to School program. The project dso includes performing pedestrian safety audits at
High Incidence Areas and implementing identified physical improvements, education and outreech.

PROJECT JUSTIFICATION

The County Executive's Blue Ribbon Panel on Pedestrian Safety identified the need to improve the walkability dong Montgomery County roadwaysand, in
particular, inthe Centra Business Didtricts (CBD) wherethereis a high concentration of pedestrians and masstransit ridership. Theimprovements proposed under
this project will enhance and/or add to the County's exigting infrastructure to increase the ssfety and comfort level for pedestrians, which in turn will encourage
increased pededtrian activity and safer accessto schoolsand masstranst. Theissue of pedestrian safety has been an devated concern for pedestrians, cydids,
motorists, and public officids. To address thisissue the County Executive's Pedestrian Safety Initiative has developed strategies and goasto make our Streets
walkable and pededtrian friendly. This project isintended to support the Srategies for enhancing pedestrian safety by piloting new and innovetive techniquesfor
improving traffic control device compliance by pedestrians, motorists, and cydlists. Various studies for improvementswill be done under this project with an
emphasis on pedestrian safety and traffic circulation. A study of over 200 Montgomery County schools (Safe Routeto Schools program) was completed in FY 05.
Thisstudy identified needs and prioritized schools based on the need for Signage, pavement markings, circulation, and pedestrian accessibility.

OTHER

Thisproject isintended to address the Engineering aspect of the Three E's concept (Engineering, Education, and Enforcement), which isone of the
recommendationsincluded in thefina Blue Ribbon Pand on Pedestrian and Traffic Safety Report. Additiond effortsto improve pedestrian walkability by creating a
safer walking environment, utilizing selected technologies, and ensuring ADA compliance will be addressed under the following projects: Annua Sidewalk
Program; Bus Stop |mprovements; Intersection and Spot Improvements; Neighborhood Traffic Caming; Trangportation Improvements for Schools; ADA
Compliance; Trangportation; Resurfacing; Primary/Arterid; Sidewak and Infrestructure Revitdization; Stregtlighting; Traffic Signals, and Advanced Trangportation
Management System. This project a o supports the County Executive's Vison Zero initiative which aimsto reduce injuries and fatdities on al roads.

FISCAL NOTE

Accderation of Current Revenue Generd from FY 19 and FY 20 for $850,000 and $114,000 respectively into FY 18 and a.corresponding funding schedule switch
with Recordation Tax Premium tofill the gap. Adjust implementation schedulein FY 20 for Vision Zero initiatives and for fisca capacity.
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DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. Expenditureswill continue indefinitely. The County Executive assertsthat this
project conformsto the requirement of relevant local plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.
COORDINATION

Washington Metropolitan Area Trangit Authority, Maryland-National Capita Park and Planning Commission, Mass Transit Administration, Maryland State
Highway Adminigtration, Wheston Central Business Didtrict, Wheaton Regiona Services Center, Commission on Aging, Commission on Peoplewith
Disabilities, Montgomery County Pedestrian Safety Advisory Committee, Citizen's Advisory Boards, Various CIP Projects
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Wall Park Garage and Park Improvements

(P721801)
Category Culture and Recreation Date Last Modified 01/09/19
SubCategory Recreation Administering Agency General Services
Planning Area North Bethesda-Garrett Park Status Final Design Stage
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Other 6,612 - - 6,612 1,106 - - - 4,400 1,106
TOTAL EXPENDITURES 6,612 - - 6,612 1,106 - - - 4,400 1,106
FUNDING SCHEDULE ($000s)
G.O. Bonds 6,612 - - 6,612 1,106 - - - 4,400 1,106
TOTAL FUNDING SOURCES 6,612 - o 6,612 1,106 - - - 4,400 1,106
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation FY18
Cumulative Appropriation 6,612 Last FY's Cost Estimate 6,612
Expenditure / Encumbrances
Unencumbered Balance 6,612

PROJECT DESCRIPTION

This project relocates surface parking from the Wal Park and the Kennedy Shriver Aquitic Center (KSAC) to an adjacent parking garage on private property, as
suggested in the White Hint Sector Plan. The adjacent property owner, Gables Development, has an approved site plan and is going forward with alarger
residentia project. As part of their Ste plan gpprova Gables Devel opment is required to reserve space for up to 400 parking Spaces to be built and used by the
County to serve both KSAC and a possible future expansion for aRegiona Recrestion Center. As part of theresidentia project, the devel oper is building an 850
pace garage, with 250 of those spaces owned by the County through a condominium regime. The parking garage will be linked to KSAC through apublic drive
and pedestrian paths. Spaceis being reserved for apossible addition of County spacesto the garageif they are needed in the future for an expanded Recresation Center.
This spacewill be reserved for 10 yearsfrom the date of Gables Site plan gpprova . The garage project will dlow for theremova of most of the current surface parking
inWall Park and the creation of an interim park with large green spaces and loap trails, with plansfor afuture urban park with varied amenities.

LOCATION

The project will be located on the Gablesresdentid stewhichisimmediately adjacent to the Kennedy Shriver Aquatic Center (KSAC) a 5900 Executive
Boulevard, North Bethesda, MD and will be accessed from KSAC's current entrance on Executive Boulevard.

ESTIMATED SCHEDULE

Assumesimplementation delays until FY 23.

COST CHANGE
FY 18 Council Supplementa and CIP amendment crested this project.

PROJECT JUSTIFICATION

The White Hint Sector Plan was approved by Council in 2010. This plan dlowsfor significantly higher density than the exigting devel opment. Based upon the
market, the mgority of development planned for thefirst phase has been multi-family residential. Along with providing amore wakable area through new
programmed capita roads, Sreetscape, and biking facilities projects, thereisagreat need for open space that can be eesily accessed by both the urban dwellers
moving into this dense redevel opment areaand by theloca community. Wall Park could provide that open space now and will eventudly provide an urban park
with varied amenities, but only if the surface parking is removed. The roads adjacent to this Site are currently being reconfigured and facilitation of this project will
dlow the County to obtain dedlicated right of way needed for usein the ongoing White Hint West Workaround road project. As part of the Gables Residentia
project, there isan opportunity to have the surface parking replaced by amuch larger garage. Thiswill take advantage of the economies of scale by providing the
development of parking a alower cost than if the County had to build its own garage and will result in the County ownership of 30% of the garage spaces under a
condominium regime.

FISCAL NOTE
FY 18 supplementa for Wall Park Garage and Park Improvements gpproved $6,582,000 in FY 18 appropriation.

COORDINATION

Department of Generd Services, Department of Trangportation, Permitting Services, Department of Recreation and Maryland-Nationd Capital Park and Planning
Commission
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FY19-24 Funding Shifts, Switches and Reallocations - Other
Technical Changes
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Elevator Modernization

(P509923)
Category General Government Date Last Modified 01/10/19
SubCategory County Offices and Other Improvements Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,268 2,308 60 900 150 150 150 150 150 150
Site Improvements and Utilities 442 442 - S o o - - -
Construction 15,716 7,952 2,664 5,100 850 850 850 850 850 850
Other 128 128 -
TOTAL EXPENDITURES 19,554 10,830 2,724 6,000 1,000 1,000 1,000 1,000 1,000 1,000
FUNDING SCHEDULE ($000s)
G.O. Bonds 19,554 10,830 2,724 6,000 1,000 1,000 1,000 1,000 1,000 1,000
TOTAL FUNDING SOURCES 19,554 10,830 2,724 6,000 1,000 1,000 1,000 1,000 1,000 1,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 1,000 Year First Appropriation FY99
Cumulative Appropriation 14,554 Last FY's Cost Estimate 19,654
Expenditure / Encumbrances 12,017
Unencumbered Balance 2,537

PROJECT DESCRIPTION

This project provides for the orderly replacement/renovation of aging and outdated eevator sysemsin County-owned buildings. This project dso includes periodic
condition assessments of devator systemsin County buildings.

ESTIMATED SCHEDULE

FY 19: Long Branch Community Center, Upcounty Regiona Services Center; Shady Grove Transfer Station FY 20: Projectswill be determined after the new
survey iscompleted in FY 19.

COST CHANGE

FY 18 decreaseis from the transfer of $100,000 to Planned Life Cycle Asset Replacement for the Data Center UPS system.

PROJECT JUSTIFICATION

Many devator systemsin County buildings are inefficient, outdated, and beyond economic repair. The useful life of heavy use equipment (hoist, machine motor
generation set, governor, controls, car safety devices, door operator, rails, air conditioning pump units, car buffers, door hardware, etc.) has been exhaugted. The
existing maintenance program is only cgpable of keeping the eevator operationd, since Spare parts are not dways readily availablein the market, resultingin
increased shut down time, grester energy consumption, and higher maintenance costs. Renovation/replacement of aging and outdated eevator systemsimproves
religbility, energy conservation, safety, and code compliance. A new survey isin progress.

FISCAL NOTE

In FY 18, $100,000 was transferred to Planned L ife Cycle Asset Replacement for the Data Center UPS system.

DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION
Departments affected by Elevator Modernization projects, Department of Generd Services
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Environmental Compliance: MCG

(P500918)
Category General Government Date Last Modified 01/10/19
SubCategory County Offices and Other Improvements Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 4,019 2,399 120 1,500 250 250 250 250 250 250
Site Improvements and Utilities 681 681 - - - - - - - -
Construction 13,879 6,265 714 6,900 1,150 1,150 1,150 1,150 1,150 1,150
Other 3124 3,124 -
TOTAL EXPENDITURES 21,703 12,469 834 8,400 1,400 1,400 1,400 1,400 1,400 1,400
FUNDING SCHEDULE ($000s)
G.O. Bonds 21573 12,469 704 8,400 1,400 1,400 1,400 1,400 1,400 1,400
Current Revenue: Water Quality Protection 130 - 130 - - - - -
TOTAL FUNDING SOURCES 21,703 12,469 834 8,400 1,400 1,400 1,400 1,400 1,400 1,400
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 1,400 Year First Appropriation FY09
Cumulative Appropriation 14,703 Last FY's Cost Estimate 21,843
Expenditure / Encumbrances 13,138
Unencumbered Balance 1,565

PROJECT DESCRIPTION

This project develops and implements plans for the prevention of pollution and the abatement and containment of potentia pollution sources at County facilities-
incduding the Department of Transportation, the Department of Generd Services depots and maintenance shops, and other county facilitiesand offices. This project
providesfor the design and congtruction of structura covered areas to ensure gppropriate storage of hazardous materias and potentia pollution sources e County
depots. Work will aso include replacement of the sdt barns a County depots and addressing environmental complianceissues of petroleum Underground Storage
Tanks (USTs) and associated piping a County facilities.

ESTIMATED SCHEDULE

FY19: Seven Locks Fuding Station, Clara Barton Recreation Center FY 20: Germantown Police Station, Milestone Fire Station #34

COST CHANGE
FY 18 decreaseisfrom the transfer of $140,000 to Planned Life Cyde Asset Replacement for the Data Center UPS system.

PROJECT JUSTIFICATION

Thisproject is supported by the Pollution Prevention Plan (P2) for County facilities and the Storm Water Pollution Prevention Plans (SWPPP) for County
facilitiesto comply with aspects of the Federd Clean Water Act Nationd Pollutant Discharge Elimination System (NPDES) Notice of Intent (NOI). Each of the
County maintenance facilities must implement gppropriate pollution prevention techniques to reduce contamination of sormwater runoff. Covered aress are reguired
under the NPDESfor dl hazardous products and liquid drumsthat are stored outside to avoid the potential of drum deterioration, legkage and/or runoff
contamination. Structura improvements of covered areas and st barn structures are scheduled at the Silver Spring, Poolesville, and Bethesda Depots. This project
adsoindudes efforts to address environmenta complianceissues of UST's and associated piping at County fecilities.

FISCAL NOTE

InFY 18, $140,000 was transfered to Planned Lifecycle Asset Replacement for the Data Center UPS system.
DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION

Department of Generd Services, Department of Transportation, Department of Permitting Services, Department of Environmental Protection, Maryland Department
of the Environment
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Life Safety Systems: MCG

(P509970)
Category General Government Date Last Modified 01/10/19
SubCategory County Offices and Other Improvements Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,282 995 297 990 289 289 103 103 103 103
Site Improvements and Utilities 1,113 1,113 - - - - - - - -
Construction 10,062 3515 787 5,760 1,836 1,836 522 522 522 522
Other 905 905
TOTAL EXPENDITURES 14,362 6,528 1,084 6,750 2,125 2,125 625 625 625 625
FUNDING SCHEDULE ($000s)

G.O. Bonds 14,362 6,528 1,084 6,750 2,125 2,125 625 625 625 625

TOTAL FUNDING SOURCES 14,362 6,528 1,084 6,750 2,125 2,125 625 625 625 625

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 626 Year First Appropriation FY99
Cumulative Appropriation 11,236 Last FY's Cost Estimate 14,688
Expenditure / Encumbrances 7,738
Unencumbered Balance 3,498

PROJECT DESCRIPTION

This project provides funding for instdlation of modern life safety systemsto protect the County'sfacilities and to protect buildingsin the event of fire emergencies.
Implementation of this project will help to minimize the dangersto life from fire, including smoke and fumes. The scope of the project encompassesfire darmswith
voice addressable capabilities, sprinklersfor fire suppression, fire and smoke detection, smoke control systems, and emergency generators.

ESTIMATED SCHEDULE

FY19 & 20: SemensFire Alamsin the Judicia Center, Judicid Center Annex, and the Executive Office Building; FY 20: Bethesda Library, Alternate Emergency
Communications Center, Colesville Hedth Center, Lavton Community Center

COST CHANGE

FY 18 decreaseisfrom the transfer of $326,500 to Planned Life Cycde Asset Replacement for the Data Center UPS system.

PROJECT JUSTIFICATION

Numerous exigting fadilitiesarein need of modern, basic life safety systems. In many older facilities, there are no emergency generators, firedarmsor sorinklers.
Emergency generators are critica to support fire darms and fire pumps during power outages. Somefacilities are 24-hour residentid fadilities. In case of fire, there
could beasignificant potentia exposureto loss of lifeand property. Most of the facilities do not meet code and have outdated fire darm systems for which spare parts
areno longer available and which can no longer be kept in reliable operation. Many of these County facilitieswere built years ago, and thus, were grandfathered
under thefire code since the occupancy category has not changed. The outdated systems need to be replaced and upgraded to provide improved protection to County
employeesand County properties. " The Third Report of the Infrastructure Maintenance Task Force (March 2010)" identified an annud leve of effort for life safety
systems based on a 25-yesr lifegpan.

FISCAL NOTE

In FY 19, $326,500 was transferred to Planned Life Cycle Asset Replacement for the Data Center UPS system.

DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION
Depatments affected by Life Safety Systems projects, Department of Generd Services
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Planned Lifecycle Asset Replacement: MCG

(P509514)
Category General Government Date Last Modified 01/10/19
SubCategory County Offices and Other Improvements Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,540 1,919 141 480 0 80 80 80 0 80
Land 15 15
Site Improvements and Utilities 481 481 - - - - - - - -
Construction 18,887 3,418 2,449 13,020 2,170 2,170 2,170 2,170 2,170 2,170
Other 58 58 - - -
TOTAL EXPENDITURES 21,981 5,891 2,590 13,500 2,250 2,250 2,250 2,250 2,250 2,250
FUNDING SCHEDULE ($000s)

G.O. Bonds 17,197 1,107 2,590 13,500 2,250 2,250 2,250 2,250 2,250 2,250
PAYGO 4,784 4,784 - - - - - - -

TOTAL FUNDING SOURCES 21,981 5,891 2,590 13,500 2,250 2,250 2,250 2,250 2,250 2,250

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 2,249 Year First Appropriation FY95
Cumulative Appropriation 10,732 Last FY's Cost Estimate 21,415
Expenditure / Encumbrances 7,713
Unencumbered Balance 3,019

PROJECT DESCRIPTION

Thisproject provides for acomprehensve lifecycdl e replacement program to protect the County'sinvestment in facilities and to sustain efficient and reliable facility
operation. The project istargeted at dowing the deterioration of key facility and site components based on an inventory of their age and condition. The project
includes: mechanical/plumbing equipment; lighting system replacement not covered under the Energy Conservation CIP program; and reconstruction of sidewalks
and curbs adjacent to County facilities. The scope of this project parale's gpproved CIP projects of Montgomery County Public Schools, Montgomery College,
and the Maryland-National Capitd Park and Planning Commission.

ESTIMATED SCHEDULE

FY 19: HHS Hedlth Center at 8818 Georgia Avenue, Pre-Release Center FY 20: Equipment and component replacements at various County facilitiesto be
determined.

COST CHANGE

FY 18 increaseisfrom the transfer of $566,500 for the Data Center UPS system.

PROJECT JUSTIFICATION

The County currently hasasignificant backlog of facility and Ste componentsthet result from facility age and past deferrds of deficiencies. Various componentsare
outdated, inefficient, and costly to repair. The replacement of components significantly extendsthe useful life of County fecilities. In FY 05, FY 06 and FY 07, the
County engaged a consultant to conduct acomprehensive facility condition assessment survey of 73 County facilities, or goproximately 30 percent of the County's
fadility inventory. Based upon the age and condition of each component and industry-accepted component lifetimes, apriority listing of component replacement was
developed. Theresults of the facility condition assessment of 73 County facilities have been used to prioritize the Six-year program.

FISCAL NOTE

There was afunding switch between GO Bondsand PAY GO for $1.779M. In FY 19, $566,000 was transferred for the Data Center UPS system.

DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION
Departments affected by PLAR projects, Department of Generd Services
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Wheaton Redevelopment Program

(P150401)
Category General Government Date Last Modified 01/11/19
SubCategory Economic Development Administering Agency Transportation
Planning Area Kensington-Wheaton Status Under Construction
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 15,960 13,568 - 2,392 1,736 656 - - - - -
Land 1011 1,011 - - - - - - - - -
Site Improvements and Utilities 10,559 1,384 3,555 5,620 4,238 1,382 - - - - -
Construction 136,455 30,768 7,330 98,357 50,204 45274 2,879 - - - -
Other 15,343 327 5,586 9,430 6,531 2,899 - - - - -
TOTAL EXPENDITURES 179,328 47,058 16,471 115,799 62,709 50,211 2,879 - - - -
FUNDING SCHEDULE ($000s)

G.O. Bonds 75,795 11,062 16,248 48,485 20,989 27417 9 - - - -
Long-Term Financing 38,327 - 38,327 28,442 7,085 2,800 - - - -
Current Revenue: Permitting Services 25,000 20,991 - 4,009 4,009 - - - -
Land Sale 15,000 - 15,000 - 15,000 - - - - -
PAYGO 13,088 13,088 - - - - - - - - -
Current Revenue: Solid Waste Disposal 8,876 - - 8,876 8,287 589 - - - - -
Current Revenue: General 1212 750 222 240 120 120 - - - - -
Contributions 862 - - 862 862 - - - - - -
State Aid 750 750 - - - - - - - - -
Federal Aid 418 417 1 - - - - - - - -

TOTAL FUNDING SOURCES 179,328 47,058 16,471 115,799 62,709 50,211 2,879 o = o o

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 120 Year First Appropriation FY04
Cumulative Appropriation 179,208 Last FY's Cost Estimate 179,328
Expenditure / Encumbrances 169,018
Unencumbered Balance 10,190

PROJECT DESCRIPTION

Thisproject providesfor the planning, studies, design, and congtruction of an office building, public parking garage, and atown square on the site of Parking Lot 13
and the Mid-County Regiona Services Center (RSC) in Whegton. The project componentsinclude 1) an approximately 308,100 square feet (sf.) office building to
be owned by the Maryland-Nationd Capitd Park and Planning Commission (M-NCPPC); 2) an approximately 400 space underground public parking garage to be
delivered to the Whesaton Parking Lot Digtrict (PLD); and 3) atown square located on Lot 13 and the current RSC Site. The new headquarters for M-NCPPC will
occupy approximately 132,000 sf. of the building, including space for achild carefacdility. The remainder of the building space will be used by the County for office
and retail under along-term lease agreement. The County intendsto useits space for nearly 12,000 sf. of street front retail space and move offices of the RSC,
Whesgton Urban Didtrict, Department of Environmental Protection (DEP), Department of Permitting Services (DPS), Department of Recrestion, the Community
Useof Public Facilities, and Environmental Hedlth Regulatory Servicesin the Department of Heelth and Human Servicesto thisbuilding. The building will havea
geothermd heating and cooling sysem which islikely to result in LEED Platinum certification for the office building. After the building is delivered to M-NCPPC,
the Commission will transfer the ownership of the parcels at 8787 Georgia Avenuein Silver Spring and 11200 Amherst Avenue in Wheston to the County. The
County will then transfer 8787 Georgia Avenueto the devel oper who will develop aprivately financed mixed-use project on the Site. The delivery will include ar
rights above the land over the parking garage for the space comprising the office building and over that portion of theland located between the building and Reedie
Drive. The Town Square will be maintained and programmed by the RSC for community benefit. Publicly available WiFi will be among those community
benfits. The obligations and rdationship between County Government and M-NCPPC for the project are reflected in aMemorandum of Understanding dated May
31, 2013 and will be explicitly set forth in the Binding Agreements between the parties. This PDF aso includes $650,000 for consulting servicesto provide 1) a
comprehensive parking study to identify potentia redevel opment disruptionsto the public parking supply and any related impacts of existing businessesand to
identify potential mitigation options; 2) planning studiesto review potential models and approachesto creating local jobs and job training opportunities prior to and
during redevelopment, including relevant case examplesin Montgomery County aswell asinnovative modelsfrom other local and nationd jurisdictions; and 3) a
business assessment study to determine the number of businesses and the magnitude of the impact. The business assessment study is needed to support Council

Bill 6-12 for the establishment of service provison and technica assstance to those smdl businesses adversaly impacted by a County redevelopment project.

LOCATION

Montgomery County Public Parking Lot 13, between Grandview Avenue and Triangle Lane; the RSC Ste on Reedie Drive, Wheston; 8787 Georgia Avenue,
Silver Spring; and Veterans Urban Park at 11200 Amherst Avenue, Wheaton, Maryland.
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ESTIMATED SCHEDULE

The project design started in July 2014 and construction began in June 2017. Demolition of the RSC site began in February 2018. The Town Squareis planned to
be completed in Fall 2019 and the substantia completion of the office building is scheduled by Spring 2020. Close-out activities are expected to be completedin
the beginning of FY21.

COST CHANGE

PROJECT JUSTIFICATION

The Wheaton Redeve opment Program was established in 2000 with the god of encouraging private reinvestment through targeted, complementary public
investment. The complementary public investment that Wheaton most needsisinvestment in cresting a centrally located public space and adaytime population
that together will contribute to an 18-hour economy in downtown Wheston. It is expected thet this public investment will leverage private investment, some of
whichisaready occurring in Wheaton. Plans & Studies: Whesaton CBD and Vicinity Sector Plan (2011), State of Maryland designation as a Smart Growth and
TOD site (2010), Urban Land Ingtitute Technica Assistance Pand (2009), the International Downtown Association Advisory report (2008), Wheston's Public
Safety Audit (2004), the Wheaton Redevel opment Advisory Committee visioning process for the Wheaton core; Nationa Mainstreet Center Planning Study
(2000), and WRAC ectivities Snce established in 2000.

OTHER

FISCAL NOTE

Minor project funding includes: 1) $418,000 FY 09 Federa grant, funded through the SAFETEA-LU transportation act; 2) A developer contribution of $861,940
from M-NCPPC Public Use Space and Amenity Fund (November 5, 2010 Planning Board Resolution, 10-149, Site Plan 820110010); and 3) $350,000 FY 14 and
FY 15 State ad to support facade improvements and a pilot solar-powered trash compactor program. State aid has been adjusted to reflect actua spending and
reimbursements. Non-tax supported long-term financing and PAY GO will be used to finance the costs for DEP, DPS and CUPF fecility space. $15M of theland
sd e proceeds from the M-NCPPC Headquartersin Silver Spring is programmed in FY 20 to help finance the project costs. Totd project cost includes $8,930,000
for Streetscape and Facade work funded through FY 12. The residentia development on Lot 13 will not be funded in this PDF. Expenditure and funding schedules
are adjusted to dign with congtruction of the office building and to reflect updated space dlocations.

DISCLOSURES

A pedestrian impact andysis has been completed for this project. The County Executive asserts thet this project conformsto the requirement of relevant loca plans,
asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Washington Metropolitan Area Transit Authority, Office of the County Attorney, Maryland-Nationa Capitd Park and Planning Commission, Westfield Mall,
Community Associations and Residents, private devel opers, Department of Generd Services, Department of Trangportation, Department of Environmental
Protection, Department of Permitting Services, Department of Housing and Community Affairs, Mid-County Regiona Service Center, and State of Maryland.
Specid Projects Legidation [Bill No. 33-14] was adopted by Council June 17, 2014.
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Public Safety Communications Center

(P471802)
Category Public Safety Date Last Modified 01/06/19
SubCategory Police Administering Agency General Services
Planning Area Gaithersburg and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY18 Rem FY18 FY19 | FY20 | Fy2l | FY22 | FY23 | FY24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 300 - 300 - -
Land 14,550 - - 14550 14,550
Construction 2,709 273 2,436 - -
TOTAL EXPENDITURES 17,559 273 2,736 14,550 14,550
FUNDING SCHEDULE ($000s)
G.O. Bonds 17,559 273 2,736 14,550 14,550
TOTAL FUNDING SOURCES 17,559 273 2,736 14,550 14,550
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation
Cumulative Appropriation 17,559 Last FY's Cost Estimate 11,009
Expenditure / Encumbrances 273
Unencumbered Balance 17,286

PROJECT DESCRIPTION

This project providesfor the renovation and purchase of the Public Safety Communications Center. The renovation will occur in FY 18 and include improvements
to the Heeting, Ventilaion, and Air Conditioning (HVAC) system, backup power supply systems, and building security. Purchase of the building isfunded in
FY19.

ESTIMATED SCHEDULE

Renovation of the exigting facility will occur in FY 18, with purchase budgeted in FY 19.

COST CHANGE
A $6,550,000 G.O. Bond supplementa gppropriation was approved in FY 19 to fully fund the purchase of the building.

PROJECT JUSTIFICATION

Replacement of the uninterruptible power supply units, backup generators, and HVAC system will create arobust backup system necessary to appropriately support
the County's 911 service. Purchase of the building the following yeer will result in long-term lease cost savings.

FISCAL NOTE

In FY 19, a$6,550,000 G.O. Bond supplementa gppropriation was gpproved to fully fund the purchase of the building.

COORDINATION

Department of Generd Services, Montgomery Country Police Department, Montgomery County Fire and Rescue Services, Montgomery County Department of
Trangportation, Montgomery County Office of Emergency Management and Homeland Security.
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Salt Storage Facility

(P361902)
Category Transportation Date Last Modified 01/10/19
SubCategory Highway Maintenance Administering Agency General Services
Planning Area Gaithersburg and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 525 - - 525 227 264 A
Construction 2,742 - - 2,742 - 2,742
TOTAL EXPENDITURES 3,267 = = 3,267 227 3,006 34
FUNDING SCHEDULE ($000s)
G.O. Bonds 3,267 - - 3,267 227 3,006 A
TOTAL FUNDING SOURCES 3,267 - - 3,267 227 3,006 34
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation FY19
Cumulative Appropriation 3,267 Last FY's Cost Estimate 3,267
Expenditure / Encumbrances -
Unencumbered Balance 3,267

PROJECT DESCRIPTION
This project providesfor design and congtruction of a25,000-ton sdt storage facility at the Crabbs Branch Way Highway Services Depot.

LOCATION

Crabbs Branch Way Highway Services Depot

ESTIMATED SCHEDULE

Design will beginin FY 19 and congtruction will be completed in FY 20.

PROJECT JUSTIFICATION
Thisproject is needed becauise the County's temporary sat storage facility in White Oak (Sitell) is planned for demolition after April 2019 to clear the Sitefor

redevel opment as amixed-use center for biotech and medica businesses, residentia development, and enhanced retail offerings. The Crabbs Branch Way locationis

ided asitinvolvesefficient use of County-owned land and provides easy accessto resupply the other depots.

FISCAL NOTE
FY 2019 supplementd of $3,267,000 in G.O. Bonds for St Storage Fecility (361902)

COORDINATION
Department of Trangportation
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Bus Rapid Transit: US 29

(P501912)
Category Transportation Date Last Modified 01/09/19
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Kemp Mill-Four Corners and Vicinity Status Final Design Stage
Total Beyond
Total Thru FY18 Rem FY18 FY19 | FY20 | Fy2l | FY22 | FY23 | FY24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 785 - - 785 285 500 - - - - -
Land 2,000 - - 2,000 2,000 - - - - - -
Site Improvements and Utilities 3,215 - - 3,215 2,215 1,000 - - - - -
Construction 11,000 - - 11,000 7,000 4,000 - - - - -
Other 14,000 - - 14,000 14,000 - - - - - -
TOTAL EXPENDITURES 31,000 - - 31,000 25500 5,500 - - - - -
FUNDING SCHEDULE ($000s)

Short-Term Financing 14,000 - - 14,000 14,000 - - - - - -
Federal Aid 9,500 - - 9,500 9,500 - - - - - -
G.O. Bonds 7,500 - - 7,500 2,000 5,500 - - - - -

TOTAL FUNDING SOURCES 31,000 - - 31,000 25,500 5,500 - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 500 Year First Appropriation FY19
Cumulative Appropriation 30,500 Last FY's Cost Estimate 31,000
Expenditure / Encumbrances
Unencumbered Balance 30,500

PROJECT DESCRIPTION

This project will construct anew Bus Rapid Transit (BRT) line on US 29 from Burtonsville Park-and-Ride lot to the Silver Spring Transit Center. The project
will build 18 new BRT dation platformswith level boarding and off-board fare payment, purchase 14 new 60-foot articulated vehicles, implement Transit Sgnd
Priority at 15 intersections, and construct improved bicycle and pedestrian infrastructure, including 10 new Capita Bikeshare stations. The new BRT service will
use the exigting bus-on-shoulder lanes on US 29 in the northern section of the corridor and operate in mixed traffic in the southern section of US 29 and dong
Lockwood Drive, Stewart Lane, Briggs Chaney Road, and Castle Boulevard.

ESTIMATED SCHEDULE

Project planning was completed in FY 18 in project #501318 and design will be completed in early FY 19. Congtruction will beginin FY 19 and be completed by
FY 20, with revenue service sarting in FY 20.

PROJECT JUSTIFICATION

The project will transform mohility optionswith the implementation of a 14-mile, premium, branded, limited-stop BRT service dong US 29. Thisnew service
will improvetrangt travel time and increase opportunity for abroad range of users, indluding asignificant number of minority and low-incomeriderslivingaong a
highly congested corridor. The project will improve passenger transit mohility by connecting ridersto high density housing and employment centers. This project
isvital to the success of significant new private development and employment in the adopted White Oak Science Gateway Master Plan.

Plans & Studies MCDOT Countywide Bus Rapid Transit Study, Final Report (July 2011); County Executive's Trandt Task Force (May 2012); Countywide
Trangt Corridors Functiond Master Plan (November 2013); MCDOT US 29 Bus Rapid Trangt Project Description Report (March 2017); Maryland Department
of Trangportation/Maryland Trangt Adminigtration US 29 Bus Rapid Transit Corridor Planning Study (April 2017).

OTHER
Prior to FY 19, $6.5 million for Planning and Design and $500,000 in grant management wasincluded in PDF 501318: Rapid Transit System (renamed to Bus

Repid Trangt System Development in FY 19). Since Planning and Design were close to completion at the end of FY 18, only funds for the congtruction phase of the
project (FY 19 and 20) have been moved to thisnew PDF.

FISCAL NOTE
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The project isreceiving $10 million of Federa funds through the Transportation Infrastructure Generating Economic Recovery (TIGER) program. The Federd funds
will be used towards station and pedestrianvbicycleinfrastructure construction. The Maryland Department of Trangportation Consolidated Transportation Program

(CTP) for 2014-2019 provided $10 million for County Rapid Transit System planning, a portion of which was used to begin facility planning on the US 29
corridor.

Reflects redlocation of $1.3 million in GO Bonds from the ADA Compliance: Transportation project (#509325) to cover ADA sdewalk upgrades.
In FY 20, Funding switch of $2 million from Contributionsto GO Bonds.

DISCLOSURES
A pededtrianimpact analysiswill be performed during design or isin progress.
COORDINATION

Maryland Department of Trangportation, Washington Metropolitan Area Trangt Authority, Maryland-Nationa Capita Park and Planning Commission.
Specid Projects Legidation (Expedited Bill No. 20-18) was adopted by Council June 19, 2018.
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Goldsboro Road Sidewalk and Bikeway

(P501917)
Category Transportation Date Last Modified 01/10/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,769 - - 1,822 - - - 364 930 528 1,947
Land 574 5 = 574 = 5 = = = 574 =
Site Improvements and Utilities 1,150 - - - - - - - - - 1,150
Construction 15,603 - - - - - - - - - 15,603
TOTAL EXPENDITURES 21,096 - - 2,396 o = o 364 930 1,102 18,700
FUNDING SCHEDULE ($000s)
G.O. Bonds 21,096 - - 2,396 - - - 364 930 1,102 18,700
TOTAL FUNDING SOURCES 21,096 - - 2,396 - - - 364 930 1,102 18,700
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate 21,096

Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

Thisproject providesfor thefina design and congtruction of two 11-foot travel lanesfor aone mile sagment of Goldshoro Road (MD 614) from MacArthur
Boulevard to River Road (MD 190), a5-foot sdewak aong the north side, a5-foot sidewalk on the south side at selected locations, a 5-foot minimum one-way
separated bike lanein each direction aswell asa5-foot bike lane for northbound MacArthur Boulevard at the Goldshoro Road/MacArthur Boulevard intersection,
and an 8-foot minimum shared use path a the NE and SE corners of the Goldsboro Road/MacArthur Boulevard intersection. The existing pedestrian bridge over
Minnehaha Branch on the south side of Goldshoro Road near Wedgewood Road is proposed to be replaced.

LOCATION
Goldshoro Road (MD 614) from MacArthur Boulevard to River Road (MD 190)

CAPACITY

Upon completion, the Average Dally Traffic (ADT) on Goldshoro Road between MacArthur Boulevard and River Road will remain 11,400 vehicles per day west of
Massachusetts Avenue and 16,400 vehicles per day eest of Massachusetts Avenue.

ESTIMATED SCHEDULE
Desgnto start in FY'22. Land acquisition is projected in FY 24. Congtruction is projected to begin in FY 25 with completionin FY 27.

PROJECT JUSTIFICATION

This project will comply with the 1990 Bethesda-Chevy Chase Master Plan and the 2005 Countywide Bikeways Functiona Master Plan, improve pedestrian and
bicydefadilities, encourage usage and improve safety for al users. It will improve accessto mgjor destinationsin and beyond the project areaand ultimately connect
to other sdewalk and bicycefadilities

OTHER

Goldsboro Road isidentified in the 1990 Bethesda-Chevy Chase Magter Plan as Arterid A-84 from MacArthur Boulevard to Massachusetts Avenue, and as Mgor
Highway M-93 from Massachusetts Avenue to River Road. The Magter Plan recommends that A-84 retain its two-lane section and that M-93 retain itstwo-lane
section with consideration for the long-term expangion to its ultimate width of four lanes. The 2005 Countywide Bikeways Functionad Master Plan proposes
on-street bike lanes BL-1 aong Goldshoro Road directly connecting to MacArthur Boulevard existing shared use path and proposed bike lanes DB-1,
Massachusetts Avenue proposed shared Signed roadway SR-50, and River Road proposed shared use path / Sgned shared roadway DB-2. The preiminary design
cogsfor this project are covered in the "Facility Planning - Transportation” project (#509337). Vehicular traffic will be maintained during construction in phases.
Right-of-way acquisitionisrequired.

DISCLOSURES
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A pedestrian impact analysis has been completed for this project.
COORDINATION
Facility Planning - Trangportation CIP No. 509337, U.S. Army Corpsof Engineers, Maryland State Highway Administration, Maryland Department of the

Environment, Nationa Park Service, Maryland-Nationa Capita Park and Planning Commission, Montgomery County Department of Permitting Services,
Montgomery County Department of Environmenta Protection, Utilities
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MacArthur Blvd Bikeway Improvements

(P500718)
Category Transportation Date Last Modified 01/08/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Under Construction

Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)

Planning, Design and Supervision 5,255 2,902 - 2,353 - 439 685 640 589
Land 233 180 - 53 - 7 46
Site Improvements and Utilities 182 8 - 174 - - - 2 172
Construction 11,981 5,563 - 6,418 - - - 2,469 3,949
Other 3 3 - - - -

TOTAL EXPENDITURES 17,654 8,656 - 8,998 - 446 731 3,111 4,710

FUNDING SCHEDULE ($000s)
G.O. Bonds 17,654 8,656 - 8,998 - 446 731 3111 4,710
TOTAL FUNDING SOURCES 17,654 8,656 - 8,998 - 446 731 3,111 4,710
OPERATING BUDGET IMPACT ($000s)
Maintenance 4 - - - - 2 2
NET IMPACT 44 - - - - 22 22
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 39 Year First Appropriation FYo7
Cumulative Appropriation 9,063 Last FY's Cost Estimate 17,654
Expenditure / Encumbrances 8,783
Unencumbered Balance 280

PROJECT DESCRIPTION

This project provides bikeway improvements along 4.7 miles of MacArthur Boulevard from 1-495 to the Didtrict of Columbia. To increase capecity and enhance
safety for users, the existing shared-use path dong the south side of MacArthur Boulevard will be widened, wherever feasible, to an eight-foot paved width witha
five-foot wide grass buffer provided between the path and the roadway. In addition, to encourage dternate modes of travel and to accommodate the needs of on-road
commuters and experienced bicydigts, the roadway itsalf will be widened, wherever feasble, to aconsigtent 26-foot pavement width, essentidly adding athree-foot
wide shoulder to each Sde of the existing 20-foot pavement width. The project will dso provide minor highway improvements aong MacArthur Boulevard to
enhance overal sifety for pedestrians, cydistisand motorigsdike.

LOCATION
MacArthur Boulevard between 1-495 and the Didtrict of Columbia

ESTIMATED SCHEDULE

From 1-495 to Oberlin Avenue: Construction was started in FY 12 and was substantialy completed in FY 15. From Oberlin Avenueto the Didtrict city line: Design
will gart in FY 20 with congtruction to be completed in FY 23.

PROJECT JUSTIFICATION

This project improves safety and accessibility for pedestrians and bicydlists of dl experiencelevels and enhances connectivity with other bikewaysin thevicinity. In
addition, spot improvementswill improve deficiencies and immediate safety on MacArthur Boulevard. The Department of Trangportation (DOT) prepared a
Trangportation Facility Planning Study document entitled MacArthur Boulevard Bike Path/Lane Improvements-Project Prospectusin February 2004, whichis
cong gtent with the October 2004 Potomac Subregion Master Plan and the 2005 County wide Bikeways Functional Master Plan.

OTHER
Preliminary design costs were funded through Facility Planning: Transportation (CIP#509337). This project aso supports the County Executive's Vison Zero
initiative which aimsto reduceinjuries and fatdities on al roads.

FISCAL NOTE

InFY 14, $530,000 in GO Bondswas transferred from Century Boulevard (P501115). In FY 17, $177,000 in GO Bonds wastransferred to Platt Ridge Drive
(P2000716). In FY 18, accderation of $25,000 from FY 20.

CE Recommended (FY19-24 Amended CIP) 134



DISCLOSURES
A pedestrian impact andys's has been completed for this project.

COORDINATION

U.S. Army Corps of Engineers (Washington Aqueduct Divison), Nationa Park Service (NPS), Maryland Department Of Naturd Resources (DNR), Maryland-
Nationa Capital Park and Planning Commission, Town Of Glen Echo, Washington Suburban Sanitary Commission, PEPCO, Verizon, Comcast; Specia Capita
Projects Legidation will be proposed by the County Executive.
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MD 355 Crossing (BRAC)

(P501209)
Category Transportation Date Last Modified 01/10/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Bids Let
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY20 | Fy2l | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 18,240 10,676 - 7,564 4,292 2,749 523
Land 330 - - 330 330 - -
Site Improvements and Utilities 11,190 248 - 10,942 7,866 3,076
Construction 79,220 54,527 - 24,693 703 19,990 4,000
TOTAL EXPENDITURES 108,980 65,451 - 43,529 13,191 25,815 4,523
FUNDING SCHEDULE ($000s)

Federal Aid 104,174 65,451 - 38,723 8,385 25,815 4523
State Aid 4,806 - - 4,806 4,806 - -

TOTAL FUNDING SOURCES 108,980 65,451 - 43529 13,191 25,815 4,523

OPERATING BUDGET IMPACT ($000s)
Energy 15 - - - 5 5 5
NET IMPACT 15
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request - Year First Appropriation FY12
Cumulative Appropriation 108,980 Last FY's Cost Estimate 108,980
Expenditure / Encumbrances 95,731
Unencumbered Balance 13,249

PROJECT DESCRIPTION

Thisdesign-build project provides for right-of-way negotiations, utility relocations, and the design and congtruction of amulti-moda grade separated connection
between the Walter Reed Nationa Military Medica Center (WRNMMC) and the Medica Center Metrorail station. The project consists of two mgjor elements: (1)
ashdlow pedestrian and bicycdle underpass beow MD 355/Rockville Pike just south of the South Wood Road/South Drive intersection; accessto the underpass
will be provided by eevators, escdaors and gairs, and (2) abank of three high-gpeed devators on the eestern side of MD 355 that will provide adirect connection
from the WRNMMC to the existing Metro station mezzanine, about 120 feet below the eevation of MD 355. Canopieswill cover the sairsand escaaors. The
project aso includes extension of the southbound MD 355 |€ft turn lane in the existing median to provide additiona queuing for vehiclesturning into the WRNMC
hospital entrance a South Wood Road; expansion of the curb radius a the northwestern corner of MD 355/South Drive to improve bus access to the Metrorail
dtetion; and sormwater management. The scope of the work isincluded inthe NEPA document prepared by the County Department of Trangportation (DOT) and
approved by the Federad Highway Administration. This project dso providesfor the congtruction of the MD 355 and Jones Bridge Road/Center Drive (BRAC)
intersection improvements, which areintended to incresse the capacity and operations of the intersection to support the mission of the new WRNMMC. The
westbound lanes of Jones Bridge Road will have modified lane configurations to provide adouble left-turn lane onto southbound MD 355. Eastbound Center Drive
will be widened to the south to provide an exclusive left-turn lane onto northbound MD 355. A dynamic lane control will beimplemented between Wood
Road/South Drive and Jones Bridge Road/Center Drive. Pedestrian safety improvementsinclude upgrading the intersections and Sdewalks to comply with the
Americanswith Disabilities Act (ADA). Improvements and connectionsto existing hiker/biker trails are dso included with this project. Other improvements
include recongtruction of traffic Sgnasand improved drainage fadilities.

LOCATION
MD355 between Walter Reed Military Medical Center and Medica Center Metrorail station

ESTIMATED SCHEDULE
This project started designin FY 12 and will complete construction in FY 21.

PROJECT JUSTIFICATION

Thisproject is needed to improve the mobility, traffic operations, and safety for dl facility userswithin the project area by reducing exigting conflicts between
pededtrians and vehicles. Currently, trangit users, pedestrians, and bicyclists crossing MD 355 between WRNMMC, the Medical Center Metrorail Sation, and the
Nationd Ingtitutes of Hedlth (NIH) must compete for traffic Sgna time and space with very high traffic volumes aong the 6 lanes of MD 355 and with thetraffic
turning to and from South Wood Road and from South Drive onto MD 355. With the implementation of the 2005 Base Realignment and Closure Act (BRAC),
the existing conflicts will increase as the number of visitorsto the Hospita is expected to double from the current 500,000 visitors per year to 1,000,000 visitors per
year. Itisaso expected that amgority of visitorswill rely on public trangportation which requires them to crossMD 355 since parking availability at the Ste has
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been dgnificantly reduced. The MD 355 and Jones Bridge Road intersection improvements are needed to improve the capacity and operations of theintersection to
support the misson of the new WRNMMC and provide safe pedestrian and bicyclefacilities. To reduce disruption and improve coordination, the County will
perform the intersection improvements and will be fully reimbursed by the State Highway Administration.

OTHER

This project will be constructed through a design-build contract, where asingle contractor will perform both design and construction of the project, resulting in cost
and time savings compared to design-bid-build contracts. This project dso supportsthe County Executive's Vison Zero initiaive which amsto reduceinjuries
and fatditieson dl roads.

FISCAL NOTE

Thisproject isfunded entirdy with Federd Aid and State Aid. Preiminary design and environmental analysis (NEPA Study) funding wasincluded in the State
Transportation Participation project (500722) in the amount of $880,000. The additiona FY 13 appropriation in the amount of $40 million isfor acompetitive
Federd Grant under the U.S. Office of Economic Adjustment (OEA). The SHA will provide reimbursement for the MD 355/Jones Bridge Road intersection
improvements. In FY 16, $36 million in additiond Federd Aid applied to the project. In FY 18, $12,619,000 in Federal Aid was accderated from FY 19,

DISCLOSURES

A pedestrianimpact analysis has been completed for this project. The County Executive assertsthat this project conformsto the requirement of relevant local plans,
asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland-Nationa Capita Park & Planning Commission, Maryland State Highway Adminigtration, Maryland Department of the Environment, Maryland
Department of Planning/Maryland Historica Trust, Washington Metropolitan Area Trangt Authority, Federd Highway Administration, Naval Support Activity
Bethesda, Nationd Indtitutes of Hedlth
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Bethesda CBD Streetscape

(P500102)
Category Transportation Date Last Modified 01/07/19
SubCategory Roads Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Preliminary Design Stage

Required Adequate Public Facility

Yes
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 1,997 416 - 945 - - - - 535 410 636
Site Improvements and Utilities 910 - 910
Construction 2814 - - - - - - - - - 2814

TOTAL EXPENDITURES 5,721 416 = 945 o o o o 535 410 4,360

FUNDING SCHEDULE ($000s)

G.O. Bonds 5,721 416 - 945 - - - - 535 410 4,360
TOTAL FUNDING SOURCES 5,721 416 - 945 - - - - 535 410 4,360
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation Fyo1
Cumulative Appropriation 1,502 Last FY's Cost Estimate 5,721
Expenditure / Encumbrances 434
Unencumbered Balance 1,068

PROJECT DESCRIPTION

Thisproject providesfor the design and congtruction of pedestrian improvements to complete unfinished streetscapes aong gpproximetely 2,670 feet of Centra
Business Digtrict (CBD) streetsin Bethesda asidentified in the Bethesda CBD Sector Plan. Thisincludes 475 feet along Woodmont Avenue between Old
Georgetown Road and Cheltenham Drive; 1,825 feet dong Wisconsin Avenue between Chetenham Drive and the northern end of the CBD; and 370 feet dong
Eagt-West Highway between Waverly Street and Pearl Street. It isintended tofill the gaps between private devel opment projects which have been congtructed or are
approved in the CBD. The design elementsind ude the replacement and widening (where possible) of sidewaks, new vehicular and pededtrian lighting, street trees,
Sreet furniture, and roadway Signs. This project addresses streetscape improvements only and does not assume the undergrounding of utilities.

LOCATION

BethesdaCBD

ESTIMATED SCHEDULE
Final Designwill gart in FY 23. Utility relocations and congtruction will start in FY 25,

PROJECT JUSTIFICATION
Bethesda Downtown Sector Plan, approved and adopted May 2017; and Bethesda Streetscape Plan Standards, updated April 1992,

OTHER

Sincethe current scope was gpproved in FY 13, devel opers have been required to construct portions of thework aong East-West Highway, Woodmont Avenue and
Wisconsin Avenue. This project will study potentia replacement segments that can be completed with the savings derived from the devel oper-built segments.
Potential candidate segments on Norfolk Avenue, Woodmont Avenue, and Cordell Avenue will be considered. Coordination with Pepco reveded thet the
instdlation of aesthetic coverings on exigting utility polesisnot technically feasible.

FISCAL NOTE

GO Bonds acceleration of $1,000 from FY 23 into FY 18.
DISCLOSURES
A pededtrian impact anadlys's has been completed for this project.

COORDINATION

Maryland-Nationa Capital Park and Planning Commission, Montgomery County Public Schools, Department of Permitting Services, Maryland State Highway
Adminigtration, Utility Companies, Bethesda-Chevy Chase Regiona Services Center
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MCG Reconciliation PDF

(P501404)
Category Transportation Date Last Modified 01/02/19
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Preliminary Design Stage

Total | ThruFY18 | RemFY18 Total 1 tvag | Fy2o | P2t | Fy2z | Fy2s | Fyos | BEYONd
[(ACGE'S 6 Years

EXPENDITURE SCHEDULE ($000s)

TOTAL EXPENDITURES - - - - o o -

FUNDING SCHEDULE ($000s)

Recordation Tax Premium (MCG) 79,230 - 7,559 71,671 3,825 3,089 15,374 15,923 16,391 17,069 -
Impact Tax 70,339 - 7,260 63,079 8117 8,521 10,444 11,582 11,687 12,728 -
Current Revenue: General 1,827 - - 1,827 - - 1,126 701 - - -
G.O. Bonds (151,396) - (14,819) (136,577) (11,942) (11,610) (26,944) (28,206) (28,078) (29,797) -

TOTAL FUNDING SOURCES - - - - - o -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request - Year First Appropriation
Cumulative Appropriation - Last FY's Cost Estimate
Expenditure / Encumbrances -
Unencumbered Balance -

PROJECT DESCRIPTION

This project reconciles County government projects funded with particular funding sources with the CI P database by balancing funding components on the macro

levd.
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Seminary Road Intersection Improvement

(P501307)
Category Transportation Date Last Modified 01/10/19
SubCategory Roads Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Preliminary Design Stage

Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 1,661 889 - 772 236 248 288
Land 565 72 - 493 239 254
Site Improvements and Utilities 480 - - 480 180 300
Construction 4,552 2 - 4,550 - 3,338 1212

TOTAL EXPENDITURES 7,258 963 - 6,295 655 4,140 1,500

FUNDING SCHEDULE ($000s)
G.O. Bonds 7,233 963 - 6,270 655 4115 1,500
Intergovernmental 25 - - 25 - 25
TOTAL FUNDING SOURCES 7,258 963 - 6,295 655 4,140 1,500
OPERATING BUDGET IMPACT ($000s)
Energy 4
NET IMPACT
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request - Year First Appropriation FY15
Cumulative Appropriation 7,258 Last FY's Cost Estimate 7,258
Expenditure / Encumbrances 965
Unencumbered Balance 6,293

PROJECT DESCRIPTION

This project providesfor the design, land acquisition, and congtruction of an approximate 400-foot segment of Seminary Road between the Brookville
Road/Seminary Place and Linden Lane/Second Avenue intersections on anew adignment; reconstruction of 650 feet of Seminary Place from Seminary Road to 450
feet et of Riley Placewith avertica dignment revision at Riley Place; increasing the Linden Lane curb lane widths aong the 250 foot section between Brookville
Road and Second Avenueto provide two 15-foot shared-use lanes to accommodate bicydligts, and recongtruction of the 250 foot segment of Brookville Road
between Linden Lane and Seminary Road. Seminary Road will be a closed-section roadway with two 15-foot shared-use lanes, sdewalks, and will have auxiliary
turn lanes @ the Brookville Road/Seminary Place and Linden Lane/Second Avenue intersections. Seminary Place will be aclosed section roadway with two 15-foot
shared-use lanes and asidewalk aong the northern side. Brookville Road will be a closed-section roadway with one southbound 16-foot shared-use lane, Sdewalks,
and aparking lane on the western Side. The project amenitiesinclude street lights, landscaping, and stormwater management.

CAPACITY
The Seminary Road Average Daily Traffic (ADT) volumefor year 2007 was 11,300.

ESTIMATED SCHEDULE

Fina design began in Summer 2015. Congtruction will start in FY 20 and be complete by FY 21. Siteimprovements and utilitieswill occur in FY 19 and FY 20.
The project schedule has been coordinated with neerby Purple Linework.

PROJECT JUSTIFICATION

This project will amplify vehicle movements and improve traffic congestion by eiminating the Seminary Road " sweep™ between Brookville Road and Second
Avenue. In addition, pedestrian and bicyclist safety will beimproved. The proposed Seminary Place vertical dignment revision at Riley Place will increese
intersection Sight distance. Recongtruction of the segment of Seminary Road intersections between Brookville Road and Second Avenue is recommended in the
2000 North and West Silver Spring Master Plan and the 2005 Countywide Bikeways Functiona Master Plan. Fecility Planning - Phase | study completed in
FY09 and Phasell in FY'11.

FISCAL NOTE

Intergovernmental revenues represent the Washington Suburban Sanitary Commission's (WSSC) share of the water and sewer relocation costs. Accdleration of
$14,000 in GO Bonds from FY 19 into FY 18.

DISCLOSURES
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A pedestrian impact analysis has been completed for this project.
COORDINATION

Washington Suburban Sanitary Commission, Department of Permitting Services, Pepco, Verizon, Washington Gas, Maryland-Nationd Capital Park and Planning
Commission
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Snouffer School Road

(P501109)
Category Transportation Date Last Modified 01/10/19
SubCategory Roads Administering Agency Transportation
Planning Area Gaithersburg and Vicinity Status Final Design Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 4,695 4,057 - 638 319 319
Land 3,361 3,361 - - - -
Site Improvements and Utilities 2,405 549 - 1,856 928 928
Construction 12,806 3,626 276 8,904 5,250 3,654
Other 443 157 286 - - -
TOTAL EXPENDITURES 23,710 11,750 562 11,398 6,497 4,901
FUNDING SCHEDULE ($000s)

G.O. Bonds 16,486 5,776 - 10,710 5,809 4,901
Impact Tax 5974 5,974 - - - -
Intergovernmental 1,250 - 562 688 688

TOTAL FUNDING SOURCES 23,710 11,750 562 11,398 6,497 4,901

OPERATING BUDGET IMPACT ($000s)
Maintenance 5 -
NET IMPACT 5 - 1 1 1 1 1
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request - Year First Appropriation Fy11l
Cumulative Appropriation 23,710 Last FY's Cost Estimate 23,710
Expenditure / Encumbrances 22,909
Unencumbered Balance 801

PROJECT DESCRIPTION

This project providesfor the design, land acquisition, and construction of 5,850 lineer feet of roadway widening dong Snouffer School Road between Sweet
Autumn Drive and Centerway Road. The roadway'stypical section congsts of two through lanesin each direction, a.continuous center turn lane and 5.5-foot bike
lanesin each direction with an eight-foot shared use path on the north side and afive-foot Sdewalk on the south sdewithin a90' right-of-way. Thetypica section
was previoudy gpproved by the Council's Trangportation, Infrastructure, Energy and Environment Committee. The project will require approximately 1.44 acres of
land acquisition and will include street lights, storm drainege, stormwater management, and landscaping. Utility reocationsinclude weter, sawer, gas, and Pepco
utility poles. The Maryland State Highway Adminidration's (SHA) MD 124 (Woodfield Road) Phase |l project will widen the gpproximately 900 linear-foot
segment on Snouffer School Road between Swveet Autumn Drive and Woodfield Road. The County's Smart Growth Initictive site at the Webb Tract includesthe
Montgomery County Public Schools (MCPS) Food Distribution Fecility and the Public Safety Training Academy rel ocation. The Snouffer School Road North
project (CIP#501109) will widen the 3,400 linear foot segment of Snouffer School Road between Centerway Road and Ridge Heights Drive to provideimproved
accessto the planned multi-agency service park at the Webb Tract.

CAPACITY
The projected Average Dally Treffic (ADT) for 2025is30,250.

ESTIMATED SCHEDULE
Find design was completed in FY 16 and land acquisition was completed in FY 18. Consgtruction began in FY 16 and will be completed in FY 20.

PROJECT JUSTIFICATION

The Airpark Project Areaof the Gaithersburg Vicinity Planning Areaof the County isexperiencing rapid growth with plansfor new offices, shops, resdentia
communities, and restaurants. The Snouffer School Road improvements project is needed to meet traffic and pedestrian demands of existing and future land uses.
This project meets the recommendations of the area Master Plans, enhancesregiona connectivity, and follows the continuity of adjacent developer improvements. It
will improvetraffic flow by providing continuous roadway cross section and standard lane widths and encourage dternative means of mohility through proposed
bicycle and pedestrian facilities. The Department of Trangportation (DOT) completed Facility Planning Phase | study in FY 06. Fecility Planning Phase 11 was
completed in FY 08 in Facility Planning Trangportation Project (CIP#509337).

FISCAL NOTE
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Intergovernmentd revenues represent the Washington Suburban Sanitary Commission's (WSSC) share of weter and sewer relocation cogts. FY 18 funding switch of
$674,000 between GO Bonds and Impact Tax. Acceleration of $688,000 in GO Bonds from FY 19 into FY 18 and an offsetting funding schedule switch with
Intergovernmentd.

DISCLOSURES
A pedestrian impact andys's has been completed for this project.

COORDINATION

Washington Suburban Sanitary Commission, Department of Permitting Services, Pepco, Verizon, Washington Gas, Department of Generd Services. Specid
Capital Projects Legidation was enacted on June 23, 2015 and signed into law on July 6, 2015 (Bill No. 28-15).
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Teachers Way Extended

(P501916)
Category Transportation Date Last Modified 01/10/19
SubCategory Roads Administering Agency Transportation
Planning Area Gaithersburg and Vicinity Status Under Construction
Total Beyond
Total Thru FY18 Rem FY18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)
Construction 1,565 - - 1,565 1,565
TOTAL EXPENDITURES 1,565 - - 1,565 1,565
FUNDING SCHEDULE ($000s)
Impact Tax 1,565 - - 1,565 1,565
TOTAL FUNDING SOURCES 1,565 - o 1,565 1,565
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation FY19
Cumulative Appropriation 1,565 Last FY's Cost Estimate 1,565
Expenditure / Encumbrances
Unencumbered Balance 1,565

PROJECT DESCRIPTION

Thisproject provides funding to the City of Gaithersburg for reimbursement for design and congtruction for Teachers Way Extended between Girard Street and N.
Summit Avenuein Olde Towne Gaithersburg. This project includes curbs and gutters, pavement, drainage, parking lot relocation, sormwater management,
sidewalks, street lighting and landscaping.

PROJECT JUSTIFICATION

Thisproject isincluded in the Olde Towne Plan and islisted in the Memorandum of Understanding (MOU) between the County and the City of Gaithersburg
dated June 5, 2006, detailing projects within the City that are digible to be funded from transportation impact tax revenues collected in the City.

FISCAL NOTE
FY 2019 supplementa of $1,565,000in Impact Taxesfor Teachers Way Extended (501916)

DISCLOSURES
A pededtrian impact analys's has been completed for this project.

COORDINATION

Department of Trangportation, Department of Finance, Office of Management and Budget, City of Gaithersburg
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Advanced Transportation Management System

(P509399)
Category Transportation Date Last Modified 01/11/19
SubCategory Traffic Improvements Administering Agency Transportation
Planning Area Countywide Status Ongoing
[ACES ACETS
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 15,554 14,404 83 1,062 177 177 177 177 177 177 -
Land 1 1 - - - - - - - - -
Site Improvements and Utilities 39,261 30,888 387 7,986 1,331 1,331 1,331 1,331 1,331 1,331 -
Construction 194 194 - - - - - - - - -
Other 7,555 7,055 500 - - - - - - - -
TOTAL EXPENDITURES 62,565 52,542 975 9,048 1,508 1,508 1,508 1,508 1,508 1,508 -
FUNDING SCHEDULE ($000s)
Current Revenue: General 24,666 15,819 - 8,847 1,307 1,508 1,508 1,508 1,508 1,508 -
State Aid 10,873 10,873 - - - - - - - - -
Current Revenue: Mass Transit 8,564 8,564 - - - - - - - - -
G.O. Bonds 8,396 8,396 - - - - - - - - -
Federal Aid 2,504 2,504 - - - - - - - - -
Recordation Tax Premium (MCG) 2,500 1,324 975 201 201 - - - - - -
Current Revenue: Cable TV 2,241 2,241 - - - - - - - - -
PAYGO 2,226 2,226 - - - - - - - - -
Transportation Improvement Credit 500 500 - - - - - - - - -
Contributions % %5 - - - - - - - - -
TOTAL FUNDING SOURCES 62,565 52,542 975 9,048 1,508 1,508 1,508 1,508 1,508 1,508 -
OPERATING BUDGET IMPACT ($000s)
Maintenance 525 25 50 Is) 100 125 150
Energy 105 5 10 15 20 25 30
Program-Staff 600 50 50 100 100 150 150
Program-Other 36 3 3 6 6 9 9
NET IMPACT 1,266 83 113 196 226 309 339
FULL TIME EQUIVALENT (FTE) 1 1 2 2 3 3
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 1,508 Year First Appropriation FY93
Cumulative Appropriation 55,025 Last FY's Cost Estimate 62,565
Expenditure / Encumbrances 54,228
Unencumbered Balance 797

PROJECT DESCRIPTION

This project providesfor the Advanced Trangportation Management System (ATMS) in the County. The ATM S deploysthe infrastructure e ements to conduct
redl-time management and operations of the County's trangportation system. Twenty-two Nationd Intelligent Trangportation Architecture market packages have been
identified for deployment of the ATMS. Each of these market packagesis considered a subsystem of the ATMS program and may include severd elements These
ubsystems areidentified in the ATM S Strategic Deployment Plan dated February 2001, revised July 2011. One aspect of this project will focus on improving
pedestrian walkability by cresting a safer walking environment, utilizing sdlected technologies, and ensuring Americans with Disabilities Act (ADA) compliance.

PROJECT JUSTIFICATION

ATMS provides red-time monitoring, control, and traveler information in an effort to reduce traffic congestion and travel time, improve safety, and defer the need to
congtruct new roads. ATMS emphasizes safety and efficiency of mohility to indlude mode, route, and travel time choices. ATM'S supports public safety and directly
impacts the movement of people and goods throughout the County's transportation system. This project was initiated in response to agrowing demand to enhance
options and amenities within the County's trangportation network.

OTHER

Thisproject includes thetraffic dement that focuses on reducing traffic congestion and travel time and improving safety. This project dso supportsthe County
Executive's Vison Zero initiative which amsto reduce injuries and fatditieson al roads.
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FISCAL NOTE
Accderation of Current Revenue Generd for $201,000 from FY 19 into FY 18 with an offsetting funding schedule switch with Recordation Tax Premium.

DISCLOSURES

Expenditureswill continue indefinitely. The County Executive assertsthat this project conformsto the requirement of relevant locd plans, asrequired by the
Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Deveopers, Department of Technology Services, Department of Police, Federd Trangt Adminigtration (FTA), Federd Highway Adminigtration (FHWA),
Fibernet, Maryland State Highway Adminigration, Virginia Department of Trangportation, Other Loca Governments, Other Private Entities, Traffic Signals project,
Traffic Sgna System Modernization Project, Montgomery County Pedestrian Safety Advisory Committee, Citizen's Advisory Boards, Montgomery County
Planning Board
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Intersection and Spot Improvements

(P507017)
Category Transportation Date Last Modified 01/13/19
SubCategory Traffic Improvements Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 5,385 2,793 - 2,592 336 336 360 360 600 600
Land P0 23 7 60 10 10 10 10 10 10
Site Improvements and Utilities 3,984 2,724 - 1,260 200 200 230 230 200 200
Construction 9,316 116 736 8,464 1,298 1,298 1,400 1,400 1534 1534
Other 829 829 - - - - - - -
TOTAL EXPENDITURES 19,604 6,485 743 12,376 1,844 1,844 2,000 2,000 2,344 2,344
FUNDING SCHEDULE ($000s)

G.O. Bonds 13,545 5,382 - 8,163 131 1,344 1,500 1,500 1,844 1,844
Current Revenue: General 5,554 1,103 238 4,213 1,713 500 500 500 500 500
Contributions 482 - 482
Intergovernmental 23 - 23 - - - - -

TOTAL FUNDING SOURCES 19,604 6,485 743 12,376 1,844 1,844 2,000 2,000 2,344 2,344

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 1,844 Year First Appropriation FY70
Cumulative Appropriation 9,072 Last FY's Cost Estimate 19,604
Expenditure / Encumbrances 7,282
Unencumbered Balance 1,790

PROJECT DESCRIPTION

This project providesfor planning and recongtructing various existing intersectionsin Montgomery County and for an annual congestion study to identify locations
wherethereisaneed for congestion mitigation. The project dso includes theidentification and implementation of corridor modificationsand traffic caming
trestmentsto enhance pedestrian safety. At theseidentified locations either congtruction beginsimmediately or detailed design plans are prepared and developed into
future projects. The projectslisted below reflect their current stetus.

COST CHANGE

Cogt increase dueto enhanced leve of effort funding in FY 21 and FY 22 to address congestion relief and safety issuesrdated to Vison Zero and the addition of FY23
and FY 24.

PROJECT JUSTIFICATION

Ongoing studies conducted by the Division of Traffic Engineering and Operationsindicate that many corridors and intersections need traffic caming modifications as
well as capacity and/or vehicular and pedestrian safety improvements.

OTHER

Examples of recently completed and soon to be completed projects: Riffle Ford Road a Darnestown Road, Seven Locks Road a Tuckerman Lane, Clarendon Road
a Fairfax Road, Bradmoor Drive a Roosevelt Street, MacArthur Boulevard at Oberlin Avenue. Projects scheduled for completionin FY 19 and beyond include
Democracy Boulevard a Westlake Drive, Cheshire Drive a Old Georgetown Road, Great Seneca Highway at Muddy Branch Road, Judson Road at Henderson
Avenue, Randolph Road a Parklawn Drive, Brink Road at Wildcat Road, Montgomery Village Avenue at Lake Shore Drive, and severa other Stes. Thisproject
aso supports the County Executive's Vision Zero initiative which amsto reduceinjuries and fatdities on al roads.

FISCAL NOTE

Expendituresinclude $500,000 per year for corridor and intersection modificationsin support of Strategy No. 4 of the County Executive's Pedestrian Safety
Initiative. Acceleration of $1,213,000 in GO Bonds from FY 19into FY 18 and an offsetting funding schedule switch with Current Revenue Generd.
DISCLOSURES

A pededtrian impact anaysiswill be performed during design or isin progress. Expenditureswill continue indefinitely.

COORDINATION
Maryland-Nationa Capital Park and Planning Commission, Maryland State Highway Administration, U.S. Army Corps of Engineers, Washington Metropolitan

CE Recommended (FY19-24 Amended CIP) 150



AreaTrandt Authority, Developers, Montgomery County Pedestrian Safety Advisory Committee, Citizen's Advisory Boards
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Traffic Signal System Modernization

(P500704)
Category Transportation Date Last Modified 01/11/19
SubCategory Traffic Improvements Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY 19 FY 20 FY 21 FY 22 FY 23 FY 24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 16,564 15,913 51 600 100 100 100 100 100 100
Site Improvements and Utilities 28,168 20,740 600 6,828 1,138 1,138 1,138 1,138 1,138 1,138
Construction 767 767 - - - -
Other 967 552 415
TOTAL EXPENDITURES 46,466 37,972 1,066 7,428 1,238 1,238 1,238 1,238 1,238 1,238
FUNDING SCHEDULE ($000s)
G.O. Bonds 15,494 15,494
State Aid 12,000 12,000 - -
Recordation Tax Premium (MCG) 10,715 8,778 1,066 871 871 - - - - -
Current Revenue: General 7,962 1,405 - 6,557 367 1,238 1,238 1238 1,238 1,238
Contributions 295 295 - - - - - - - -
TOTAL FUNDING SOURCES 46,466 37,972 1,066 7,428 1,238 1,238 1,238 1,238 1,238 1,238
OPERATING BUDGET IMPACT ($000s)
Maintenance 54 3 5 8 10 13 15
Program-Staff 600 50 50 100 100 150 150
Program-Other 36 3 3 6 6 9 9
NET IMPACT 690 56 58 114 116 172 174
FULL TIME EQUIVALENT (FTE) 1 1 2 2 3 3
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 1,238 Year First Appropriation FY07
Cumulative Appropriation 40,276 Last FY's Cost Estimate 46,466
Expenditure / Encumbrances 38,560
Unencumbered Balance 1,716

PROJECT DESCRIPTION

This project providesfor the modernization of the County's aged traffic sgnd system. Phase | consisted of planning, reguirements development, sysems
enginearing, and testing. Phase |1 condsts of acquisition of central system hardware and software, acquisition, and implementation of control eguipment and
communicationsfor intersections, aswell as reconfiguration of the communications cable plant. Phase | was completed in FY 08. Phase || implementation
commenced in FY 09. Asaresult of the November 2009 failure of the existing system, Phase 11 was refined into two sub-phases, A and B, so that replacement of the
exiging system could be accelerated. Phase |1 A encompassed critica work that was necessary to deectivate the existing system. PhaselIB includes dll other work
that isnot critical to replacement of the existing system.

ESTIMATED SCHEDULE
Phase| - completed FY 07-08; Phase 11A - completed FY 12; Phase|IB - FY 13-16; ongoing Life Cycle Upgrades - FY 17 and beyond.

PROJECT JUSTIFICATION

Theexidting traffic signa control system, though it has been highly reliable, isan aging system dependent on dated technology. Central and field communications
devices are obsolete and problematic to maintain. Asthe technol ogies employed in the Advanced Trangportation Management System (ATMS) have advanced, it
has becomeincreasingly difficult to interface with the existing traffic signd control system (COMTRAC). Because of the limited functiondity of COMTRAC, the
sysemis not able to take advantage of the capabiilities of the current generation of loca intersection controllers. These capabilities provide agrester level of flexibility
to managetraffic demands. In November 2009, the exigting traffic Sgnd system experienced afailure that caused significant congestion and delays throughout the
County for nearly two days. Thisevent led to an acceleration of the schedule to replace the existing system. The following reports were devel oped as part of the
research, planning, and system engineering work on this project. These reports documented the existing condition and need to modernize the existing Sgnal control
system, aswell asthe eval uation and engineering of specific components of the replacement system: White paper on the Status and Future of the Traffic Control
System in Montgomery County, March 2001; Concept of Operations (rev 1.4), October 2007; TSSM Requirements (rev g), October 2007; TSSM
Communicetions Master Plan (rev ¢), February 2009; TSSM Risk Assessment and Anadysis (rev €), April 2009. Given the effort to modernize the sgnal system
and itsinfrastructure, it isimportant and prudent to take stepsto prevent the system from becoming outdated. A proactive program to replace equipment by its"life
cydé€' usfulnessisrequired given the dependency on technol ogy driven devices and software to maintain traffic control capabilities and full redundancy fail-over
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gysems Thisassumesaleve of effort (LOE) designation and funding be gppropriated beginning in FY 17.

FISCAL NOTE

The county'straffic Sgna system supports approximately 800 traffic signals, about 550 of which are owned by the Maryland State Highway Administration
(MSHA) and maintained and operated by the County on areimbursement bass MSHA plansto separately fund and implement other complementary work and
intersection upgrades amounting to approximately $12.5 million thet are not reflected in the project costs displayed above. Project gopropriations were reduced in
FY 09 (-$106,000) and FY 11 (-$269,000) to reconcile the recall of a$375,000 federa earmark that was originaly programmed in FY 07. MSHA has committed to
provide $12 million in State aid to this project. Thisaid was originaly programmed during FY 09-14, but did not materiaize due to the State's fiscal Stuation. In
addition $2 million in State Aid was moved to the TSSM project from the State Trangportation Participation (STP) CIP (No. 500722) in FY 11 with repayment to
STP programmed in FY 17. In FY 16, $9,000 in Current Revenue was transferred from the Brookville Service Park CIP (#509928). In FY 16, afunding switch of
$295,000 in Contributions added to this project, fully offsetting asimilar amount in Current Revenue. Accderation of $871,000 in Current Revenue Generd from
FY 19 into FY 18 with an offsetting funding schedule switch with Recordation Tax Premium.

DISCLOSURES

Expenditureswill continueindefinitely. The County Executive assertsthat this project conformsto the requirement of relevant locd plans, asrequired by the
Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Advanced Trangportation Management System, Fibernet, State Trangportation Participation, Traffic Signas Project, Department of Technology Services, Maryland
State Highway Adminigtration
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Traffic Signals

(P507154)
Category Transportation Date Last Modified 01/11/19
SubCategory Traffic Improvements Administering Agency Transportation
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 14,693 9,234 509 4,950 825 825 825 825 825 825 -
Land 19 19 - - - - - - - - -
Site Improvements and Utilities 38,068 10,019 939 27,060 4,510 4510 4510 4510 4,510 4510 -
Construction 69 69 - - - - - - - - -
Other 604 604 - - - - - - - - -
TOTAL EXPENDITURES 53,453 19,945 1,498 32,010 5,335 5,335 5335 5,335 5,335 5,335 -
FUNDING SCHEDULE ($000s)
G.O. Bonds 46,022 17,400 - 28,622 2,899 4,383 5,335 5,335 5,335 5,335 -
Recordation Tax Premium (MCG) 7431 2,545 1,498 3,388 2,436 952 - - - - -
TOTAL FUNDING SOURCES 53,453 19,945 1,498 32,010 5,335 5335 5,335 5,335 5335 5,335 -
OPERATING BUDGET IMPACT ($000s)
Maintenance 252 12 24 36 48 60 2
Energy 504 24 48 72 %6 120 144
Program-Staff 450 50 50 50 100 100 100
NET IMPACT 1,206 86 122 158 244 280 316
FULL TIME EQUIVALENT (FTE) 1 1 1 2 2 2
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request 5,335 Year First Appropriation FY71
Cumulative Appropriation 26,778 Last FY's Cost Estimate 53,453
Expenditure / Encumbrances 20,842
Unencumbered Balance 5,936

PROJECT DESCRIPTION

This project providesfor the design, congtruction, and maintenance of vehicular and pedestrian traffic Sgndsand sgnd systemsincluding: new and existing sgnds,
recongtruction/replacement of aged and obsolete signals and components, auxiliary signs; Accessible Pedestrian Signals (APS), upgrades of the County's centrally-
controlled computerized traffic signa system, and communications and interconnect into the signd system. $150,000 isincluded each fisca year for theingtalation
of accessible pededtrian signdls at five intersections to improve pedestrian safety for personswith disabilities. Thiswill provide more eesily accessible, raised buttons
to presswhen crossing the road. Also, this effort provides audio cuesto indicate when it is ssfeto cross.

PROJECT JUSTIFICATION

The growth in County population and vehicular registrations continuesto produce increesing traffic volumes. As aresult, congestion levels and the number of
accidentsincrease. Thisrequires acontinued investment in thetraffic Sgna system to: increase intersection safety; accommodate changesin treffic patternsand
roadway geometry; reduce intersection delays, energy consumption, and air pollution; and provide coordinated movement on arterid routesthrough effectivetraffic
management and control, utilizing modern traffic Sgnd technologies. Studiesinclude: The December 2007 Pedestrian Safety Initiative and the March 2010 Report
of the Infragtructure Maintenance Task Force which identified traffic sgnasin need of life-cydereplacement.

OTHER

Approximately 40 projects are completed annudly by acombination of contractua and County work crews. One aspect of this project focuses on improving
pedestrian walkability by creating a safe walking environment, utilizing sdected engineering technologies, and ensuring Americanswith Disabilities Act (ADA)
compliance. All new and recongtructed traffic Sgnals are designed and constructed to include gppropriate pedestrian festures - crosswalks, curb ramps, countdown
pededtrian sgnds, APS, and applicable sgning. A sgnificant portion of the traffic sgna work will continueto bein the central business digtricts and other
commercid aress, where cogts are higher due to more underground utilities and congested work aress. Likewise, new signalsin outlying, developing arees aremore
expendgve dueto longer runs of communication cable. Since FY 97, the fiber optic interconnection of traffic Sgnas has been funded through the Fibernet project.
This project aso supports the County Executive's Vision Zero initiative which aimsto reduce injuries and fataities on al roads.

FISCAL NOTE
Accderation of $1,512,000 in GO Bonds from FY 19 into FY 18 with an offsetting funding schedule switch with Recordation Tax Premium.

CE Recommended (FY19-24 Amended CIP) 154



DISCLOSURES
A pedestrian impact andysiswill be performed during design or isin progress. Expenditureswill continue indefinitely.

COORDINATION

Advanced Transportation Management System, Verizon, FiberNet CIP (No. 509651), Maryland State Highway Adminigtration, Potomac Electric Power
Company, Washington Gas and Light, Washington Suburban Sanitary Commission, Montgomery County Pedestrian Safety Advisory Committee, Citizens
Advisory Boards, Maryland-National Capita Park and Planning Commission
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Avery Road Treatment Center

(P601502)
Category Health and Human Services Date Last Modified 01/09/19
SubCategory Health and Human Services Administering Agency General Services
Planning Area Rockville Status Final Design Stage
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 945 428 199 318 197 121
Site Improvements and Utilities 1,987 - - 1,987 1,398 589
Construction 7,076 233 - 6,843 5,545 1,298
Other 8 8 R .
TOTAL EXPENDITURES 10,016 669 199 9,148 7,140 2,008
FUNDING SCHEDULE ($000s)
G.O. Bonds 5,733 - 199 5,534 4526 1,008
State Aid 3,614 o ° 3,614 2,614 1,000
PAYGO 669 669 - - - -
TOTAL FUNDING SOURCES 10,016 669 199 9,148 7,140 2,008
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation FY15
Cumulative Appropriation 10,016 Last FY's Cost Estimate 8516
Expenditure / Encumbrances 2,999
Unencumbered Balance 7,017

PROJECT DESCRIPTION

This project provides for the planning, design, and construction of areplacement facility for the existing Avery Road Treatment Center (ARTC). The existing
facility providesresdential substance abuse trestment for low-income County residentsthrough 20 medical detox and 40 Intermediate Care Facility beds. In
conjunction with a public-private partnership and with ass stance from the State, a private partner will construct and operate anew ARTC facility over a30-year term
through along-term land lease and program operation service ddlivery agreements.

LOCATION

14703 Avery Road, Rockville, Maryland

CAPACITY

Thenew ARTC will bea64 bed, 36,500 gross square foot residentia trestment facility providing medica detox and Intermediate Care Facility levels of care. The
facility will dso house an outpatient menta health and substance abuse trestment program supported by Medicaid reimbursements. The site will be master planned
for future potential development of a 16-bed step-down program for trangtiona age youth.

ESTIMATED SCHEDULE

Design will be performed in FY 17 and FY 18. Congtruction is scheduled to begin in FY 19 with completion in FY 20.

COST CHANGE
Project costs have been increased to reflect project bids. A FY 19 transfer of $1,500,000 in GO Bonds from the Dennis Avenue Hedlth Center will cover these costs.

PROJECT JUSTIFICATION
Theexiging ARTC facility was congructed of pre-fabricated modular unitsin 1991 and needsto bereplaced.

FISCAL NOTE

Thisproject reflects County and State contributions to the facility. The State legidaure approved funding of $310,000 in FY 15, $104,000in FY 16, $1,026,604 in
FY 17, and $1,000,000 in FY 18 in grants to the County to support the project. The County anticipates State funding approval of approximately $1.3 million to
designin FY 19. State Aid is expected to total $3.614 million. Not included in this project description form isa$5 million contribution from the non-profit partner.
FY 19 GO Bond transfer of $1,500,000 from Dennis Avenue Hedlth Center.

DISCLOSURES
A pedestrian impact andysis has been completed for this project. The County Executive asserts thet this project conformsto the requirement of relevant loca plans,
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asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.
COORDINATION

Department of Health and Human Sarvices, Department of Generd Services, County Attorney, Office of Procurement, Maryland Department of Hedlth and Mentd
Hygiene, Private and/or non-profit substance abuse trestment providers Private devel opers
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Library Refurbishment Level of Effort

(P711502)
Category Culture and Recreation Date Last Modified 01/13/19
SubCategory Libraries Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 4371 2,108 - 2,263 303 392 392 392 392 392
Construction 16,914 5,738 - 11,176 1,636 1,908 1,908 1,908 1,908 1,908
Other 1597 767 - 830 80 150 150 150 150 150
TOTAL EXPENDITURES 22,882 8,613 - 14269 2,019 2450 2450 2,450 2,450 2,450
FUNDING SCHEDULE ($000s)

G.O. Bonds 19,995 6,116 - 13,879 1,629 2,450 2,450 2,450 2,450 2,450
State Aid 2,887 2,497 - 390 390

TOTAL FUNDING SOURCES 22,882 8,613 - 14,269 2,019 2450 2450 2,450 2,450 2,450

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 2,450 Year First Appropriation FY15
Cumulative Appropriation 10,980 Last FY's Cost Estimate 22,882
Expenditure / Encumbrances 9,126
Unencumbered Balance 1,854

PROJECT DESCRIPTION

Thisleve of effort project isintended to provide astructured processto ensure that all branches are modernized with updated technologies and service ddivery
improvements, which reflect thelatest in 21t century library trends. Once alibrary building has been refreshed, it could offer amultipurpose room for group
collaborations or amedialab for printing 3D objects or Prekindergarten early literacy e ementsto encourage reading reedinessin children entering Kindergarten.
Coupled with funding from the 21t Century Library Enhancements Leve of Effort project, residents may have accessto datalel ectric engbled furniture or sate-
of-the-art technology to meet their needswherethey are (for example, interna useloanablelaptopsfor writing aresume or accessto job source websites). Carpeting,
painting, updating restrooms, and work identified for mgor building systems (including the roof, mechanica/HV AC, and windows) will beincluded to “freshen up"
the building and ensure working and efficient operating systems. As noted, work identified, but not contained within this project, may be completed within other
fadility and Library leve of effort projects, including the energy savings contract (ESCO) program and 21t Century Library Enhancements project work.

ESTIMATED SCHEDULE

This project sarted in FY 15-16 with two refurbishment projects at the Twinbrook and Kensington Park Libraries. For FY 16-18 refreshes, the scheduleincressed to
three per year. Starting with FY 19, the schedule will be adjusted to reflect actud implementation to plan for two refreshes per year with the understanding thet dl 21
brancheswould be eva uated and refurbished as heeded. Then the CIP cydefor refresh work would start over again. The Library department identifiesthelibrariesto
be refreshed gpproximately 18 months before planning and design work begins on them, so that applicationsfor grant funding to the State can be submitted and the
necessary budget estimates and notification documents can be prepared. Notice identifying the specific library projectsfor agiven fisca year must be provided to
Council a least 60 days before any design or congtruction funding is obligated or spent. This notice to Council must include the anticipated scope of work, cost
edimates, and an expenditure schedul e detailing Planning, Design and Supervision, Congtruction, and Other costs by fisca year.

PROJECT JUSTIFICATION

The Department's Facilities Plan 2013-2016 called for aprogrammatic eva uation of each branch on athree year cycle with the work to be completed by thefifth
year. Many of the Libraries have not been updated for 20 years. Thisrefurbishment of brancheswill ensure that the County's capital invesments are protected by
maintaining the Library Department's building infrastructure, that al new and required congtruction codes are addressed and implemented, that critica equipment
and building systems are overhauled or replaced prior to failure, and that reorganization of interna spaceis completed to insure that spaceisfully utilized based on
the community's needs for programs and services. Rather than totally renovating two existing libraries under the old gpproach, this new gpproach will complete
refurbishment of 12 libraries during the six year CIP period.

FISCAL NOTE

FY 15 Supplementa in State Aid for $387,000 was approved for this project for the refurbishment of Twinbrook ($128,000) and Kensington Park ($259,000)
branches. FY 16 Supplementa in State Aid for $800,000 was approved for this project for the refurbishment of Davis ($400,000) and Little Falls ($400,000)
branches. FY 17 Supplementa in State Aid for $1,500,000 was gpproved for this project for the refurbishment of Bethesda ($500,000), Quince Orchard ($500,000)
and White Oak ($500,000) branches. Moved $359,000 in GO Bonds from FY 22 to FY 17. Amended FY 18 for State Aid of $200,000 for the refurbishment of Long
Branch ($100,000) and Marilyn Praisner ($100,000) branches. Acceleration of $576,000 in GO Bonds from FY 19 into FY 18 with offsetting State Aid schedule
adjustments.
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DISCLOSURES

Expenditureswill continueindefinitely. The County Executive assertsthat this project conformsto the requirement of relevant locd plans, asrequired by the
Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION
Department of Generd Sarvices, Department of Public Libraries, Maryland State Department of Education.
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Cost Sharing: MCG

(P720601)
Category Culture and Recreation Date Last Modified 01/13/19
SubCategory Recreation Administering Agency General Services
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY18 Rem FY18 A FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,703 3,703 - - - - - - - -
Site Improvements and Utilities 33 33 - - - - - - - - -
Construction 7,702 7,702 - - - - - - - - -
Other 25,356 13,219 3,077 9,060 4,060 1,000 1,000 1,000 1,000 1,000 -
TOTAL EXPENDITURES 36,794 24,657 3,077 9,060 4,060 1,000 1,000 1,000 1,000 1,000 -
FUNDING SCHEDULE ($000s)

Current Revenue: General 22,469 11,246 2,163 9,060 4,060 1,000 1,000 1,000 1,000 1,000 -
State Aid 4,200 3,436 764 - - - - - - - -
Long-Term Financing 3,850 3,850 - - - - - - - - -
Land Sale 2,661 2,661 - - - - - - - - -
G.O. Bonds 2,398 2,398 - - - - - - - - -
Recordation Tax Premium (MCG) 1,066 1,066 - - - - - - - - -
Contributions 150 - 150 - - - - - - - -

TOTAL FUNDING SOURCES 36,794 24,657 3,077 9,060 4,060 1,000 1,000 1,000 1,000 1,000 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 20 Approp. Request 1,000 Year First Appropriation FY06
Cumulative Appropriation 31,794 Last FY's Cost Estimate 36,094
Expenditure / Encumbrances 26,899
Unencumbered Balance 4,895

PROJECT DESCRIPTION

This project provides funds for the devel opment of non-governmental projectsin conjunction with public agencies or the private sector. County participation
leverages private and other public fundsfor thesefacilities. Prior to dishursing funds, the rlevant County department or agency and the private organization will
develop aMemorandum of Understanding, which specifiesthe requirements and responsibilities of eech.

COST CHANGE

Approved FY 19 Supplementa 3-519-CMCG-3 added $400,000 in Current Revenue for MannaFood Center, Inc. and $300,000 for Sunflower Bakery, Inc.

PROJECT JUSTIFICATION
The County has entered into or consdered many public-private partnerships, which contribute to the excellence and diversity of facilities serving County residents

OTHER
See attached for Community Grants and CIP Grantsfor Artsand Humanities Organizations.

FISCAL NOTE

Approved FY 18 Supplementa 15-S18-CMCG-13 added $100,000 in State Aid to recognize FY 15 State Bond Bill. Amended project approved in FY 18
designated atota of $300,365 of the $400,000 project balance to 32 individud faith-based organizations, leaving aremaining unalocated balance of $99,635inthe
project for emergency capitd grants. Approved FY 19 Supplementa 3-S19-CMCG-3 added $400,000 in Current Revenue for Manna Food Center, Inc. and
$300,000in Current Revenue for Sunflower Bakery, Inc. See Cost Sharing Grants attachment for Historical Fiscal Note regarding the Fillmore venuein Silver
Spring and Old Blair Auditorium Project, Inc.

DISCLOSURES

A pedestrian impact anadysiswill be performed during design or isin progress. Expenditureswill continue indefinitely. The County Executive assertsthat this
project conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Private organizations, State of Maryland, Municipdlities, Montgomery County Public Schools, Community Use of Public Facilities, Department of Genera
Services, Department of Economic Development, Arts and Humanities Council of Montgomery County.
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COST SHARING GRANTS

Grants:

For FY 19, County participation isfor the following community grant projects totaling $2,359,958: 7th Generation Foundation, Inc.: $25,000; A Wider Circle,
Inc.: $100,000; Bender JCC of Gresater Washington: $20,000; CASA de Maryland, Inc.: $100,000; Charles E. Smith Jewish Day School of Gresater Washington,
Inc.: $20,000; Cornerstone Montgomery, Inc.: $350,000; Easter Sedl's Serving DCIMDIVA: $50,000; Family Services, Inc.: $100,000; First Baptist Church of
KenGar: $10,000; Grand United Order of Odd Fellows Sandy Spring Lodge #6430, Inc.: $15,000; Hebrew Home of Greater Washington, Inc.: $80,000; Jewish
Foundation for Group Homes: $75,000; Mévin J. Berman Hebrew Academy: $75,000; Olney Thegtre Corporation: $650,000; Potomac Community Resources,
Inc.: $30,000; Round House Thestre: $250,000; Sunflower Bakery: $150,000; The lvymount Schooal, Inc.: $50,000; The Menare Foundation, Inc.: $9,958; TLC
- The Trestment L earning Centers, Inc.: $25,000; Warrior Canine Connection: $50,000; Y MCA of Metropalitan Washington: $125,000. For FY 19, CIP Grants
for Artsand Humanities organizationstotaling $922,414 are gpproved for the following projects: Glen Echo Park Partnership for Artsand Culture, Inc.: $250,000;
Round House Thestre, Inc.: $250,000; The Olney Thestre Center for the Arts, Inc.: $100,000; M ontgomery Community Television, Inc.: $98,237; Metropolitan
Ballet Theatre, Inc.: $115,463; Glen Echo Park Partnership for Artsand Culture, Inc.: $52,184; and Adventure Theatre, Inc.: $56,530. For FY 19, a Supplemental
Appropriation totaling $700,000 was gpproved for Manna Food Center, Inc.: $400,000 and Sunflower Bakery, Inc.: $300,000.

For FY 18, County participation isfor the following community grant projects totaing $1,236,900: A Wider Circle, Inc.: $50,000; Cornerstone Montgomery, Inc.:
$350,000; Friends House, Inc.: $50,000; Graceful Growing Together, Inc.: $100,000; Identity, Inc.: $61,900; Jewish Council for the Aging of Greater Washington,
Inc.: $50,000; Jewish Foundation for Group Homes: $100,000; Jewish Socia Service Agency: $250,000; Potomac Community Resources, Inc.: $50,000; Warrior
Canine Connection, Inc.: $50,000; YMCA of Metropolitan Washington, Inc.: $125,000. For FY 18, CIP Grantsfor Arts and Humanities Organizationstotaling
$192,283 are gpproved for the following projects: Glen Echo Park Partnership for Artsand Culture, Inc.: $98,161; and Montgomery Community Televison, Inc.:
$94,122. In addition, anon-competitive contract award of $48,000 isgpproved in FY 17 for Imagination Stage, Inc. Casts have been reduced since the remaining
ungpent balance on aFY 14 Imagination Stage, Inc. grant ($96,656) and a FY 15 Family Services, Inc. grant ($75,000) are no longer needed. For FY 18, County
participation isfor the following Faith-based Facilities Security Improvement Grant projects totaling $300,365: Alef Bet Montessori School, Inc: $12,000;
Cambodian Buddhist Society: $4,492; Cedar Lane Unitarian Universdist Church: $10,600; Chabad Lubavitch of Upper Montgomery County, Inc.: $8,000;
Chabad - Lubavitch of BCC, Inc. : $10,000; ChinmayaMission (Washington Regiona Center): $11,500; Christ Congregational Church (United Church of
Chrigt): $7,000; Colesville Presbyterian Church: $1,200; Colesville United Methodist Church: $4,500; Congregation B'nai Tzedek: $10,000; Guru Gobind Singh
Foundation Trust: $10,000; Guru Nanak Foundation of American: $12,500; Idamic Supreme Council of America (dba Ingtitute for Spiritual & Culturdl
Advancement): $8,476; Idamic Center of Maryland, Inc.: $19,620; |damic Community Center of Potomeac, Inc.: $15,000; |damic Education Center, Inc.:
$15,000; Idamic Society of Germantown, Inc: $15,000; |damic Society of the Washington Area: $15,000; Redeemer L utheran Church: $2,500; Mevin J. Berman
Hebrew Academy: $7,500; Mudlim Community Center, Inc.: $14,836; Ohev Sholom Tamud Torah Congregation of Olney, Maryland: $1,800; Rockville United
Church: $7,500; Seneca Community Church: $8,249; Shaare Tefila Congregation: $2,914; Soorp Khatch Armenian Apostolic Church: $2,325; Temple Beth Ami:
$8,353; Tikvat Israel Congregation: $15,000; Torah School of Greater Washington: $10,000; Y eshivaof Grester Washington, Inc.: $10,000; Y oung Isradl Shomrai
Emunah of Greater Washington: $12,000; Zoroastrian Association of Metropolitan Washington, Inc: $7,500.

For FY 17, County participation isfor the following community grant projectstotaling $1,178,000: A Wider Circle, Inc.: $50,000; Congregation Beth El of
Montgomery County, $20,000; Cornerstone Montgomery, Inc.: $350,000; Easter Sed's Grester Washington-Batimore Region, Inc.: $50,000; Friends House, Inc.:
$50,000; Graceful Growing Together, Inc.: $100,000; Hebrew Home of Greater Washington, Inc.: $200,000; Jewish Community Center of Gregter Washington,
Inc.: $25,000; Jewish Foundation for Group Homes, Inc.: $100,000; Our House, Inc.: $20,000; Potomac Community Resources, Inc.: $50,000; Reginad S.
Lourie Center for Infants and Y oung Children, $68,000; Seven Locks Jewish Community Inc.: $20,000; The Jewish Federation of Greater Washington, Inc.:
$25,000; Warrior Canine Connection, Inc.: $50,000. Supplementa for FY 17 for the following community grant projects totaing $225,000: Bender JCC of Grester
Washington, Inc.: $25,000; Charles E. Smith Jewish Day School of Greater Washington, Inc.: $16,000; Charles E. Smith Jewish Day School of Greater
Washington, Inc.: $24,000; Charles E. Smith Jewish Day School of Greater Washington, Inc.: $12,000; and The Jewish Federation of Greater Washington, Inc.:
$148,000. For FY 17, aCIP Grant for Artsand Humanities Organizations totaling $1,398,000 is gpproved for the following project: Strathmore Hall Foundation,
Inc.: $1,398,000. The Department of Genera Serviceswill be managing the Strathmore Mansion repair project. For FY 17, CIP Grantsfor Artsand Humanities
Organizationstotaling $377,217 are gpproved for the following projects: Glen Echo Park Partnership for Artsand Culture, Inc.: $67,795; Montgomery Community
Teevison, Inc.: $159,422; and The Olney Thestre Center for the Arts, Inc.: $150,000. For FY 17, emergency CIP Grantsfor Arts and Humanities Organizations
totaling $224,677 are gpproved for the following projects: Glen Echo Park Partnership for Artsand Culture, Inc.: $169,960; Montgomery Community Television,
Inc.: $29,717; and The Olney Theatre Center for the Arts, Inc.: $25,000. In addition, $300,000in FY 17 funds and $200,000 in FY 18 funds alocated for CIP
Grantsfor Artsand Humanities Organizations have been moved from this project to the Noyes Library for Y oung Children Rehabilitation and Renovation project
P711704.

For FY 16, County participation isfor the following community grant projects totaling $865,000: Beth Shalom Congregation and Tamud Torah: $60,000; Easter
Sedl's Gregter Washington-Baltimore Region: $50,000; Graceful Growing Together, Inc.: $75,000; Jewish Council for the Aging of Greater Washington, Inc.:
$50,000; Jewish Foundation for Group Homes: $50,000; Latin American Y outh Center, Inc.: $25,000; Mudim Community Center Inc. DBA MCC Medicd
Clinic: $25,000; Potomac Community Resources: $25,000; Rockville Science Center, Inc.: $15,000; Silver Spring United Methodist Church: $50,000; The
Jewish Federation of Greater Washington: $40,000; Warrior Canine Connection: $50,000; Cornerstone Montgomery, Inc.: $350,000. For FY 16, CIP Grantsfor
Arts and Humanities Organizations totaling $1,625,004 are gpproved for the following projects: The Writer's Center, Inc.: $250,000; Montgomery Community
Tdevison, Inc.: $119,181; Sandy Spring Museum, Inc.: $30,170; Round House Thestre, Inc.: $155,572; American Dance Indtitute, Inc.: $70,081; and
Strathmore Hall Foundation, Inc.: $1,000,000. For FY 16, emergency CIP Grantsfor Arts and Humanities Organizations totaing $147,000 are gpproved for the
following project: The SdmaM Levine School of Music, Inc.: $147,000. These funds became available mid-year when the following awardees subsequently
declined their grants: American Dance Ingtitute, Inc. (FY 16: $70,081); and The Dance Exchange Inc. (FY 14: $77,500).
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For FY 15, County participation was for the following projects: Easter Sedl's Greater Washington-Baltimore Region, Inc.: $100,000; Graceful Growing Together,
Inc.: $125,000; Jewish Community Center of Greater Washington: $150,000; Mudim Community Center, Inc.: $250,000; Potomac Community Resources, Inc.:
$150,000; The Arc of Montgomery County, Inc.: $17,973; Catholic Charities of the Archdiocese of Washington, Inc.: $11,395; Mevin J. Berman Hebrew
Academy: $33,000; Jewish Socid Service Agency: $75,000; Warrior Canine Connection, Inc.: $75,000; Jewish Council for the Aging of Greater Washington, Inc.:
$125,000; The Jewish Federation of Greater Washington, Inc.: $100,000; Family Services, Inc.: $75,000. For FY 15, CIP Grantsfor Arts and Humanities
Organizations totaling $849,080 are approved for the following projects: Germantown Cultura Arts Center, Inc.: $75,000; Jewish Community Center of Greater
Washington, Inc.: $134,000; Montgomery Community Television, Inc.: $50,080; The Olney Theatre Center for the Arts, Inc.: $150,000; Sandy Spring Museum,
Inc.: $90,000; and The Writer's Center, Inc.: $250,000. $100,000 of these fundswill also be used to provide a State bond hill match for Silver Spring Black Box
Theseter. For FY 15, emergency CIP Grantsfor Arts and Humanities Organizationstotaling $143,116 are goproved for the following projects: Montgomery
Community Television, Inc.: $127,179; and Sandy Spring Museum, Inc.: $15,937.

For FY 14, County participation was for the following projects. Easter Sedls Greater Washington-Batimore Region: $100,000; Jewish Foundetion for Group
Homes, Inc.: $125,000; Mudim Community Center: $100,000; Potomac Community Resources, Inc.: $50,000; Sandy Spring Museum: $65,000; . Luke's
House and Threshold Services United: $50,000; and Takoma Park Presbyterian Church: $75,000. Prior to disbursement of funds, Takoma Park Presbyterian
Church mugt provide afina Business Plan to the Executive and Council that includes the proposed fee schedule and letters of interest from potentia entrepreneurs
with expected revenues from each user. The Church must agree to usethe facility for the expressed purposesfor aperiod of ten yearsfrom thetime thefacility is
complete or repay the pro rata portion of County funds. The following Capital Improvement Grantsfor the Arts and Humanitieswere awarded to Friends of the
Library, Montgomery County, Inc.: $25,100; Imagination Stage, Inc.: $190,000; The Washington. Conservatory: $26,875; Strathmore Hall Foundation, Inc.:
$26,000; The Puppet Company: $25,000; The Writers Center, Inc.: $250,000; Glen Echo Park Partnership for Artsand Culture: $45,000; American Dance
Indtitute, Inc.: $34,889; Olney Theatre Corp: $25,000; Montgomery Community Television dba Montgomery Community Media: $62,469; The Dance Exchange
Inc.: $77,500; and Metropolitan Ballet Theatre, Inc.: $100,850.

For FY 13, County participation was for the following projects: ArtPreneurs, Inc.: $30,000; Mudlim Community Center, Inc.: $120,000; Mudim Community
Center, Inc.: $175,000; Potomac Community Resources, Inc.: $50,000; Sheppard Prait Health System, Inc.: $50,000; and The Menare Foundation, Inc.: $80,000.

For FY 12, County participation wasfor the following projects Catholic Charities of the Archdiocese of Washington, Inc.: $125,000; CHI CentersInc.: $200,000;
and lvymount Schooal, Inc.: $100,000.

For FY 11, County participation was for the following projects: Girl Scout Council of the Nation's Capital: $100,000; Jewish Foundation for Group Homes, Inc.:
$50,000; and Ivymount Schoal, Inc.: $100,000.

For FY 10, County participation was for the following project: Aunt Hattie's Place, Inc.: $100,000. Disbursement of FY 09 and FY 10 County fundsis conditioned
on the owner of the property giving the County an appropriate covenant restricting the use of the leased property to afoster homefor boysfor aperiod of ten years
from the time the facility commencesto operate as afoster home. Boys and Girls Club of Greater Washington: $38,000; CASA de Maryland, Inc.: $100,000;
Jewish Council for the Aging of Greater Washington, Inc.: $50,000; and Warren Historic Site Committeg, Inc.: $150,000.

For FY 09, County participation wasfor the following projects: Aunt Hattie's Place, Inc.: $250,000; Boys and Girls Club of Greater Washington: $250,000; CASA
de Maryland, Inc.: $150,000; CHI Centers: $50,000; and Institute for Family Development Inc., doing business as Centro Familia: $75,000 (The organization had
to demonstrate to the County's satisfaction that it had commitments for the entire funding needed to construct the project before the $75,000 in County funds could
be spent.); Jewish Council for the Aging of Greater Washington, Inc.: $250,000; Montgomery General Hospital: $500,000; Nonprafit Village, Inc.: $200,000; and
YMCA of Metropolitan Washington and Y outh and Family Services Branch: $200,000.

Occasondly, contracts are not executed or are terminated. For more information, contact the Chief Operating Officer from the Department of Generd Sarvicesa
240.777.6194.

HISTORICAL FISCAL NOTE:

The State gpproved $4,000,000 in State Aid from FY 07 to FY 09 for the Fillmore venue in Silver Spring. The County's required match of $4,000,000 and
$6,511,000 was programmed. The Venue Operator agreed to purchase certain furniture, fixtures, and equipment for the project; $150,000 of which would be used as
the required County match. An agreement between the devel opment partners and the County was executed. The Fillmoreis now operationd.

Old Blair Auditorium Project, Inc., in FY 06-07 the County provided $190,000 as a partid match for the State funds with $50,000 in current revenue for DPWT to
develop aprogram of requirements and cost estimate for the project, and bond funded expenditure of $140,000 to pay for part of the congtruction. These fundswere
budgeted inthe MCG: Cost Sharing project (No. 720601). In FY 11, the fundsweretransferred to anew CIP Old Blair Auditorium Reuse project (No. 361113).
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North Potomac Community Recreation Center

(P720102)
Category Culture and Recreation Date Last Modified 01/11/19
SubCategory Recreation Administering Agency General Services
Planning Area Travilah and Vicinity Status Under Construction
Total Beyond
Total Thru FY18 Rem FY18 _ FY19 | FY20 | FY21 | FY22 | FY23 | Fr24
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 4,505 4,505 - - -
Land 9,644 9,644
Site Improvements and Utilities 3,666 3,666 -
Construction 16,591 16,466 125
Other 606 564 42
TOTAL EXPENDITURES 35,012 34,845 167
FUNDING SCHEDULE ($000s)
G.O. Bonds 20,248 20,081 167
PAYGO 14,764 14,764
TOTAL FUNDING SOURCES 35,012 34,845 167
OPERATING BUDGET IMPACT ($000s)
Maintenance 1218 203 203 203 203 203 203
Energy 1,014 169 169 169 169 169 169
Program-Staff 1,038 173 173 173 173 173 173
Program-Other 528 83 8 83 83 83 83
Offset Revenue (390) (65) (65) (65) (65) (65) (65)
NET IMPACT 3,408 568 568 568 568 568 568
FULL TIME EQUIVALENT (FTE) 4.6 4.6 4.6 4.6 4.6 4.6
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation FY05
Cumulative Appropriation 35,012 Last FY's Cost Estimate 35,512
Expenditure / Encumbrances 34,965
Unencumbered Balance 47

PROJECT DESCRIPTION

Thisproject providesfor the planning, design and congtruction of a 33,000 net square foot community recreation center and associated Ste of gpproximately 17
acres. The building will includetypical ements, such as, agymnasium, exerciseroom, socid hall, kitchen, senior/community lounge, arts’kiln room, game
room, vending gpace, conference room, offices, lobby, restrooms, and storage space. Site amenitiesincude entrance drive and parking, playground structures, hard
surface play courts, and aregulaion multipurpose synthetic athletic fid.

LOCATION

13850 Travilah Road, Rockville

ESTIMATED SCHEDULE
The project is complete and opened in October 2016.

COST CHANGE
In FY 19, transferred $500,000 in GO Bonds to South County Regional Recreation and Aquatic Center, P721701.

PROJECT JUSTIFICATION

Thisregion has no existing community recregtion center facility. The Department of Recreetion Fecility Development Plan (FY 97-10) hasidentified the need for a
community center to servethisregion. The July 1998 Park Recreation and Program Open Space Master Plan prepared by M-NCPPC has dso identified the
development of acommunity recrestion facility to serve the Potomac-Travilah planning areaas akey community concern. Project preliminary design was completed
inthe Facility Planning: MCG project, prior to the establishment of this stand-alone project.

FISCAL NOTE
InFY 15, transferred $270,000 in GO Bondsto Silver Spring Library, P710302. In FY 16, transferred $1,680,000 in GO Bondsto Silver Spring Library, P710302.
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In FY 19, transferred $500,000 in GO Bonds to South County Regional Recreation and Aquatic Center, P721701.
DISCLOSURES
A pedestrianimpact andysiswill be performed during design or isin progress.

COORDINATION

Department of Generd Services, Department of Technology Services, Department of Recresetion, M-NCPPC, Department of Permitting Services, WSSC, PEPCO,
Washington Gas, Upcounty Regiona Services Center. Specid Capita Projects Legidation [Bill No. 20-12] was adopted by Council June 26, 2012.
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Western County Outdoor Pool Renovation and Modernization
(P721501)

Category Culture and Recreation Date Last Modified 01/11/19
SubCategory Recreation Administering Agency General Services
Planning Area Poolesville and Vicinity Status Under Construction

Total | ThruFY18 | RemFY18 Total 1 tvag | Fy2o | P2t | Fy2z | Fy2s | Fyos | BEYONd
[(ACGE'S 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 859 857 2 - -
Site Improvements and Utilities 518 518
Construction 2,287 2,235 52
Other 16 16
TOTAL EXPENDITURES 3,680 3,626 54

FUNDING SCHEDULE ($000s)

G.O. Bonds 3,680 3,626 54
TOTAL FUNDING SOURCES 3,680 3,626 54
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 20 Approp. Request - Year First Appropriation FY15
Cumulative Appropriation 3,680 Last FY's Cost Estimate 3,850
Expenditure / Encumbrances 3,626
Unencumbered Balance 54

PROJECT DESCRIPTION

Thisproject providesfor the design, renovation, and modernization of 71,500 SF of an outdoor pool complex. The project includes Bathhouse, Snack Bar, Main
Pool with associated deck area, Leisure Pool with associated deck area, Wading Poal, to be replaced with azero depth Spray Pad with associated deck area, and dry
land playground, open lawns and a Filter Room located below the Main Pool Deck.

LOCATION

20151 Fisher Avenue, Poolesville

ESTIMATED SCHEDULE
Project is complete and re-opened in June 2016.

COST CHANGE
InFY 19, transferred $170,000 in GO Bondsto South County Regiona Recreation and Aquatic Center, P721701.

PROJECT JUSTIFICATION

Thefacility was built in 1991 and has had no renovation or upgrades since congtruction over 20 years ago. Thisfacility has been diligently maintained and remains
servicegble, but much of theorigina pool equipment and many of thefinishes are beyond their useful life and have reached the point that Sandard care and repairsare
not able to keep the facility operationa. In some cases origind equipment and configurations no longer comply with the most current code reguirements or County
standards. Findly, some of the origind amenitiesare out of date when compared with other more recently completed or renovated County aquitic facilities, and
congdering the extent of work reguired to correct the shortcomings noted above, complete replacement gppearswarranted.

FISCAL NOTE

InFY 19, transferred $170,000 in GO Bonds to South County Regiona Recreation and Aquatic Center, P721701.
DISCLOSURES
A pedestrian impact analysiswill be performed during design or isin progress.

COORDINATION

Department of Genera Services, Department of Recregtion, Department of Technology Services, Office of Management and Budget, Upcounty Regiond Service
Center
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