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Avery Road Treatment CenterAvery Road Treatment Center
(P601502)(P601502)

 
CategoryCategory Health and Human ServicesHealth and Human Services Date Last ModifiedDate Last Modified 04/15/2004/15/20

SubCategorySubCategory Health and Human ServicesHealth and Human Services Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area RockvilleRockville StatusStatus Under ConstructionUnder Construction

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 945 528 217 200 200 - - - - - -

Site Improvements and Utilities 1,987 - 1,987 - - - - - - - -

Construction 7,076 570 5,506 1,000 1,000 - - - - - -

Other 8 8 - - - - - - - - -

TOTAL EXPENDITURES 10,016 1,106 7,710 1,200 1,200 - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

G.O. Bonds 5,208 - 5,208 - - - - - - - -

PAYGO 669 669 - - - - - - - - -

State Aid 4,139 437 2,502 1,200 1,200 - - - - - -

TOTAL FUNDING SOURCES 10,016 1,106 7,710 1,200 1,200 - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation FY15

Appropriation FY 22 Request - Last FY's Cost Estimate 10,016

Cumulative Appropriation 10,016

Expenditure / Encumbrances 8,555

Unencumbered Balance 1,461

 

PROJECT DESCRIPTION

This project provides for the planning, design, and construction of a replacement facility for the existing Avery Road Treatment Center
(ARTC). The existing facility provides residential substance abuse treatment for low-income County residents through 24 medical
detox and 40 Intermediate Care Facility beds. In conjunction with a public-private partnership and with assistance from the State, a
private partner will construct and operate a new ARTC facility over a 30-year term through a long-term land lease and program
operation service delivery agreements.

LOCATION

14703 Avery Road, Rockville, Maryland
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CAPACITY

The new ARTC will be a 64 bed, 36,500 gross square foot residential treatment facility providing medical detox and Intermediate Care
Facility levels of care. The facility will also house an outpatient mental health and substance abuse treatment program supported by
Medicaid reimbursements. The site will be master planned for future potential development of a 16-bed step-down program for
transitional age youth.

ESTIMATED SCHEDULE

Design was completed in FY18. Construction began in FY19 with completion in FY21.

COST CHANGE

Expenditure and funding schedule reflect the revised construction schedule.

PROJECT JUSTIFICATION

The existing ARTC facility was constructed of pre-fabricated modular units in 1991 and needs to be replaced.

FISCAL NOTE

This project reflects updated County and State contributions to the facility. The State legislature approved funding of $310,000 in
FY15, $104,000 in FY16, $1,026,604 in FY17, and $1,000,000 in FY18 in grants to the County to support the project. The County
anticipates State funding approval of approximately $1.3 million to design in FY19. State Aid is expected to total $3.945 million. Not
included in this project description form is a $5 million contribution from the non-profit partner. FY19 GO Bond transfer of
$1,500,000 from Dennis Avenue Health Center. In FY20 the State approved $525,000 to cover construction cost increases.

DISCLOSURES

A pedestrian impact analysis has been completed for this project. The County Executive asserts that this project conforms to the
requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Department of Health and Human Services, Department of General Services, County Attorney, Office of Procurement, Maryland
Department of Health and Mental Hygiene, Private and/or non-profit substance abuse treatment providers Private developers
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Child Care RenovationsChild Care Renovations
(P601901)(P601901)

 
CategoryCategory Health and Human ServicesHealth and Human Services Date Last ModifiedDate Last Modified 05/19/2005/19/20

SubCategorySubCategory Health and Human ServicesHealth and Human Services Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area CountywideCountywide StatusStatus Planning StagePlanning Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 7,753 48 1,702 6,003 744 672 1,063 1,240 818 1,466 -

Construction 19,943 - - 19,943 1,149 2,084 4,111 4,864 3,551 4,184 -

Other 298 - - 298 34 37 29 68 42 88 -

TOTAL EXPENDITURES 27,994 48 1,702 26,244 1,927 2,793 5,203 6,172 4,411 5,738 -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

G.O. Bonds 27,994 48 1,702 26,244 1,927 2,793 5,203 6,172 4,411 5,738 -

TOTAL FUNDING SOURCES 27,994 48 1,702 26,244 1,927 2,793 5,203 6,172 4,411 5,738 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 1,927 Year First Appropriation FY19

Appropriation FY 22 Request 2,793 Last FY's Cost Estimate 11,750

Cumulative Appropriation 1,750

Expenditure / Encumbrances 48

Unencumbered Balance 1,702

 

PROJECT DESCRIPTION

This project provides for renovation or replacement of childcare facilities to ensure compliance with new laws pertaining to the
Americans with Disabilities Act (ADA) and safety concerns.
The project addresses three major components:
1. Remedies ADA non-compliant features at childcare centers located in County buildings.
2. Provides for the design and construction of ADA compliant playgrounds at existing child care facilities while also incorporating other
playground requirements included in COMAR 13A.16.01, National Association for the Education of Young Children Early Learning
Standards and Accreditation Criteria, and the Maryland Program Accreditation Standards for Implementing Quality Childhood
Programs.
3. Provides for replacement of modular facilities.

LOCATION
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Twenty-two locations throughout the County.

ESTIMATED SCHEDULE

Project planning to take place in FY20-21. Design and construction will take place sequentially from FY21 through FY26.

COST CHANGE

Cost increase due to a preliminary planning analysis of facility needs.

PROJECT JUSTIFICATION

This project is designed to bring childcare facilities and playgrounds into compliance with Federal ADA requirements.

FISCAL NOTE

All costs are preliminary. Actual costs will be determined after the planning phase is completed. The Department is required to provide
notice and information to Council in writing 60 days before construction funding is obligated or spent. The notice must identify each
project programmed for construction with the anticipated scope of work, cost estimates, and an expenditure schedule.

COORDINATION

Health and Human Services, Montgomery County Public Schools, Department of General Services, Office of Management and
Budget, Maryland National Capital Park and Planning Commission, and childcare center service providers
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High School Wellness CenterHigh School Wellness Center
(P640902)(P640902)

 
CategoryCategory Health and Human ServicesHealth and Human Services Date Last ModifiedDate Last Modified 03/02/2003/02/20

SubCategorySubCategory Health and Human ServicesHealth and Human Services Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area CountywideCountywide StatusStatus OngoingOngoing

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 391 56 335 - - - - - - - -

Construction 6,119 3,838 981 1,300 900 400 - - - - -

Other 487 345 142 - - - - - - - -

TOTAL EXPENDITURES 6,997 4,239 1,458 1,300 900 400 - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Current Revenue: General 159 - 159 - - - - - - - -

G.O. Bonds 6,838 4,239 1,299 1,300 900 400 - - - - -

TOTAL FUNDING SOURCES 6,997 4,239 1,458 1,300 900 400 - - - - -

OPERATING BUDGET IMPACT ($000s)

Impact TypeImpact Type TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26

Beyond
6 Years

Program-Staff       1,921 - 385 384 384 384 384

Program-Other       3,890 - 778 778 778 778 778

NET IMPACT       5,811 - 1,163 1,162 1,162 1,162 1,162

FULL TIME EQUIVALENT (FTE)         - 4.88 4.88 4.88 4.88 4.88

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 1,200 Year First Appropriation FY09

Appropriation FY 22 Request - Last FY's Cost Estimate 5,797

Cumulative Appropriation 5,797

Expenditure / Encumbrances 5,284

Unencumbered Balance 513

 

PROJECT DESCRIPTION

This project provides for the placement of High School Wellness Centers (HSWC) at public schools. HSWCs provide health, mental
health, and social services, as well as family support/youth development services which attempt to address the needs of youth and to
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build their skills and strengths to be more successful in all sectors of their lives. Services are targeted to meet the specific needs of the
school. This project is in accordance with the recommendations of the School Based Wellness Center Planning Group (SBWCPG), the
Department of Health and Human Services (DHHS) and Montgomery County Public Schools (MCPS). The selection of the host
school is based upon criteria recommended by the SBWCPG. MCPS will oversee the construction of the HSWC sites. The County
will occupy the space with DHHS personnel and contractors. The HSWC are similar in design to School Based Health Centers with
modifications to accommodate the older student population's needs and services.

ESTIMATED SCHEDULE

Wheaton HSWC was completed in FY16. Seneca Valley HSWC construction scheduled to be completed in FY21. Kennedy HSWC
construction scheduled to be completed in FY22.

COST CHANGE

Add funding for construction for a HSWC at John F. Kennedy High School in FY21.

PROJECT JUSTIFICATION

This project is recommended by the SBWCPG, DHHS, and MCPS. Each HSWC will provide services to address the physical health,
mental health, and social service needs, as well as provide youth development opportunities to the students.

COORDINATION

Department of Health and Human Services , Department of General Services, Montgomery County Public Schools
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Men's Emergency Homeless Shelter AdditionMen's Emergency Homeless Shelter Addition
(P602001)(P602001)

 
CategoryCategory Health and Human ServicesHealth and Human Services Date Last ModifiedDate Last Modified 04/27/2004/27/20

SubCategorySubCategory Health and Human ServicesHealth and Human Services Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area RockvilleRockville StatusStatus

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Construction 1,140 - 1,140 - - - - - - - -

TOTAL EXPENDITURES 1,140 - 1,140 - - - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

G.O. Bonds 1,140 - 1,140 - - - - - - - -

TOTAL FUNDING SOURCES 1,140 - 1,140 - - - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation FY20

Appropriation FY 22 Request - Last FY's Cost Estimate -

Cumulative Appropriation 1,140

Expenditure / Encumbrances -

Unencumbered Balance 1,140

 

PROJECT DESCRIPTION

This project will construct a 4,500 square foot addition to the the existing County's hypothermia overflow shelter at Crabbs Branch
Way to provide year round congregation, meals, and medical and case management services. The existing building is a single-story and is
setback 130 feet from Crabbs Branch Way with parking in front.

LOCATION

16911 Crabbs Branch Way, Derwood, MD 20855

CAPACITY

With the addition, the shelter will serve approximately 100 men.
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ESTIMATED SCHEDULE

The work is scheduled to be completed by the end of FY20.

PROJECT JUSTIFICATION

The County owned facility on Crabbs Branch Way serves as part of the County's hypothermia season overflow shelter system. As
part of that system, it was designed to provide just the basics of sleeping and restroom areas during winter months, with no available
space for services. This project will modify the facility to include space for congregation, meal service, medical offices, and case
management offices - none of which are currently available at the site. The current facility that provides year-round services, located at
Taft Court in Rockville, will no longer be available starting spring of 2020. This expanded facility will ensure that a full complement of
wrap-around services are available year-round to the men seeking emergency shelter in Montgomery County.

FISCAL NOTE

FY20 supplemental in G.O. Bonds for the amount of $1,140,000.

COORDINATION

Department of Health and Human Services, Department of General Services
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The work is scheduled to be completed by the end of FY20.
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Progress PlaceProgress Place
(P602102)(P602102)

 
CategoryCategory Health and Human ServicesHealth and Human Services Date Last ModifiedDate Last Modified 02/28/2002/28/20

SubCategorySubCategory Health and Human ServicesHealth and Human Services Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area Silver Spring and VicinitySilver Spring and Vicinity StatusStatus Planning StagePlanning Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Site Improvements and Utilities 1,000 - - 1,000 1,000 - - - - - -

TOTAL EXPENDITURES 1,000 - - 1,000 1,000 - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

G.O. Bonds 1,000 - - 1,000 1,000 - - - - - -

TOTAL FUNDING SOURCES 1,000 - - 1,000 1,000 - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 1,000 Year First Appropriation

Appropriation FY 22 Request - Last FY's Cost Estimate -

Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

 

PROJECT DESCRIPTION

Progress Place is an existing building located in the Ripley District of Silver Spring, MD, which houses services the Department of
Health and Human Services provides to low-income, homeless residents of Montgomery County. These services, currently provided
in conjunction with Interfaith Works and Shepard's Table, include medical, vision, vocational services, case management, winter
overflow overnight shelter, and meals.

LOCATION

8131 Georgia Avenue, Silver Spring, Maryland (Next to the Silver Spring Fire Station No. 1 site)

ESTIMATED SCHEDULE

Renovations are scheduled to begin and end in FY21.
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PROJECT JUSTIFICATION

The project provides for modifications to the existing facility in an effort to enhance the resiliency of the building and building fixtures.
The project will renovate interior spaces of the building by upgrading fixtures including toilets, sinks, and HVAC equipment. Interior
finishes, including countertops, floor sealants and walling will be upgraded commensurate with intense use of the facility and to reduce
ongoing maintenance costs. The project also includes funding to create a year-round outdoor space for clients.

COORDINATION

Department of Health and Human Services and Department of General Services.
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School Based Health & Linkages to LearningSchool Based Health & Linkages to Learning
CentersCenters
(P640400)(P640400)

 
CategoryCategory Health and Human ServicesHealth and Human Services Date Last ModifiedDate Last Modified 05/17/2005/17/20

SubCategorySubCategory Health and Human ServicesHealth and Human Services Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area CountywideCountywide StatusStatus OngoingOngoing

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 1,520 1,372 122 26 26 - - - - - -

Construction 9,374 7,451 465 1,458 629 729 100 - - - -

Other 1,634 1,464 170 - - - - - - - -

TOTAL EXPENDITURES 12,528 10,287 757 1,484 655 729 100 - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Current Revenue: General 286 140 120 26 26 - - - - - -

Federal Aid 494 494 - - - - - - - - -

G.O. Bonds 11,683 9,588 637 1,458 629 729 100 - - - -

Recordation Tax Premium (MCG) 65 65 - - - - - - - - -

TOTAL FUNDING SOURCES 12,528 10,287 757 1,484 655 729 100 - - - -

OPERATING BUDGET IMPACT ($000s)

Impact TypeImpact Type TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26

Beyond
6 Years

Program-Staff       2,787 - - 612 725 725 725

Program-Other       - - - - - - -

NET IMPACT       2,787 - - 612 725 725 725

FULL TIME EQUIVALENT (FTE)         - - 1 1 1 1

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 629 Year First Appropriation FY04

Appropriation FY 22 Request 529 Last FY's Cost Estimate 11,370

Cumulative Appropriation 11,370

Expenditure / Encumbrances 10,286

Unencumbered Balance 1,084
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PROJECT DESCRIPTION

This project provides for the placement of School Based Health Centers (SBHC) and Linkages to Learning (LTL) sites at public
schools. SBHCs provide primary health, social services, mental health, and youth development services. The LTL program provides
accessible services to at-risk children and their families to improve adjustment to and performance in school, home, and community.
Services include health, mental health, social services, and educational support. Host schools are selected based on criteria recommended
by the SBHC Interagency Planning Group and the LTL Advisory Group. Montgomery County Public Schools (MCPS) will oversee
the construction of SBHC and LTL sites. The County will occupy the space with School Health Services and LTL personnel and
contractors.

ESTIMATED SCHEDULE

FY20 costs included construction costs for Lee MS LTL facility within existing resources and is scheduled to be completed in FY23.
Scope increased to add planning for a LTL at Cresthaven/ Roscoe Nix ES within existing resources. Maryvale LTL is expected to be
completed in FY22 . Construction is scheduled to begin in FY22 for Silver Spring International Middle School, with completion in
FY24. Construction is scheduled to begin in FY22 for Gaithersburg Elementary School #8, with completion in FY23.

COST CHANGE

Funds have been added in FY21 for construction of a LTL site at Gaithersburg Elementary School #8, and in FY22 for construction of a
LTL site at Silver Spring international Middle School.

PROJECT JUSTIFICATION

This project is part of the recommendations of the Department of Health and Human Services and MCPS.

OTHER

Cost estimates are based on per square foot costs for school construction, adjusted by additional health care facility requirements such
as examination rooms, a laboratory, and medical equipment. MCPS will provide maintenance and utilities by a Memorandum of
Understanding. Site specific factors are to be determined, and will be provided during construction.

FISCAL NOTE

Reflects FY15 transfer of $65,000 in GO Bonds from the High School Wellness Center (P640902) project and a subsequent funding
switch from GO Bonds to Recordation Tax Premium.

COORDINATION

Department of Health and Human Services, Department of General Services, Montgomery County Public Schools
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