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Criminal Justice ComplexCriminal Justice Complex
(P421100)(P421100)

 
CategoryCategory Public SafetyPublic Safety Date Last ModifiedDate Last Modified 05/16/2005/16/20

SubCategorySubCategory Correction and RehabilitationCorrection and Rehabilitation Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area RockvilleRockville StatusStatus Preliminary Design StagePreliminary Design Stage

      Relocation ImpactRelocation Impact YesYes

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 2,834 1,408 742 684 684 - - - - - -

Other 5 5 - - - - - - - - -

TOTAL EXPENDITURES 2,839 1,413 742 684 684 - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

G.O. Bonds 2,831 1,405 742 684 684 - - - - - -

PAYGO 8 8 - - - - - - - - -

TOTAL FUNDING SOURCES 2,839 1,413 742 684 684 - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request (1,368) Year First Appropriation FY11

Appropriation FY 22 Request - Last FY's Cost Estimate 4,207

Cumulative Appropriation 4,207

Expenditure / Encumbrances 1,420

Unencumbered Balance 2,787

 

PROJECT DESCRIPTION

This project provides funding for a new concept and plan for the Criminal Justice Complex (CJC) on the site of the former District
One Police Station located at the north end of Seven Locks Road that will reflect updated circumstances, allow for better construction
phasing, and will seek to enlist other partner agencies. For example, factors that will be reflected in the updated concept plan include the
Mental Health Court, the Justice Reinvestment Act, and House Bill 116 which requires the Montgomery County Department of
Correction and Rehabilitation to establish an opiod treatment program to include Medication Assisted Treatment. The new concept
will include a Central Processing/Detention component to support processing new arrestees and detaining remanded individuals for up
to 72 hours. Other uses include: District Court Commissioners; Department of Health and Human Services Mental Health Assessment
and Placement Unit; Pre-Trial Services Assessment Unit; Public Defenders Unit; and the Police Warrants and Fugitive Unit. The
project incorporates technical requirements from the Detention Center Reuse project in addition to updated space requirements
developed by an interagency working group.
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LOCATION

1451 Seven Locks Road, Rockville, Maryland

ESTIMATED SCHEDULE

The schedule supports planning in FY20 and FY21 while the feasibility of assembling sufficient outside support is determined.

COST CHANGE

State Aid has been removed from the project as alternative approaches are considered.

PROJECT JUSTIFICATION

This project is consistent with Council Resolution 13-356 passed by the County Council on December 5, 1995 which approved two
jail facilities at two locations - Rockville and Clarksburg - as priority public safety uses. The renovation of the existing Montgomery
County Detention Center facility (Detention Center Reuse Project No. 429755) was determined not to be cost effective due to the
need for significant capital expenditures, life cycle costs, and continued maintenance as a result of aging systems. It was determined to
be cost effective to replace the Montgomery County Detention Center with a new Criminal Justice Complex facility.

OTHER

The new approach is necessary in light of changing circumstances in the judicial and corrections systems and the relatively high cost of
the initial project concept and lack of third party commitments. As a result, the County is taking an opportunity to rethink the
approach to rectifying aging systems in the existing Detention Center. Short-term stabilization actions to support the existing space
include consolidating operations, demolishing unused space, and stablizing the remaining space.
Racial Equity Impact Assessment: When considering the location and design of building(s) that would offer pre-booking diversion
services, the Department of Correction and Rehabilitation, along with other stakeholder agencies, will conduct a Racial Equity Impact
Assessment that looks at the following:

What is the proposal and what is it seeking to accomplish?

How might the proposal impact communities and people of color differently?

What do the data tell us?

Who is impacted by the proposal?

What are the recommended strategies to address unintended consequences and adverse impacts to promote racial equity with
this proposal?

DISCLOSURES

A pedestrian impact analysis has been completed for this project. The County Executive asserts that this project conforms to the
requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION
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County Council, Department of Correction and Rehabilitation, Department of General Services, Department of Technology Services,
Office of Management and Budget , Department of Police, Sheriff's Office, District Court of Maryland, Montgomery County Fire and
Rescue Service, Department of Health and Human Services, Office of Racial Equity and Social Justice, Washington Gas, PEPCO, City
of Rockville, State of Maryland, and Community Representatives,
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Montgomery County Detention Center PartialMontgomery County Detention Center Partial
Demolition and RenovationDemolition and Renovation
(P422102)(P422102)

 
CategoryCategory Public SafetyPublic Safety Date Last ModifiedDate Last Modified 06/15/2006/15/20

SubCategorySubCategory Correction and RehabilitationCorrection and Rehabilitation Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area RockvilleRockville StatusStatus Planning StagePlanning Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 981 - - 981 749 232 - - - - -

Site Improvements and Utilities 307 - - 307 307 - - - - - -

Construction 2,902 - - 2,902 724 2,178 - - - - -

Other 601 - - 601 500 101 - - - - -

TOTAL EXPENDITURES 4,791 - - 4,791 2,280 2,511 - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 BeyondBeyond

6 Years6 Years

G.O. Bonds 4,791 - - 4,791 2,280 2,511 - - - - -

TOTAL FUNDING SOURCES 4,791 - - 4,791 2,280 2,511 - - - - -

OPERATING BUDGET IMPACT ($000s)

Impact TypeImpact Type TotalTotal Thru FY19Thru FY19 Est FY20Est FY20 TotalTotal
6 Years6 Years FY 21FY 21 FY 22FY 22 FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26

Beyond
6 Years

Energy       (612) - - (153) (153) (153) (153)

NET IMPACT       (612) - - (153) (153) (153) (153)

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 4,559 Year First Appropriation FY21

Appropriation FY 22 Request 232 Last FY's Cost Estimate -

Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

 

PROJECT DESCRIPTION

This project provides for the planning, design, and renovation/modification of the Montgomery County Detention Center (MCDC) for
use primarily as a short-term holding and central processing facility. The original building was built in 1961 with the High Rise/Tower
and other modular units constructed thereafter. The project provides for demolition of dilapidated out of operation structures including
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demolition of the High Rise/Tower, five vacant modular units and the CIU pod which is currently used by HHS. Prior to demolition,
the existing utilities will be rerouted, and a new utility structure will be built. HHS will be relocated from the CIU pod to a temporary
location in the occupied building while renovation of their final location is completed. Renovation of other select areas of the building is
included. The work will be done in phases due to the complexity of the project and the need to keep the main building operational
throughout the project.

LOCATION

1307 Seven Locks Road, Rockville, Maryland 20854.

ESTIMATED SCHEDULE

Construction is expected to begin in early 2021.

PROJECT JUSTIFICATION

Council Resolution 13-356, passed by the Montgomery County Council in 1995, approved a two-jail system which includes the
Montgomery County Correctional Facility (MCCF) located in Boyds and the Montgomery County Detention Center (MCDC) in
Rockville. The current MCDC was the designated location for the intake and release of all inmates. Functions included the Central
Processing Unit (CPU); the Maryland County District Court Commissioners; evaluation for pre-trial services, medical and mental
health assessments; centralized records and storage; and DOCR training. The facility also provides beds for housing inmates during
intake process. After many years of service, the building is no longer in good repair and does not meet all the current State and County
requirements. To meet the requirements of the Council Resolution, MCDC needs to be replaced or renovated sufficiently in order to
operate fully until a future new Criminal Justice Center can be constructed in its place. To provide an immediate response to these
issues the project proposes a limited renovation of the buildings remaining after demolition of unused structures. As part of the
renovation, and in order to continue to provide these services, specific changes will be implemented to meet current State and County
requirements. In addition, a general refresh of spaces is needed to provide a conducive workspace for the staff for the immediate future.
Demolition of five vacant modular structures and the partially occupied CIU pod will save maintenance and energy costs. Annual
maintenance costs for this facility routinely reach and sometimes exceed $100,000.

DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress.

COORDINATION

Department of Correction and Rehabilitation, Department of General Services, Department of Health and Human Services,
Department of Technology Services, Department of Police, Montgomery County Fire and Rescue Service, Sheriff's Office, District
Court of Maryland, State of Maryland, City of Rockville, Washington Gas, and PEPCO
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