Pedestrian Facilities/Bikeways

PROGRAM DESCRIPTION AND OBJECTIVES

The Department of Trangportation (DOT) Pedestrian Facilities Program provides safe and convenient new pedestrian walkways for
County citizens. Sidewalks reducetherisks ated with walking on the roadway, provide an aternative means of transportation for
short trips, and provide access to public transit. Two projects, ADA Compliance: Transportation and the Sidewalk Program - Minor
Projects, are apart of the Renew Montgomery effort. Renew Montgomery isacomprehensive program that coordinates DOT services
toimprovetheinfrastructure of older neighborhoods assuring effective, safe, and attractive vehicular and pedestrian access.

ADA Compliance: Transportation and Sidewak Program - Minor Program are focused on improving pedestrian walkability by
creating asafer walking environment utilizing sdected engineering technologies, and on ensuring ADA compliance.

The DOT Bikeways Program provides for the construction of bike paths and implementation of other bikewaysto provide residents,
employees, commuters, and visitors the opportunity to ride bicycles safely to their destinations as an dternative to driving
automobiles. The program contributes to energy conservation and improved air qudity, aswel asto the hedth and safety of the users.
Bikeways provide an additiond option in the County's balanced trangportation system and reduce congestion. DOT aso worksin
conjunction with the Maryland-Nationa Capital Park and Planning Commission (M-NCPPC) to provide connections to recregtiona
hiker/biker trailsin parks, which isintegrated into an overdl Countywide system of recregtiond trails.

All projects help the County achieveits Vison Zero godsto reduce deaths and serious injuries on County roadways to zero by 2030.

HIGHLIGHTS

Congtruct new protected bicycle lanesin Downtown Bethesda to be known as the "Bethesda Circle."

e Congruct anew sdewak aong Good Hope Road including a pedestrian bridge a the intersection of Hopefield Road.

e Condruct anew sdewak along Oak Drive from the southern intersection with MD 27 to John T. Baker Middle School.
e Increase funding for the Bikeway Program to provide more substantial construction improvements.

e Contributeto Vison Zero with new sdewalks along Good Hope Road and Oak Drive, new protected bicyclelanesin
Downtown Bethesda, and increased funding for the Bikeway Program.

e Maintain increased funding for Bicycle-Pededtrian Priority Arealmprovements and Bicycle-Pedegtrian Priority Area
Improvements - Veirs Mill/Randol ph.

e Add funding to Bicycle-Pededtrian Priority Arealmprovements - Wheaton CBD to construct the Amherst Avenue Bikeway.

e Significantly increase funding to Bicycle-Pedestrian Arealmprovements - Purple Line for the design and congtruction of
improvementsin areas adjacent to future Purple Line Stetions.

e Continue funding of two Purple Line-related projects. Capitd Crescent Trail and the Silver Spring Green Trail.
e Continue funding of the Metropolitan Branch Trail, including agrade-separated bridge over Georgia Avenue.
e Continuefunding of MD 355 Crossing (BRAC) and MD 355-Clarksburg Shared Use Path.

e Complete the congtruction of the Frederick Road Bike Path, the Franklin Avenue Sidewak, and MacArthur Blvd Bikeway
Improvements
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PROGRAM CONTACTS

Contact Sogand Seirefi of the Department of Trangportation at 240.777.7260 or Brady Goldsmith of the Office of Management and
Budget at 240.777.2793 for moreinformation regarding this department's capital budget.

CAPITAL PROGRAM REVIEW

The recommended DOT Pedestrian Facilities and Bikeways Program for FY 21-26 totals $181.2 million and includes 26 ongoing
projects. The recommended six-year expenditure total represents a decrease of $32.8 million, or 15.3 percent, over the Amended
FY 19-24 sx-year program of $214.0 million. The decreaseis primarily due to the substantial completion of the MD 355 Crossing

(BRAC) project.

VISION ZERO

Theinitid Two-Year Vision Zero Action Plan primarily focused on identifying projects dong County and State roads that reduce
seriousinjury and fatal crashes. The County has maintained focus on County roads while working with the Maryland Department of
Trangportation State Highway Administration to identify and implement projects on State roads aswell. While the engineering action
itemsin the Two-Y ear plan are completed or on-schedule and on-going, the County Executive plansto rdeaseaOne-Y ear Vison Zero
planin early 2020 that will expand upon those items and introduce new goas. The Pedestrian Fecilities/Bikeways Program will
continue on with the work inthe One-Y ear plan. The Ten-Y ear plan for diminating seriousinjury and fatd crashesby 2030 is till
anticipated after theinterim One-Y ear plan.

PEDESTRIAN SAFETY

DOT continues to evauate exiting infrastructure, build necessary enhancements, and add to the County's exigting infrastructure to
increase the safety and comfort level of pedestrians and ensure ADA compliance. DOT conducts regular meetingswith the
Montgomery County Pedestrian, Bicycle, and Traffic Safety Advisory Committee (PTBSAC) to obtain input and recommendations
on pedestrian safety issues. Pedestrian safety initiatives will continue to be supported through effortsin the Public Services Program
and will continue drawing support from the following ongoing projects. Sidewalk Program - Minor Projects, Bus Stop |mprovements,
Intersection and Spot Improverments, Neighborhood Traffic Calming, Pedestrian Safety Program, Transportation Improvementsfor
Schools, ADA Compliance: Transportation, Resurfacing: Resdentid/Rural, Sidewdk and Infrastructure Revitdization, Stregtlighting,
Treffic Sgnas and Advanced Transportetion Management System.

PEDESTRIAN FACILITIES AND BIKEWAYS IN TRANSPORTATION
PROJECTS

In accordance with the Road Code (also known as Context Sensitive Road Design Standards) last adopted in December 2008, all
trangportation projects are designed and built in a " context sensitive manner,” taking into condderation the balance between the
provison of new road capacity, pedestrian and bicycling needs, and minimization of impactsto the environment. For thisreason, dl
road projects provide pedestrian and bicycling facilities, unlessthere are environmental or community impacts that may outweigh the
benefits of providing those facilities or there are Magter Planned bikewaysin theimmediate vicinity of the project being undertaken.
Furthermore, in some instances the inclusion of pedestrian and/or bicyclist facilities may go beyond the limits of the road project in
order tofill in gapsin the pedestrian or bikeway networks. Also, bridge projects typicaly include pedestrian and/or bikeway
enhancements, such as expanded shoulders, to alow for safe on-road bicycling, sdewaks, or bike paths.

Thefollowing list presentsdl road and bridge projectsincluded in the Recommended FY 21-26 CIP for which pedestrian and bicydist
fadlitiesare anintegrd part of the project.
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TRANSPORTATION PROJECTS THAT INCLUDE PEDESTRIAN

FACILITIES OR BIKEWAYS

Project : : Bike Shared Use Expanded

P500102
P500500
P501109
P501119
P501116
P501506
P501307
P501309
P501507
P509036
P509337
P501903
P501701
P501906
P502104
P502105

Bethesda CBD Streetscape

Burtonsville Access Road

Snouffer School Road

Snouffer School Road North [Webb Tract]
White Flint District West: Transportation
White Flint West Workaround

Seminary Road Intersection Improvements
East Gude Drive Roadway Improvements
Observation Drive Extended
Transportation Improvements for Schools
Facility Planning: Transportation

Beach Drive Bridge

Dennis Avenue Bridge

Dorsey Mill Road Bridge

Brink Road Bridge

Garrett Park Road Bridge

Total Projects with Pedestrian Facilities and/or

Bikeways

X X X X X X

X X X X

12

X X X X
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ADA Compliance: Transportation
(P509325)

Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EStFY20 . YTe Oatf‘sl FY2l FY22 FY23 FY24 FY25 FY26 B;i’g:rg
Planning, Design and Supervision 5,430 3,346 974 1,110 185 185 185 185 185 185
Land 583 583 - - - - - -
Site Improvements and Utilities 175 - 25 150 25 25 25 25 25 25
Construction 7,324 1,439 645 5240 990 1,090 790 790 790 790

TOTAL EXPENDITURES 13,512 5,368 1,644 6,500 1,200 1,300 1,000 1,000 1,000 1,000

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY19 EstFY20 GJeO;f‘S' FY2l FY22 FY23 FY24 FY25 FY26 8683(’;’;‘5’
Developer Payments 300 - - 300 150 150 - -
G.O. Bonds 13,212 5,368 1,644 6,200 1,050 1,150 1,000 1,000 1,000 1,000

TOTAL FUNDING SOURCES 13,512 5,368 1,644 6,500 1,200 1,300 1,000 1,000 1,000 1,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 700 Year First Appropriation FY93
Appropriation FY 22 Request 1,300 Last FY's Cost Estimate 11,512
Cumulative Appropriation 7,512
Expenditure / Encumbrances 5,584
Unencumbered Balance 1,928

PROJECT DESCRIPTION

This project providesfor both curb ramps for sdewaks and new transportation accessibility congtruction in compliance with the
requirements of the Americanswith Disabilities Act of 1991 (ADA). Thisimprovement program providesfor planning, design, and
recongtruction of existing Countywide infrastructure to enable obstruction-free access to public facilities, public transportation, Centra
Business Digtricts (CBDs), hedth facilities, shopping centers, and recreation. Curb ramp ingtdlation at intersections dong residentia
roads will be constructed based on population dengity. Funds are provided for the remova of barriersto wheelchair users such assigns,
poles, and fences, and for intersection improvements such as the reconstruction of median bresks and new curb ramps, crosswvalks, and
sidewak connectorsto bus stops. Curb ramps are needed to enable mohility for physically-impaired citizens, for the on-cal transit
program Accessible Ride On, and for County-owned and leased facilities. A portion of this project will support the Renew
Montgomery program. One aspect of this project will focus onimproving pedestrian walkability by creeting a safer walking
environment, utilizing selected enginearing technol ogies, and ensuring ADA compliance.
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COST CHANGE

Cost change due the addition of FY 25 and FY 26 to thislevel of effort project.

PROJECT JUSTIFICATION

Areas served by Metrorail and other densdly populated areas have exigting infrastructure which was constructed without adequate
consderation of the specialized needs of personswith disabilities or impaired mohility. This project improves accessto public facilities
and sarvices throughout the County in compliance with ADA.

OTHER

The project will help the County achieveits Vision Zero goalsto reduce deaths and seriousinjuries on County roadwaysto zero by
2030.

FISCAL NOTE

Additiona funds eermarked from developers ($150k per year in FY 21-FY 22).

DISCLOSURES

A pedestrian impact analysis has been completed for this project. Expenditureswill continue indefinitely.

COORDINATION

Maryland Department of Trangportation, Washington Metropolitan Area Transit Authority, Department of Housing and Community
Affairs, Department of Health and Human Services, Commission on People with Disabilities, Pedestrian Safety Advisory Committee,
Commission on Aging, Maryland State Highway Adminigration, MARC Rail, Sidewak and Infrastructure Revitdization Project,
Sidewak Program - Minor Projects, U.S. Department of Justice, BIPPA
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(P500119)

Bethesda Bikeway and Pedestrian Facilities

Category Transportation Date Last Modified 12/31/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Ongoing
Required Adequate Public Facility Yes
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY19 EstFY20 . %@ Fy21 Fy22 Fy23 Fv24 Fy2s fFy2s Beyond
6 Years 6 Years
Planning, Design and Supervision 2,884 2,289 204 391 391 - - - - - -
Land 360 2 358 - - - - - - - -
Site Improvements and Utilities 305 80 85 140 140 - - - - - -
Construction 4,680 1,267 2,944 469 469 - - - - - -
Other 1 1 - - - - - - - - -
TOTAL EXPENDITURES 8,230 3,639 3,591 1,000 1,000 = = = = = =
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY19 EstFY20 %2 Eyo1 Fy22 Fv23 Fy24 Fy2s Fy2s Beyond
6 Years 6 Years
Developer Payments 272 - - 272 272 - - - - - -
G.O. Bonds 7,958 3,639 3,591 728 728 - - - - - -
TOTAL FUNDING SOURCES 8,230 3,639 3,591 1,000 1,000 - - - - - -
OPERATING BUDGET IMPACT ($000s)
Impact Type Total tvo1 Fy22 FY23 FY24 FY25 FY 26
p yp 6 Years
Maintenance 10 - 2 2 2 2 2
Energy 5 = 1 1 1 1 1
NET IMPACT 15 - 3 3 3 3 3
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 21 Request 165 Year First Appropriation FY04
Appropriation FY 22 Request - Last FY's Cost Estimate 8,230
Cumulative Appropriation 8,065
Expenditure / Encumbrances 4,120
Unencumbered Balance 3,945
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This project provides bikeway network improvements and pedestrian intersection improvements as specified in the 2017 Bethesda
Downtown Plan.

LOCATION

Bethesda Central Business District

ESTIMATED SCHEDULE

Design for the Capital Crescent Surfacetrail will be completed in FY 20 and design on the Woodmont Avenue Cycletrack and
Montgomery Lane/Avenue Cycletrack will be completedin FY 20. All three projectswill be congtructed in FY 20 - FY 21

PROJECT JUSTIFICATION

The project implements improvements recommended in the Bethesda Downtown Plan (2017). Additionaly, it will help the County
achieveits non-auto-driver mode share (NADMS) goas and the goals under Vision Zero to reduce roadway crasheswith savereinjury
and death to zero by 2030.

OTHER

The scope of work was planned and coordinated with local communities, property owners, and the Bethesda Urban Partnership before
cost estimates for find design and construction were developed. Costs could be further refined and amended oncefeasibility is
determined during the design process. This project aso supports the County Executive's Vision Zero initietive which amsto reduce
injuriesand fatditieson dl roads.

FISCAL NOTE

Funding isincluded for high priority projectsonly.

DISCLOSURES

A pededtrian impact analysis has been completed for this project.

COORDINATION

Bethesda Chevy Chase Regiond Services Center, Bethesda Urban Partnership, Montgomery Bicycle Action Group, Maryland-
Nationa Capita Park and Planning Commission, Maryland State Highway Administration, Bethesda CBD Streetscape (CIP
#501102), Trails Hard Surface Design and Congtruction (CIP #768673), Resurfacing Park Roads - Bridges, Maryland Trangt
Administration, Washington Metropolitan Area Transt Authority, and Capital Crescent Trail (CIP#501316).
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Bicycle-Pedestrian Priority Area Improvements
(P501532)

Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 Jeoatf‘sl FY21 FY22 FY23 FY24 FY25 FY26 B;%’g:rg
Planning, Design and Supervision 6,354 2,304 1,406 2,644 158 675 414 374 538 485 -
Land 25 - 25 - - o o = - - -
Site Improvements and Utilities 707 95 612 - - - - - - - -
Construction 8,998 2,230 2,823 3,945 253 691 1,220 744 492 545 -

TOTAL EXPENDITURES 16,084 4,629 4,866 6,589 411 1,366 1,634 1,118 1,030 1,030 -

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY19 EStFY20 Jec’;f‘s' FY21 FY22 FY23 FY24 FY25 FY26 Beei’;’:rg
Current Revenue: General 375 309 66 - - - - - - - -
G.O. Bonds 15,709 4,320 4800 6589 411 1,366 1,634 1,118 1,030 1,030 -

TOTAL FUNDING SOURCES 16,084 4,629 4,866 6,580 411 1,366 1,634 1,118 1,030 1,030 -

OPERATING BUDGET IMPACT ($000s)

Total

Impact Type 6 Years FY21 FY22 FY23 FY24 FY25 FY26
Maintenance 5 - - - - - 5
NET IMPACT 5 - - - - - 5

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 11 Year First Appropriation FY16
Appropriation FY 22 Request 1,366 Last FY's Cost Estimate 14,324
Cumulative Appropriation 9,895

Expenditure / Encumbrances 6,788

Unencumbered Balance 3,107

PROJECT DESCRIPTION

Thisproject providesfor the design and construction of pedestrian and bicyclist capital improvements across the County's Bicycle and
Pedestrian Priority Areas (BiPPAS) identified in County master plans. Examples of such improvementsincude, but are not limited to;
sdewdk, curb, and curb ramp reconstruction to meet ADA best practices, bulb-outs, cycle tracks, street lighting, and relocation of
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utility poles. This project specifically fundsimprovementsin the following BiPPAS, in addition to generd BiPPA spending: Silver
Spring CBD, Grosvenor, and Glenmont.

LOCATION

This project will fund improvementsin Silver Spring CBD, Grosvenor, and Glenmont in addition to improvementsin other designated
BiPPA arees

ESTIMATED SCHEDULE
Design and congtruction of projectsin Silver Spring CBD beganin FY 16 and will continueinto FY 23. Design of projectsinthe

Grosvenor BiPPA beganin FY 17 and will extend into FY 21. Design of projectsin Glenmont is expected to beginin FY 21 and
continueinto FY 24. Design and congtruction of projectsin other BiPPA areaswill continue beyond FY 24 asalevd of effort project.

COST CHANGE

Fundswere added to this project for FY 25 and FY 26 to complete projectsidentified in the BiPPA study.

PROJECT JUSTIFICATION

This project will enhance effortsin other projectsto improve pedestrian and bicyclist mohility, safety, and accessin those aress of the
County where walking and biking are most prevaent. These effortswill dso hep mest master plan non-auto-driver mode share
(NADMYS) gods. The project will hep the County achieve its Vison Zero god s to reduce degths and serious injuries on County
roadways to zero by 2030.

FISCAL NOTE

The cost of this project is based on concept level estimates. The cost will be updated as design progresses.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. Expenditureswill continue indefinitely.

COORDINATION

Chambers of Commerce, Department of Permitting Services, Maryland-Nationd Capital Park and Planning Commission, Maryland
DOT State Highway Adminigtration, Regiona Service Centers, Urban Didtricts, Utility companies, Washington Metropolitan Area
Transit Authority
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Bicycle-Pedestrian Priority Area Improvements
- Purple Line

(P502004)
Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY19 EstFy20 . %% Fyo1 Fy22 Fv23 Fy2sa Fy2s Fyzs Seyond
6 Years 6 Years
Planning, Design and Supervision 2,206 - - 2,206 250 104 792 660 200 200 -
Site Improvements and Utilities 238 - - 238 - 38 50 50 50 50 -
Construction 5,773 - - 5,773 - 780 1,169 2,324 750 750 -
TOTAL EXPENDITURES 8,217 - - 8,217 250 922 2,011 3,034 1,000 1,000 -
FUNDING SCHEDULE ($000s)
Funding Source Total Thru FY19 EstFY20 . %2 Ey21 Ey22 FY23 Fy24 Fy2s Fyze BeYond
6 Years 6 Years
G.O. Bonds 8,217 - - 8,217 250 922 2,011 3,034 1,000 1,000 -
TOTAL FUNDING SOURCES 8,217 - - 8,217 250 922 2,011 3,034 1,000 1,000 -

OPERATING BUDGET IMPACT ($000s)

Impact Type 5 Jec’;f‘sl FY21 FY22 FY23 FY24 FY25 FY26
Maintenance 5 - - - - - 5
NET IMPACT 5 - - - - - 5

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 250 Year First Appropriation

Appropriation FY 22 Request 922 Last FY's Cost Estimate 3,717
Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

PROJECT DESCRIPTION

This project providesfor the design and congtruction of high priority bicycle and pedestrian capital improvementsin areas adjacent to
future Purple Line Stationsind uding the Silver Spring CBD, Takoma/ Langley Park, Long Branch, and Piney Branch/ University
Avenue Bicyde and Pededtrian Priority Areas (BiPPA). Proposed projectsinclude:

e Areawideimprovements;

Pedestrian Facilities/Bikeways 19-12



Bicyclelanes on Piney Branch Avenue (MD 320), Carroll Avenue (MD 195), and FHower Avenue,

Signage and wayfinding improvements on Wildwood Dr, Kirklynn Ave, Holton Ln, Glenside Dr, and Anne Street to creste
neighborhood greenways

Sidewak gap closure near Purple Line Stations
Improved trail connections between the Northwest Branch Trail, Sigo Creek Trail, and Long Branch Trail;
And additional improvements to enhance purple line accessibility.

LOCATION

Silver Spring CBD, Takoma/ Langley Park, Long Branch, and Piney Branch / Universty Avenue BiPPAs

ESTIMATED SCHEDULE

Throughout the Purple Line BiPPAS, area-wide improvements are scheduled to begin in FY 21 and continue on an annua basisfor
design and congtruction through FY 26.

COST CHANGE

Codt increase due to addition of design and congtruction of multiple subprojects aimed to improve safety, mobility and accessibility for
people waking and biking near Purple Line Stations. These subprojectsinclude ADA improvements, bicycle lanes, separated
bikeways, trail connections, Sdewak construction, Signage, and more.

PROJECT JUSTIFICATION

This project will enhance efforts to improve pedestrian and bicyclist mohility, safety, and accessin the Takoma/ Langley Park, Long
Branch, and Piney Branch / University Avenue Bicycle and Pedestrian Priority Areas (BiPPA) and within one mile of Purple Line
Sations. Effortsinclude the design and condruction of cycle tracks, bicycle lanes, trail connections, and neighborhood greenways as
well as pedestrian improvements including sidewaks and ADA-upgrades. Theseimprovementswill help improve connectivity for
people walking and biking to important community amenities such asthe Long Branch Community Center, schools, retail, and
commercia centers. These effortswill aso meet master plan non-auto-driver mode share (NADMS) gods. The project will help the
County achieveits Vision Zero goasto reduce degths and serious injuries on County roadwaysto zero.

FISCAL NOTE

The cost of this project is based on concept leve estimates. The cost will be updated as design progresses.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.

COORDINATION

Department of Permitting Services, Maryland-Nationd Capitd Park and Planning Commission, Maryland DOT State Highway
Adminigtration, Regiona Service Centers, Urban Didtricts, Utility companies, Washington Metropolitan Area Transt Authority
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Bicycle-Pedestrian Priority Area Improvements
- Veirs Mill/Randolph

(P502003)
Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Kensington-Wheaton Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY19 EstFy20 . %2 Ey21 Fy22 Fy23 Fy24 FY2s Fy2s oeyond
6 Years 6 Years
Planning, Design and Supervision 1,497 - 161 1,336 334 336 34 352 141 139 -
Construction 1,877 - - 1,877 - - 213 874 394 396 -
TOTAL EXPENDITURES 3,374 - 161 3,213 334 336 247 1,226 535 535 -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY19 EstFy20 %2 Evo1 Ey22 Fy2s EFy24 Fy2s Fy2e Beyond
6 Years 6 Years
G.O. Bonds 3,374 - 161 3,213 334 336 247 1,226 535 535 -
TOTAL FUNDING SOURCES 3,374 - 161 3,213 334 336 247 1,226 535 535 -

OPERATING BUDGET IMPACT ($000s)

Total

Impact Type 6 Years FY21 FY22 FY23 FY24 FY25 FY26
Maintenance 5 - - - - - 5
NET IMPACT 5 = = - - - 5

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 334 Year First Appropriation FY20
Appropriation FY 22 Request 336 Last FY's Cost Estimate 2,304
Cumulative Appropriation 161

Expenditure / Encumbrances -

Unencumbered Balance 161

PROJECT DESCRIPTION

This project providesfor the design and congtruction of bicycle and pedestrian capita improvementsin the Veirs Mill Road/Randolph
Road Bicycle-Pededtrian Priority Area (BiPPA) identified in County master plans.

LOCATION
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Randolph/VersMill BiPPA

ESTIMATED SCHEDULE

Congtruction of projectsisanticipated to beginin FY 23.

COST CHANGE

The project's cost has been increased dueto the addition of fundsin FY 25 and FY 26.

PROJECT JUSTIFICATION
This project will enhance effortsin other projects to improve pedestrian and bicyclist mohility, safety, and accessin the

Randolph/Veirs Mill BiPPA. These effortswill dso help to meet master plan non-auto-driver mode share (NADMS) gods. The project
will help the County achieveitsVision Zero godsto reduce deaths and seriousinjuries on County Roadwaysto zero by 2030.

FISCAL NOTE

The cogt of this project is based on concept level estimates. The cost will be updated as design progresses.In FY 20, an $84,000
supplementa appropriation was approved.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.
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Bicycle-Pedestrian Priority Area Improvements
- Wheaton CBD

(P502002)
Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Kensington-Wheaton Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY19 EstFY20 . %2 Ey21 Fy22 Fy23 Fy2s4 Fy2s Fy2s Beyond
6 Years 6 Years
Planning, Design and Supervision 1,696 - 704 992 268 89 28 16 185 406
Construction 2,858 - 815 2,043 267 295 67 37 431 946
TOTAL EXPENDITURES 4,554 - 1,519 3,035 535 384 95 53 616 1,352
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY19 EstFY20 . %% Ey21 Fy22 Fy23 Fy24 Fy2s Fy2s Beyond
6 Years 6 Years
G.O. Bonds 4,554 - 1,519 3,035 535 384 95 53 616 1,352
TOTAL FUNDING SOURCES 4,554 - 1,519 3,035 535 384 95 53 616 1,352

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 Jeoatfsl FY21 FY22 FY23 FY24 FY25 FY26
Maintenance 5 - - - - - 5
NET IMPACT 5 = = - - - 5

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 902 Year First Appropriation FY20
Appropriation FY 22 Request 384 Last FY's Cost Estimate 2,586
Cumulative Appropriation 1,519

Expenditure / Encumbrances

Unencumbered Balance 1,519

PROJECT DESCRIPTION

This project funds the design and construction of bicycle and pedestrian capitd infrastructure in the Wheeton Central Business Didtrict
(CBD) Bicyde and Pedestrian Priority Area (BiPPA) and identified in the Wheaton Centrd Business Didtrict (CBD) and Vicinity
Sector Plan. Recommended improvements will include new sidewalks, separated bikeways, shared-use paths, stretscape
improvements, lighting, signa and accessibility upgrades, intersection safety improvements, bike parking, bicyclist and pedestrian
wayfinding, and other treatmentsintended to improve safety and mohility for cyclists and pedestrians. Future projectsinclude
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intersection safety improvementsidentified as high priority and near-term in the Whesaton BiPPA Study.

LOCATION

Wheaton CBD and Vicinity

ESTIMATED SCHEDULE

Congtruction of thefirst Wheaton BiPPA project, the two-way separated bikeway on the west side of Amherst Avenue from Arcola
Avenueto Windham Lane, isanticipated to beginin FY 25. Design for the Amherst bikeway and design and congtruction of area-wide
pedestrian intersection improvementsis ongoing.

COST CHANGE

Costsincreased to fully fund Amherst Avenue Bikeway.

PROJECT JUSTIFICATION

Thisproject will enhance and promote accessibility, safety, mobility and comfort for people waking and biking in the Wheeton CBD.
The primary purpose of this project isto build better and safer facilities. In urban areas, walking and bicycling are among the most
affordable forms of transportation, providing safe and efficient accessto trangt. Providing safe, convenient and attractive bicycle and
pedestrian access, aong with modernizing aging infrastructure is essentid to ensure equity for al and provide accessto jobs, education,
public services and the socia network. The Wheaton CBD and Vicinity includes the Wheaton Metro Station and Bus Transfer Center,
the Wheaton CBD, town square and adjacent public park and government office building, high-density housing, commercid and retall
usesincluding smal businesses and Westfield Wheaton (mdl), employment areas, entertainment venues, Wheaton Regiond Park,
connectionsto the Sigo Creek Trail, Wheaton Library, Recreation and Community Center, fire and police Sations, the Mid-County
Regiona Services Center, MNCPPC and multiple County agencies, Proyecto Sdud Clinic, the Gilchrist Immigration Resource Center,
and the Adult Behaviord Hedlth Program. This project supports the ongoing redevel opment of the Wheaton CBD, and will help meet
measter planned Non-Auto Driver Mode Share (NADMS) godls.

FISCAL NOTE

In FY 20, a$367,000 supplementd appropriation was approved.

DISCLOSURES

A pedestrian impact anadyss has been completed for this project.

COORDINATION

Maryland Nationa Capita Park and Planning Commission (M-NCPPC), Wheston Urban District Advisory Committee, Maryland
DOT State Highway Administration, WMATA, Department of Permitting Servicesand utilities.
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Bikeway Program Minor Projects
(P507596)

Category Transportation Date Last Modified 12/31/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 Jeoef;"‘s' FY21 FY22 FY23 FY24 FY25 FY26 B;%’g:rg
Planning, Design and Supervision 7,124 2,304 1,475 3,345 495 375 530 510 935 500 -
Land 573 151 172 250 - 150 - 100 - - -
Site Improvements and Utilities 95 95 - - - - - - - - -
Construction 9,249 629 1,955 6,665 635 1,045 2040 960 705 1,280 -

TOTAL EXPENDITURES 17,041 3,179 3,602 10,260 1,130 1,570 2,570 1,570 1,640 1,780 -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY19 EStFY20 Jec’;f‘s' FY2l FY22 FY23 FY24 FY25 FY26 Beei’;’:rg
Contributions 200 - 200 - - - - - - - -
G.O. Bonds 15,029 1,876 2,993 10,160 1,030 1570 2570 1,570 1,640 1,780 -
Impact Tax 1,034 1,017 17 - - - - - - - -
State Aid 778 286 392 100 100 - - - - - -

TOTAL FUNDING SOURCES 17,041 3,179 3,602 10,260 1,130 1,570 2,570 1,570 1,640 1,780 -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 Jeo;flsl FY21 FY22 FY23 FY24 FY25 FY26
Maintenance 6 1 1 1 1 1 1
NET IMPACT 6 1 1 1 1 1 1

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 1,230 Year First Appropriation FY75
Appropriation FY 22 Request 1,570 Last FY's Cost Estimate 12,621
Cumulative Appropriation 6,781

Expenditure / Encumbrances 4,266

Unencumbered Balance 2,515

PROJECT DESCRIPTION

This program provides for the planning, design, and congtruction of bikeways, trails, neighborhood greenways and directiona route
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signsthroughout the County to develop the bikeway network specified by master plans and those requested by the community to
provide accessto commuter rail, masstrangt, mgor employment centers, recregtiona and educationd facilities, and other mgjor
attractions. The program will construct bicyclefacilitiesthat typically cost lessthan $1,000,000 including shared use peths, on-road
bicydefacilities, wayfinding, and signed shared routes.

COST CHANGE

$1 million added in FY 23. Fundsdso added in FY 25 and FY 26 to thislevd of effort project.

PROJECT JUSTIFICATION

Thereisacontinuing and increasing need to develop aviable and effective bikeway and trail network throughout the County to increase
bicyclist safety and mohility, provide an dternative to the use of automohiles, reduce traffic congestion, reduce air pollution, conserve
energy, enhance qudity of life, provide recrestiona opportunities, and encourage hedithy life styles. This program implementsthe
bikeways recommended in locd area master plans, in the November 2018 Approved and Adopted Montgomery County Bicycle
Master Plan, and those identified by individuas, communities, the M ontgomery County Bicycle Action Group, and bikeway
segments and connectors necessitated by the subdivision process. Projectsidentified by individuas and communitieswill be used asan
ongoing project guide which will beimplemented in accordance with the funds availablein each fiscd year. This program dso
complements and augments the bikeways that areincluded in road projects and supports the County Executive's Vison Zero initiative
which aimsto reduce injuries and fatditiesto zero on al roads by 2030.

FISCAL NOTE

In FY 20 an additiona funding switch from GO Bondsto State Aid will beredlized.

DISCLOSURES

A pedegtrian impact andysis has been completed for this project. Expenditures will continue indefinitely. The County Executive
assartsthat this project conformsto the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION

Maryland Department of Trangportation State Highway Administration, Maryland-Nationd Capital Park and Planning Commission,
Department of Police, Citizen Advisory Boards, Montgomery County Bicycle Action Group, Codlition for the Capital Crescent Trail,
Montgomery Bicycle Advocates, Washington Area Bicyclist Association, Washington Metropolitan Area Trangt Authority,
Department of Permitting Services and Utility Companies.
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Bradley Boulevard (MD 191) Improvements
(P501733)

Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 YTeoeff‘S' FY21 FY22 FY23 FY24 FY25 FY26 B;i’g:rg

Planning, Design and Supervision 2,759 - - 2,080 633 691 5 5 48 698 679

Land 2,407 - - 2,407 - - 1,339 857 211

Site Improvements and Utilities 2,160 - - 2,160 - - - - 1,940 220

Construction 6,498 - - 3,202 - - - - - 3,202 3,296
TOTAL EXPENDITURES 13,824 - - 9,849 633 691 1,344 862 2,199 4,120 3,975

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY19 EstFy20 . %% Ey21 Ey22 Ev2s Fy24 Fy2s Fyze BeYond
6 Years 6 Years
G.O. Bonds 13,824 - - 9,849 633 691 1,344 862 2,199 4,120 3,975
TOTAL FUNDING SOURCES 13,824 - - 9,849 633 691 1,344 862 2,199 4,120 3,975
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 21 Request 1,324 Year First Appropriation
Appropriation FY 22 Request - Last FY's Cost Estimate 16,516

Cumulative Appropriation
Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

This project providesfor completing final design and congtruction for the master planned dua bikeway dong Bradley Boulevard (MD
191) whichincludestwo 11" traffic lanes, two 5' on-road bike lanes, an 8 off-road shared use path on the north side of theroad, and a5'
sdewak on the south side of the road. The project limits extend approximeately one mile from about 450' south of Wilson Laneto
Glenbrook Road. The project will coordinate with a separate MCDOT intersection improvement project to connect the existing
sidewak on Bradley Boulevard east of Goldsboro Road and an existing sidewalk on Wilson Laneto improve pedestrian safety and
provide accessto trangt stops and the Bethesda Centra Business Didtrict. The project aso includes two additiona un-signalized
crosswaks across Bradley Boulevard at Durbin Road and Pembroke Road, drainage improvements, and pedestrian lighting. This
project dso includesthe land acquisitions and utility relocations that support the roadway improvements. The project is broken down
into phases. Phase | includes everything except for the shared-use path, which isassumed in Phase 1.

ESTIMATED SCHEDULE
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Phasel: Find designto gtart in FY 21 and finishin FY 22. Land acquisition to begin in FY 23. Congruction is scheduled to beginin
FY26.

COST CHANGE

Cost reduction due to the expedited planned completion of Bradley Boulevard intersection a Wilson Laneimprovementsin the
I ntersection and Spot |mprovements project (#507017).

PROJECT JUSTIFICATION

Thesarvice areais predominantly resdentia with severa schools (Landon, Whitman HS, and Pyle MS) that could potentialy generate
bike-trips. Bethesda Row and other shopping centers are located ahdf mileto the east. There are 17 Montgomery County Ride-On
bus stops (8 westbound and 9 eastbound) within the project area. This project will comply with area master plans, improve bicycle
and pedestrian facilities, encourage bicycle usage, and improve safety for dl users. It will improve accessto mgor destinationsin and
beyond the project areaand ultimately connect to other Sdewak and bicyclefadilities.

OTHER

The project will help the County achieveits Vision Zero goalsto reduce deaths and seriousinjuries on County roadways to zero by
2030.

FISCAL NOTE

The project can be built in phasesto better absorb cost and fisca congraints. The cost estimate is based on preliminary design only. A
more accurate cost estimate will be prepared upon completion of find design.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.
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Capital Crescent Trail
(P501316)

Category Transportation Date Last Modified 01/05/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Under Construction

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 Jeoatf‘sl FY2l FY22 FY23 FY24 FY25 FY26 B;%’g:rg
Planning, Design and Supervision 3,941 1,090 2,731 120 40 40 40 - - - -
Land 873 415 458 - - - - - - - -
Site Improvements and Utilities 8 8 - - - - - - - - -
Construction 52,025 33,576 14,375 4,074 2,848 1,167 59 - - - -
Other 4,350 - - 4,350 1,350 3,000 - - - - -

TOTAL EXPENDITURES 61,197 35,089 17,564 8,544 4,238 4,207 99 o ° = =

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY19 EstFY20 T FY21 FY22 FY23 FY24 FY25 FY 26 Sezyond
6 Years 6 Years
G.0. Bonds 50,099 27,470 14,085 8,544 4,238 4,207 99 - - - -

Impact Tax 11,098 7,619 3,479 - - - - - - - -
TOTAL FUNDING SOURCES 61,197 35,089 17,564 8,544 4,238 4,207 99 - - - -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 JeO;?SI FY21 FY22 FY23 FY24 FY25 FY26
Maintenance 35 - - 5 10 10 10
Energy 35 - - 5 10 10 10

NET IMPACT 70 - - 10 20 20 20

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 4,238 Year First Appropriation FY15
Appropriation FY 22 Request 4,207 Last FY's Cost Estimate 61,197
Cumulative Appropriation 52,653

Expenditure / Encumbrances 44,926

Unencumbered Balance 7,727

PROJECT DESCRIPTION

Thisproject provides for the funding of the Capital Crescent trail, including the main trail from Woodmont Avenuein Bethesdato
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Silver Spring asalargely 12-foot-wide hard-surface hiker-biker path, connector paths at severd locations, anew bridge over
Connecticut Avenue, anew underpass beneath Jones Mill Road, supplementa landscaping and amenities, and lighting at trail junctions,
underpasses, and other critica locations.

ESTIMATED SCHEDULE

The surfacetrail isscheduled for congtruction in FY 21.

PROJECT JUSTIFICATION

Thistrall will be part of alarger system to enable non-motorized traffic in the Washington, DC region. Thistrail will connect to the
exiging Capita Crescent Trail from Bethesdato Georgetown, the Metropolitan Branch Trail from Silver Spring to Union Station, and
the Rock Creek Bike Trail from northern Montgomery County to Georgetown. Thetrail will serve pedestrians, bicyclists, joggers, and
skaters, and will be compliant with the Americans with Disabilities Act of 1990 (ADA), the Bethesda CBD Sector Plan, and the
Purple Line Functiona Master Plan. The project will help the County achieveits Vison Zero godsto reduce deaths and serious
injuries on County roadwaysto zero by 2030.

OTHER

The County will continue to coordinate with the Maryland Transit Administration (MTA) to identify optionsto build asidewalk or
path aongside the Purple Line beneeth Wisconsin Avenue and the Air Rights and Apex buildingsin Bethesda. If the County and the
MTA identify feasible options, the County will consider adding them to the scope of this project in the future. However, no funding
for atunnd under Wisconsin Avenueisincluded as cost estimates continueto increase significantly.

FISCAL NOTE

The project schedule and cost estimates were updated in FY 17 asaresult of the MTA's proposed public-private partnership for the
Purple Line and reflects the actud bid by the Concessonaire.

DISCLOSURES

A pededtrian impact analysis has been completed for this project.

COORDINATION

Maryland Transt Administration, Maryland Department of Transportation, State Highway Administration, Maryland-National
Capitd Park and Planning Commission, Bethesda Bikeway and Pedestrian Facilities, Codlition for the Capita Crescent Trail, CSX
Trangportation, Washington Metropaolitan Area Transit Authority. Specid Capital Projects Legidation [Bill No. 32-14] was adopted
by Council by June 17, 2014.
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(P500905)

Falls Road East Side Hiker/ Biker Path

Category Transportation Date Last Modified 12/31/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Potomac-Cabin John and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY19 EstFY20 . %% Fy21 Fy22 Fy23 Fy24 Fy2s Fy2s S&YONd
6 Years 6 Years
Planning, Design and Supervision 1,786 - 1,786 937 - - - 380 469 -
Land 2,700 - 2,700 - 990 990 720 - - -
Site Improvements and Utilities 3,000 - 3,000 - - - 3,000 - - -
Construction 17,985 - 17,985 - - - - 8611 9,374 -
TOTAL EXPENDITURES 25,471 - 25,471 937 990 990 3,720 8,991 9,843 -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruEY19 EstFY20 . %@ Evo1 Ey22 Ey23 FEy24 Fy2s Fy2s BeYond
6 Years 6 Years
Federal Aid 1,230 - 1,230 500 730 - - - - -
G.O. Bonds 24,241 - 24,241 437 260 990 3,720 8,991 9,843 -
TOTAL FUNDING SOURCES 25,471 - 25,471 937 990 990 3,720 8,991 9,843 -
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 21 Request 937 Year First Appropriation FY16
Appropriation FY 22 Request 990 Last FY's Cost Estimate 24,830

Cumulative Appropriation -
Expenditure / Encumbrances .

Unencumbered Balance -

PROJECT DESCRIPTION

This project providesfundsto develop final design plans, acquire right-of-way, and congruct approximately 4 miles of an 8-foot
bituminous hiker/biker path dong the east Sde of Fals Road from River Road to Dungter Road. Falls Road is dlassified asamgor
highway and has anumber of side street connections aong the project corridor. The path will provide pedestrians and cycligts safe
access to communities dong this project corridor, and will provide aconnection to exigting pedestrian facilities to the north (Rockville)

and to the south (Potomeac).

LOCATION

Fals Road from River Road to Dunster Road
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ESTIMATED SCHEDULE

Fina designto start in FY 21. Property acquisition to start in FY 22 and take approximately three yearsto complete. Utility relocations
will gart in FY 24, and condruction will start in FY 25 with completionin FY 26.

COST CHANGE

Cost increase necessary to update design.

PROJECT JUSTIFICATION

This path provides access to public transportation aong Fals Road. The path will provide pedestrian accessto thefollowing
destinations: bus stops aong Falls Road, Bullis School, Ritchie Park Elementary School, Potomac Community Center, Potomac
Library, Potomac Village Shopping Center, Potomac Promenade Shopping Center, Heritage Farm Park, Falls Road Golf Club, Fdls
Road Park, and anumber of rdigiousfacilities dong Falls Road. The 2002 Potomac Subregion Master Plan callsfor aClass | (off-road)
bike path aong Falls Road from the Rockville City limit to MacArthur Boulevard. The path isamissing link between exigting bicycle
facilitieswithin the City of Rockville and existing path aong Falls Road south of River Road.

OTHER

Montgomery County Department of Trangportation has completed Phase 2 facility planning, preliminary design, with fundsfrom the
annua bikeway program. The project will help the County achieveits Vison Zero godsto reduce deaths and seriousinjurieson
County roadways to zero by 2030.

FISCAL NOTE

Congtruction cogt estimateis based on design that was completed in 2009. Final congtruction cost will be determined after find design
iscompleted. Federd Aid in FY 21-22 includes the Transportation Alternative Program (TAP) grant in the amount of $1.23M.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.

COORDINATION

Maryland-Nationd Capitd Park and Planning Commission (M-NCPPC), State Highway Administration, Utility Companies,
Department of Environmenta Protection, Department of Permitting Services, Washington Gas, Pepco, Verizon, Maryland Department
of Natural Resources, Specid Capitd Projects Legidation will be proposed by the County Executive.
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Fenton Street Cycletrack
(P502001)

Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 Jeo;rasl FY21 FY22 FY23 FY24 FY25 FY26 B;%’g:rg
Planning, Design and Supervision 1,393 - 654 739 66 355 308 10 - - -
Site Improvements and Utilities 633 - - 633 633 - - - - - -
Construction 2,834 - 61 2,773 - - 2,708 65 - - -

TOTAL EXPENDITURES 4,860 - 715 4,145 699 355 3,016 75 - - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY19 EstFY20 . %2 Ey21 Ey22 Ev2s Fy24 Fy2s Fyo2s Beyond
6 Years 6 Years

G.O. Bonds 4,860 - 715 4145 699 355 3,016 75 - - -
TOTAL FUNDING SOURCES 4,860 - 715 4,145 699 355 3,016 75 - - -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 YTeO;?SI FY21 FY22 FY23 FY24 FY25 FY26
Maintenance 10 - - - - 5 5
NET IMPACT 10 - - - - 5 5

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 1,104 Year First Appropriation FY20
Appropriation FY 22 Request 355 Last FY's Cost Estimate 4,860
Cumulative Appropriation 715

Expenditure / Encumbrances =

Unencumbered Balance 715

PROJECT DESCRIPTION

This project provides for the design and construction of the Fenton Street Bikeway in the Silver Spring CBD Bicycle and Pedestrian
Priority Area(BiPPA). Recommended improvementsinclude the construction of a separated bikeway between King Street and
Planning Place dong Fenton Street and will include wayfinding, ADA-improvements, and other trestments intended to improve safety
and mohility for people waking and biking.
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LOCATION

Siver Spring CBD BiPPA

ESTIMATED SCHEDULE

Design of the Fenton Street Bikeway started in FY 20 with congtruction starting in FY 23. Congtruction is currently scheduled to be
completed in FY 24. The project will be constructed in four phases. Design for Phase | (Planning Place to Cameron Street) was funded
by P501532 and was completed in FY 20 with congtruction garting in FY 21. Design for Phase 1 (Cameron Street to Wayne Avenue),
Phasz 11l (Wayne Avenueto Silver Spring Avenue), and Phase IV (Silver Spring Avenueto King Stret) is scheduled to beginin FY 21
with congtruction scheduled to begin in FY 23. The construction schedule has been delayed to accommodate updated concepts,
additiona design review and public outreach.

PROJECT JUSTIFICATION

Thisproject will create alow-stress bicycdle route dong Fenton Street from King Street to Planning Place, connecting the future purple
line station with businesses, restaurants, and residential development along Fenton Street. The Bicycle Master Plan callsfor separated
bike laneswhich will provide a high-qudity |ow-stress route which connectsto the Green Trail, Wayne Ave/ Second Avenue, and
Spring Street / Cedar Street separated bikeway. These efforts will also meet master planned non-auto-driver mode share (NADMS)
godls. The project will help the County achieveits Vison Zero godsto reduce desths and seriousinjuries on County roadwaysto zero
by 2030.

FISCAL NOTE

The cost of this project is based on concept level estimates. The cost will be updated as design progresses.In FY 20, a$405,000
supplemental appropriation was approved.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.

COORDINATION

Department of Permitting Services, Maryland-Nationd Capitd Park and Planning Commission, Maryland DOT State Highway
Administration, Regiond Service Centers, Urban Didtricts, Utility companies, Washington Metropolitan Area Transt Authority
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Forest Glen Passageway

(P501911)
Category Transportation Date Last Modified 01/05/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Kemp Mill-Four Corners and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY1o EstFy20 . %@ Fy21 Fy22 Fy2s Fy2s4 Fy2s Fy2s BeYONd
6 Years 6 Years
Planning, Design and Supervision 4,102 - - 4,102 1,252 1,500 450 450 450 -
Land 1,000 - - 1,000 - 1,000 - - - -
Site Improvements and Utilities 1,300 - - 1,300 - - 650 650 - -
Construction 12,070 - - 12,070 - - 3,070 4,500 4,500 -
TOTAL EXPENDITURES 18,472 - - 18,472 1,252 2,500 4,170 5,600 4,950 -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY19 EstFy20 . °® Evo1 Fy22 Evy23 Fy24 Ev2s Eyo2e BeYond
6 Years 6 Years
G.O. Bonds 18,472 - - 18472 1,252 2,500 4,170 5,600 4,950 -
TOTAL FUNDING SOURCES 18,472 - - 18,472 1,252 2,500 4,170 5,600 4,950 -
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 21 Request 2,752 Year First Appropriation
Appropriation FY 22 Request 1,000 Last FY's Cost Estimate 18,472

Cumulative Appropriation
Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

This project provides for design, right-of-way acquisition, utility relocations, and congtruction of anew grade separated connection
under Georgia Avenueto improve access to the Forest Glen Metro Station from neighborhoods and ingtitutions located on the esst sSide
of Georgia Avenue. Thereis currently an underground wakway from the parking and bus area on the northwest quadrant of the
intersection to the southwest quadrant. A new connection would be made to this passageway connecting the southwest quadrant to the
northeast quadrant. A ramp connection and €evators bring the underground connection to grade on the northeast corner of the
intersection. Associated Sidewak improvements would aso be made to Forest Glen Road to complete the walking connection on the
north side of the road to Holy Cross Hospital.

LOCATION

MD97 (Georgia Avenue) at Forest Glen Road/Forest Glen Metro Station.
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ESTIMATED SCHEDULE

Designwill beginin FY 21 and congtruction will beginin FY 23.

PROJECT JUSTIFICATION

Thisproject is heeded to improve the mobility, and safety for dl facility userswithin the project area by reducing existing conflicts
between pedestrians and vehicles. Currently, trandit users, pedestrians, and bicydists crossMD 97 (Georgia Avenue) and Forest Glen
Road to access the Metro Station. This project will diminate the need for these at-grade pedestrian crossings and will aso fecilitate
crossing of the road for community members who are not using Metro. Traffic volumes and speedson MD 97 can be very high and
pedestrians must cross over eight lanes of traffic. These crossings can be very intimidating, reducing community connectivity and use of

the Forest Glen Metro Station. The project will help the County achieveits Vision Zero goasto reduce desths and seriousinjurieson
County roadways to zero by 2030.

FISCAL NOTE

Congtruction codgts are based on conceptua plans. and will be updated as design progresses.

DISCLOSURES

A pedestrian impact anaysiswill be performed during design or isin progress.

COORDINATION

Maryland-Nationa Capital Park & Planning Commission, Maryland State Highway Administration, Washington Metropolitan Area
Transt Authority.
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Franklin Avenue Sidewalk
(P501734)

Category Transportation Date Last Modified 12/31/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Kemp Mill-Four Corners and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 Jeo;rasl FY21 FY22 FY23 FY24 FY25 FY26 B;%’g:rg
Planning, Design and Supervision 914 - 346 568 355 213 - - - - -
Land 865 - - 865 412 453 - - - - -
Construction 1,521 - - 1,521 - 1,521 - - - - -

TOTAL EXPENDITURES 3,300 - 346 2,954 767 2,187 - - - - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY19 EstFy20 %@ Fy21 Fy22 Fy2s Fy24 Fy2s Fyzs 58YONd
6 Years 6 Years

G.0. Bonds 3,300 . 346 2,954 767 2,187 . - - - .
TOTAL FUNDING SOURCES 3,300 . 346 2,954 767 2,187 : . . . ]

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 1,220 Year First Appropriation FY20
Appropriation FY 22 Request 1,734 Last FY's Cost Estimate 3,300
Cumulative Appropriation 346

Expenditure / Encumbrances -

Unencumbered Balance 346

PROJECT DESCRIPTION

This project provides for acontinuous Sdewalk aong the north side of Franklin Avefrom Colesville Rd (US 29) to University Blvd
(MD 193). The project includes 4,600 linear feet of sidewalk, new curb and gutter, and storm drains.

LOCATION
Siver Sing

ESTIMATED SCHEDULE

Find designwill beginin FY 20, land acquisition will beginin FY 21, and condruction will beginin FY22.
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PROJECT JUSTIFICATION
Thisproject is needed to construct amissing segment of sidewalk dong the north side of Franklin Ave. Continuous and safe pedestrian

accesswill be provided to existing Sdewaks and bikeways, trangit stops, churches, schools and public facilitiesin the Silver Spring
area. This project conformsto the 2000 Eagt Silver Spring Magter Plan.

OTHER

Preliminary Design was completed in the Facility Planning - Trangportation project in FY 15. The project will help the County achieve
its Vision Zero godsto reduce deaths and seriousinjuries on County Roadwaysto zero by 2030.

DISCLOSURES

A pedestrian impact anadyss has been completed for this project.

COORDINATION

Maryland Trangt Administration, Maryland Department of Transportation, State Highway Administration, Office of the County
Executive, Maryland-Nationa Capita Park and Planning Commission, Department of Generd Services, Department of Permitting
Services, Silver Spring Transportation Management Digtrict, Silver Spring Chamber of Commerce.

Pedestrian Facilities/Bikeways 19-39



5 5#&6% ) .vdé (%2 — >
2 T A o 2\ W aSAs BE
= ry T <\ NS W0 Wite 0 ES = LLl
Che? YA Z < %?@ - A = /Z
e 7 D\ % ) % S © W 3 = V K
4 : R )
=) ) o #\ &° < o = <
', = ) h o\ ¥ ey L
v D N =2 OO ’ = /)@ﬁ?
= s o,wx 2 W = A&v 0 \ 2 /Z N A
o\ l 2 T\% ) Y o< = rd = —_—
2 §a9C = ) " >3 (et & =
%, g o 3> SN 2l we
AA\O 2V - =X S ./A(Acu W 4 > K E
2 ¢ 1) = v cmw e
= - (N W
AN XA sud? ¢
Cv@ > =\ @A/m,u @%Qm@NB\S © > o A S
% AN o7 & s 14
o\ AR =0 | Evet Flol
ko) S =) SS) Ly fiungpng Qmﬁ@ > LL
= 2 afor
S > "
as | o= :
3 3 bay LomOp] 5 = v
3 7 S . > 23 mww\
¢ 2 ] 3 ) <
£ W < 2, = 3 = 2 A “
e‘v V @ = qfivg < o
3 o @)
5 3 D 5 m _Ahv ! 3 2 aqy "V V0 “Onp & mmv\o
s = = &
< _@ merm g = \K g & chester Rd
S e g o= X SE Ve g
: YR BEE s T )8
3 5 £ 1S ooy Oca : = 2, %
3 > | [ 2 B AN ¢ 2
g R) - 8 ANE c.z% <, “,
& < - iqmaw 2u1]0.4D) &= 2\ B\ i B
< e 3 2V 2uz0. 7 2 & e, o
b Dﬂw g 1S apuibng & D = O x
= ~ LQ
= ﬂ AR QN7 55
P2 = &} \ed Y,
) 5 = rom| . 20 WAL > .
%) 5 :
\&\w% \\\0% £q g n\e zm.z Q) 4y 4 @»,A: N ]
N o NN N [
oQ.Omw «000 & DM P \QW\Q.M .Vfo anc Wzﬁ @\\W»
X \,@w\ \ Y55, 2P § Cy o %
£ > s Y Q 9 EA xOx,\
<]
2 N .We ﬁ%m\\.swm\o 2 WOz 3 WOA <, 7
) % S D o Q g o N %
N & 5§/ & A e / S « I\ Q s,
) 2 n.w 9 @ “ o { <\
,\OIV N %Q\h\ QN&QQ =) &).a?@ (& : .\%N\%%
% o2 & S %, pet = )
2 S Ol 5 Puy = 2; 10 =
W “y ~ 2 25 = fw\ < =

19-40

Pedestrian Facilities/Bikeways



Frederick Road Bike Path
(P501118)

Category Transportation Date Last Modified 12/31/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Clarksburg and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total  ThruFY19 EstFY20 Jeoatfsl FY21 FY22 FY23 FY24 FY25 FY26 B;%’g:i
Planning, Design and Supervision 2,362 1,741 571 50 50 - - - - - -
Land 569 569 - - - - o S = 5 -
Site Improvements and Utilities 464 - 464 - - - - - - - R
Construction 3,979 98 3,381 500 500 - - - - o o
Other 28 - 28 - - - - - - - -

TOTAL EXPENDITURES 7,402 2,408 4,444 550 550 - - - - - =

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY19 EstFY20 Jeoatfsl FY2l FY22 FY23 FY24 FY25 FY26 B;%’g:rg
G.0. Bonds 6,438 1,444 4,444 550 550 - - - - - .
Impact Tax 964 964 - - - o o > - - -

TOTAL FUNDING SOURCES 7,402 2,408 4,444 550 550 - - - - - -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 JeO;?SI FY21 FY22 FY23 FY24 FY25 FY26
Maintenance 90 15 15 15 15 15 15
Energy 24 4 4 4 4 4 4

NET IMPACT 114 19 19 19 19 19 19

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation FY11
Appropriation FY 22 Request - Last FY's Cost Estimate 7,402
Cumulative Appropriation 7,402

Expenditure / Encumbrances 4,517

Unencumbered Balance 2,885

PROJECT DESCRIPTION

This project provides for the design, land acquisition, and construction of anew 10-foot wide shared use path dong the west side of
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Frederick Road (MD 355) between Stringtown Road and the existing shared use path near Milestone Manor Lane, adistance of
goproximately 2.5 miles. The entire project will replace about 0.9 miles of existing sidewak segmentsin order to provide a continuous
route serving two schooals, two parks, and a church. The project includes Streetlights and street trees.

LOCATION

Frederick Road between Stringtown Road and Milestone Manor Lane

ESTIMATED SCHEDULE

Fina designis currently underway. Utility relocations started in FY 18 and will be completed in FY 20. Congtruction started in FY 19
and will be completedin FY 21.

PROJECT JUSTIFICATION

This project will provide thefirst shared use path connection between Clarksburg and north Germantown.

OTHER

The project will help the County achieveits Vision Zero goalsto reduce deaths and seriousinjuries on County Roadwaysto zero by
2030.

FISCAL NOTE

Fundsfor this project were originally programmed through Public Fecilities Roads (CIP #507310). The project scheduleis adjusted to
reflect latest implementation.

DISCLOSURES
A pedestrian impact anadlys's has been completed for this project.

COORDINATION

Maryland State Highway Administration, Maryland-Nationa Capital Park and Planning Commission, Utility Companies
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Goldsboro Road Sidewalk and Bikeway

(P501917)
Category Transportation Date Last Modified 01/04/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY19 EstFy20 . %% pyo1 Fy22 Fv23 Fy24 Fy2s Fy2s BeYond
6 Years 6 Years
Planning, Design and Supervision 3,769 - - 1,822 - - - 364 930 528 1,947
Land 574 = 5 574 = = = = = 574
Site Improvements and Utilities 1,150 - - - - - - - - - 1,150
Construction 15,603 - - - - - - - - - 15,603
TOTAL EXPENDITURES 21,096 - - 2,396 - - - 364 930 1,102 18,700
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY19 EstFy20 %2 Eyo1 Fy22 Fy2s Ev24 Ey2s Fyze Beyond
6 Years 6 Years
G.O. Bonds 21,096 - - 2,396 - - - 364 930 1,102 18,700
TOTAL FUNDING SOURCES 21,096 - - 2,396 - - - 364 930 1,102 18,700

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation

Appropriation FY 22 Request - Last FY's Cost Estimate 21,096
Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

PROJECT DESCRIPTION

This project providesfor thefinal design and construction of two 11-foot travel lanesfor aone mile segment of Goldsboro Road (MD
614) from MacArthur Boulevard to River Road (MD 190), a shared use path aong the north side, a 5-foot Sdewak on the south side
at selected locations. Where feasible, drainage improvements are included in the scope of the project. The exigting pedestrian bridge over
Minnehaha Branch on the south sde of Goldshoro Road near Wedgewood Road is proposed to be replaced.

LOCATION

Goldshoro Road (MD 614) from MacArthur Boulevard to River Road (MD 190)

ESTIMATED SCHEDULE
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Designwill gart in FY 24. Land acquisition is projected in FY 26. Congtruction is projected to begin beyond the 6 year period.

PROJECT JUSTIFICATION
This project will comply with the 1990 Bethesda-Chevy Chase Master Plan and the 2018 Countywide Bikeways Master Plan to

improve pedestrian and bicycle facilities, encourage usage and improve safety for dl users. It will improve accessto mgor destinations
in and beyond the project areaand ultimately connect to other sdewalk and bicycle facilities.

OTHER

The preliminary design costsfor this project are covered in the "Facility Planning - Transportation™ project (#509337). Right-of-way
acquisition isrequired. The project will help the County achieveits Vison Zero godsto reduce deaths and seriousinjuries on County
Roadwaysto zero by 2030.

FISCAL NOTE

Congtruction cost estimates will be updated during the final design.

DISCLOSURES

A pedestrian impact analys's has been completed for this project.

COORDINATION

Facility Planning - Transportation CIP No. 509337, U.S. Army Corps of Engineers, Maryland DOT State Highway Adminidration,
Maryland Department of the Environment, Nationa Park Service, Maryland-Nationa Capital Park and Planning Commission,
Montgomery County Department of Permitting Services, Montgomery County Department of Environmental Protection, Utilities
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Good Hope Road Sidewalk

(P501902)
Category Transportation Date Last Modified 12/31/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Cloverly-Norwood Status Final Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY19 EstFy20 . %% Fv21 Fy22 Fy23 Fy24 Fy2s Fyzs Beyond
6 Years 6 Years
Planning, Design and Supervision 1,839 299 480 1,060 459 294 307 - - - -
Land 559 - - 559 355 204 - - - - -
Site Improvements and Utilities 50 - - 50 50 - - - - - -
Construction 2,282 - - 2,282 - 1,471 811 - - - -
TOTAL EXPENDITURES 4,730 299 480 3,951 864 1,969 1,118 - - - -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY19 EstFv20 %2 Evo1 Fy22 Fy23 Fy24 Fy2s Fyze Beyond
6 Years 6 Years
G.O. Bonds 4,730 299 480 3,951 864 1,969 1,118 - - - -
TOTAL FUNDING SOURCES 4,730 299 480 3,951 864 1,969 1,118 - - - -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 Jeo;rasl Fy2l1 FY22 FY23 FY24 FY25 FY26
Maintenance 15 - - - 5 5 5
Energy 3 - - - 1 1 1

NET IMPACT 18 - - - 6 6 6

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 1,068 Year First Appropriation FY19
Appropriation FY 22 Request 2,883 Last FY's Cost Estimate 4,065
Cumulative Appropriation 779

Expenditure / Encumbrances 750

Unencumbered Balance 29

PROJECT DESCRIPTION

This project provides for the design and congtruction of a new eight-foot wide sidepath dong the west side of Good Hope Road over
4,500 feet of length from Windmill Laneto Rainbow Drivein Cloverly. The project aso provides a pedestrian bridge that is 40-foot
long and eight-foot wide at the intersection of Good Hope Road and Hopefield Road. The project siteis|ocated within the Upper
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Paint Branch Specia Protection Area

LOCATION

Cloverly

ESTIMATED SCHEDULE

Design, land acquisition, and construction will be completed in FY 21, FY 22, and FY 23 respectively. The congtruction will havea
duration of 18 months.

COST CHANGE

The cogt increaseis dueto the change from afive feet wide Sdewalk to an eight feet wide Sdepeth.

PROJECT JUSTIFICATION

The project enhances the pedestrian safety dong Good Hope Road from Windmill Lane to Rainbow Drive. The pedestrian bridge
addresses a section of the road where thereis no Sdewalk or shoulder for pedestrians. The Cloverly Master Plan, adopted in July
1997, recommends asidewak aong Good Hope Road. The project was a so requested by the Good Hope Estates Civic Association.

OTHER

The project will help the County achieveits Vision Zero goasto reduce deaths and seriousinjuries on County Roadwaysto zero by
2030.

DISCLOSURES

A pedestrian impact anaysis has been completed for this project.

COORDINATION

Maryland-Nationa Capita Park and Planning Commission, Department of Permitting Services
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Life Sciences Center Loop Trail
(P501742)

Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Gaithersburg and Vicinity Status Planning Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 Jeoati_' FY21 FY22 FY23 FY24 FY25 FY26 B;i’g:rg
Planning, Design and Supervision 2,329 335 64 1,030 - - 375 655 - - 900
Land 1,200 - - - - - - - - - 1,200
Construction 9,371 1 - - - - - - - - 9,370

TOTAL EXPENDITURES 12,900 336 64 1,030 - - 375 655 - - 11,470

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY19 EstFY20 J:;f‘s' FY21 FY22 FY23 FY24 FY25 FY 26 B;%’g;g

Current Revenue: General 400 336 64

G.O. Bonds 12,500 - - 1,030 - - 375 655 - - 11,470
TOTAL FUNDING SOURCES 12,900 336 64 1,030 - - 375 655 - - 11,470

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation FY17
Appropriation FY 22 Request - Last FY's Cost Estimate 12,900
Cumulative Appropriation 400

Expenditure / Encumbrances 400

Unencumbered Balance

PROJECT DESCRIPTION

The project providesfor the planning of the of 3.5 mile Life Sciences Center Loop Trail, a8 tol2-foot wide shared use path that isa
centrd feature of the Life Sciences Center (LSC) areaof the Greet Seneca Science Corridor Master Plan. The Life Sciences Center Loop
Tral isacriticd staging dement to increasing the non-auto driver mode share (NADMS) prior to the expansion of stage 2 of the master
plan's development. The shared use path will widen existing Sdewaks dong certain existing or planned sreetsin the Life Science
Center (OmegaDrive, Medica Center Drive, Johns Hopkins Drive, Beward Campus Drive, Decoverly Drive) aswell asnew
roadways through the Public Safety Training Academy (PSTA) property and Crown Farm. The planning and design will cregte atrail
design that is able to respond to varying right-of-way widths and other local conditionswhile providing atrail sysem that is
recognizable and will attract walkers, runners and bicyde riders and will contribute to the L SC's sense of place. The design will enable
both private devel opers and the county to build their respective pieces of the LSC loop in acongistent manner.

ESTIMATED SCHEDULE
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Preliminary design began in FY 17 and was completed in FY 18. Find design will occur in FY 23-24 with condruction beyond FY 26.
Congtruction is beyond 6 years due to devel oper coordination and potentia development requirements.

PROJECT JUSTIFICATION

This project will enhance and improve pedestrian and bicycle mobility, help meet master plan non-auto-driver mode share (NADMS)
goals and support the critical staging € ement to advance to stage 2 of the magter plan's devel opment.

OTHER

The project will help the County achieveits Vision Zero godsto reduce deaths and seriousinjuries on County Roadwaysto zero by
2030.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.

COORDINATION

Chambers of Commerce, City of Gathersburg, City of Rockville, Department of Generd Services, Depatment of Permitting Services,
Maryland-Nationd Capital Park and Planning Commission, Maryland (MDOT) State Highway Adminigtration, MDOT Maryland
Transit Adminigtration, Regiona Service Centers, Universitiesat Shady Grove, Urban Digtricts, Utility Companies, Washington
Metropolitan Area Trangt Authority
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MacArthur Blvd Bikeway Improvements
(P500718)

Category Transportation Date Last Modified 01/05/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 YTeOJf‘S' FY21 FY22 FY23 FY24 FY25 FY26 B;%’g:rg
Planning, Design and Supervision 5,492 2,993 353 2,146 - 694 357 493 602 - -
Land 257 180 - 77 - 46 31 - - - -
Site Improvements and Utilities 204 8 2 194 - 2 132 20 40 - -
Construction 12,945 5,563 - 7,382 - - 2534 2500 2,348 - -
Other 3 3 - - - - - - - - -

TOTAL EXPENDITURES 18,901 8,747 355 9,799 - 742 3,054 3,013 2,990 - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY19 EstFy20 . %% Ey21 Ey22 Ev2s Ev24 Fv2s Fyze BeYond
6 Years 6 Years

G.O. Bonds 18,901 8,747 355 9,799 - 742 3054 3,013 2,990 - -
TOTAL FUNDING SOURCES 18,901 8,747 355 9,799 - 742 3,054 3,013 2,990 - -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 JeO;rasl FY21 FY22 FY23 FY24 FY25 FY26
Maintenance 44 - - - - 22 22
NET IMPACT 44 - - - - 22 22

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation FYO07
Appropriation FY 22 Request 742 Last FY's Cost Estimate 17,654
Cumulative Appropriation 9,102

Expenditure / Encumbrances 8,788

Unencumbered Balance 314

PROJECT DESCRIPTION

This project provides shared use path improvements along 4.7 miles of MacArthur Boulevard from [-495 to the Didtrict of Columbia
To increase capacity and enhance safety for users, the exigting shared-use path aong the south side of MacArthur Boulevard will be
widened, wherever feasible, to an eight-foot paved width with afive-foot wide grass buffer provided between the path and the
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roadway. |n addition, to encourage dternate modes of travel and to accommodate the needs of on-road commuters and experienced
bicycligts, the roadway itsalf will bewidened, wherever feasble, to acongstent 26-foot pavement width, essentialy adding a
three-foot wide shoulder to each side of the existing 20-foot pavement width. The project will also provide safety improvements along
MacArthur Boulevard to enhance overal safety for pedestrians, cydlists and motorists aike.

LOCATION

MacArthur Boulevard between [-495 and the District of Columbia

ESTIMATED SCHEDULE

1-495 to Oberlin Avenue: Consgtruction of gpproximatdy 2.6 miles of shared use path completed in FY 15. Oberlin Avenue to the
Didgtrict line: Design started in FY 20. Congtruction to start in FY 23 and be completed in FY 25.

COST CHANGE

Increased cost dueto design, congtruction, land, and utilities relocation.

PROJECT JUSTIFICATION

This project improves safety and accessibility for pedestrians and bicyclists of all experience levels and enhances connectivity with
other bikewaysin the vicinity. In addition, spot improvementswill improve deficiencies and immediate safety on MacArthur
Boulevard. The Department of Trangportation (DOT) prepared a Trangportation Facility Planning Study document entitled
"MacArthur Boulevard Bike Path/Lane Improvements'. Project Prospectusin February 2004, is condstent with the October 2004
Potomac Subregion Master Plan and the 2018 Bicycle Magter Plan.

OTHER

Preliminary design cogts were funded through Facility Planning: Transportation (CIP#509337). The project will help the County
achieveits Vison Zero god s to reduce desths and serious injuries on County Roadwaysto zero by 2030.

DISCLOSURES

A pededtrian impact analysis has been completed for this project.

COORDINATION

U.S. Army Corps of Engineers (Washington Aqueduct Division), Nationa Park Service (NPS), Maryland Department Of Natural
Resources (DNR), Maryland-Nationa Capitd Park and Planning Commission, Town Of Glen Echo, Washington Suburban Sanitery
Commission, PEPCO, Verizon, Comcast; Specid Capitd Projects Legidation will be proposed by the County Executive.
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MD 355 Crossing (BRAC)
(P501209)

Category Transportation Date Last Modified 12/31/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Bids Let

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EStFY20 Jeoatfs' FY21 FY22 FY23 FY24 FY25 FY26 B;%’g:i
Planning, Design and Supervision 18,240 14,804 2,913 523 523 - - - - - -
Land 330 - 330 - - - - ; ] ] .
Site Improvements and Utilities 11,190 309 10,881 - - - - - - - R
Construction 79,220 67,466 7,754 4,000 4,000 - - - - - -

TOTAL EXPENDITURES 108,980 82,579 21,878 4,523 4,523 - - - - - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY19 EstFy20 . °® Eyo1 Fy22 Fy23 Fy24 Fy2s Fyo2s BEYONd
6 Years 6 Years
Federal Aid 104,174 82,073 17578 4523 4523 - - . ] - .

State Aid 4,806 506 4,300 = = = = = > = =
TOTAL FUNDING SOURCES 108,980 82,579 21,878 4,523 4,523 = = = = = =

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 JeO;rasl FY21 FY22 FY23 FY24 FY25 FY26
Energy 25 - 5 5 5 5 5
NET IMPACT 25 - 5 5 5 5 5

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation FY12
Appropriation FY 22 Request - Last FY's Cost Estimate 108,980
Cumulative Appropriation 108,980

Expenditure / Encumbrances 99,830

Unencumbered Balance 9,150

PROJECT DESCRIPTION

Thisdesign-build project providesfor right-of-way negotiations, utility relocations, and the design and congtruction of amulti-modal
grade separated connection between the Walter Reed Nationa Military Medica Center (WRNMMC) and the Medicd Center
Metrorail stetion. The project conssts of two mgjor eements: (1) a shallow pedestrian and bicycle underpass bdlow MD
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355/Rockville Pike just south of the South Wood Road/South Drive intersection; access to the underpass will be provided by eevators,
escaators and gtairs, and (2) abank of three high-peed devators on the eastern side of MD 355 that will provide adirect connection
from the WRNMMC to the existing M etro station mezzanine, about 120 feet below the elevation of MD 355. Canopieswill cover the
gtairs and escdators. The project also includes extension of the southbound MD 355 |eft turn lanein the exigting median to provide
additiona queuing for vehidesturning into the WRNMC hospitd entrance a South Wood Road; expansion of the curb radius a the
northwestern corner of MD 355/South Drive to improve bus access to the Metrorail station; and stormwater management. The scope
of thework isincluded in the NEPA document prepared by the County Department of Transportation (DOT) and approved by the
Federd Highway Adminigtration. This project aso provides for the congtruction of the MD 355 and Jones Bridge Road/Center Drive
(BRAC) intersection improvements, which are intended to increase the capacity and operations of the intersection to support the
mission of the new WRNMMZC. The westbound lanes of Jones Bridge Road will have modified lane configurations to provide adouble
left-turn lane onto southbound M D 355. Eastbound Center Drive will be widened to the south to provide an exclusive left-turn lane
onto northbound MD 355. A dynamic lane control will be implemented between Wood Road/South Drive and Jones Bridge
Road/Center Drive. Pedestrian safety improvementsinclude upgrading theintersections and sidewal ks to comply with the Americans
with Disabilities Act (ADA). Improvements and connectionsto existing hiker/biker trails are dso included with this project. Other
improvementsinclude recongtruction of traffic signals and improved drainage facilities.

LOCATION

MD355 between Welter Reed Military Medica Center and Medica Center Metrorail station

ESTIMATED SCHEDULE

This project started design in FY 12 and will complete congtructionin FY 21.

PROJECT JUSTIFICATION

This project is needed to improve the mobility, traffic operations, and safety for al facility userswithin the project area by reducing
exigting conflicts between pedestrians and vehicles. Currently, trangt users, pedestrians, and bicyclists crossng MD 355 between
WRNMMC, the Medical Center Metrorail ation, and the Nationa Ingtitutes of Health (NIH) must compete for traffic signal time
and space with very high traffic volumes dong the 6 lanes of MD 355 and with the traffic turning to and from South Wood Road and
from South Drive onto MD 355. With theimplementation of the 2005 Base Redignment and Closure Act (BRAC), the existing
conflictswill increase as the number of visitorsto the Hospita is expected to double from the current 500,000 visitors per year to
1,000,000 visitors per year. It isaso expected that amgjority of vistorswill rely on public transportation which requires them to cross
MD 355 since parking availability at the site has been significantly reduced. The MD 355 and Jones Bridge Road intersection
improvements are needed to improve the capacity and operations of the intersection to support the mission of the nev WRNMMC
and provide safe pedestrian and bicycle facilities. To reduce disruption and improve coordination, the County will perform the
intersection improvements and will be fully reimbursed by the State Highway Administration.

OTHER
This project will be constructed through adesign-build contract, where asingle contractor will perform both design and construction of

the project, resulting in cost and time savings compared to design-bid-build contracts. The project will help the County achieveits
Vision Zero goalsto reduce deaths and serious injuries on County Roadways to zero by 2030.

FISCAL NOTE

Thisproject isfunded entirely with Federal Aid and State Aid. Prdliminary design and environmenta analyss (NEPA Study) funding
wasincluded in the State Trangportation Participation project (500722) in the amount of $880,000. The additional FY 13 appropriation
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in the amount of $40 million isfor acompetitive Federd Grant under the U.S. Office of Economic Adjustment (OEA). The SHA wiill
provide reimbursement for the MD 355/Jones Bridge Road intersection improvements. In FY 16, $36 million in additional Federa Aid
applied to the project. In FY 18, $12,619,000 in Federal Aid was accderated from FY 19,

DISCLOSURES

A pedestrian impact analysis has been completed for this project. The County Executive assartsthat this project conformsto the
requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland-Nationd Capitd Park & Planning Commission, Maryland State Highway Adminigtration, Maryland Department of the
Environment, Maryland Department of Planning/Maryland Historical Trust, Washington Metropolitan Area Transit Authority,
Federd Highway Adminigtration, Naval Support Activity Bethesda, Nationd Ingtitutes of Health
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MD355-Clarksburg Shared Use Path
(P501744)

Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Clarksburg and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 Je";f‘sl FY21 FY22 FY23 FY24 FY25 FY26 B;%’g:i
Planning, Design and Supervision 2,099 702 574 823 - - - 18 538 267
Land 874 1 - 873 - - - 663 210
Site Improvements and Utilities 130 - - 130 - - - 130
Construction 3,295 - - 3,295 - - - - 2,560 735
TOTAL EXPENDITURES 6,398 703 574 5,121 - - - 811 3,308 1,002

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY19 EstFY20 GJeO;z FY21 FY22 FY23 FY24 FY25 FY26 Beei’;’:rg
G.O. Bonds 5,412 319 172 4,921 - - - 684 3,308 929
Impact Tax 191 - 191 - - - - -
Intergovernmental 145 - 72 73 - - - - - 73
State Aid 650 384 139 127 - - - 127

TOTAL FUNDING SOURCES 6,398 703 574 5,121 - - - 811 3,308 1,002

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation FY17
Appropriation FY 22 Request - Last FY's Cost Estimate 8,539
Cumulative Appropriation 1,277
Expenditure / Encumbrances 933
Unencumbered Balance 344
PROJECT DESCRIPTION

Thisproject isto provide design, land acquisition, utility relocations, and congtruction of anew 8 to 10- foot wide shared use bike path
aong the eastern side of Frederick Road (M D 355) from Snowden Farm Parkway to 430 feet north of Clarksburg Road (MD 121) and
from 670 feet south of the intersection to Stringtown Road. Thetota length of the project is approximately 2,500 linear feet. The
segment of the shared use path between Spire Street and 430 feet north of Clarksburg Road isto be constructed as part of the
Clarksburg at MD 355 Intersection Improvement Project. This project dso provides congtruction of gpproximately 550 feet of
retaining walsto reduce impacts to adjacent properties.

Pedestrian Facilities/Bikeways 19-60



LOCATION

Frederick Road from Snowden Farm Parkway to Stringtown Road.

ESTIMATED SCHEDULE

Fina design will be completed in FY 20. Condructionisto start in FY 25.

COST CHANGE

Codg decrease is due to design changes diminating some of the retaining walls, reduced WSSC impacts, and reduced utility pole
relocations. The reduced construction cost based on more detailed cost estimate.

PROJECT JUSTIFICATION

This project provides links between the northern limits of the Frederick Road Bike Path, CIP#501118, and the southern limits of the
Little Bennett Regiona Park Trail Connector. The planned facilities will improve pedestrian and bicyclist safety and accessto the
Clarksburg Town Center, Clarksburg High School, and Little Bennett Regional Park. The project leverages State Aid.

OTHER

The project will help the County achieveits Vision Zero goalsto reduce deaths and seriousinjuries on County Roadwaysto zero by
2030.

FISCAL NOTE

This project was awarded $523,000 in State Aid in FY 19 and an additiond $127,000in FY 21 to fund design. Fundsfor this project
were origindly programmed in Public Facilities Roads CIP # 5071310. It isanticipated that State/Federa grantswill be pursued to
partialy fund congtruction.

DISCLOSURES

A pedestrian impact analysis has been completed for this project. The County Executive asserts that this project conformsto the
requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Frederick Road Bike C.I.P. Prgject No. 501118. Little Bennett Regiona Park Trail Connector, Clarksburg Road/MD355/MD 121
Intersection Improvement Project C.1.P. No. 508000, Maryland Nationa Park & Planning Commission.
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Metropolitan Branch Trail
(P501110)

Category Transportation Date Last Modified 12/31/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 Jeoatf‘sl FY21 FY22 FY23 FY24 FY25 FY26 B:i’g:rg
Planning, Design and Supervision 7,491 3,398 657 3,436 1,396 1,312 728
Land 1,475 30 1,445 - - - -
Site Improvements and Utilities 475 9 - 466 466 - -
Construction 11,221 437 - 10,784 5344 3,625 1,815
TOTAL EXPENDITURES 20,662 3,874 2,102 14,686 7,206 4,937 2,543

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY19 EstFY20 Je";f‘s' FY21 FY22 FY23 FY24 FY25 FY 26 Beei’;’:rg
G.O. Bonds 19,509 2,722 2,101 14,686 7,206 4,937 2,543
Impact Tax 1,153 1,152 1 - - - -

TOTAL FUNDING SOURCES 20,662 3,874 2,102 14,686 7,206 4,937 2,543

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation FY11
Appropriation FY 22 Request - Last FY's Cost Estimate 20,662
Cumulative Appropriation 20,662
Expenditure / Encumbrances 4,008
Unencumbered Balance 16,654

PROJECT DESCRIPTION

This project providesfor the design, land acquidition, utility relocations, and construction of the 0.6 mile segment of thetrail in
Montgomery County between the end of the exigting trail in Takoma Park and the Silver Spring Trangt Center. Thetrail will be
designed to be 8 feet to 12 feet in width. The congtruction will be performed in three phases: theinitia phase will congtruct thetrall
segment aong Fenton Street and King Street; the second phase will extend thetrail to Georgia Avenue; the find phase will construct a
new bridge over Georgia Avenue and extend thetrall to Ripley Street. The design for the second phase will include a grade-separated
crossing of Burlington Avenue, the narrowing of Selim Road, and the congtruction of retaining wals. Two sections of thetrail north of
the B& O train station will be constructed by a developer during the development of the new Progress Place and the redevel opment of
the existing Progress Place sites. This project's scope of work includes connecting the two developer ingtalled trail ssgmentsand
widening the existing section a Ripley Stredt.
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ESTIMATED SCHEDULE

Schedule delays due to delayed gpprova from WMATA, CSX, and MPI. Phase | construction was completed in 2018, Phase || design
and property acquisition will be completed in FY 20. Utility relocations will start and end in FY 20. Construction to start in FY 21 and
be completed in 36 months.

PROJECT JUSTIFICATION

The Metropalitan Branch Trail isto be part of alarger system of trailsto enable non-motorized travel around the Washington region.
Theoverdl god for thesetrallsisto creste abicycle betway that links Union Station and the Mal in Washington, D.C. to Takoma
Park, Silver Spring, and Bethesdain Maryland. Thetrail will serve pedestrians, bicycdlists, joggers, and skaters, and will be Americans
with Disahilities Act of 1990 (ADA) accessible. Plans & Studies: 2000 Silver Spring Central Business Digtrict Sector Plan. Disabilities
Act of 1990 (ADA) accessible.

OTHER

Theinitia design for the project was funded through Fecility Planning: Transportation (CIP#509337). The expenditures reflect the
previoudy gpproved FY 13-18 dignment over Georgia Avenue, which providesacrossing that is sefe, cost-effective, and hasamore
limited visud impact than other proposed dternatives. This project will be coordinated with the redevel opment of Progress Place and
other congtruction activity in the Ripley district of Silver Spring to minimize impactsto surrounding property owners. The project will
help the County achieveitsVision Zero goasto reduce deaths and seriousinjuries on County Roadwaysto zero by 2030.

DISCLOSURES

A pedestrian impact anadyss has been completed for this project.

COORDINATION

Washington Metropolitan Area Transit Authority, CSX-Transportation, Maryland DOT State Highway Adminigtration,
Montgomery College, Maryland Historica Trust, Purple Line Project, Maryland-Nationa Capita Park and Planning Commission,
Montgomery County Department of Health and Human Services . Specid Capitd Projects Legidation was enacted on June 23, 2015
and signed into law on July 6, 2015 (Bill No. 29-15).
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Oak Drive/MD 27 Sidewalk

(P501908)
Category Transportation Date Last Modified 12/31/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Damascus and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY19 EstFy20 . %2 Fy21 Fy22 Fy23 Fy2s4 Fy2s Fyzs Seyond
6 Years 6 Years
Planning, Design and Supervision 3,243 33 36 2,962 66 - - - 1,461 1,435 212
Land 2,616 28 632 61 61 - - - - - 1,895
Site Improvements and Utilities 1,579 - 13 10 10 - - - - - 1,556
Construction 5,073 - - 537 537 - - - - = 4,536
TOTAL EXPENDITURES 12,511 61 681 3,570 674 - - - 1,461 1,435 8,199
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY19 EstFy20 . 0 °® Eyo1 Fy22 Ev23 Fy24 Fy2s Fyze BeYond
6 Years 6 Years
G.O. Bonds 12,511 61 681 3,570 674 - - - 1,461 1,435 8,199
TOTAL FUNDING SOURCES 12,511 61 681 3,570 674 - - - 1,461 1,435 8,199

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation FY19
Appropriation FY 22 Request - Last FY's Cost Estimate 12,511
Cumulative Appropriation 1,416

Expenditure / Encumbrances 61

Unencumbered Balance 1,355

PROJECT DESCRIPTION

Thetotd project iscomprised of 3 phases. Phase | includes a 4,200 foot segment of Oak Drive and a 350 foot segment of Kingsteed
road. This phase providesa5' concrete sidewalk with green buffer dong thewest sde of Oak Drive from its southern intersection with
MD 27 tothe John T. Baker Middle School. A 5 sdewalk isaso provided dong the south side of Kingstead Road from Oak Driveto
the John Haines park. Phase |1 will include a 2,300 foot segment of MD 27 (Ridge Road) starting at the northern intersection with Oak
Drive and ending at the existing sidewak a Damascus High Schoal. Phase I11 will indude a 2,500 foot segment of MD 27 (Ridge Road)
darting a the southern intersection with Oak Drive and ending a the existing Sdewalk at Ridge Landing Place.

ESTIMATED SCHEDULE

Phase| dgarted in FY 19 and will be completein FY 21. Phases|l and I11 Find Design will start in FY 25.
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PROJECT JUSTIFICATION

The project is needed to address the lack of continuous and safe pedestrian access to existing sidewaks and bikeways, transit stops,
commercid areas, and community and public facilitiesin the Damascus area. The 2006 Damascus master plan and 2018 Countywide
Bikeways Master Plan recommends sidewak in the project area.

OTHER

The project will help the County achieveits Vision Zero goals to reduce deaths and seriousinjuries on County Roadwaysto zero by
2030.

FISCAL NOTE

Congtruction cost estimates for Phase 11 and Phase I11 will be updated during thefinal design.
DISCLOSURES
A pededtrian impact analysis has been completed for this project.

COORDINATION

DPS, DEP, SHA, M-NCPPC, PEPCO, Washington Gas, WSSC, Verizon
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Seven Locks Bikeway and Safety

Improvements
(P501303)

Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Travilah and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 . YTeOati FY21 FY22 FY23 FY24 FY25 FY26 3663('3:2
Planning, Design and Supervision 3,972 - - 1,929 - 900 725 304 - - 2,043
Land 4,766 - - 3,835 - - - 1,795 1,500 540 931
Site Improvements and Utilities 378 - - - - - - - - - 378
Construction 17,644 - - - - - - - - - 17,644

TOTAL EXPENDITURES 26,760 - - 5,764 - 900 725 2,099 1,500 540 20,996

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY19 EstFy20 . 0 °® Eyo1 Fy22 Ev23s Fy24 Fv2s Fyos B&Yond
6 Years 6 Years

G.O. Bonds 26,760 - - 5764 - 900 725 2099 1,500 540 20,996
TOTAL FUNDING SOURCES 26,760 - - 5,764 - 900 725 2,099 1,500 540 20,996

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request - Year First Appropriation

Appropriation FY 22 Request 1,625 Last FY's Cost Estimate 24,855
Cumulative Appropriation

Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

This project provides for pedestrian and bicycle improvements for dua bicycle facilities (on-road and off-road) and enhanced,
continuous pedestrian facilities dong Seven Locks Road from Montrose Road to Bradley Boulevard (3.3 miles) plusabike path on
Montrose Road between Seven Locks Road and the 1-270 ramp, plus northbound and eastbound auxiliary through lanes with on-road
bike lanes at the intersection of Seven Locks Road and Tuckerman Lane. The project is broken down into three phases. Phase |
providesdua bikeway and pedestrian facilities for the segment of Seven Locks Road from Montrose Road to Tuckerman Lane
including the bike path on Montrose and the improvements to the Tuckerman Lane intersection. Phase 1l provides adud bikeway and
pedestrian facilitiesfor the segment of Seven Locks Road from Tuckerman Laneto Democracy Boulevard. Phaselll providesadud
bikeway and pededtrian facilities for the segment of Seven Locks Road from Democracy Boulevard to Bradley Boulevard.
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LOCATION

Potomac-Travilah

ESTIMATED SCHEDULE

Designis scheduled to start in FY 22 with congtruction to start in FY 27.

COST CHANGE

The project cost hasincreased due to the addition of lighting and construction cost escalation.

PROJECT JUSTIFICATION

This project is needed to address bicyc e facility disconnects dong Seven Locks Road. The roadway lacks adequate north-souith,
on-road/off-road bicycle facilities necessary to provide continuity and connection between existing and future bike fecilities.
Continuous bicyce and pededtrian fecilities are needed to dlow safe accessto residentid, retail and commercia dedtinations, aswell as
exigting religious and educational and facilities. Plans and studiesinclude: 2002 Potomac Sub-Region Magter Plan; 2018 Countywide
Bikeways Magter Plan and MCDOT Facility Planning Phase | & |1

OTHER

Costs are based on preliminary design. This project currently provides funding for Phase | improvements only. The project will help
the County achieveits Vision Zero goasto reduce deaths and seriousinjuries on County Roadways to zero by 2030.

FISCAL NOTE

Thetotal estimated cost of the project for all three phasesisin the $50 to $60 million range, including design, land acquisition, Ste
improvements, utility relocation, and construction. The project can be built in phasesto better absorb cost and financid congtraints.

DISCLOSURES
A pedestrian impact analys's has been completed for this project.

COORDINATION

Maryland-Nationd Capital Park and Planning Commission, Department of Permitting Services, Pepco, Verizon, Washington Gas,
Washington Suburban Sanitary Commission; Specid Capital Projects Legidation will be proposed by the County Executive.
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Sidewalk Program Minor Projects
(P506747)

Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 YTeO;?sI FY21 FY22 FY23 FY24 FY25 FY26 B:i’g:rg
Planning, Design and Supervision 10,749 5,478 878 4,393 520 735 1,017 520 761 840
Land 2,284 2,198 6 80 6 8 10 6 25 25
Site Improvements and Utilities 173 66 14 93 14 17 20 14 14 14
Construction 23,586 5,727 2,339 15520 1,874 2,654 3,797 1,874 2200 3,121

TOTAL EXPENDITURES 36,792 13,469 3,237 20,086 2,414 3,414 4,844 2,414 3,000 4,000

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy1e EstFy20 . 0°® Evo1 py22 Fy2s Fy24 Fy2s Fyos BEYONd
6 Years 6 Years

G.0. Bonds 36,716 13469 3,161 20,086 2414 3414 4844 2414 3,000 4,000

State Aid 76 - 76 = - - -

TOTAL FUNDING SOURCES 36,792 13,469 3,237 20,086 2,414 3,414 4,844 2,414 3,000 4,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 2,414 Year First Appropriation FY67
Appropriation FY 22 Request 3,414 Last FY's Cost Estimate 27,792
Cumulative Appropriation 16,706

Expenditure / Encumbrances 13,954

Unencumbered Balance 2,752

PROJECT DESCRIPTION

This pedestrian access improvement program provides sidewaks on County-owned roads and some State-maintained roadways. Some
funds from this project will go to support the Renew Montgomery program. The Department of Transportation maintains an officia
list of al outstanding sidewalk requests. Future projects are evauated and selected from thislist, which is continualy updated with
new requests. In addition, projectsidentified by the Citizens Advisory Boards are placed on the list. One aspect of this project will
focus on improving pedestrian walkability by creating a safer walking environment, utilizing selected engineering technologies, and
ensuring Americanswith Disabilities Act of 1990 (ADA) compliance.

COST CHANGE

Increasein scope of $1 millionin FY 23 and FY 24. Also, added fundingin FY 25 and FY 26 for thisleve of effort project.
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PROJECT JUSTIFICATION

In addition to connecting existing Sdewalks, these projectsincrease pedestrian safety and fecilitate walking to: Metrorail stations, bus
stops, shopping and medica centers, employment, recreationa, and school sites. This program aso complements and augmentsthe
bikewaysthat areincluded in road projects.

OTHER

Prgjects originate from private citizens, citizen associations, and public agencies. Projects are evauated and scheduled using sidewalk
prioritization procedures. The project will help the County achieveits Vision Zero godsto reduce deaths and seriousinjuries on
County Roadwaysto zero by 2030.

DISCLOSURES

A pededtrian impact andysis has been completed for this project. Expenditureswill continue indefinitely. The County Executive
assertsthat this project conformsto the requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION

Renew Montgomery Program, Maryland-Nationa Capita Park and Planning Commission, Maryland DOT State Highway
Administration, Montgomery County Public Schools, Washington Metropolitan Area Transt Authority, Sdewalk and Infrastructure
Revitdization , Maryland Mass Transt Administration, Montgomery County Pedestrian Safety Advisory Committee, Commission
on People with Disgbilities
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Silver Spring Green Trail

(P509975)
Category Transportation Date Last Modified 10/20/19
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Under Construction

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 J:;?S' FY21 FY22 FY23 FY24 FY25 FY 26 B:i’g:rg
Planning, Design and Supervision 1,426 1,207 119 100 50 50 -
Land 7 7 - - - - -
Site Improvements and Utilities 5 5 - - - - -
Construction 536 354 91 91 77 14 -
Other 1 1 - - - - -
TOTAL EXPENDITURES 1,975 1,574 210 191 127 64 -

FUNDING SCHEDULE ($000s)

Funding Source Total  ThruFY19 EstFY20 Jeogf: FY21 FY22 FY23 FY24 FY25 FY 26 8683(/3:,2
Current Revenue: General 265 265 - - - - -
G.O. Bonds 862 461 210 191 127 64 -
PAYGO 848 848 - - - - -
TOTAL FUNDING SOURCES 1,975 1,574 210 191 127 64 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request
Appropriation FY 22 Request
Cumulative Appropriation

Expenditure / Encumbrances

Unencumbered Balance

127 Year First Appropriation FY99
64 Last FY's Cost Estimate 1,975
1,784

1,661

123

PROJECT DESCRIPTION

Thisproject providesfor an urban trail dong the selected Purple Line dignment along Wayne Avenuein Silver Spring. A Memorandum
of Understanding (MOU) will be established between the County and the Maryland Transit Administration (MTA) to incorporate the
design and congtruction of thetrail asapart of the design and congtruction of the Purple Line. The pedestrian and bicycle use dong this
trail supplements the County transportation program. The funding provided for thetrail includesthe design, property acquisition, and
congtruction of thetrail through the Silver Spring Central Business Didrict (CBD), dong the northern side of Wayne Avenue from
Fenton Street to the Sligo Creek Hiker-Biker Trail. Thistrail ispart of atransportation corridor and is not arecreation areaof State or
local dgnificance. Thetrail will include an 8 to 10 foot wide bituminous shared use path, lighting, and landscaping. Thetrall will provide
accessto the Silver Spring Trangt Station viathe Metropolitan Branch and the future Capital Crescent Trail.
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PROJECT JUSTIFICATION

Thisproject will create an important link through Silver Spring to the Silver Spring Transit Center and will provide connectivity to
other trails and mitigate congestion on arearoads.

OTHER

This project aso supports the County Executive's Vison Zero initiative which aimsto reduce injuries and fataitieson al roads.

FISCAL NOTE

The project schedule and cost estimate were updated in FY 17 asaresult of the MTA's proposed Public Private Partnership for the
Purple Line and reflect the actud bid by the Concessionaire.

DISCLOSURES

A pedestrian impact anaysis has been completed for this project.

COORDINATION

Maryland-National Capital Park and Planning Commission, Maryland State Highway Administration, Washington Metropolitan Area
Trangit Authority, Utility Companies, Silver Spring Chamber of Commerce, Silver Spring Trangportation Management Didtrict,
Maryland Transt Administration
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Transportation Improvements For Schools
(P509036)

Category Transportation Date Last Modified 01/03/20
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY19 EstFY20 J:;?S' FY21 FY22 FY23 FY24 FY25 FY 26 B;%’g:i
Planning, Design and Supervision 831 210 207 414 69 69 69 69 69 69
Land 651 651 - - - - -
Site Improvements and Utilities 247 22 75 150 25 25 25 25 25 25
Construction 1,041 136 215 690 115 115 115 115 115 115

TOTAL EXPENDITURES 2,770 1,019 497 1,254 209 209 209 209 209 209

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY19 Est FY20 6Je°;f‘s' FY21 FY22 FY23 FY24 FY25 FY 26 Beei’;’:rg
G.O. Bonds 2,770 1,019 497 1,254 209 209 209 209 209 209

TOTAL FUNDING SOURCES 2,770 1,019 497 1,254 209 209 209 209 209 209

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 21 Request 209 Year First Appropriation FY89
Appropriation FY 22 Request 209 Last FY's Cost Estimate 2,352
Cumulative Appropriation 1,516
Expenditure / Encumbrances 1,124
Unencumbered Balance 392
PROJECT DESCRIPTION

This project providesfor transportation improvements such as intersection modifications, sdewalks, traffic Sgnals, streetlights, etc.,
necessary for safe pedestrian and vehicular circulaion for schoolsidentified in the Montgomery County Public Schools (MCPS)
Capitd Program. One aspect of this project will focus on improving pedestrian walkability by creating a safer walking environment,
utilizing sdlected enginearing technologies, and ensuring ADA compliance.

COST CHANGE

Cost change dueto the addition of FY 25 and FY 26 to this ongoing project.

PROJECT JUSTIFICATION
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This project isthe result of atask force which included representatives from the County Executive, County Council, MCPS,
Maryland-National Capita Park and Planning Commission (M-NCPPC), and the Maryland State Highway Administration (MSHA).
The construction of schoolsin the County must be supported by off-site transportation improvements to provide safe access. An
individua study has been undertaken to identify requirements related to each new schoal.

OTHER

Projectsincluded in this program are subject to Council-approved changesin the M CPS program. Safety assessments and studies as
part of the Safe Routesto Schools Program are funded in the Department of Transportation's (DOT) operating budget.
Recommendations from those studies can result in the need for capital improvementsthat are beyond the scope of the operating
budget. Current/Planned Projects. William B. Gibbs Jr Elementary School, Northwest High School, Jones Lane Elementary School and
Bradly Hills Elementary Schooal.

DISCLOSURES
A pedestrian impact analysis has been completed for this project. Expenditures will continue indefinitely.

COORDINATION

Montgomery County Public Schools, Maryland-Nationa Capital Park and Planning Commission, Department of Permitting Services,
Maryland State Highway Administration, Montgomery County Pedestrian Safety Advisory Committee
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