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Advance ReforestationAdvance Reforestation
(P500112)(P500112)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 05/24/2205/24/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area CountywideCountywide StatusStatus OngoingOngoing

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 305 302 3 - - - - - - - -

Site Improvements and Utilities 691 656 35 - - - - - - - -

Construction 112 112 - - - - - - - - -

Other 1 1 - - - - - - - - -

TOTAL EXPENDITURES 1,109 1,071 38 - - - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

G.O. Bonds 1,109 1,071 38 - - - - - - - -

TOTAL FUNDING SOURCES 1,109 1,071 38 - - - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY01

Appropriation FY 24 Request - Last FY's Cost Estimate 1,109

Cumulative Appropriation 1,109

Expenditure / Encumbrances 1,071

Unencumbered Balance 38

 

PROJECT DESCRIPTION

The Advance Reforestation project is to support ongoing and future CIP highway construction projects. Reforestation areas under this
project include the Tridelphia Reservoir property owned by the Washington Suburban Sanitary Commission (WSSC) and other
potential sites around the County where trees will be planted at the rate of seven to ten acres per year in advance of individual project
needs. The project also provides for maintenance of the trees for three years after planting is completed. An agreement between the
County, WSSC, and Maryland-National Capital Park and Planning Commission (M-NCPPC) currently provides approximately 47.42
acres for reforestation.

PROJECT JUSTIFICATION

Reforestation is required by Chapter 22A, Montgomery County Code, Forest Conservation - Trees, enacted in 1992. The purpose of
this law is to implement the Maryland Forest Conservation Act of 1991. Due to limited right-of-way widths, areas suitable for
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reforestation are not usually available within typical roadway project limits. Therefore, it is desirable to plant at suitable off-site areas
using appropriate reforestation techniques in advance of individual project needs. Planting plans will be developed for M-NCPPC
approval.

FISCAL NOTE

Funds are transferred to this project from other CIP projects with budgeted funds for reforestation.

COORDINATION

Maryland-National Capital Park and Planning Commission, Washington Suburban Sanitary Commission, Montgomery County
Conservation Corps, Montrose Parkway West , Citadel Avenue Extended, Fairland Road, Brookville Service Park, Father Hurley
Boulevard, Mid-County Community Recreation Center
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Burtonsville Access RoadBurtonsville Access Road
(P500500)(P500500)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 01/08/2201/08/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area Silver Spring and VicinitySilver Spring and Vicinity StatusStatus Final Design StageFinal Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 1,609 418 705 486 51 51 384 - - - -

Land 3,340 92 - 3,248 1,630 1,618 - - - - -

Site Improvements and Utilities 12 12 - - - - - - - - -

Construction 4,520 - - 4,520 - 2,000 2,520 - - - -

TOTAL EXPENDITURES 9,481 522 705 8,254 1,681 3,669 2,904 - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

G.O. Bonds 9,393 474 705 8,214 1,681 3,669 2,864 - - - -

Intergovernmental 88 48 - 40 - - 40 - - - -

TOTAL FUNDING SOURCES 9,481 522 705 8,254 1,681 3,669 2,904 - - - -

OPERATING BUDGET IMPACT ($000s)

Impact TypeImpact Type TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28

Beyond
6 Years

Maintenance       15 - - - 5 5 5

Energy       3 - - - 1 1 1

NET IMPACT       18 - - - 6 6 6

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 3,350 Year First Appropriation FY05

Appropriation FY 24 Request 4,904 Last FY's Cost Estimate 9,481

Cumulative Appropriation 1,227

Expenditure / Encumbrances 522

Unencumbered Balance 705

 

PROJECT DESCRIPTION

This project provides a new roadway between Spencerville Road (MD 198) and the School Access Road in Burtonsville. This
roadway will consist of two 12-foot lanes, closed section, for a length of approximately 1,000 linear feet. The project also includes an
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eight-foot parking lane, curb and gutter, a sidewalk, a sidepath, landscaping, and street lighting. Approximately 400 linear feet of the
road has been built by a developer as access to the Burtonsville Town Square Shopping Center.

CAPACITY

The roadway and intersection capacities for year 2025 Average Daily Traffic (ADT) for MD 198 is projected to be 40,700 vehicles per
day.

ESTIMATED SCHEDULE

Design to start in FY22 and land acquisition in FY23 and FY24. Construction will occur in FY24-25.

PROJECT JUSTIFICATION

This project implements the recommendations of the Fairland Master Plan. The proposed modifications to MD 198 (US 29 to Old
Columbia Pike), which the Maryland Department of Transportation (MDOT) will undertake to correct the high incidence of accidents
and improve capacity of the road, will eliminate access off MD 198 to the businesses along the north side of MD 198. The proposed
roadway will provide rear access to businesses and will create a more unified and pedestrian-friendly downtown Burtonsville. The
project has been developed based on a planning study for Burtonsville Access Road and as called for by the Fairland Master Plan.

FISCAL NOTE

Intergovernmental revenue represents the Washington Suburban Sanitary Commission's (WSSC) share of water and sewer relocation
costs.

DISCLOSURES

A pedestrian impact analysis has been completed for this project.

COORDINATION

Maryland-National Capital Park and Planning Commission, Maryland DOT State Highway Administration, Montgomery County
Public Schools, Facility Planning: Transportation, Department of Public Libraries, Department of Transportation, Technology and
Enterprise Business Solutions, Department of Permitting Services, Department of Housing and Community Affairs, Washington
Suburban Sanitary Commission, Washington Gas, Pepco, Verizon, Developer
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Dedicated but Unmaintained County RoadsDedicated but Unmaintained County Roads
(P501117)(P501117)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 01/08/2201/08/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area CountywideCountywide StatusStatus Planning StagePlanning Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 418 365 23 30 5 5 5 5 5 5 -

Land 14 14 - - - - - - - - -

Construction 337 337 - - - - - - - - -

TOTAL EXPENDITURES 769 716 23 30 5 5 5 5 5 5 -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Current Revenue: General 30 - - 30 5 5 5 5 5 5 -

G.O. Bonds 739 716 23 - - - - - - - -

TOTAL FUNDING SOURCES 769 716 23 30 5 5 5 5 5 5 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 5 Year First Appropriation FY11

Appropriation FY 24 Request 5 Last FY's Cost Estimate 739

Cumulative Appropriation 739

Expenditure / Encumbrances 716

Unencumbered Balance 23

 

PROJECT DESCRIPTION

This project provides funds for the study and prioritization of improvements to Dedicated but Unmaintained (DBU) County Roads in
order to accept them into the County's road maintenance system. Once the need and priority of the roadway improvements are
established, funding will be provided for their design and construction. As stipulated in the DBU County Roads Policy, the County
will fund planning, design and supervision costs up to 10 percent of the total cost of each project. The remaining costs for these
projects will be recovered from the communities through a special tax assessment. The DBU County Roads Policy was developed by
the DBU County Roads Working Group. The policy provides guidance for County officials in responding to requests from residents
for improvements to, or maintenance of, DBU County Roads in a consistent manner and establishes criteria for evaluating the need for
improvements to the DBU County Roads.

COST CHANGE
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Cost increase due to adding FY23-28 level of effort funding for this project.

PROJECT JUSTIFICATION

A total of 59 roads have currently been identified and inventoried as DBU County Roads. In the past, residents have requested that the
County assume maintenance of various non-standard roads even though County policy prohibits acceptance of maintenance
responsibilities for roadways that do not meet appropriate County standards. The purpose of this project is to respond to these
requests in accordance with the recently adopted DBU County Roads Policy. Under the terms of the policy, citizen requests will result
in comparative studies of the DBU County Roads being performed to determine the priority and ranking of the requested projects.

OTHER

DOT completed a re-evaluation report in FY22 and recommended maintaining this program.

FISCAL NOTE

Annual level of effort funding is provided to develop initial responses to community requests. Funding to complete studies beyond the
current appropriation limit or for design and construction will be added as road improvement projects are identified and recommended
through this program.

COORDINATION

Montgomery County Department of Permitting Services, Montgomery County Department of Finance, Montgomery County Civic
Federation
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Facility Planning-RoadsFacility Planning-Roads
(P509337)(P509337)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 05/20/2205/20/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area CountywideCountywide StatusStatus OngoingOngoing

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 65,441 52,466 4,925 5,990 1,265 1,000 1,120 1,240 375 990 2,060

Land 798 798 - - - - - - - - -

Site Improvements and Utilities 130 130 - - - - - - - - -

Construction 57 57 - - - - - - - - -

Other 131 130 1 - - - - - - - -

TOTAL EXPENDITURES 66,557 53,581 4,926 5,990 1,265 1,000 1,120 1,240 375 990 2,060

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Contributions 4 4 - - - - - - - - -

Current Revenue: General 48,281 36,399 3,832 5,990 1,265 1,000 1,120 1,240 375 990 2,060

Current Revenue: Mass Transit 5,633 4,918 715 - - - - - - - -

Impact Tax 6,070 6,070 - - - - - - - - -

Intergovernmental 785 764 21 - - - - - - - -

Land Sale 2,099 2,099 - - - - - - - - -

Recordation Tax Premium (MCG) 3,610 3,252 358 - - - - - - - -

State Aid 75 75 - - - - - - - - -

TOTAL FUNDING SOURCES 66,557 53,581 4,926 5,990 1,265 1,000 1,120 1,240 375 990 2,060

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 1,265 Year First Appropriation FY93

Appropriation FY 24 Request 1,000 Last FY's Cost Estimate 74,237

Cumulative Appropriation 58,507

Expenditure / Encumbrances 54,830

Unencumbered Balance 3,677

 

PROJECT DESCRIPTION

This project provides for planning and preliminary engineering design for new and reconstructed highway projects under consideration
for inclusion in the Capital Improvements Program (CIP). Prior to the establishment of a stand-alone project in the CIP, the
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Department of Transportation will perform Phase I of facility planning, a rigorous planning-level investigation of the following critical
project elements: purpose and need; usage forecasts; traffic operational analysis; community, economic, social, environmental, and
historic impact analyses; recommended concept design and public participation are considered. At the end of Phase I, the
Transportation, Infrastructure, Energy and Environment (T&E) Committee of the County Council reviews the work and determines if
the project has the merits to advance to Phase II of facility planning: preliminary (35 percent level of completion) engineering design. In
preliminary engineering design, construction plans are developed showing specific and detailed features of the project, from which its
impacts and costs can be more accurately assessed. At the completion of Phase II, the County Executive and County Council hold
project-specific public hearings to determine if the candidate project merits consideration in the CIP as a funded stand-alone project.

COST CHANGE

Add funding in FY27, FY28, and beyond six years to continue project planning for master planned projects. Funding for Bicycle and
Pedestrian and Mass Transit facility planning was shifted to two new programs: Facility Planning: Mass Transit and Facility Planning:
Pedestrian Facilities and Bikeways.

PROJECT JUSTIFICATION

There is a continuing need to define the scope and determine need, benefits, implementation feasibility, horizontal and vertical
alignments, typical sections, impacts, community support/opposition, preliminary costs, and alternatives for master planned
transportation recommendations. Facility Planning provides decision makers with reliable information to determine if a master-planned
transportation recommendation merits inclusion in the CIP as a stand-alone project. The sidewalk and bikeway projects in Facility
Planning specifically address pedestrian needs.

FISCAL NOTE

Starting in FY01, Mass Transit Funds provide for mass transit related candidate projects. Impact taxes will continue to be applied to
qualifying projects. Starting in FY23, Mass transit related projects are funded in Facility Planning: Mass Transit (P502308).

DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress. Expenditures will continue indefinitely. The County
Executive asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth,
Resource Protection and Planning Act.

COORDINATION

Maryland-National Capital Park and Planning Commission, Maryland DOT State Highway Administration, Maryland Department of
the Environment, Maryland Department of Natural Resources, U.S. Army Corps of Engineers, Department of Permitting Services,
Utilities, Municipalities, Affected communities, Commission on Aging, Commission on People with Disabilities, Montgomery
County Pedestrian Safety Advisory Committee

FACILITY PLANNING TRANSPORTATION - No. 509337

FY23-28 PDF Project List (* New as of FY23-FY28)

Studies Underway or to Start in FY23-24: Candidate Studies to Start in FY25-28:
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Crabbs Branch Way Extended to Amity Drive

Old Columbia Pike/Prosperity Drive Widening (Stewart La
- Cherry Hill Rd)

Norfolk Avenue Shared Street

High Incident Network Facility Planning

Bethesda One-way Street Conversion Study

MD 355 Corridor Study (Milestone to Clarksburg Road)

Prioritizing MCDOT Capital Projects

Parklawn Drive/Nicholson Lane Multi-modal
Improvements (Randolph Rd - MD 355)

Long Branch Master Planned Connections

MD 355 (Clarksburg) Bypass
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Goshen Road SouthGoshen Road South
(P501107)(P501107)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 03/17/2203/17/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area Gaithersburg and VicinityGaithersburg and Vicinity StatusStatus Preliminary Design StagePreliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 17,231 7,048 552 - - - - - - - 9,631

Land 10,966 99 - - - - - - - - 10,867

Site Improvements and Utilities 15,185 380 - - - - - - - - 14,805

Construction 124,625 - - - - - - - - - 124,625

Other 29 29 - - - - - - - - -

TOTAL EXPENDITURES 168,036 7,556 552 - - - - - - - 159,928

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

G.O. Bonds 156,094 3,214 552 - - - - - - - 152,328

Impact Tax 4,342 4,342 - - - - - - - - -

Intergovernmental 7,600 - - - - - - - - - 7,600

TOTAL FUNDING SOURCES 168,036 7,556 552 - - - - - - - 159,928

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY11

Appropriation FY 24 Request - Last FY's Cost Estimate 168,036

Cumulative Appropriation 8,108

Expenditure / Encumbrances 7,936

Unencumbered Balance 172

 

PROJECT DESCRIPTION

This project provides for the design, land acquisition, utility relocations, and construction of roadway improvements along Goshen
Road from south of Girard Street to 1,000 feet North of Warfield Road, a distance of approximately 3.5 miles. The improvements will
widen Goshen Road from the existing two-lane open section to a four-lane divided, closed section roadway using 12-foot inside lanes,
11-foot outside lanes, 18-foot median, and five-foot on-road bike lanes. A five-foot concrete sidewalk and an eight-foot bituminous
shared use path along the east and west side of the road, respectively, are also proposed along with storm drain improvements, street
lighting and landscaping. The project also entails construction of approximately 6,000 linear feet of retaining wall.
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CAPACITY

The Average Daily Traffic (ADT) on Goshen Road for the year 2040 is forecasted to be about 30,350 (Midcounty Highway to
Centerway Road).

ESTIMATED SCHEDULE

Final design, land acquisition and construction programmed beyond 6 years.

PROJECT JUSTIFICATION

This project is much needed to address safety issues and reduce existing and future congestion, to provide infrastructure for alternate
modes of transportation, and resolve drainage deficiencies. In the existing condition (no-build) many intersections are already at or will
reach failure (LOS-F) by year 2040. This project will address geometric deficiencies which contribute to crashes, thereby improving
pedestrian and vehicular safety.

DISCLOSURES

A pedestrian impact analysis has been completed for this project.

COORDINATION

Maryland-National Capital Park and Planning Commission, Maryland DOT State Highway Administration, Utility Companies,
Department of Permitting Services, City of Gaithersburg, Facility Planning: Transportation (CIP #509337); Special Capital Projects
Legislation will be proposed by the County Executive.
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Highway Noise AbatementHighway Noise Abatement
(P500338)(P500338)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 01/08/2201/08/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area CountywideCountywide StatusStatus OngoingOngoing

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 1,142 1,094 18 30 5 5 5 5 5 5 -

Land 28 28 - - - - - - - - -

Construction 1,736 1,736 - - - - - - - - -

Other 9 9 - - - - - - - - -

TOTAL EXPENDITURES 2,915 2,867 18 30 5 5 5 5 5 5 -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Current Revenue: General 30 - - 30 5 5 5 5 5 5 -

G.O. Bonds 2,885 2,867 18 - - - - - - - -

TOTAL FUNDING SOURCES 2,915 2,867 18 30 5 5 5 5 5 5 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 5 Year First Appropriation FY03

Appropriation FY 24 Request 5 Last FY's Cost Estimate 2,885

Cumulative Appropriation 2,885

Expenditure / Encumbrances 2,884

Unencumbered Balance 1

 

PROJECT DESCRIPTION

This project provides funds for the study and prioritization of noise abatement measures along publicly owned and maintained roads in
Montgomery County, except freeways. Once the need and priority of the abatement measures are established, funding is provided for
their design and construction.

COST CHANGE

Cost increase due to addition of level of effort funding in FY23-28.

PROJECT JUSTIFICATION
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Residents regularly request noise abatement measures along County and State roads. The purpose of this project is to respond to these
requests in accordance with the Transportation Noise Abatement Policy. Requests would result in noise studies that would determine
the need, whether the requested location meets the noise criteria for abatement measures, determination of its priority, and future design
and construction. The Highway Noise Abatement Policy was developed by the Noise Abatement Task Force in 2001. The Policy
establishes criteria for evaluating the need for noise abatement along publicly maintained roads.

OTHER

This project was conceived through participation on the Noise Abatement Task Force that developed a policy and criteria for
evaluating the need and appropriateness of requests for noise abatement along publicly maintained roads in Montgomery County. The
project allows for the implementation of the policy established through this Task Force by providing funds for the study and
prioritization of requests and the implementation of noise abatement measures. In FY22, DOT completed a re-evaluation and
recommended maintaining the program.

FISCAL NOTE

Annual level of effort funding is provided to develop initial responses to community requests. Funding to complete studies beyond the
current appropriation limit or for design and construction will be added as noise abatement projects are identified and recommended
through this program. There may be contributions from impacted and benefited property owners in the future as specified in the
Policy. In FY12, $21,000 was transferred to Advance Reforestation (CIP #500112).

DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress.

COORDINATION

Maryland-National Capital Park and Planning Commission, Department of Environmental Protection, Department of Permitting
Services, Maryland State Highway Administration
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MCG Reconciliation PDFMCG Reconciliation PDF
(P501404)(P501404)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 05/25/2205/25/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area CountywideCountywide StatusStatus Preliminary Design StagePreliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

TOTAL EXPENDITURES - - - - - - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal ThruThru
FY21FY21

EstEst
FY22FY22

TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Current Revenue: General (1,964) - (1,964) - - - - - - - -

G.O. Bonds (161,392) - (6,466) (154,926) (20,923) (20,122) (22,894) (27,466) (31,745) (31,776) -

Impact Tax 55,106 - 6,166 48,940 4,240 7,740 9,240 9,240 9,240 9,240 -

Recordation Tax Premium (MCG) 108,250 - 2,264 105,986 16,683 12,382 13,654 18,226 22,505 22,536 -

TOTAL FUNDING SOURCES - - - - - - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY20

Appropriation FY 24 Request - Last FY's Cost Estimate -

Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

 

PROJECT DESCRIPTION

This project reconciles County government projects funded with particular funding sources with the CIP database by balancing funding
components on the macro level.
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North High Street ExtendedNorth High Street Extended
(P502310)(P502310)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 06/09/2206/09/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area Olney and VicinityOlney and Vicinity StatusStatus Preliminary Design StagePreliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 551 - - 551 287 86 178 - - - -

Land 440 - - 440 440 - - - - - -

Site Improvements and Utilities 110 - - 110 110 - - - - - -

Construction 1,068 - - 1,068 - 326 742 - - - -

TOTAL EXPENDITURES 2,169 - - 2,169 837 412 920 - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

G.O. Bonds 2,169 - - 2,169 837 412 920 - - - -

TOTAL FUNDING SOURCES 2,169 - - 2,169 837 412 920 - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 837 Year First Appropriation

Appropriation FY 24 Request 1,332 Last FY's Cost Estimate -

Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

 

PROJECT DESCRIPTION

This project provides for the design and construction of a roadway extension of North High Street to Morningwood Drive in Olney.
The project also provides a continuous 6-foot sidewalk on the south side of North High Street and ADA-compliant pedestrian access
from Morningwood Drive.

ESTIMATED SCHEDULE

Design, land acquisition, and utility relocation will begin in FY23. The construction will begin in FY24.

PROJECT JUSTIFICATION

The purpose of the project is to improve safety and enhance connectivity within the Olney town center vicinity. This project is
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supported by the Greater Olney Civic Association and will provide vehicular, pedestrian, and bicycle access to North High Street from
Morningwood Drive instead of Georgia Avenue. This project also supports the County Executive's Vision Zero initiative which aims
to reduce injuries and fatalities on all roads.

DISCLOSURES

A pedestrian impact analysis has been completed for this project.

COORDINATION

Maryland-National Capital Park and Planning Commission, Department of Permitting Services, Greater Olney Civic Association
(GOCA), Olney Town Center Advisory Committee (OTCAC).
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Observation Drive ExtendedObservation Drive Extended
(P501507)(P501507)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 05/23/2205/23/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area Clarksburg and VicinityClarksburg and Vicinity StatusStatus Planning StagePlanning Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 10,054 - 522 8,337 1,478 1,500 759 2,000 2,000 600 1,195

Land 26,452 - - 1,652 - - 1,652 - - - 24,800

Site Improvements and Utilities 2,240 - - 1,540 - - - 1,200 340 - 700

Construction 76,847 - - 55,000 - - - 23,000 23,000 9,000 21,847

TOTAL EXPENDITURES 115,593 - 522 66,529 1,478 1,500 2,411 26,200 25,340 9,600 48,542

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

G.O. Bonds 115,593 - 522 66,529 1,478 1,500 2,411 26,200 25,340 9,600 48,542

TOTAL FUNDING SOURCES 115,593 - 522 66,529 1,478 1,500 2,411 26,200 25,340 9,600 48,542

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY16

Appropriation FY 24 Request - Last FY's Cost Estimate 115,593

Cumulative Appropriation 4,894

Expenditure / Encumbrances -

Unencumbered Balance 4,894

 

PROJECT DESCRIPTION

The project provides for the design and construction of a 2.2 mile long roadway within a minimum 150-foot right-of-way. The work
will be constructed in 2 Phases. Phase 1 includes a 4-lane divided roadway (two lanes in each direction) starting at existing Observation
Drive near Waters Discovery Lane and continuing north beyond West Old Baltimore Road to the point where it meets the planned
extension of Little Seneca Parkway, along with a ten-foot wide shared-use path on the west side and a bike path on the east side to
provide Greenway connectivity. Phase 1 will also include the widening of Little Seneca Parkway to four lanes west of MD 355 and
construction of its extension west to Observation Drive. A bridge approximately 550 feet in length will be constructed near Waters
Discovery Lane, ending at West Old Baltimore Road near the future MTA Comsat Station. A traffic signal will be provided at the West
Old Baltimore Road intersection. In Phase 2, between Little Seneca Parkway and existing Observation Drive near Stringtown Road, the
scope includes a two-lane roadway, along with an eight-foot wide shared-use path on the west side, with space for the two additional
master-planned lanes and a five-foot wide sidewalk on the east side to be built in the future. Traffic signals will be provided at the
Shawnee Lane and Little Seneca Parkway intersections.
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LOCATION

Clarksburg and Germantown

ESTIMATED SCHEDULE

Final design began in FY22. Land acquisition for Phase 1 will occur in FY25 and construction will be completed in FY28. Land
acquisition and construction for Phase 2 will occur beyond FY28.

PROJECT JUSTIFICATION

This project is needed to provide a north-south corridor that links the existing Observation Drive to Stringtown Road, providing
multi-modal access to a rapidly developing residential and business area between the I-270 and MD 355 corridors. The project
improves mobility and safety for local travel and pedestrian, bicycle and vehicular access to residential, employment, commercial and
recreational areas. It also provides a facility for implementation by Maryland Transit Administration (MTA) for the Corridor Cities
Transitway (CCT) including two stations. The transitway will be Bus Rapid Transit (BRT) and will be located in the median area of
Observation Drive.

OTHER

Land costs are based on preliminary design.

FISCAL NOTE

The cost estimate is based on preliminary design only. A more accurate cost estimate will be prepared upon the completion of final
design.

DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress.

COORDINATION

Maryland Transit Administration, Washington Suburban Sanitary Commission, Maryland-National Capital Park and Planning
Commission, Verizon, Pepco, Washington Gas, Department of Permitting Services, Department of Environmental Protection; Special
Capital Projects Legislation will be proposed by the County Executive.
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Public Facilities RoadsPublic Facilities Roads
(P507310)(P507310)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 12/28/2112/28/21

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area CountywideCountywide StatusStatus OngoingOngoing

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 1,622 1,025 363 234 39 39 39 39 39 39 -

Land 54 - 18 36 6 6 6 6 6 6 -

Site Improvements and Utilities 189 - 63 126 21 21 21 21 21 21 -

Construction 306 - 102 204 34 34 34 34 34 34 -

TOTAL EXPENDITURES 2,171 1,025 546 600 100 100 100 100 100 100 -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

G.O. Bonds 2,171 1,025 546 600 100 100 100 100 100 100 -

TOTAL FUNDING SOURCES 2,171 1,025 546 600 100 100 100 100 100 100 -

OPERATING BUDGET IMPACT ($000s)

Impact TypeImpact Type TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28

Beyond
6 Years

Maintenance       6 1 1 1 1 1 1

Energy       30 5 5 5 5 5 5

NET IMPACT       36 6 6 6 6 6 6

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 100 Year First Appropriation FY73

Appropriation FY 24 Request 100 Last FY's Cost Estimate 1,971

Cumulative Appropriation 1,571

Expenditure / Encumbrances 1,171

Unencumbered Balance 400

 

PROJECT DESCRIPTION

This project provides funds to reimburse developers for street construction abutting County schools, Maryland-National Capital Park
and Planning Commission (M-NCPPC) parks, or other County facilities. The County historically reimburses the developer for
one-half of the cost of streets abutting parks, schools, and other County facilities. This project also funds minor roadway
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improvements.

COST CHANGE

Cost increase due to the addition of FY27-28 to this ongoing level of effort project.

DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress. Expenditures will continue indefinitely.

COORDINATION

Developers, Intersection Improvement Projects, Montgomery County Public Schools, Maryland-National Capital Park and Planning
Commission, Transportation Improvements for Schools
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Subdivision Roads ParticipationSubdivision Roads Participation
(P508000)(P508000)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 01/08/2201/08/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area CountywideCountywide StatusStatus OngoingOngoing

Required Adequate Public FacilityRequired Adequate Public Facility YesYes      

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 6,825 4,418 1,332 1,075 890 37 37 37 37 37 -

Land 2,319 1,492 449 378 63 63 63 63 63 63 -

Site Improvements and Utilities 535 15 520 - - - - - - - -

Construction 13,308 2,512 6,554 4,242 4,242 - - - - - -

Other 1,373 1,373 - - - - - - - - -

TOTAL EXPENDITURES 24,360 9,810 8,855 5,695 5,195 100 100 100 100 100 -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Contributions 3,931 2,517 1,414 - - - - - - - -

G.O. Bonds 18,829 5,693 7,441 5,695 5,195 100 100 100 100 100 -

Impact Tax 1,565 1,565 - - - - - - - - -

Intergovernmental 35 35 - - - - - - - - -

TOTAL FUNDING SOURCES 24,360 9,810 8,855 5,695 5,195 100 100 100 100 100 -

OPERATING BUDGET IMPACT ($000s)

Impact TypeImpact Type TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28

Beyond
6 Years

Maintenance       72 12 12 12 12 12 12

Energy       72 12 12 12 12 12 12

NET IMPACT       144 24 24 24 24 24 24

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY80

Appropriation FY 24 Request 100 Last FY's Cost Estimate 24,159

Cumulative Appropriation 24,159

Expenditure / Encumbrances 11,038

Unencumbered Balance 13,121
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PROJECT DESCRIPTION

This project provides for the design, review, and construction of roads or utility work that benefit new subdivisions and the public-
at-large. The project may be used for: land acquisition and construction of connections in primary and secondary residential roadways
that cannot be made the responsibility of particular developers; County participation with developers in the construction of arterial and
major highways by way of agreements; and completion of defaulted permit work to protect improvements that were completed prior
to the default. Subsequent reimbursement will be sought for defaulted work.

COST CHANGE

Cost increase is due to the addition FY27 and FY28 to this level of effort program.

PROJECT JUSTIFICATION

Several subdivisions have been approved based on this project. After a needs assessment has been made through the master plan
process, roadways should be constructed as development occurs to ensure adequate public facilities.

OTHER

Clarksburg Road/Snowden Farm Parkway and Clarksburg Road/MD 121 both started construction in FY22 and will complete in
FY23.

FISCAL NOTE

Land acquisition completed in FY22 and construction will start in FY22 to be completed in FY23 for the Clarksburg Road/Snowden
Farm Parkway intersection improvements. Land acquisition for the MD 355/MD 121/Clarksburg Road intersection improvements
was completed in FY22, and construction will start in FY22 and will be completed in FY23.

DISCLOSURES

A pedestrian impact analysis has been completed for this project. Expenditures will continue indefinitely.

COORDINATION

Developers, Maryland-National Capital Park and Planning Commission, Maryland State Highway Administration, Required Adequate
Public Facilities, Travilah Road (CIP #500101), Stringtown Road (CIP #501208)
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Summit Avenue ExtensionSummit Avenue Extension
(P502311)(P502311)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 05/23/2205/23/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area Kensington-WheatonKensington-Wheaton StatusStatus Preliminary Design StagePreliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 1,898 - - 1,163 - - - - 808 355 735

Land 18,150 - - 12,100 - - - - - 12,100 6,050

Construction 7,062 - - - - - - - - - 7,062

TOTAL EXPENDITURES 27,110 - - 13,263 - - - - 808 12,455 13,847

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

G.O. Bonds 27,110 - - 13,263 - - - - 808 12,455 13,847

TOTAL FUNDING SOURCES 27,110 - - 13,263 - - - - 808 12,455 13,847

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation

Appropriation FY 24 Request - Last FY's Cost Estimate -

Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

 

PROJECT DESCRIPTION

This project provides for the extension of Summit Avenue in Kensington from Plyers Mill Road to Farragut Road, improvement of
Farragut Road, and reconfiguration of the intersection of Connecticut Ave (MD 185)/University Blvd (MD 193)/Farragut Road.

ESTIMATED SCHEDULE

Final design will begin in FY27. Land acquisition will begin in FY28 and construction will be completed in FY31.

PROJECT JUSTIFICATION

This project will provide an alternate route and improve mobility along Connecticut Ave, University Blvd and Plyers Mill Rd. The
new roadway will provide easier access to local businesses, add bicycle and pedestrian facilities, and enhance community character.
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DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress.

COORDINATION

Maryland-National Capital Park and Planning Commission, Maryland DOT State Highway Administration, Maryland Department of
the Environment, Maryland Department of Natural Resources, U.S. Army Corps of Engineers, Department of Permitting Services,
Utilities, Municipalities, affected communities, Commission on Aging, Commission on People with Disabilities, Montgomery County
Pedestrian Safety Advisory Committee
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Transportation Feasibility StudiesTransportation Feasibility Studies
(P502303)(P502303)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 08/10/2108/10/21

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area CountywideCountywide StatusStatus OngoingOngoing

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 1,500 - - 1,500 250 250 250 250 250 250 -

TOTAL EXPENDITURES 1,500 - - 1,500 250 250 250 250 250 250 -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Current Revenue: General 1,500 - - 1,500 250 250 250 250 250 250 -

TOTAL FUNDING SOURCES 1,500 - - 1,500 250 250 250 250 250 250 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 250 Year First Appropriation FY23

Appropriation FY 24 Request 250 Last FY's Cost Estimate -

Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

 

PROJECT DESCRIPTION

This project will quickly identify solutions for advancing transportation capital facilities to design and construction. Projects will
include new or reconstructed roadway projects, pedestrian facilities, bike facilities, and mass transit projects. Projects selected for
inclusion in this program will not require detailed alternatives analysis. Design solutions will be identified, including estimates for cost
and right-of-way.

PROJECT JUSTIFICATION

There are many master plan projects and community requests for transportation improvements that do not warrant a detailed
alternatives analysis because there is a limited set of viable solutions. The feasibility study process will seek to streamline project
planning and design to develop solutions that can advance through design and construction faster.

DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress. Expenditures will continue indefinitely.
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COORDINATION

Maryland-National Capital Park and Planning Commission, Maryland DOT State Highway Administration, Maryland Department of
the Environment, Maryland Department of Natural Resources, U.S. Army Corps of Engineers, Department of Permitting Services,
Utilities, Municipalities, Affected communities, Commission on Aging, Commission on People with Disabilities, Montgomery
County Pedestrian Safety Advisory Committee
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White Flint District East: TransportationWhite Flint District East: Transportation
(P501204)(P501204)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 01/14/2201/14/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area North Bethesda-Garrett ParkNorth Bethesda-Garrett Park StatusStatus Preliminary Design StagePreliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 5,894 755 19 - - - - - - - 5,120

Land 2 2 - - - - - - - - -

Site Improvements and Utilities 6,288 - - - - - - - - - 6,288

Construction 17,506 - - - - - - - - - 17,506

TOTAL EXPENDITURES 29,690 757 19 - - - - - - - 28,914

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

White Flint Special Tax District 29,690 757 19 - - - - - - - 28,914

TOTAL FUNDING SOURCES 29,690 757 19 - - - - - - - 28,914

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY14

Appropriation FY 24 Request - Last FY's Cost Estimate 29,690

Cumulative Appropriation 2,477

Expenditure / Encumbrances 940

Unencumbered Balance 1,537

 

PROJECT DESCRIPTION

This project provides for design, engineering plans, and construction for three new roads, one new bridge and master planned bikeways
in the White Flint District East area as follows: 1. Executive Boulevard Extended East (B-7)-Rockville Pike/MD 355 to a New Private
Street - construct 1,100 feet of four-lane roadway. 2. Executive Boulevard Extended East (B-7)-New Private Street to new Nebel Street
Extended - construct 600 feet of four-lane roadway. 3. Nebel Street (B-5)-Nicholson Lane South to a Combined Property site -
construct 1,200 feet of four-lane roadway. 4. Bridge across Washington Metropolitan Area Transit Authority (WMATA) tracks
adjacent to White Flint Metro Station - on future MacGrath Boulevard between MD 355 and future Station Street - construct
80-foot-long three-lane bridge. Bikeway design and construction will be consistent with adopted master plan staging requirements.
Various improvements to the roads will include new traffic lanes, shared-use paths, the undergrounding of overhead utility lines where
required, other utility relocations, and streetscaping. These projects will become stand-alone projects once engineering is complete and
final construction costs can be accurately determined. This project also assumes the developers will dedicate the land needed for these
sub-projects in a timely manner.

Roads 15-32



LOCATION

North Bethesda

ESTIMATED SCHEDULE

Most design and all construction costs have been delayed beyond FY28 due to affordability and other factors. Design of all road
projects began in FY12 and have been delayed due to coordination with stakeholders. Construction of Executive Boulevard Extended
East from Rockville Pike/MD 355 to a New Private Street was delayed due to tax district affordability challenges. Design of Executive
Boulevard East Extended was delayed due to coordination between the stakeholders over the road alignment. Design for the bridge
across the WMATA tracks adjacent to the North Bethesda (White Flint) Metro Station has been delayed due to negotiations between
WMATA, State Highway Administration (SHA), the County, and the developers; bridge design will begin after a Memorandum of
Understanding among the parties has been finalized.

COST CHANGE

Design and construction costs have been delayed beyond 6 years due to affordability and coordination with stakeholders such as
developers, WMATA, SHA, and the County.

PROJECT JUSTIFICATION

The vision for the White Flint District is for a more urban core with a walkable street grid, sidewalks, bikeways, trails, paths, public use
space, parks and recreational facilities, mixed-use development, and enhanced streetscape to improve the areas for pedestrian circulation
and transit-oriented development around the Metro station. These road improvements, along with other District roads proposed to be
constructed by developers will fulfill the strategic program plan for a more effective and efficient transportation system. The proposed
improvements are in conformance with the White Flint Sector Plan Resolution 16-1300 adopted March 23, 2010.

FISCAL NOTE

Funding Sources: The ultimate funding source for these projects will be White Flint Development District tax revenues and related
special obligation bond issues. Debt service on the special obligation bond issues will be paid solely from White Flint Special Taxing
District revenues. Cost Estimation: Construction cost estimates are based on concepts, projected from unit length costs of similar prior
projects and are not based on quantity estimates or engineering designs. Final construction costs will be determined after the
preliminary engineering (35 percent) phase. Cost for the bridge is still unknown since engineering plans are not developed. The County
is working with District stakeholders to finalize a long-term financing plan for the districts costs.

Design and construction cost have been delayed beyond FY28 due to affordability.

DISCLOSURES

A pedestrian impact analysis has been completed for this project.

COORDINATION

Maryland-National Capital Park and Planning Commission, White Flint Sector Plan, Washington Metropolitan Area Transit
Administration, Maryland State Highway Administration, Federal Agencies including the Nuclear Regulatory Commission,
Developers, Department of Environmental Protection, Department of Permitting Services
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White Flint District West: TransportationWhite Flint District West: Transportation
(P501116)(P501116)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 01/11/2201/11/22

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area North Bethesda-Garrett ParkNorth Bethesda-Garrett Park StatusStatus Preliminary Design StagePreliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 15,177 5,416 - - - - - - - - 9,761

Land 703 495 - - - - - - - - 208

Construction 55,215 - - - - - - - - - 55,215

TOTAL EXPENDITURES 71,095 5,911 - - - - - - - - 65,184

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

White Flint Special Tax District 71,095 5,911 - - - - - - - - 65,184

TOTAL FUNDING SOURCES 71,095 5,911 - - - - - - - - 65,184

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY11

Appropriation FY 24 Request - Last FY's Cost Estimate 71,095

Cumulative Appropriation 5,935

Expenditure / Encumbrances 5,911

Unencumbered Balance 24

 

PROJECT DESCRIPTION

This project provides for engineering, utility design, and land acquisition for one new road, one relocated road, improvements to three
existing roads, and one new bikeway in the White Flint District area for Stage 1. The project also includes both design and future
construction expenditures for the reconstruction of Rockville Pike. Various improvements to the roads will include new traffic lanes,
shared-use paths, the undergrounding of overhead utility lines, other utility relocations and streetscaping. The new White Flint West
Workaround project (CIP #501506) continues funding for several western workaround road projects. The following projects are funded
through FY18 for final design: 1. Main Street/Market Street (B-10)-Old Georgetown Road (MD 187) to Woodglen Drive: new
two-lane 1,200 foot roadway. 2. Main Street/Market Street (LB-1)-Old Georgetown Rd (MD 187) to Woodglen Drive: new 1,200 foot
bikeway. 3. Executive Blvd Extended (B-15)-Marinelli Road to Old Georgetown Road (MD 187): 900 feet of relocated four-lane
roadway 4. Intersection of Towne Road (formerly Hoya Street) (M-4A), Old Georgetown Road, and Executive Boulevard, including
the approaches to Old Georgetown Road. The following project is proposed for both design and construction Beyond 6-Years periods:
Rockville Pike (MD 355) (M-6)-Flanders Avenue to Hubbard Drive: 6,300 feet of reconstructed six-to-eight-lane roadway. This
project also provides for consulting fees for the analysis and studies necessary to implement the district.
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LOCATION

North Bethesda

ESTIMATED SCHEDULE

Design on all projects in the western workaround, with the exception of the Rockville Pike segment, concluded in FY19. Design of the
Rockville Pike section will begin Beyond 6 Years in order to coordinate with the implementation of the Bus Rapid Transit System
(RTS) (CIP#501318). The current expenditure/funding schedule assumes that land needed for road construction will be dedicated by
the major developers in a timely manner.

PROJECT JUSTIFICATION

The vision for the White Flint District is for a more urban core with a walkable street grid, sidewalks, bikeways, trails, paths, public use
space, parks and recreational facilities, mixed-use development, and enhanced streetscape to improve the areas for pedestrian circulation
and transit-oriented development around the Metro Station. These road improvements, along with other District roads proposed to be
constructed by developers, will fulfill the strategic program plan for a more effective and efficient transportation system. The proposed
improvements are in conformance with the White Flint Sector Plan Resolution 16-1300 adopted March 23, 2010.

FISCAL NOTE

Funding Sources: The ultimate funding source for these projects will be White Flint Special Taxing District tax revenues and related
special obligation bond issues. Debt service on the special obligation bond issues will be paid solely from White Flint Special Taxing
District revenues. Resolution No. 16-1570 states that "The County's goal is that the White Flint Special Taxing District special tax rate
must not exceed ten percent of the total tax rate for the District, except that the rate must be sufficient to pay debt service on any
bonds that are already outstanding." With an overall goal of providing infrastructure financing to allow implementation in a timely
manner, the County will conduct feasibility studies to determine the affordability of special bond obligation issues prior to the funding
of the projects 1, 2, 3, and 4 listed in the Description section above. If White Flint Special Tax District revenues are not sufficient to
fund these projects, the County will utilize forward funding, advance funding, and management of debt issuance or repayment in a
manner to comply with the goal. The County is working with District stakeholders to finalize a long-term financing plan for the
districts costs.

Design and construction cost have been delayed beyond FY28 due to affordability.

DISCLOSURES

A pedestrian impact analysis has been completed for this project.

COORDINATION

Washington Area Metropolitan Transit Authority, City of Rockville, State Highway Administration, Town of Garrett Park,
Neighborhood Civic Associations, Developers
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White Flint West WorkaroundWhite Flint West Workaround
(P501506)(P501506)

 
CategoryCategory TransportationTransportation Date Last ModifiedDate Last Modified 12/16/2112/16/21

SubCategorySubCategory RoadsRoads Administering AgencyAdministering Agency TransportationTransportation

Planning AreaPlanning Area North Bethesda-Garrett ParkNorth Bethesda-Garrett Park StatusStatus Under ConstructionUnder Construction

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 6,480 5,643 437 400 400 - - - - - -

Land 3,230 1,952 908 370 370 - - - - - -

Site Improvements and Utilities 9,143 1,447 3,996 3,700 3,700 - - - - - -

Construction 55,260 36,074 15,943 3,243 3,243 - - - - - -

Other 1 1 - - - - - - - - -

TOTAL EXPENDITURES 74,114 45,117 21,284 7,713 7,713 - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Contributions 261 258 - 3 3 - - - - - -

G.O. Bond Premium 15,000 9,542 5,458 - - - - - - - -

Intergovernmental 2,500 2,175 - 325 325 - - - - - -

White Flint Special Tax District 56,353 33,142 15,826 7,385 7,385 - - - - - -

TOTAL FUNDING SOURCES 74,114 45,117 21,284 7,713 7,713 - - - - - -

OPERATING BUDGET IMPACT ($000s)

Impact TypeImpact Type TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28

Beyond
6 Years

Maintenance       120 20 20 20 20 20 20

Energy       30 5 5 5 5 5 5

NET IMPACT       150 25 25 25 25 25 25

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY15

Appropriation FY 24 Request - Last FY's Cost Estimate 74,114

Cumulative Appropriation 74,114

Expenditure / Encumbrances 65,212

Unencumbered Balance 8,902

 

PROJECT DESCRIPTION
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This project provides for land acquisition, site improvements and utility (SI&U) relocations, construction management and
construction for one new road, one new bikeway, one relocated road, and an intersection realignment improvement, and the
reconstruction of an existing roadway in the White Flint District area for Stage 1. Various improvements to the roads will include new
traffic lanes, shared-use paths, undergrounding of overhead utility lines where required, other utility relocations and streetscaping.
Preliminary and final engineering were funded through FY14 by White Flint District West: Transportation (CIP #501116). The
proposed projects for construction are: 1. Main Street/Market Street (B-10) - Old Georgetown Road (MD187) to Woodglen Drive-
new two-lane 1,200-foot roadway. 2. Main Street/Market Street (LB-1) - Old Georgetown Road (MD187) to Woodglen Drive- new
1,200-foot bikeway. 3. Executive Boulevard Extended (B-15) - Marinelli Road to Old Georgetown Road (MD187)- 900 feet of
relocated four-lane roadway. 4. Intersection of Towne Road (formerly Hoya Street) (M-4A), Old Georgetown Road, and Executive
Boulevard, including the approaches to Old Georgetown Road and the portion of Towne Road from the intersection realignment of
Towne Road/Old Georgetown Road/Executive Boulevard to a point just north of the intersection to provide access to new
development. 5. Towne Road (M-4A)- Montrose Parkway to the intersection of Old Georgetown Road-1,100 feet of reconstructed
4-lane roadway. Note: The following street names have been changed. Main/Market Street is now Banneker Avenue. Hoya Street is
now Towne Road. Executive Boulevard Extended is now Grand Park Avenue.

ESTIMATED SCHEDULE

1. Main Street/Market Street (B-10) - Design in FY14 through FY19, SI&U in FY17 through FY20, and construction in FY17 through
FY20. 2. Main Street/Market Street (LB-1) - Design in FY14 through FY19, SI&U in FY17 through FY20, and construction in FY17
through FY20. 3. Executive Boulevard Extended (B-15) - Design in FY14 through FY19, SI&U and construction in FY17 through
FY18 (Phase 1) and FY20 through FY21(Phase 2). 4. Intersection of Towne Road (formerly Hoya Street) (M-4A), Old Georgetown
Road, and Executive Boulevard - Design in FY14 through FY19, land acquisition in FY19 and FY20, SI&U and construction in FY20
through FY23. 5. Towne Road (M-4A) - Design in FY14 through FY19, land acquisition in FY18 through FY20, SI&U and
construction in FY19 through FY23. The schedule and cost estimates assume that all land needed for road construction will be
dedicated by the major developers in a timely manner and that the construction of the conference center replacement parking will take
place prior to the start of the road construction.

PROJECT JUSTIFICATION

The vision for the White Flint District is for a more urban core with a walkable street grid, sidewalks, bikeways, trails, paths, public use
space, parks and recreational facilities, mixed-use development, and enhanced streetscape to improve the areas for pedestrian and
bicycle circulation and transit oriented development around the Metro station. These road improvements, along with other District
roads proposed to be constructed by developers will fulfill the strategic program plan for a more effective and efficient transportation
system. The proposed improvements are in conformance with the White Flint Sector Plan Resolution 16-1300 adopted March 23,
2010.

OTHER

The segments of Main Street/Market Street and Executive Boulevard Extended that are adjacent to the Conference Center site will be
constructed by the contractor of the Conference Center Parking Garage. Expenditures for these segments occurred in FY17 and FY18 in
order to coordinate with the construction of the parking garage and minimize impacts to the surrounding community.

FISCAL NOTE

The ultimate funding source for these projects will be White Flint Special Taxing District tax revenues and related special obligation
bond issues. Debt service on the special obligation bond issues will be paid solely from White Flint Special Taxing District revenues.
Resolution No. 16-1570 states that "The County's goal is that the White Flint Special Taxing District special tax rate must not exceed
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ten percent of the total tax rate for the District, except that the rate must be sufficient to pay debt service on any bonds that are already
outstanding." If White Flint Special Tax District revenues are not sufficient to fund these projects then the County will utilize advance
funding and management of debt issuance or repayment in a manner to comply with the goal. As part of an overall financing plan
needed to address the issues of County General Fund cash project advances and insufficient tax revenues generated from the district, a
funding switch was made in the Biennial FY21-26 CIP to reflect a proposed project funding plan using $15 million of advanced G.O.
bond premium. The County is working with District stakeholders to finalize a long-term financing plan for the districts costs.

A FY20 supplemental was approved to increase the project total by $11.425 million due to higher costs associated with storm drain
and utility conflicts, land acquisition, utility relocation, and related construction costs, and to fully appropriate the project. The County
is expected to receive $261,000 in Contributions for the installation of a new traffic signal at the intersection of Towne Road and Rose
Ave, and $2.5 million in Intergovernmental funding for the WSSC Contribution for water main and sanitary sewer construction costs.

DISCLOSURES

A pedestrian impact analysis has been completed for this project.

COORDINATION

Maryland-National Capital Park and Planning Commission, Washington Area Metropolitan Transit Authority, City of Rockville, State
Highway Administration, Town of Garrett Park, Neighborhood Civic Associations, Developers, Maryland-National Capital Park and
Planning Commission, Washington Area Metropolitan Transit Authority, City of Rockville, State Highway Administration, Town of
Garrett Park, Neighborhood Civic Associations, Developers
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