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260 East Jefferson Street Acquisition260 East Jefferson Street Acquisition
(P362201)(P362201)

 
CategoryCategory General GovernmentGeneral Government Date Last ModifiedDate Last Modified 01/15/2201/15/22

SubCategorySubCategory Other General GovernmentOther General Government Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area RockvilleRockville StatusStatus Planning StagePlanning Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Land 3,600 - 3,600 - - - - - - - -

TOTAL EXPENDITURES 3,600 - 3,600 - - - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

G.O. Bonds 3,600 - 3,600 - - - - - - - -

TOTAL FUNDING SOURCES 3,600 - 3,600 - - - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY22

Appropriation FY 24 Request - Last FY's Cost Estimate -

Cumulative Appropriation 3,600

Expenditure / Encumbrances -

Unencumbered Balance 3,600

 

PROJECT DESCRIPTION

This project provides for the strategic acquisition of the property located at 260 East Jefferson Street as the County continues to
evaluate the Rockville Core and future space needs in leased spaces throughout the Rockville Core. In the short-term, the Department
of Transportation (DOT) intends to locate public customer service functions at the facility including Lost and Found, Taxi Services,
Commuter Services, Ride On pass and customer service and other outward facing transit operations.

LOCATION

260 East Jefferson St, Rockville, Maryland.

PROJECT JUSTIFICATION

As noted in the related Rockville Core project, the Countywide Strategic Facilities Plan for the Council Office Building was completed
in 2003. A portion of this report assessed the space needs of all County Administration functions located in the Rockville Core and
developed broad recommendations for addressing the identified needs. The Government Core Facilities Master Plan Study was
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completed in February 2008 and was focused on four (4) specific blocks of the downtown core, including the 260 East Jefferson block.
This report recommended that a new facility on this site provides opportunity for the consolidation of some of the County's extensive
downtown leases.

OTHER

Appropriation from the Advance Land Acquisition Revolving Fund (ALARF), P316222 may be used to fund portions of the land
acquisition. The Fund will be reimbursed when the associated expenditures are transferred from the ALARF project back to the
project.

FISCAL NOTE

FY22 supplemental appropriation in G.O. Bonds for the amount of $3,600,000.

COORDINATION

Department of General Services, Department of Transportation
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ABS Retail Store RefreshABS Retail Store Refresh
(P852101)(P852101)

 
CategoryCategory General GovernmentGeneral Government Date Last ModifiedDate Last Modified 01/15/2201/15/22

SubCategorySubCategory Other General GovernmentOther General Government Administering AgencyAdministering Agency Alcohol Beverage ServicesAlcohol Beverage Services

Planning AreaPlanning Area CountywideCountywide StatusStatus Preliminary Design StagePreliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Construction 15,143 - 3,052 11,420 1,000 3,080 1,783 1,213 2,144 2,200 671

TOTAL EXPENDITURES 15,143 - 3,052 11,420 1,000 3,080 1,783 1,213 2,144 2,200 671

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Contributions 838 - - 838 478 360 - - - - -

Current Revenue: Liquor 14,305 - 3,052 10,582 522 2,720 1,783 1,213 2,144 2,200 671

TOTAL FUNDING SOURCES 15,143 - 3,052 11,420 1,000 3,080 1,783 1,213 2,144 2,200 671

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 1,000 Year First Appropriation FY21

Appropriation FY 24 Request 3,080 Last FY's Cost Estimate 8,324

Cumulative Appropriation 3,052

Expenditure / Encumbrances -

Unencumbered Balance 3,052

 

PROJECT DESCRIPTION

This level of effort project is intended to provide a structured process to ensure that all Alcohol Beverage Services (ABS) retail store
locations are modernized and updated to provide customers with a friendlier shopping experience in well merchandised stores that offer
choice, convenience, and knowledgeable staff. Once a retail store has been refreshed, it could offer tasting rooms, growler stations, wider
shopping aisles, pairing dinners, other special events and a more aesthetically pleasing and safer shopping experience. Flooring,
painting, shelving, updating restrooms, and work identified for major building systems (including the roof, mechanical/heating,
ventilation, and air conditioning (HVAC), and windows) will be included to "freshen up" the retail stores and ensure working and
efficient operating systems.

ESTIMATED SCHEDULE

ABS started remodeling stores in FY20 within the operating budget, with four refurbishment projects at the Darnestown, Cabin John,
Montrose and Wheaton retail store locations. Beginning in FY21, and within this CIP project, the remodel schedule would align with
the schedule of lease expirations with stores being remodeled in the year in which their lease is negotiated for renewal with the
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understanding that all 26 stores would be evaluated and refurbished prior to the end of the CIP project. Then the CIP cycle for refresh
work would start over again. ABS identifies the stores to be refreshed approximately 18 months before planning and design work
begins.

COST CHANGE

The COVID pandemic significantly impacted project timelines - pushing almost all planned projects for FY21 back to FY22 and
beyond. Supply chain issues across the country in every industry have also drastically increased construction costs and building
material costs, and furniture and fixture costs. Landlord contributions have also been added to the project.

PROJECT JUSTIFICATION

This project is a vital piece of ABS's 5 Year Financial Plan to increase its transfer to the County. Further, this project will give ABS the
ability to be able to leverage external funding that will eliminate the need to use debt financing or tax dollars. Many of the retail stores
have not been updated for 20 years. Ensuring that ABS is able to execute its multi-year plan to renovate/upgrade its 26 outdated retail
stores is key to providing better service to its clientele. This project will also allow ABS to leverage contributions from landlords who
will match, and in some cases exceed, the investment ABS will be able to make in each store remodel - an investment the landlords are
not able to commit to without the County funding appropriation.
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ALARF: MCGALARF: MCG
(P316222)(P316222)

 
CategoryCategory General GovernmentGeneral Government Date Last ModifiedDate Last Modified 01/13/2201/13/22

SubCategorySubCategory Other General GovernmentOther General Government Administering AgencyAdministering Agency Management and BudgetManagement and Budget

Planning AreaPlanning Area CountywideCountywide StatusStatus OngoingOngoing

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Land 12,532 - 12,532 - - - - - - - -

TOTAL EXPENDITURES 12,532 - 12,532 - - - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Revolving Fund: G.O. Bonds 12,532 - 12,532 - - - - - - - -

TOTAL FUNDING SOURCES 12,532 - 12,532 - - - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY62

Appropriation FY 24 Request - Last FY's Cost Estimate 12,532

Cumulative Appropriation 12,532

Expenditure / Encumbrances -

Unencumbered Balance 12,532

 

PROJECT DESCRIPTION

The Advance Land Acquisition Revolving Fund (ALARF) was established to support the implementation of capital project and
facility programs in the County. Acquisition of land in advance of actual construction saves money in the face of rising land prices and
enables suitable locations for libraries, fire stations, and similar facilities to be secured before development eliminates choice and forces
acceptance of a less accessible or desirable site. The revolving fund works in the following way: the unencumbered revolving
appropriation balance in the fund is used to purchase land for various public facilities which are either approved in the capital program
or which appear in adopted area master plans. Later, the revolving fund is reimbursed by appropriations to the specific facility project
accounts; then, the associated expenditures are transferred from the ALARF project to the facility project, thereby freeing up the
appropriation for future expenditures. The reimbursement is desirable for accounting purposes in order to make the cost of the site
clearly a part of the total cost of a specific project. Reimbursement also maintains the balance in the revolving fund. As needed,
reimbursements are scheduled in the capital program. Cost estimates are not given for possible acquisitions since any estimates would
be speculative. Immediately prior to initiating acquisition proceedings on any site, independent professional appraisals are prepared.
When projected land costs appear to be considerably greater than anticipated, consultation with the County Council is useful.
Consultation with County Council is useful in the event the County Executive proceeds with advance land acquisition in years before
those are shown on project description forms. The cumulative appropriation is the amount of the revolving fund, as well as certain
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special appropriations to this project as described below. Costs shown for prior years include the land acquisition reimbursable to the
fund and other charges incurred in site selection, such as appraisal, legal costs, and other required actions. Also displayed, as
appropriate, are expenditures associated with special appropriations, not to be reimbursed. The nonreimbursable amounts are
considered sunk costs. ALARF acquisitions are typically reimbursed by appropriations from projects with various revenue sources.

OTHER

Expenditures to buy land using ALARF appropriations made after October 5, 1998, must be reimbursed to the revolving fund. If the
County does not intend to reimburse the fund, then the land cannot be purchased from the fund's appropriation and must be purchased
in a separate project. This restriction does not apply to land already purchased. To ensure that the County does not lose the
opportunity to acquire sites for future projects, the Council encourages the Executive to acquire more sites and to acquire sites earlier
than previously assumed. The Council also urges the County Executive to work with Maryland-National Capital Park and Planning
Commission staff to review future facility needs in master plans and department strategic plans to identify sites beyond those for
projects in facility planning and the current CIP for acquisition. If more sites are acquired, the existing balance may not be sufficient, and
the Council encourages the Executive to recommend a supplemental appropriation if necessary.

FISCAL NOTE

Expenditures and resources for Silver Spring ALARF (as part of the Silver Spring Redevelopment Project) previously shown here have
been closed out.

DISCLOSURES

Expenditures will continue indefinitely.

COORDINATION

Department of General Services, Other County Departments, Office of Management and Budget, Department of Finance
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Montgomery County Lynching MemorialMontgomery County Lynching Memorial
(P362308)(P362308)

 
CategoryCategory General GovernmentGeneral Government Date Last ModifiedDate Last Modified 06/13/2206/13/22

SubCategorySubCategory Other General GovernmentOther General Government Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area RockvilleRockville StatusStatus Planning StagePlanning Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Planning, Design and Supervision 50 - - 50 50 - - - - - -

TOTAL EXPENDITURES 50 - - 50 50 - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Current Revenue: General 50 - - 50 50 - - - - - -

TOTAL FUNDING SOURCES 50 - - 50 50 - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 50 Year First Appropriation

Appropriation FY 24 Request - Last FY's Cost Estimate -

Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

 

PROJECT DESCRIPTION

This project provides funding for identifying and preparing a site for the installation of a memorial in remembrance of the known
victims of lynching in Montgomery County.

LOCATION

At a County facility to be determined.

PROJECT JUSTIFICATION

Established in 2018, the Montgomery County Remembrance and Reconciliation Commission's goal is to build a community dialogue
about our racial history, and how to promote reconciliation, peace, and justice. Part of the Commission's work plan is to partner with
the Alabama-based Equal Justice Initiative (EJI) and other stakeholders to help our County claim and install a monument
commemorating the three Montgomery County locations where lynchings have been documented. While EJI manufactures and ships
the County's memorial, additional expenses, including planning and installation of the memorial, identifying the land, and constructing
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the site around it, are local responsibilities that will be funded through this project.

COORDINATION

The Office of Human Rights, Office of Racial Equity and Social Justice, Department of General Services, and Equal Justice Initiative.
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State Aid for MCPS PlaygroundsState Aid for MCPS Playgrounds
(P362309)(P362309)

 
CategoryCategory General GovernmentGeneral Government Date Last ModifiedDate Last Modified 06/13/2206/13/22

SubCategorySubCategory Other General GovernmentOther General Government Administering AgencyAdministering Agency General ServicesGeneral Services

Planning AreaPlanning Area CountywideCountywide StatusStatus Planning StagePlanning Stage

EXPENDITURE SCHEDULE ($000s)

Cost ElementsCost Elements TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

Construction 1,350 - - 1,350 1,350 - - - - - -

TOTAL EXPENDITURES 1,350 - - 1,350 1,350 - - - - - -

FUNDING SCHEDULE ($000s)

Funding SourceFunding Source TotalTotal Thru FY21Thru FY21 Est FY22Est FY22 TotalTotal
6 Years6 Years FY 23FY 23 FY 24FY 24 FY 25FY 25 FY 26FY 26 FY 27FY 27 FY 28FY 28 BeyondBeyond

6 Years6 Years

State Aid 1,350 - - 1,350 1,350 - - - - - -

TOTAL FUNDING SOURCES 1,350 - - 1,350 1,350 - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 1,350 Year First Appropriation

Appropriation FY 24 Request - Last FY's Cost Estimate -

Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

 

PROJECT DESCRIPTION

State budget legislation has directed funding to Montgomery County Government to fund Maryland County Public School
playgrounds throughout the County. FY23 State Aid will be used for playgrounds at the following elementary schools: Burning Tree,
Burtonsville, Gaithersburg, JoAnn Leleck, Kemp Mill, New Hampshire Estates, Ronald McNair, Sargent Shriver, and Stedwick
Elementary Schools.

FISCAL NOTE

The State legislature has also pre-authorized FY24 funding of $1,350,000 for this purpose.

DISCLOSURES

The County Executive asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.
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COORDINATION

Department of General Services, Montgomery County Public Schools.
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