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ADA Compliance: Transportation
(P509325)

Category Transportation Date Last Modified 12/07/21
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 . YTe Oatf‘sl FY23 FY24 FY25 FY26 FY27 FY28 B;i’g:rg
Planning, Design and Supervision 5,707 4,389 208 1,110 185 185 185 185 185 185
Land 592 592 - - - - - -
Site Improvements and Utilities 281 88 43 150 25 25 25 25 25 25
Construction 8,732 2,726 1,266 4,740 790 790 790 790 790 790

TOTAL EXPENDITURES 15,312 7,795 1,517 6,000 1,000 1,000 1,000 1,000 1,000 1,000

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY21 EstFY22 GJeO;f‘S' FY23 FY24 FY25 FY26 FY27 FY28 8683(’;’;‘5’

Developer Payments 300 - 300 - - - - -

G.O. Bonds 15,012 7,795 1,217 6,000 1,000 1,000 1,000 1,000 1,000 1,000
TOTAL FUNDING SOURCES 15,312 7,795 1,517 6,000 1,000 1,000 1,000 1,000 1,000 1,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 1,000 Year First Appropriation FY93

Appropriation FY 24 Request 1,000 Last FY's Cost Estimate 13,312

Cumulative Appropriation 9,312

Expenditure / Encumbrances 8,051

Unencumbered Balance 1,261

PROJECT DESCRIPTION

This project providesfor both curb ramps for sdewaks and new transportation accessibility congtruction in compliance with the
requirements of the Americanswith Disabilities Act of 1991 (ADA). Thisimprovement program providesfor planning, design, and
recongtruction of existing Countywide infrastructure to enable obstruction-free access to public facilities, public transportation, Centra
Business Digtricts (CBDs), hedth facilities, shopping centers, and recreation. Curb ramp ingtdlation at intersections dong residentia
roads will be constructed based on population dengity. Funds are provided for the remova of barriersto wheelchair users such assigns,
poles, and fences, and for intersection improvements such as the reconstruction of median bresks and new curb ramps, crosswvalks, and
sidewak connectorsto bus stops. Curb ramps are needed to enable mohility for physically-impaired citizens, for the on-cal transit
program Accessible Ride On, and for County-owned and leased facilities. A portion of this project will support the Renew
Montgomery program. One aspect of this project will focus onimproving pedestrian walkability by creeting a safer walking
environment, utilizing selected enginearing technol ogies, and ensuring ADA compliance.
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COST CHANGE

Addition of FY 27 and FY 28 for theleve of effort program.

PROJECT JUSTIFICATION
Areas served by Metrorail and other densdly populated areas have exigting infrastructure which was constructed without adequate

consderation of the specialized needs of personswith disabilities or impaired mohility. This project improves accessto public facilities
and sarvices throughout the County in compliance with ADA.

OTHER

The project will help the County achieveits Vision Zero goalsto reduce deaths and seriousinjuries on County roadwaysto zero by
2030.

FISCAL NOTE

Additiona funds eermarked from developers ($150k per year in FY 21-FY 22).

DISCLOSURES

A pedestrian impact analysis has been completed for this project. Expenditureswill continue indefinitely.

COORDINATION

Maryland Department of Trangportation, Washington Metropolitan Area Transit Authority, Department of Housing and Community
Affairs, Department of Health and Human Services, Commission on People with Disabilities, Pedestrian Safety Advisory Committee,
Commission on Aging, Maryland State Highway Adminigration, MARC Rail, Sidewak and Infrastructure Revitdization Project,
Sidewak Program - Minor Projects, U.S. Department of Justice, BIPPA
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Bethesda Bikeway and Pedestrian Facilities
(P500119)

Category Transportation Date Last Modified 04/01/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Ongoing
Required Adequate Public Facility Yes

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 . Je";i FY23 FY24 FY25 FY26 FY27 FY28 Bﬁei’g;rg
Planning, Design and Supervision 4,657 3,452 376 829 589 195 45 - - - -
Land 189 189 - - - - - - - - -
Site Improvements and Utilities 95 95 - - - - - - - - -
Construction 7,506 2,727 1,390 3,389 2,069 1,000 320 - - - -
Other 1 1 - - - - - - - - -

TOTAL EXPENDITURES 12,448 6,464 1,766 4,218 2,658 1,195 365 = = = =

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY2l EstFY22 Je";f‘s' FY23 FY24 FY25 FY26 FY27 FY28 868\3(’;’;2
Developer Payments 372 - 272 100 100 - - - - - -
G.O. Bonds 12,076 6,464 1,494 4,118 2558 1,195 365 - - - -

TOTAL FUNDING SOURCES 12,448 6,464 1,766 4,218 2,658 1,195 365 - - - -

OPERATING BUDGET IMPACT ($000s)

Total

Impact Type 6 Years FY23 FY24 FY25 FY26 FY27 FY28
Maintenance 6 - - - 2 2 2
Energy 3 - - - 1 1 1

NET IMPACT 9 - - - 3 3 3

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 2,658 Year First Appropriation FY04
Appropriation FY 24 Request 1,195 Last FY's Cost Estimate 8,230
Cumulative Appropriation 8,230

Expenditure / Encumbrances 7,821

Unencumbered Balance 409

PROJECT DESCRIPTION
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This project includes congtruction of separated bike facilities on severd roadwaysin downtown Bethesda as planned in the 2017
Bethesda Downtown Plan and the 2018 Bicycle Master Plan. Included isthe Capital Crescent Surface Trail Phase 1; the Woodmont
Avenue Cycletrack Phases 1, 2A, 2B, and 2C ; the Montgomery Lane/Montgomery Avenue Cycletrack Phases 1, 2A, 2B, and 2C; and
the Norfolk/Chetenham Bikeway.

LOCATION

Bethesda Central Business District

ESTIMATED SCHEDULE

Congtruction on the Capital Crescent Surface Trail - Phase 1, the Woodmont Avenue Cycletrack - Phase 1, and the Montgomery
Avenue/Lane Cydetrack - Phases 1, 2A, and 2B will be completed in FY 22. Design and construction of Phase 2 of the Woodmont
Avenue Cycdletrack, Phases 2C of the Montgomery Avenue Cycletrack will be completed in FY 23. The design of the
Norfolk/Chdtenham Bikeway will be completed in FY 24 with congtructionin FY 25.

COST CHANGE

Codt incresse dueto higher than anticipated congtruction costs for Phase 2 of Woodmont Avenue Cycletrack and Phase 2 of the
Montgomery Avenue Cycletrack.

PROJECT JUSTIFICATION

The project implementsimprovements recommended in the Bethesda Downtown Plan (2017) and Bicycle Master Plan (2018).
Additiondly, it will help the County achieve its non-auto-driver mode share (NADMS) goas and the goals under the County
Executive's Vison Zero initiative to reduce roadway crasheswith severeinjury and desth to zero by 2030. These pedestrian and bike
facilitieswill dso help the County addressthe climate action plan.

OTHER

The scope of work was planned and coordinated with local communities, property owners, and the Bethesda Urban Partnership before
cogt estimatesfor find design and construction were devel oped. Costs have been further refined.

FISCAL NOTE

Funding switch between GO Bonds (-$100,000) and Devel oper Payments ($100,000) in FY 23.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.

COORDINATION

Bethesda Chevy Chase Regiona Services Center, Bethesda Urban Partnership, Montgomery Bicycle Action Group, Maryland-
Nationa Capita Park and Planning Commission, Maryland State Highway Adminigiration, Bethesda CBD Streetscape (CIP
#501102), Trails. Hard Surface Design and Congtruction (CIP#768673), Resurfacing Park Roads - Bridges, Maryland Transit
Adminigtration, Washington Metropalitan Area Transt Authority, and Capital Crescent Trail (CIP#501316).
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Bicycle-Pedestrian Priority Area Improvements
(P501532)

Category Transportation Date Last Modified 05/23/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 Jeoatf‘sl FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:rg
Planning, Design and Supervision 7,821 4,231 1,511 2,079 501 313 352 166 202 545 -
Land 12 12 - - - - - - - - -
Site Improvements and Utilities 95 95 - - - - - - - - -
Construction 11,017 3,724 1,699 5594 1,733 1,005 678 1,171 546 461 -

TOTAL EXPENDITURES 18,945 8,062 3,210 7,673 2,234 1,318 1,030 1,337 748 1,006 -

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY21 EstFY22 . Jec’;f‘s' FY23 FY24 FY25 FY26 FY27 FY28 Beei’;’:rg
Current Revenue: General 375 309 66 - - - - - - - -
G.O. Bonds 18,570 7,753 3,144 7,673 2234 1318 1030 1,337 748 1,006 -

TOTAL FUNDING SOURCES 18,945 8,062 3,210 7,673 2,234 1,318 1,030 1,337 748 1,006 -

OPERATING BUDGET IMPACT ($000s)

Total

Impact Type 6 Years FY23 FY24 FY25 FY26 FY27 FY28
Maintenance 15 - - - 5 5 5
NET IMPACT 15 - - - 5 5 5

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 2,234 Year First Appropriation FY16
Appropriation FY 24 Request 1,318 Last FY's Cost Estimate 16,084
Cumulative Appropriation 11,272

Expenditure / Encumbrances 9,741

Unencumbered Balance 1,531

PROJECT DESCRIPTION

Thisproject providesfor the design and construction of pedestrian and bicyclist capital improvements across the County's Bicycle and
Pedestrian Priority Areas (BiPPAS) identified in County master plans. Examples of such improvementsincude, but are not limited to;
sdewdk, curb, and curb ramp reconstruction to meet ADA best practices, bulb-outs, cycle tracks, street lighting, and relocation of
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utility poles. This project specifically fundsimprovementsin the following BiPPAS, in addition to generd BiPPA spending: Silver
Spring CBD, Grosvenor, and Glenmont.

LOCATION

This project will fund improvementsin Silver Spring CBD, Grosvenor, and Glenmont in addition to improvementsin other designated
BiPPA arees

ESTIMATED SCHEDULE
Design and congtruction of projectsin Siiver Spring CBD beganin FY 16 and will continueinto FY 26. Design of projectsinthe

Grosvenor BiPPA beganin FY 17 and will extend into FY 24. Design of projectsin Glenmont is expected to begin in FY 22 and continue
after FY 28,

COST CHANGE

Cogt increase due to the addition of construction of aneighborhood greenway in FY 23 and FY 24, increased funding in FY 26 and the
addition of FY 27 and FY 28to thisleve of effort project.

PROJECT JUSTIFICATION

This project will enhance effortsin other projectsto improve pedestrian and bicyclist mohility, safety, and accessin those areas of the
County where walking and biking are most prevaent. These effortswill aso help meet master plan non-auto-driver mode share
(NADMS) gods. The project will help the County achieve its Vision Zero gods to reduce degths and serious injuries on County
roadway's to zero by 2030.

FISCAL NOTE

The cot of thisproject isbased on concept level estimates. The cost will be updated as design progresses.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. Expenditures will continue indefinitely.

COORDINATION

Chambers of Commerce, Department of Permitting Services, Maryland-Nationd Capital Park and Planning Commission, Maryland
DOT State Highway Adminigtration, Regiona Service Centers, Urban Didtricts, Utility companies, Washington Metropolitan Area
Transit Authority
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Bicycle and Pedestrian Priority Areas

Glenmaont

[ Adopted BiPPA
Bl FY 2015 Study
B Fy 2017 Study
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Bicycle-Pedestrian Priority Area Improvements
- Purple Line

(P502004)
Category Transportation Date Last Modified 05/23/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFy2l EstFy22 . °% pyos py24 Fy2s Fy2s Fy27 Fyzg Beyond
6 Years 6 Years
Planning, Design and Supervision 3,166 250 104 2,812 792 660 550 475 200 135 -
Site Improvements and Utilities 338 - 38 300 50 50 50 50 50 50 -
Construction 9,113 - 780 8,333 1,169 2,324 1,795 2,905 140 - -
TOTAL EXPENDITURES 12,617 250 922 11,445 2,011 3,034 2,395 3,430 390 185 -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFy21 EstFy22 %% Evos Ey24a Fy2s Fy26 Fy27 Fyos Beyond
6 Years 6 Years
G.O. Bonds 12,617 250 922 11,445 2,011 3,034 2,395 3,430 390 185 -
TOTAL FUNDING SOURCES 12,617 250 922 11,445 2,011 3,034 2,395 3,430 390 185 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 2,011 Year First Appropriation FY21
Appropriation FY 24 Request 3,034 Last FY's Cost Estimate 8,217
Cumulative Appropriation 1,172

Expenditure / Encumbrances 250

Unencumbered Balance 922

PROJECT DESCRIPTION

This project provides for the design and construction of high priority bicycle and pedestrian capitd improvementsin areas adjacent to
future Purple Line Stations from Bethesda to Takoma Park within 1/2-mile radius of each station. Proposed projectsinclude:
e Areawideimprovements;

Bicyclelanes, cycletracks, sdepath, or sharrows as needed and appropriate for each Sation's 1/2-mile areg;
Sgnage and wayfinding improvements;
Sdewalk gap closure near Purple Line Stations

Improved trail connections;
Congtruction of aneighborhood greenway; and
Additiond improvementsto enhance purpleline bility.
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LOCATION

Purple Line corridor within 1/2-mile of each station

ESTIMATED SCHEDULE

Throughout the Purple Line BiPPAS, area-wide improvements are scheduled to begin in FY 22 and continue on an annud basisfor
design and congtruction through FY 28.

COST CHANGE

Cogt increase due to the addition of construction of aneighborhood greenway in FY 25 and FY 26 and the addition of FY 27 and FY 28
tothisleve of effort project.

PROJECT JUSTIFICATION

This project will enhance effortsto improve pedestrian and bicyclist mohility, safety, and accesswithin 1/2-mile of dl PurpleLine
Stations. Effortsinclude the design and congtruction of cydetracks, bicyclelanes, trail connections, and neighborhood greenways as
well as pedestrian improvements including sidewaks and ADA-upgrades. These improvementswill help improve connectivity for
people waking and biking to important community amenities such as schools, retail, and commercid centersaswell as accessibility to
each of the Purple Line stations. These effortswill aso meet master plan non-auto-driver mode share (NADMYS) gods. The project
will help the County achieveitsVision Zero god s to reduce desths and serious injuries on County roadwaysto zero.

FISCAL NOTE

The cogt of this project is based on concept level estimates. The cost will be updated as design progresses. Thelist of projects have not
been fully costed.

DISCLOSURES

A pededtrian impact analysis has been completed for this project.

COORDINATION

Department of Permitting Services, Maryland-Nationa Capital Park and Planning Commission, Maryland DOT State Highway
Administration, Regiond Service Centers, Urban Didtricts, Utility companies, Washington Metropolitan Area Trangt Authority
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Bicycle-Pedestrian Priority Area Improvements
- Veirs Mill/Randolph

(P502003)
Category Transportation Date Last Modified 01/14/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Kensington-Wheaton Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFy2l EstFy22 . %% Eyos Fy2sa Fy2s Fy2s Fy27 Fyzg Seyond
6 Years 6 Years
Planning, Design and Supervision 4,301 88 743 3,470 2,670 500 100 100 100 - -
Land 374 S 2 374 - 374 5 - - - .
Construction 10,292 - - 10,292 - - 3,044 3,074 4,174 - -
TOTAL EXPENDITURES 14,967 88 743 14,136 2,670 874 3,144 3,174 4,274 - -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFy21 EstFy2e . %% Ey23 Fy24 Fv2s Fy26 Fy2r Fyes Beyond
6 Years 6 Years
Federal Aid 5,296 - - 5,296 - - 1,572 1,587 2,137 - -
G.O. Bonds 9,671 88 743 8,840 2,670 874 1572 1,587 2,137 - -
TOTAL FUNDING SOURCES 14,967 88 743 14,136 2,670 874 3,144 3,174 4,274 - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 2,670 Year First Appropriation FY20
Appropriation FY 24 Request 874 Last FY's Cost Estimate 3,374
Cumulative Appropriation 831
Expenditure / Encumbrances 493
Unencumbered Balance 338

PROJECT DESCRIPTION

Thisproject providesfor the design and construction of bicycle and pedestrian capital improvementsin the Veirs Mill Road/Randolph
Road Bicycle-Pededtrian Priority Area (BiPPA) identified in County master plans.

LOCATION

Randolph/VeirsMill BiPPA

ESTIMATED SCHEDULE
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Preliminary design of projectsin the Western Sector dtarted in FY 21 and continued in FY 22, Preliminary design of projectsin the
Central and Eagtern Sectorswill take place gart in FY 22. Design will be completein FY 24. Land acquisition will take placein FY 24.
Congtruction is expected to occur in FY 25-FY 27.

COST CHANGE

Cost increase due to a scope change to build the entire scope of the Veirs Mill and Randolph BiPPA, refined congtruction costs and
acceleration of design to match the timeframe for the design and congtruction of the Veirs Mill BRT CIP.

PROJECT JUSTIFICATION

This project will enhance effortsin other projects to improve pedestrian and bicyclist mohility, safety, and accessin the
Randolph/Veirs Mill BiPPA. These effortswill dso help to meet master plan non-auto-driver mode share (NADMS) gods. The project
will help the County achieveits Vision Zero godsto reduce desths and serious injuries on County Roadwaysto zero by 2030. This
work will be coordinated with the Veirs Mill BRT project to minimize duplicative work and provide enhanced accessto the BRT
gations.

FISCAL NOTE

Theorigina cost of this project was based on concept leve estimates. The cost has been updated as design progressed and schedule
accel erated to coincide with the Veirs Mill Road BRT project. Thisalowsfor this project to beincluded in the Capita Investment
Grant (CIG) application to the Federa Trangt Administration for the Veirs Mill Road BRT project.

DISCLOSURES
A pedestrian impact analys's has been completed for this project.

COORDINATION

Maryland State Highway Adminigtration, Maryland-Nationa Capitd Park & Planning Commission, Maryland Department of Natural
Resources, Washington Metropolitan Area Transit Authority.
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Bicycle-Pedestrian Priority Area Improvements
- Wheaton CBD

(P502002)
Category Transportation Date Last Modified 05/23/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation

Planning Area

Kensington-Wheaton

Status

EXPENDITURE SCHEDULE ($000s)

Preliminary Design Stage

Cost Elements Total ThruFy2l EstFy2e . %% Eyos Fy24 Fy2s Fy2s Fy27r Fyzs BeYond
6 Years 6 Years
Planning, Design and Supervision 2,680 647 1,980 515 551 325 424 113 52
Construction 7,315 377 6,858 875 2,604 1,846 778 422 333
TOTAL EXPENDITURES 9,995 1,024 8,838 1,390 3,155 2,171 1,202 535 385
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY21 EstFyze %% Ey23 Ey24 Fy2s Fy26 Fy27 Fyzs BeYond
6 Years 6 Years
G.O. Bonds 9,995 1,024 8,838 1,390 3,155 2,171 1,202 535 385
TOTAL FUNDING SOURCES 9,995 1,024 8,838 1,390 3,155 2,171 1,202 535 385
OPERATING BUDGET IMPACT ($000s)
Impact Type Total tvo3 Fy24 FY25 FY26 FY27 FY28
p yp 6 Years
Maintenance 5 - - - - - 5
Energy 1 = = = = = 1
NET IMPACT 6 - - - - - 6
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 23 Request Year First Appropriation FY20
Appropriation FY 24 Request 5,068 Last FY's Cost Estimate 4,554
Cumulative Appropriation 2,805
Expenditure / Encumbrances 361
Unencumbered Balance 2,444

PROJECT DESCRIPTION

This project funds the design and construction of bicycle and pedestrian capitd infrastructure in the Wheeton Central Business Didtrict
(CBD) Bicyde and Pedestrian Priority Area (BiPPA) and identified in the Wheaton Centrd Business Didtrict (CBD) and Vicinity
Sector Plan. Recommended improvements will include new sidewalks, separated bikeways, shared-use paths, streetscape
improvements, lighting, signa and accessihility upgrades, intersection safety improvements, bike parking, bicyclist and pedestrian
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wayfinding, and other treatments intended to improve safety and mobility for cyclists and pedestrians. Future projectsinclude
intersection safety improvementsidentified as high priority and near-term in the Wheaton BiPPA Study.

LOCATION

Whegton CBD and Vicinity

ESTIMATED SCHEDULE

Final Design for Amherst Avenue Bikeway, the first Whegaton BiPPA project, atwo-way separated bikeway on the west side of
Amherst Avenue from Arcola Avenue to Windham Lane, is currently underway and anticipated to be completed in FY 24.
Congruction is anticipated to beginin FY 25. Design of Grandview/Mason Greenway will completed in FY 23. Congtructionis
anticipated to be completed in FY 24.

COST CHANGE

Cost increase due to the addition of construction of aneighborhood greenway in FY 23 and FY 24 and refined congtruction costs as well
asthe addition of FY 27 and FY 28 to thisleve of effort project.

PROJECT JUSTIFICATION

This project will enhance and promote hility, safety, mohility and comfort for people walking and biking in the Wheeton CBD.
The primary purpose of this project isto build better and sefer facilities. In urban aress, walking and bicycling are among the most
affordable forms of transportation, providing safe and efficient accessto trangit. Providing safe, convenient and attractive bicycle and
pedesirian access, dong with modernizing aging infrastructure is essentid to ensure equity for al and provide accessto jobs, education,
public services and the socid network. The Wheaton CBD and Vicinity includes the Wheaton Metro Station and Bus Transfer Center,
the Wheeton CBD, town square and adjacent public park and government office building, high-dengty housing, commercid and retal
usesincluding smal businesses and Westfidld Whegton (mal), employment arees, entertainment venues, Wheaton Regiond Park,
connectionsto the Sigo Creek Trail, Wheaton Library, Recreation and Community Center, fire and police stations, the Mid-County
Regiond Services Center, MNCPPC and multiple County agencies, Proyecto Sdud Clinic, the Gilchrigt Immigration Resource Center,
and the Adult Behaviord Hedlth Program. This project supports the ongoing redevel opment of the Wheaton CBD, and will help meet
magter planned Non-Auto Driver Mode Share (NADMS) godls.

DISCLOSURES

A pedestrian impact analyss has been completed for this project.

COORDINATION

Maryland Nationa Capital Park and Planning Commission (M-NCPPC), Wheaton Urban Didrict Advisory Committee, Maryland
DOT State Highway Administration, Washington Metropolitan Area Transit Authority (WMATA), Department of Permitting
Servicesand utilities.
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Bikeway Program Minor Projects
(P507596)

Category Transportation Date Last Modified 05/19/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 Jeoef;"‘s' FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:rg
Planning, Design and Supervision 8,874 3,752 897 4,225 730 560 935 500 700 800 -
Land 923 192 281 450 100 250 - - - 100 -
Site Improvements and Utilities 95 95 - - - - - - - - -
Construction 13,349 1,228 3,536 8585 2,190 2,110 905 1,280 1,000 1,100 -

TOTAL EXPENDITURES 23,241 5,267 4,714 13,260 3,020 2,920 1,840 1,780 1,700 2,000 -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY21 EstFY22 Jec’;f‘s' FY23 FY24 FY25 FY26 FY27 FY28 Beei’;’:rg
Contributions 200 200 - - - - - - - - -
G.O. Bonds 18,583 2,609 4,714 11260 2,570 1,570 1,640 1,780 1,700 2,000 -
Impact Tax 1,680 1,680 - - - - - - - - -
State Aid 2,778 778 - 2,000 450 1,350 200 - - - -

TOTAL FUNDING SOURCES 23,241 5,267 4,714 13,260 3,020 2,920 1,840 1,780 1,700 2,000 -

OPERATING BUDGET IMPACT ($000s)

Total

Impact Type 6 Years FY23 FY24 FY25 FY26 FY27 FY28
Maintenance 6 1 1 1 1 1 1
Energy 6 1 1 1 1 1 1

NET IMPACT 12 2 2 2 2 2 2

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 3,020 Year First Appropriation FY75
Appropriation FY 24 Request 2,920 Last FY's Cost Estimate 17,541
Cumulative Appropriation 9,981

Expenditure / Encumbrances 7,219

Unencumbered Balance 2,762

PROJECT DESCRIPTION

Pedestrian Facilities/Bikeways 14-19



This program providesfor the planning, design, and congtruction of bikeways, trails, neighborhood greenways and directiond route
signs throughout the County to develop the bikeway network specified by master plans and those requested by the community to
provide accessto commuter rail, masstrandt, mgor employment centers, recregtional and educationa facilities, and other major
attractions. The program will congtruct bicycle facilitiesthat typicaly cost less than $1,000,000 including shared use paths, on-road
bicydefacilities, wayfinding, and signed shared routes.

COST CHANGE

Cogt increase dueto addition of FY 27 and FY 28 to thisleve of effort project. Other cost change reflects state grants for capita
projectsin Montgomery County programmed during the 2022 State General Assembly Session for shared use path segments aong
Norwood Road between MD108 and Ashton Forest Way.

PROJECT JUSTIFICATION

Thereisacontinuing and increasing need to develop aviable and effective bikeway and trail network throughout the County to increese
bicyclist safety and mohility, provide an dternative to the use of automohiles, reduce traffic congestion, reduce air pollution, conserve
energy, enhance qudity of life, provide recrestiona opportunities, and encourage hedthy life styles. This program implementsthe
bikeways recommended in loca area master plans, in the November 2018 Approved and Adopted Montgomery County Bicycle
Master Plan, and those identified by individuas, communities, the Montgomery County Bicycle Action Group, and bikeway
segments and connectors necessitated by the subdivision process. Projectsidentified by individuals and communities will be used asan
ongoing project guide which will beimplemented in accordance with the funds availablein each fiscd year. Thisprogram dso
complements and augments the bikeways that are included in road projects and supports the County Executive's Vison Zeroinitiative
which amsto reduceinjuries and fatalitiesto zero on dl roads by 2030.

FISCAL NOTE

INFY 23, FY 24, and FY 25, $2 million of the State Aid reflects state grants for capita projectsin Montgomery County programmed
during the 2022 State Generd Assembly Session. The remainder of the State Aid reflects competitive grants from various funding
SOUrces.

DISCLOSURES

A pedegtrian impact anaysis has been completed for this project. Expenditureswill continue indefinitely. The County Executive
assertsthat this project conformsto the requirement of relevant local plans, asrequired by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION

Maryland Department of Trangportation State Highway Administration, Maryland-National Capital Park and Planning Commission,
Department of Police, Citizen Advisory Boards, Montgomery County Bicycle Action Group, Codlition for the Capital Crescent Trail,
Montgomery Bicycle Advocates, Washington Area Bicyclist Association, Washington Metropolitan Area Transit Authority,
Department of Permitting Services and Utility Companies.
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Bowie Mill Road Bikeway
(P502108)

Category Transportation Date Last Modified 05/23/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Darnestown and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 Jeoatf‘sl FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:rg
Planning, Design and Supervision 4,395 - - 3,317 - 1,122 1,123 - - 1,072 1,078
Land 1,091 - - 1,001 - - - 465 466 160 -
Site Improvements and Utilities 3,146 - - 2,696 - - - 200 179 2,317 450
Construction 12,074 - - 5801 - - - - - 5801 6273

TOTAL EXPENDITURES 20,706 - - 12,905 - 1,122 1,123 665 645 9,350 7,801

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY2l EstFY22 Je";f‘s' FY23 FY24 FY25 FY26 FY27 FY 28 Beei’;’:rg
G.0. Bonds 19,206 - - 11,405 - - 745 665 645 9,350 7,801
State Aid 1,500 - - 1,500 - 1,122 378 - - - -

TOTAL FUNDING SOURCES 20,706 - - 12,905 - 1,122 1,123 665 645 9,350 7,801

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation

Appropriation FY 24 Request 2,245 Last FY's Cost Estimate 20,706
Cumulative Appropriation -

Expenditure / Encumbrances =

Unencumbered Balance -

PROJECT DESCRIPTION

This project provides for the design and congtruction of anew eight to ten-foot wide Sdepath for 3.3 milesaong Bowie Mill Road
from Olney Laytonsville Road (MD 108) to Muncaster Mill Road (MD 115) and continues dlong Muncagter Mill Road to Needwood
Road. The project dso provides anew pedestrian bridge over Rock Creek North Branch for continuation of the Sdepath dong Bowie
Mill Road.

LOCATION

Olney-Derwood
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ESTIMATED SCHEDULE

Dedgnto start in FY 24 and be completed in FY 25. Land acquisition and utility relocation to start in FY 26 and be completed in FY 28.
Congruction to start in FY 28 and be completed in FY 29.

PROJECT JUSTIFICATION

The Montgomery County Bicycle Master Plan, approved in November 2018, recommends a sidepath along Bowie Mill Road. The
project isacritical connection in the exigting bicycde network between the exigting trails and important destinationsincluding
Needwood Road Bike Path, North Branch Trail, the Inter-County Connector (ICC) Trail, Shady Grove Metro Station, Sequoyah
Elementary School, Colond Zadok Magruder High School, and Olney Town Center.

OTHER

This project aso supports the County Executive's Vison Zero initiative which aimsto reduce injuries and fatditieson al roads.

FISCAL NOTE

Substitute $1,500,000 in GO Bonds with State Aid.

DISCLOSURES

A pedestrian impact analysis has been completed for this project. The County Executive asserts that this project conformsto the
requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland State Highway Adminigtration, Maryland-Nationa Capital Park and Planning Commission, Department of Permitting
Services, Greater Olney Civic Association (GOCA), and utility companies
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Bradley Boulevard (MD 191) Improvements
(P501733)

Category Transportation Date Last Modified 01/08/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 Jeoatf‘sl FY23 FY24 FY25 FY26 FY27 FY28 B;i’g:rg
Planning, Design and Supervision 3,036 216 528 2,292 583 5 48 698 958
Land 2,408 1 - 2,407 200 750 1,457
Site Improvements and Utilities 2,160 - - 2,160 - - 1,940 220
Construction 8,861 1 - 8,860 - - - 3202 5658
TOTAL EXPENDITURES 16,465 218 528 15,719 783 755 3,445 4,120 6,616

FUNDING SCHEDULE ($000s)

Funding Source Total ThruEY2i EstFy22 . %@ evos Ey24 Fy2s Fy2s Fy27 Fy2s BeYond
6 Years 6 Years
G.O. Bonds 16,465 218 528 15719 783 755 3,445 4,120 6,616
TOTAL FUNDING SOURCES 16,465 218 528 15,719 783 755 3,445 4,120 6,616

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 205 Year First Appropriation Fy21
Appropriation FY 24 Request 2,212 Last FY's Cost Estimate 16,465
Cumulative Appropriation 1,324

Expenditure / Encumbrances 1,250

Unencumbered Balance 74

PROJECT DESCRIPTION

This project providesfor completing final design and congtruction for the master planned dua bikeway dong Bradley Boulevard (MD
191) which includestwo 11" traffic lanes, two 4' on-road bike lanes, a 10 off-road shared use path on the north side of theroad, and a5'
sdewak on the south side of the road. The project limits extend approximeately one mile from about 450' south of Wilson Laneto
Glenbrook Road. The project will coordinate with a separate MCDOT intersection improvement project to connect the existing
sidewak on Bradley Boulevard east of Goldsboro Road and an existing sidewalk on Wilson Laneto improve pedestrian safety and
provide accessto trangt stops and the Bethesda Centra Business Didtrict. The project aso includes two additiona un-signalized
crosswaks across Bradley Boulevard at Durbin Road and Pembroke Road, drainage improvements, and pedestrian lighting. This
project dso includestheland acquisitions and utility relocationsthat support the roadway improvements.

ESTIMATED SCHEDULE
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Fina design beganin FY 21 and will finish in FY 23. Land acquigtion to beginin FY 23. Congtruction is scheduled to start in FY 26 and
be completed in FY 27.

PROJECT JUSTIFICATION

The Montgomery County Bikeway Master Plan, adopted in November 2018, recommends a north-side sidepath and conventiona
bikelanesin this segment of Bradley Boulevard. The service areaiis predominantly residentia with severa schools (Landon, Whitman
HS, and Pyle M S) that could potentialy generate bike-trips. Bethesda Row and other shopping centers are located ahaf mileto the
east. Thereare 17 Montgomery County Ride-On bus stops (8 westbound and 9 eastbound) within the project area. This project will
comply with areamaster plans, improve bicycle and pedestrian fecilities, encourage bicycle usage, and improve safety for dl users. It
will improve accessto mgor destinationsin and beyond the project areaand ultimately connect to other sdewalk and bicyclefacilities.

OTHER

The project will help the County achieveits Vision Zero goasto reduce deaths and seriousinjuries on County roadways to zero by
2030.

FISCAL NOTE

The cogt estimate is based on preliminary design only. A more accurate cost estimate will be prepared upon completion of find design.

DISCLOSURES

A pedestrian impact anadlys's has been completed for this project.
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Capital Crescent Trail
(P501316)

Category Transportation Date Last Modified 05/23/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Under Construction

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total Thru FY21 EstFY22 . Je";f‘sl FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:i
Planning, Design and Supervision 10,841 2,896 1,005 6,940 40 - - 1,350 2,700 2,850 -
Land 1,190 1,190 - - - - - - - - -
Site Improvements and Utilities 2,308 8 - 2,300 - - - 500 1,000 800 -
Construction 98,758 33,720 10,542 54,496 4,813 3,308 - 8980 17,880 19,515 -
Other 3,000 - - 3,000 3,000 - - - - - -

TOTAL EXPENDITURES 116,097 37,814 11,547 66,736 7,853 3,308 - 10,830 21,580 23,165 -

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY21 EstFY22 Je";f‘s' FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:rg
G.O. Bonds 98,471 27,763 9,688 61,020 2,137 3,308 - 10,830 21,580 23,165 -
Impact Tax 16,452 10,051 1,859 4,542 4,542 - - - - - -
Recordation Tax Premium (MCG) 1,174 - - 1,174 1,174 - - - - - -

TOTAL FUNDING SOURCES 116,097 37,814 11,547 66,736 7,853 3,308

10,830 21,580 23,165 =

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 323 Year First Appropriation FY15
Appropriation FY 24 Request 3,308 Last FY's Cost Estimate 116,097
Cumulative Appropriation 56,891

Expenditure / Encumbrances 39,658

Unencumbered Balance 17,233

PROJECT DESCRIPTION

This project providesfor the funding of the Capital Crescent trail, including the main trail from Woodmont Avenuein Bethesdato
Silver Spring asalargdy 12-foot-wide hard-surface hiker-biker path, connector paths at severd locations, anew bridge over
Connecticut Avenue, anew underpass beneath Jones Mill Road, anew tunnd beneeth Wisconsin Avenue, Phase 2 of the Capitd
Crescent Surface Trail Project dong 47th Street which was previoudy included in CIP No. 500119, supplementa landscaping and
amenities, and lighting &t trail junctions, underpasses, and other critical locations.

ESTIMATED SCHEDULE
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Congtruction of the tunnel under Wisconsin Avenueto start in FY 26 and will be completed in FY 28.

PROJECT JUSTIFICATION

Thistrall will be part of alarger system to enable non-motorized traffic in the Washington, DC region. Thistrail will connect to the
existing Capital Crescent Trail from Bethesdato Georgetown, the Metropolitan Branch Trail from Silver Spring to Union Station, and
the Rock Creek Bike Trail from northern Montgomery County to Georgetown. Thetrail will serve pedestrians, bicyclists, joggers, and
skaters, and will be compliant with the Americanswith Disabilities Act of 1990 (ADA), the Bethesda CBD Sector Plan, and the
Purple Line Functiona Master Plan. The project will hep the County achieveits Vison Zero godsto reduce deaths and serious
injuries on County roadwaysto zero by 2030.

FISCAL NOTE

In March of 2021, the schedule was adjusted to shift funding from each year to the next year from FY 21 through FY 25 to further
reflect the expected congtruction progress and estimated billing schedule based on the Purple Lin€g's plan to re-solicit anew generd
contractor to complete the project.

DISCLOSURES

A pedestrian impact analysis has been completed for this project. The County Executive assartsthat this project conformsto the
requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland Transt Administration, Maryland Department of Transportation, State Highway Administration, Maryland-National
Capitd Park and Planning Commission, Bethesda Bikeway and Pedestrian Facilities, Codlition for the Capita Crescent Trail, CSX
Trangportation, Washington Metropolitan Area Transit Authority. Specid Capital Projects Legidation [Bill No. 32-14] was adopted
by Council by June 17, 2014.
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Cherry Hill Road Bike Facility
(P502314)

Category Transportation Date Last Modified 06/09/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Fairland-Beltsville and Vicinity Status Planning Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY2l EstFY22 Jeoeff‘sl FY23 FY24 FY25 FY26 FY27 FY28 B;i’g:rg
Planning, Design and Supervision 800 - - 800 400 400
Construction 3,200 - - 3,200 - 3,200
TOTAL EXPENDITURES 4,000 - - 4,000 400 3,600

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY21 EstFY22 Je";f‘; FY23 FY24 FY25 FY26 FY27 FY 28 Bﬁezé’;r‘i
State Aid 4,000 - - 4000 400 3,600
TOTAL FUNDING SOURCES 4,000 - - 4,000 400 3,600

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 800 Year First Appropriation
Appropriation FY 24 Request 3,200 Last FY's Cost Estimate
Cumulative Appropriation

Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

Thisproject provides for State-funded planning, design, and construction of bike facilities along Randolph and Cherry Hill Road from
Old Columhbia Pike to the M ontgomery/Prince George's County line. The project will upgrade existing facilities and complete missng
segmentsin line with the County Bicyde Master Plan. The Master Plan recommends a separated bikeway. Where feasible, drainage,
intersection safety, and lighting improvements will be included in the scope of the project.

Since no facility planning has been completed, the Department of Transportation will identify logica segmentsthat can be built within
the condraints of available state funding during preliminary design.

PROJECT JUSTIFICATION

Thisbikeway facility wasidentified asaTier 1 recommendation of the Bicycle Master Plan that islocated within an Equity Focus
Area Additiondly, developments such as VivaWhite Oak, the new Adventist Hedlthcare White Oak Medica Center, and expanson of
the FDA campus warrant effortsto improve pedestrian and bicyclist facilities to increase transportation options.
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FISCAL NOTE

State Aid reflects state grants for capital projectsin Montgomery County programmed during the 2022 State Generd Assembly
Sesson.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. The County Executive assertsthat this project
conformsto the requirement of relevant locad plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Maryland-Nationd Capita Park and Planning Commission, Maryland DOT State Highway Administration, Maryland Department of
the Environment, Maryland Department of Natura Resources, Department of Permitting Services, Utilities, affected communities,
Commission on Aging, Commission on People with Disabilities, Montgomery County Pedestrian Safety Advisory Committee, Prince
George's County, Montgomery County Bicycle Action Group.
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Dale Drive Shared Use Path and Safety

;i’. p
- (P502109)
Category Transportation Date Last Modified 01/13/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFy2l EstFvz2 . %% Fy23 Fy24 Fy2s Fy2s Fy2r Fyos Beyond
6 Years 6 Years
Planning, Design and Supervision 2,240 264 1,089 887 - 119 435 333 - - -
Land 1,221 - - 1,221 708 513 - - - - -
Site Improvements and Utilities 612 - - 612 - 612 - - - - -
Construction 6,142 - - 6,142 - - 2,842 3,300 - - -
TOTAL EXPENDITURES 10,215 264 1,089 8,862 708 1,244 3,277 3,633 - - -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFy21 EstFy2e . °® Ey23 Ey24 Fvy2s Fy2s Fy27 Fyzg BeYond
6 Years 6 Years
G.O. Bonds 10,215 264 1,089 8,862 708 1,244 3,277 3,633 - - -
TOTAL FUNDING SOURCES 10,215 264 1,089 8,862 708 1,244 3,277 3,633 = = =
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 23 Request 1,221 Year First Appropriation FY21
Appropriation FY 24 Request 7,641 Last FY's Cost Estimate 8,449
Cumulative Appropriation 1,353
Expenditure / Encumbrances 1,190
Unencumbered Balance 163

PROJECT DESCRIPTION

Thisproject providesfor the design and congtruction of anew eight-foot wide shared use path approximately 1 mile of length along the
north side of Dde Drive from GeorgiaAvenue (MD 97) to Colesville Road (US 29). The project also provides minor intersection
safety improvements within the project limits to improve existing sight distance and crosswalks.

LOCATION
Siver Sring

ESTIMATED SCHEDULE
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Design, land acquisition, and construction will be completed in FY 22, FY 24, and FY 26, respectively. The congtruction will havea
duration of 2 years.

COST CHANGE

Cogt increase dueto additional pedestrian connection dong south Sde of Dale Drive from Georgia Avenue to Woodland Drive, drainage
improvements and traffic caming measures on Dale Drive within the project limits.

PROJECT JUSTIFICATION

There are only short segments of sidewalk scattered within the project limits but no continuous pedestrian facilities on this section of
Dde Drive, where severd school bus stops are located. This section of Dde Driveisadso the last missing link of pedestrian facilitieson
Dde Drive and aconnection to the future Purple Line Station on Dae Drive and Wayne Avenue, aswell asthe Sigo Creek Trail. The
Montgomery County Bicycle Master Plan, approved in November 2018, recommends a shared use path or sidewalk to be added for
this section of Dale Drive.

OTHER

This project supportsthe County Executive's Vision Zero initiative which aimsto reduceinjuries and fatalitieson al roads.

DISCLOSURES

A pedestrian impact analyss has been completed for this project.
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Facility Planning - Pedestrian Facilities and
Bikeways
(P502312)

Category Transportation Date Last Modified 06/09/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFy21 EstFyzz . 0°@ Evos Ev2a Fy2s Fy2s Fy2r Fyzs Beyond

6 Years 6 Years

Planning, Design and Supervision 13,290 - - 9,325 1,030 1,350 1,670 1,155 765 3,355 3,965

TOTAL EXPENDITURES 13,290 - - 9,325 1,030 1,350 1,670 1,155 765 3,355 3,965
FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy21 EstFy22 . °® pyo3 Ey24 Fv2s Fy2s Fy2r Fyzg Beyond

6 Years 6 Years

Current Revenue: General 13,290 - - 9,325 1,030 1,350 1,670 1,155 765 3,355 3,965

TOTAL FUNDING SOURCES 13,290 - - 9,325 1,030 1,350 1,670 1,155 765 3,355 3,965

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 1,030 Year First Appropriation
Appropriation FY 24 Request 1,350 Last FY's Cost Estimate
Cumulative Appropriation

Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

Thisproject provides for planning and preliminary engineering design for new and recongtructed pedestrian facility and bikeway
projects under consideration for inclusion in the Capitd Improvements Program (CIP). Prior to the establishment of astand-done
project in the CIP, the Department of Trangportation will perform Phase | of facility planning, arigorous planning-level investigation of
thefollowing critica project eements: purpose and need; usage forecadts, traffic operationa andysis, community, economic, socid,
environmenta, and higtoric impact andyses, recommended concept design and public participation are consdered. At the end of Phase
|, the Transportation, Infrastructure, Energy and Environment (T& E) Committee of the County Council reviewsthework and
determinesif the project has the meritsto advanceto Phase Il of facility planning: preliminary (35 percent level of completion)
engineering design. In prdiminary engineering design, congtruction plans are devel oped showing specific and detailed feetures of the
project, from which itsimpacts and costs can be more accurately assessed. At the completion of Phase 11, the County Executive and
County Council hold project-specific public hearings to determineif the candidate project merits consderation in the CIP as afunded
stand-alone project.
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PROJECT JUSTIFICATION

Thereisacontinuing need to define the scope and determine need, benefits, implementation feesibility, horizontal and vertical
alignments, typical sections, impacts, community support/opposition, preliminary costs, and alternatives for master planned
trangportation recommendations. Facility Planning provides decision makers with reliable information to determine if amaster-planned
trangportation recommendation meritsinclusion in the CIP as astand-aone project. The sidewak and bikeway projectsin Fecility
Planning specifically address pedestrian needs.

FISCAL NOTE
Beginning in FY 23, this project plitsthe origina Facility Planning - Transportation (P509337) into three separate facility planning

projects by mode: Facility Planning - Roads (P509337), Facility Planning - Mass Transit (P502308), and Facility Planning - Pedestrian
Fecilities and Bikeways (P502312).

DISCLOSURES

A pededirian impact analysiswill be performed during design or isin progress. Expenditureswill continue indefinitely.

COORDINATION

Maryland-Nationa Capital Park and Planning Commission, Maryland DOT State Highway Administration, Maryland Department of
the Environment, Maryland Department of Natural Resources, U.S. Army Corps of Engineers, Department of Permitting Services,
Utilities, Municipalities, affected communities, Commission on Aging, Commission on People with Disabilities, Montgomery County
Pedestrian Safety Advisory Committee
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Falls Road Bikeway and Pedestrian Facility
(P500905)

Category Transportation Date Last Modified 05/16/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Potomac-Cabin John and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 YTe Oatf‘sl FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:i
Planning, Design and Supervision 3,426 - 1,640 975 - - - - - 975 811
Land 2,700 - - 2,700 - - - - 1,619 1,081 -
Site Improvements and Utilities 3,000 - - 1,500 - - - - - 1,500 1,500
Construction 17,985 - - 5890 - - - - - 5890 12,095

TOTAL EXPENDITURES 27,111 - 1,640 11,065 - - - - 1,619 9,446 14,406

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY21 EstFY22 YTe 0;2 FY23 FY24 FY25 FY26 FY27 FY 28 Beei’;’:rg
Federal Aid 1,230 - 1,230 - - - - - - - -
G.O. Bonds 25,881 - 410 11,065 - - - - 1619 9446 14,406

TOTAL FUNDING SOURCES 27,111 - 1,640 11,065 - - - - 1,619 9,446 14,406

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY16
Appropriation FY 24 Request - Last FY's Cost Estimate 27,111
Cumulative Appropriation 1,640

Expenditure / Encumbrances =

Unencumbered Balance 1,640

PROJECT DESCRIPTION

This project providesfundsto develop final design plans, acquire right-of-way, and congtruct gpproximately 4 miles of an 8-10 foot
bituminous hiker/biker path dong the east Sde of Fals Road from River Road to Dungter Road. Falls Road is dlassified asamgor
highway and has anumber of side street connections aong the project corridor. The path will provide pedestrians and cycligts safe
access to communities dong this project corridor, and will provide aconnection to exigting pedestrian facilities to the north (Rockville)
and to the south (Potomeac).

LOCATION

Fals Road from River Road to Dunster Road
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ESTIMATED SCHEDULE

Fina designto occur in FY 22. Land acquistion, utilities, and construction costs are phased to occur oncefind design is completed
beginningin FY 27.

PROJECT JUSTIFICATION

This path provides access to public transportation aong Fals Road. The path will provide pedestrian accessto thefollowing
degtinations: bus stops along Fals Road, Bullis Schooal, Ritchie Park Elementary School, Potomac Community Center, Potomec
Library, Potomac Village Shopping Center, Potomac Promenade Shopping Center, Heritage Farm Park, Falls Road Golf Club, Fdls
Road Park, and anumber of religiousfacilitiesdong Falls Road. The 2002 Potomac Subregion Magter Plan callsfor aClass| (off-road)
bike path dong Falls Road from the Rockville City limit to MacArthur Boulevard. The path isamissing link between exigting bicycle
facilitieswithin the City of Rockville and existing path dong Falls Road south of River Road.

OTHER

Montgomery County Department of Trangportation has completed Phase 2 facility planning, preliminary design, with funds from the
annud bikeway program. The project will help the County achieveits Vison Zero godsto reduce desths and seriousinjurieson
County roadwaysto zero by 2030.

FISCAL NOTE

Congtruction cogt estimateis based on design that was completed in 2009. Final congtruction cost will be determined after fina design
iscompleted. Federa Aid in FY 22 includes the Trangportation Alternative Program (TAP) grant in the amount of $1.23M.

DISCLOSURES

A pedestrian impact anaysis has been completed for this project.

COORDINATION

Maryland-Nationd Capitd Park and Planning Commission (M-NCPPC), State Highway Administration, Utility Companies,
Department of Environmenta Protection, Department of Permitting Services, Washington Gas, Pepco, Verizon, Maryland Department
of Natural Resources, Specid Capita Projects Legidation will be proposed by the County Executive.
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Fenton Street Cycletrack
(P502001)

Category Transportation Date Last Modified 05/23/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 YTeOJf‘S' FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:rg
Planning, Design and Supervision 2,231 140 1,140 951 249 500 202 - - - -
Land 345 - - 345 345 - ; ; ; ; ;
Site Improvements and Utilities 200 - - 200 200 - - - - - -
Construction 8,785 - 490 8,295 2,000 4,000 2,295 - - - -

TOTAL EXPENDITURES 11,561 140 1,630 9,791 2,794 4,500 2,497 - - - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy21 EstFy2e . %% Evos Fy24a Fy2s Fy2s Fy27 Fyzs BeYond
6 Years 6 Years

G.O. Bonds 11,561 140 1,630 9,791 2,794 4,500 2,497 - - - -
TOTAL FUNDING SOURCES 11,561 140 1,630 9,791 2,794 4,500 2,497 - - - -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 Jeo;rasl FY23 FY24 FY25 FY26 FY27 FY28
Maintenance 20 - - 5 5 5 5
NET IMPACT 20 - - 5 5 5 5

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 9,387 Year First Appropriation FY20
Appropriation FY 24 Request - Last FY's Cost Estimate 4,860
Cumulative Appropriation 2,174

Expenditure / Encumbrances 1,309

Unencumbered Balance 865

PROJECT DESCRIPTION

This project providesfor the design and construction of the Fenton Street Cycletrack in the Silver Spring CBD Bicycle and Pedestrian
Priority Area(BiPPA). Recommended improvementsinclude the construction of a separated bikeway between King Street and
Planning Place dong Fenton Street and will include wayfinding, sormwater management, ADA-improvements, and other trestments
intended to improve safety and mobility for people walking and biking.
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LOCATION

Siver Spring CBD BiPPA

ESTIMATED SCHEDULE

Design of the Fenton Street Bikeway started in FY 21. Congtruction of the project is expected to take place in severd phases.
Congtruction of the Cameron to Planning Place Bikeway (Segment 1) will be completed in FY 22. Segment 3 will be Gig Avenueto
Bonifant Street and will be congtructed in FY 23. Segment 2 will be Bonifant Streat to Cameron Street and will be constructed in FY 25.
Segment 4 has been pulled into aseparate CIP project and will include the portion of the project from Gigt Avenueto King Street.
Segment 4isin design (FY 21-FY 22) and congtruction isexpected in FY 24.

COST CHANGE

Project increase due to scope change based on community feedback and construction cost increases.

PROJECT JUSTIFICATION

Thisproject will create alow-stress bicycle route along Fenton Street from King Street to Planning Place, connecting the future purple
line station with businesses, restaurants, and residential development along Fenton Street. The Bicycle Master Plan cdlsfor separated
bike laneswhich will provide a high-quality low-stress route which connects to the Green Trail, Wayne Ave/ Second Avenue, and
Spring Street / Cedar Street separated bikeway. Pedestrian safety treatments are aso included in the project. These effortswill dso
meet master planned non-auto-driver mode share (NADMS) goals. The project will help the County achieveits Vison Zero goadsto
reduce deaths and serious injuries on County roadwaysto zero by 2030. Additional € ements have been added to the project to
improve accessibility for people with disabilities.

DISCLOSURES

A pededtrian impact analysis has been completed for this project.

COORDINATION

Department of Permitting Services, Maryland-National Capital Park and Planning Commission, Maryland DOT State Highway
Adminigration, Silver Spring Regiona Service Center, Silver Spring Urban Digtrict, Utility companies, Washington Metropolitan Area
Transit Authority
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Forest Glen Passageway

(P501911)
Category Transportation Date Last Modified 05/23/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Kemp Mill-Four Corners and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFy21 EstFy22 . %% Fy23 Fy24 Fy2s Fy2s  Fy27 Fyos Beyond
6 Years 6 Years
Planning, Design and Supervision 6,127 2 1,250 4,875 1,500 - 1,125 1,125 1,125 - -
Land 1,000 - - 1,000 - 1,000 - - - - -
Site Improvements and Utilities 3,250 - - 3,250 - - 1,625 1,625 - - -
Construction 30,175 - - 30,175 - - 7,675 11,250 11,250 - -
TOTAL EXPENDITURES 40,552 2 1,250 39,300 1,500 1,000 10,425 14,000 12,375 - -
FUNDING SCHEDULE ($000s)
Funding Source Total Thru FY21 Estfyze @ Eyvo3 Ey2a Fy2s Fv2s  Fy27 Fyzs BeYond
6 Years 6 Years
G.O. Bonds 40,552 2 1,250 39,300 1,500 1,000 10,425 14,000 12,375 - -
TOTAL FUNDING SOURCES 40,552 2 1,250 39,300 1,500 1,000 10,425 14,000 12,375 - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation Fy21
Appropriation FY 24 Request 1,000 Last FY's Cost Estimate 40,552
Cumulative Appropriation 2,752

Expenditure / Encumbrances 72

Unencumbered Balance 2,680

PROJECT DESCRIPTION

This project provides for design, right-of-way acquisition, utility relocations, and congtruction of anew grade separated connection
under Georgia Avenueto improve access to the Forest Glen Metro Station from neighborhoods and ingtitutions located on the esst sSide
of Georgia Avenue. Thereis currently an underground wakway from the parking and bus area on the northwest quadrant of the
intersection to the southwest quadrant. A new connection would be made to this passageway connecting the southwest quadrant to the
northeast quadrant. A ramp connection and €evators bring the underground connection to grade on the northeast corner of the
intersection.

LOCATION

MD97 (Georgia Avenue) at Forest Glen Road/Forest Glen Metro Station.
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ESTIMATED SCHEDULE

Dedgn started in FY 22, utility relocations and construction will beginin FY 25,

PROJECT JUSTIFICATION

Thisproject is heeded to improve the mobility and safety for dl facility userswithin the project area by reducing exigting conflicts
between pedestrians and vehicles. Currently, trandit users, pedestrians, and bicydists crossMD 97 (Georgia Avenue) and Forest Glen
Road to access the Metro Station. This project will diminate the need for these at-grade pedestrian crossings and will aso fecilitate
crossing of the road for community memberswho are not using Metro. Traffic volumes and speeds on MD 97 can be very high and
pededirians must cross over eight lanes of traffic. These crassngs can be very intimidating, reducing community connectivity and use of
the Forest Glen Metro Station. The project will help the County achieveits Vision Zero godsto reduce deaths and seriousinjurieson
County roadways to zero by 2030.

OTHER

Siteimprovements and utilities funding has been adjusted to FY 25 on the front end of condtruction because the utility relocationswill
need to come early on to alow for excavation.

FISCAL NOTE

Congtruction cogts are based on conceptud plans and will be updated as design progresses.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress.

COORDINATION

Maryland-Nationd Capita Park and Planning Commission, Maryland State Highway Administration, Washington Metropolitan Area
Trangt Authority.
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Franklin Avenue Sidewalk
(P501734)

Category Transportation Date Last Modified 09/03/21
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Kemp Mill-Four Corners and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 Jeo;rasl FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:i
Planning, Design and Supervision 914 415 286 213 213 - - - - - -
Land 865 - 865 - - - - ; ; ] .
Construction 1,521 - - 1,521 1,521 - - - - - -

TOTAL EXPENDITURES 3,300 415 1,151 1,734 1,734 - - ; ] ] )

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy2l EstFy22 %2 Fy23 Fy24 Fy2s Fy2s Fy27z Fyzs B&YONd
6 Years 6 Years

G.0. Bonds 3,300 415 1151 1734 1734 : : . - . j
TOTAL FUNDING SOURCES 3,300 415 1,151 1,734 1,734 : i . . . ]

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 1,734 Year First Appropriation FY20
Appropriation FY 24 Request - Last FY's Cost Estimate 3,300
Cumulative Appropriation 1,566

Expenditure / Encumbrances 575

Unencumbered Balance 991

PROJECT DESCRIPTION

This project provides for acontinuous Sdewalk aong the north side of Franklin Avefrom Colesville Rd (US 29) to University Blvd
(MD 193). The project includes 4,600 linear feet of sidewalk, new curb and gutter, and storm drains.

LOCATION
Siver Sing

ESTIMATED SCHEDULE

Condruction will beginin FY 23.
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PROJECT JUSTIFICATION
Thisproject is needed to construct amissing segment of sidewalk dong the north side of Franklin Ave. Continuous and safe pedestrian

accesswill be provided to existing Sdewaks and bikeways, trangit stops, churches, schools and public facilitiesin the Silver Spring
area. This project conformsto the 2000 Eagt Silver Spring Magter Plan.

OTHER

Preliminary Design was completed in the Facility Planning - Trangportation project in FY 15. The project will help the County achieve
its Vision Zero godsto reduce deaths and seriousinjuries on County Roadwaysto zero by 2030.

DISCLOSURES

A pedestrian impact anadyss has been completed for this project.

COORDINATION

Maryland Trangt Administration, Maryland Department of Transportation, State Highway Administration, Office of the County
Executive, Maryland-Nationa Capita Park and Planning Commission, Department of Generd Services, Department of Permitting
Services, Silver Spring Transportation Management Digtrict, Silver Spring Chamber of Commerce.
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Goldsboro Road Sidewalk and Bikeway

(P501917)
Category Transportation Date Last Modified 05/20/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY2l EstFy22 . °% Fy23 Fy24 Fy2s Fy2e Fy2r Fyzs SeYond
6 Years 6 Years
Planning, Design and Supervision 3,769 - - 2,544 - - 364 930 528 722 1,225
Land 574 - - 574 - - = = 574
Site Improvements and Utilities 1,150 - - 575 - - - - - 575 575
Construction 15,603 - - 2,769 - - - - - 2,769 12,834
TOTAL EXPENDITURES 21,096 - - 6,462 - - 364 930 1,102 4,066 14,634
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFy21i EstFy22 . °® eyo3 Fy2sa Ev2s Fv2s Fy27 Fyes BeYond
6 Years 6 Years
G.O. Bonds 21,096 - - 6,462 - - 364 930 1,102 4,066 14,634
TOTAL FUNDING SOURCES 21,096 - - 6,462 - - 364 930 1,102 4,066 14,634

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation

Appropriation FY 24 Request - Last FY's Cost Estimate 21,096
Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

PROJECT DESCRIPTION

This project providesfor thefinal design and construction of two 11-foot travel lanesfor aone mile segment of Goldsboro Road (MD
614) from MacArthur Boulevard to River Road (MD 190), a shared use path aong the north side, a 5-foot Sdewak on the south side
at selected locations. Where feasible, drainage improvements are included in the scope of the project. The exigting pedestrian bridge over
Minnehaha Branch on the south sde of Goldshoro Road near Wedgewood Road is proposed to be replaced.

LOCATION

Goldshoro Road (MD 614) from MacArthur Boulevard to River Road (MD 190)

ESTIMATED SCHEDULE
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Desgnwill start in FY 25, Land acquisition isscheduled in FY 27. Congtruction is scheduled to start in FY 28.

PROJECT JUSTIFICATION
This project will comply with the 1990 Bethesda-Chevy Chase Master Plan and the 2018 Countywide Bikeways Master Plan to

improve pedestrian and bicycle facilities, encourage usage and improve safety for dl users. It will improve accessto mgor destinations
in and beyond the project areaand ultimately connect to other sdewalk and bicycle facilities.

OTHER

The preliminary design costsfor this project are covered in the "Facility Planning - Transportation™ project (#509337). Right-of-way
acquisition isrequired. The project will help the County achieveits Vison Zero godsto reduce deaths and seriousinjuries on County
Roadwaysto zero by 2030.

FISCAL NOTE

Congtruction cost estimates will be updated during thefina design phase.

DISCLOSURES

A pedestrian impact analys's has been completed for this project.

COORDINATION

Facility Planning - Transportation CIP No. 509337, U.S. Army Corps of Engineers, Maryland DOT State Highway Adminidration,
Maryland Department of the Environment, Nationa Park Service, Maryland-Nationa Capital Park and Planning Commission,
Montgomery County Department of Permitting Services, Montgomery County Department of Environmental Protection, Utilities
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Good Hope Road Shared Use Path

(P501902)
Category Transportation Date Last Modified 01/08/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Cloverly-Norwood Status Final Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFv2i EstFy22 . 0% Fy23 Fy24 Fy2s Fv2s Fy2r Fyos Beyond
6 Years 6 Years
Planning, Design and Supervision 1,903 1,211 115 577 458 119 - - - - -
Land 889 7 814 68 68 - - - - - -
Site Improvements and Utilities 49 - 49 - - - - - - - -
Construction 2,879 1 - 2,878 2,299 579 - - - - -
TOTAL EXPENDITURES 5,720 1,219 978 3,523 2,825 698 - - - - -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY21 EstFy22 %2 ©£vo3 Eyo2a Ev2s Fy2e Fy27 Fyos Beyond
6 Years 6 Years
G.O. Bonds 5,720 1,219 978 3,523 2,825 698 - - - - -
TOTAL FUNDING SOURCES 5,720 1,219 978 3,523 2,825 698 - - - - -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 Jeo;rasl FY23 FY24 FY25 FY26 FY27 FY28
Maintenance 20 - - 5 5 5 5
Energy 4 - - 1 1 1 1

NET IMPACT 24 - - 6 6 6 6

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 990 Year First Appropriation FY19
Appropriation FY 24 Request - Last FY's Cost Estimate 4,730
Cumulative Appropriation 4,730

Expenditure / Encumbrances 1,400

Unencumbered Balance 3,330

PROJECT DESCRIPTION

This project provides for the design and congtruction of a new eight-foot wide sidepath dong the west side of Good Hope Road over
4,500 feet of length from Windmill Laneto Rainbow Drivein Cloverly. The project aso provides a pedestrian bridge that is 40-foot
long and eight-foot wide at the intersection of Good Hope Road and Hopefield Road. The project siteis|ocated within the Upper
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Paint Branch Specia Protection Area

LOCATION

Cloverly

ESTIMATED SCHEDULE

Design was completed in FY 21. Land acquisition will be completed in FY 23. Congtruction will be completed in FY24. The
congtruction will have aduration of 18 months.

COST CHANGE

Cost increase dueto Specia Protection Areaand Floodplain Digtrict Permit requirements.

PROJECT JUSTIFICATION

The project enhances the pedestrian safety dong Good Hope Road from Windmill Lane to Rainbow Drive. The pedestrian bridge
addresses a section of the road where thereis no Sdewalk or shoulder for pedestrians. The Cloverly Master Plan, adopted in July
1997, recommends asidewak aong Good Hope Road. The project was a so requested by the Good Hope Estates Civic Association.

OTHER

The project will help the County achieveits Vision Zero goasto reduce deaths and seriousinjuries on County Roadwaysto zero by
2030.

DISCLOSURES

A pedestrian impact anaysis has been completed for this project.

COORDINATION

Maryland-National Capital Park and Planning Commission, Department of Permitting Services, Maryland Department of the
Environment
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Life Sciences Center Loop Trail
(P501742)

Category Transportation Date Last Modified 01/14/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Gaithersburg and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 Jeoatz FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:rg
Planning, Design and Supervision 2,329 398 1,031 900 - - - 300 600 - -
Land 1,200 - - 1,200 - - 1,200 - - - -
Construction 9,372 1 - 9,371 - - - 3,370 6,001 - -

TOTAL EXPENDITURES 12,901 399 1,031 11,471 - - 1,200 3,670 6,601 - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY21 EstFY22 Jec’;f‘s' FY23 FY24 FY25 FY26 FY27 FY28 Beei’;’:rg
Contributions 11,471 - - 11471 - - 1,200 3,670 6,601 - -
Current Revenue: General 400 336 64 - - - - - - - -
G.O. Bonds 1,030 63 967 - - - - - - - -

TOTAL FUNDING SOURCES 12,901 399 1,031 11,471 - - 1,200 3,670 6,601 - -

OPERATING BUDGET IMPACT ($000s)

Total

Impact Type 6 Years FY23 FY24 FY25 FY26 FY27 FY28
Maintenance 5 - - - - - 5
Energy 1 - - - - - 1

NET IMPACT 6 - - - - - 6

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY17
Appropriation FY 24 Request - Last FY's Cost Estimate 12,901
Cumulative Appropriation 1,430

Expenditure / Encumbrances 710

Unencumbered Balance 720

PROJECT DESCRIPTION

The project providesfor the planning of the of 3.5 mile Life Sciences Center Loop Trail, a8tol12-foot wide shared use path that isa
central feature of the Life Sciences Center (LSC) areaof the Great Seneca Science Corridor Magter Plan. The Life Sciences Center Loop
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Tral isacriticd staging dement to increasing the non-auto driver mode share (NADMS) prior to the expanson of stage 2 of the master
plan's devel opment. The shared use path will widen existing sdewaks dong certain existing or planned stregtsin the Life Science
Center (Omega Drive, Medica Center Drive, Johns Hopkins Drive, Belward Campus Drive, Decoverly Drive) aswel asnew
roadways through the Public Safety Training Academy (PSTA) property and Crown Farm. The planning and design will cregte atrail
design that is able to respond to varying right-of-way widths and other loca conditionswhile providing atrail sysemthat is
recognizable and will attract walkers, runners and bicycle riders and will contribute to the LSC's sense of place. The design will enable
both private devel opers and the county to build their respective pieces of the LSC loop in aconsistent manner.

ESTIMATED SCHEDULE

Prdiminary design beganin FY 17 and was completed in FY 18. Find design started in FY 21 and should be completed in FY 22, Land
acquisition will start in FY 25 and congtruction in FY 26-27.

PROJECT JUSTIFICATION

This project will enhance and improve pedestrian and bicycle mohility, help meet master plan non-auto-driver mode share (NADMYS)
goals and support the critical staging € ement to advance to stage 2 of the magter plan's devel opment.

OTHER

The project will help the County achieveits Vision Zero goas to reduce deaths and seriousinjuries on County Roadwaysto zero by
2030.

FISCAL NOTE

Developer contributions of $11,471,000 are expected to fund land acquisition and construction.

DISCLOSURES

A pededtrian impact analysis has been completed for this project.

COORDINATION

Chambers of Commerce, City of Gaithersburg, City of Rockville, Department of Generd Services, Department of Permitting Services,
Maryland-Nationa Capital Park and Planning Commission, Maryland (MDOT) State Highway Administration, MDOT Maryland
Trangt Adminigtration, Regiona Service Centers, Universitiesat Shady Grove, Urban Didricts, Utility Companies, Washington
Metropolitan Area Transit Authority
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MacArthur Blvd Bikeway Improvements
(P500718)

Category Transportation Date Last Modified 12/31/21
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 YTe Oatf‘sl FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:rg
Planning, Design and Supervision 5,418 3,100 1,019 1,299 418 441 440 - - - -
Land 258 181 - 77 - 77 - - - - -
Site Improvements and Utilities 144 8 - 136 - 132 4 - - - -
Construction 15,385 5,563 - 9822 - 5818 4,004 - - - -
Other 3 3 - - - - - - - - -

TOTAL EXPENDITURES 21,208 8,855 1,019 11,334 418 6,468 4,448 - - - -

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY21 EstFY22 Tota FY23 FY24 FY25 FY26 FY27 FY28 Sezyond
6 Years 6 Years

G.0. Bonds 21,208 8,855 1,019 11,334 418 6,468 4,448 - - - -
TOTAL FUNDING SOURCES 21,208 8,855 1,019 11,334 418 6,468 4,448 - - - -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 JeO;rasl FY23 FY24 FY25 FY26 FY27 FY28
Maintenance 66 - - - 22 22 22
NET IMPACT 66 - - - 22 22 22

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 90 Year First Appropriation FYO07
Appropriation FY 24 Request 10,916 Last FY's Cost Estimate 18,901
Cumulative Appropriation 10,202

Expenditure / Encumbrances 9,799

Unencumbered Balance 403

PROJECT DESCRIPTION

This project provides shared use path improvements along 4.7 miles of MacArthur Boulevard from [-495 to the Didtrict of Columbia
To increase capacity and enhance safety for users, the exigting shared-use path aong the south side of MacArthur Boulevard will be
widened, wherever feasible, to an eight-foot paved width with afive-foot wide grass buffer provided between the path and the
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roadway. |n addition, to encourage dternate modes of travel and to accommodate the needs of on-road commuters and experienced
bicycligts, the roadway itsalf will bewidened, wherever feasble, to acongstent 26-foot pavement width, essentialy adding a
three-foot wide shoulder to each side of the existing 20-foot pavement width. The project will also provide safety improvements along
MacArthur Boulevard to enhance overal safety for pedestrians, cydlists and motorists aike.

LOCATION

MacArthur Boulevard between [-495 and the District of Columbia

ESTIMATED SCHEDULE

1-495 to Oberlin Avenue: Consgtruction of gpproximatdy 2.6 miles of shared use path completed in FY 15. Oberlin Avenue to the
Digtrict line: Design started in FY 22. Congtruction will be completed in FY 25.

COST CHANGE

Cod increase dueto inflation.

PROJECT JUSTIFICATION

This project improves safety and accessibility for pedestrians and bicyclists of all experience levels and enhances connectivity with
other bikewaysin the vicinity. In addition, spot improvementswill improve deficiencies and immediate safety on MacArthur
Boulevard. The Department of Trangportation (DOT) prepared a Trangportation Facility Planning Study document entitled
"MacArthur Boulevard Bike Path/Lane Improvements'. Project Prospectusin February 2004, is condstent with the October 2004
Potomac Subregion Master Plan and the 2018 Bicycle Magter Plan.

OTHER

Preliminary design cogts were funded through Facility Planning: Transportation (CIP#509337). The project will help the County
achieveits Vison Zero god s to reduce desths and serious injuries on County Roadwaysto zero by 2030.

DISCLOSURES

A pededtrian impact analysis has been completed for this project.

COORDINATION

U.S. Army Corps of Engineers (Washington Aqueduct Division), Nationa Park Service (NPS), Maryland Department Of Natural
Resources (DNR), Maryland-Nationa Capita Park and Planning Commission (M-NCPPC), Town Of Glen Echo, Washington
Suburban Sanitary Commission (WSSC), PEPCO, Verizon, Comcast; Specid Capital Projects Legidation will be proposed by the
County Executive.
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MD355-Clarksburg Shared Use Path
(P501744)

Category Transportation Date Last Modified 05/19/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Clarksburg and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 Je";f‘sl FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:rg
Planning, Design and Supervision 1,733 1,040 24 669 485 184 - - - - -
Land 1,165 1 - 1,164 901 263 - - - - -
Site Improvements and Utilities 292 32 - 260 260 - - - - - -
Construction 3,274 - - 3274 1,776 1,498 - - - - -

TOTAL EXPENDITURES 6,464 1,073 24 5,367 3,422 1,945 - - - - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY21 EstFY22 J;;f‘s' FY23 FY24 FY25 FY26 FY27 FY28 869\3(’;’;2
G.O. Bonds 2,005 319 1 1,685 1,024 661 - - - - -
Impact Tax - 168 (168) - - = 5 5 5 - -
Intergovernmental 72 63 - 9 9 - - - - - -
Recordation Tax Premium (MCG) 191 - 191 - - - 5 5 5 = -
State Aid 4,196 523 - 3,673 2,389 1,284 - - - - -

TOTAL FUNDING SOURCES 6,464 1,073 24 5,367 3,422 1,945 - - - - -

OPERATING BUDGET IMPACT ($000s)

Total

Impact Type 6 Years FY23 FY24 FY25 FY26 FY27 FY28
Maintenance 8 - - 2 2 2 2
Energy 8 - - 2 2 2 2

NET IMPACT 16 - - 4 4 4 4

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 5,187 Year First Appropriation FY17
Appropriation FY 24 Request - Last FY's Cost Estimate 6,398
Cumulative Appropriation 1,277

Expenditure / Encumbrances 1,129

Unencumbered Balance 148

PROJECT DESCRIPTION
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This project isto provide design, land acquisition, utility relocations, and construction of anew 8 to 10- foot wide shared use bike path
aong the eastern side of Frederick Road (M D 355) from Snowden Farm Parkway to 430 feet north of Clarksburg Road (MD 121) and
from 670 feet south of the intersection to Stringtown Road. Thetotal length of the project is approximately 2,500 linear feet. The
segment of the shared use path between Spire Street and 430 feet north of Clarksburg Road isto be constructed as part of the
Clarksburg at MD 355 Intersection Improvement Project. This project also provides construction of gpproximately 550 feet of
retaining walls to reduce impacts to adjacent properties.

LOCATION

Frederick Road from Snowden Farm Parkway to Stringtown Road.

ESTIMATED SCHEDULE

Fina design completed in FY 22. Land acquisitionin FY 23 and FY 24. Condruction isto Sart in FY 23 and completein FY 24.

COST CHANGE

Cost increase due to completion of fina design.

PROJECT JUSTIFICATION

This project provides links between the northern limits of the Frederick Road Bike Path, CIP#501118, and the southern limits of the
Little Bennett Regiona Park Trail Connector. The planned facilities will improve pedestrian and bicydlist safety and accessto the
Clarkshurg Town Center, Clarksburg High Schoal, and Little Bennett Regiona Park. The project leverages State Aid.

OTHER

The project will help the County achieveits Vision Zero godsto reduce deaths and seriousinjuries on County Roadwaysto zero by
2030.

FISCAL NOTE

This project was awarded $523,000 in State Aid in FY 19 and an additional $127,000in FY 21 to fund design. Fundsfor this project
wereorigindly programmed in Public Fecilities Roads CIP# 5071310. It is anticipated that State/Federd grantswill be pursued to
partialy fund congtruction.

Substitute Impact Taxes (-$191,000) with Recordation Tax Premium ($191,000).

DISCLOSURES

A pedestrian impact analysis has been completed for this project. The County Executive asserts that this project conformsto the
requirement of relevant loca plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Frederick Road Bike C.I.P. Prgject No. 501118. Little Bennett Regiona Park Trail Connector, Clarksburg Road/MD355/MD 121
Intersection Improvement Project C.1.P. No. 508000, Maryland Nationa Park & Planning Commission.
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Metropolitan Branch Trail
(P501110)

Category Transportation Date Last Modified 01/13/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 YTe Oatf‘sl FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:rg
Planning, Design and Supervision 7,491 3,843 1,712 1,936 1,136 800 - - - - -
Land 1,467 670 797 - - - - - - - -
Site Improvements and Utilities 475 9 466 - - - - - - - -
Construction 11,229 450 2,495 8284 5200 3,084 - - - - -

TOTAL EXPENDITURES 20,662 4,972 5,470 10,220 6,336 3,884 - - - - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY2l EstFY22 YTe 0;2 FY23 FY24 FY25 FY26 FY27 FY28 Beeig:rg
G.0. Bonds 18,615 2925 5470 10220 6,336 3,884 - - - - -
Impact Tax 2,047 2,047 - - - S > o - - -

TOTAL FUNDING SOURCES 20,662 4,972 5470 10,220 6,336 3,884 - - - - -

OPERATING BUDGET IMPACT ($000s)

Total

Impact Type 6 Years FY23 FY24 FY25 FY26 FY27 FY28
Maintenance 40 - - 10 10 10 10
Energy 8 - - 2 2 2 2

NET IMPACT 48 - - 12 12 12 12

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY11
Appropriation FY 24 Request - Last FY's Cost Estimate 20,662
Cumulative Appropriation 20,662

Expenditure / Encumbrances 5,063

Unencumbered Balance 15,599

PROJECT DESCRIPTION

Thisproject providesfor the design, land acquisition, utility relocations, and construction of the 0.6 mile segment of thetrail in
Montgomery County between the end of the exigting trail in Takoma Park and the Silver Spring Trangt Center. Thetrail will be
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designed to be 8 feet to 12 feet in width. The construction will be performed in three phases: theinitial phase will construct thetrail
segment dong Fenton Street and King Street; the second phase will extend thetrail to Georgia Avenue; thefind phase will construct a
new bridge over Georgia Avenue and extend thetrall to Ripley Street. The design for the second phase will include a grade-separated
crossing of Burlington Avenue, the narrowing of Selim Road, and the congtruction of retaining wals. Two sections of thetrail north of
the B& O train station will be congtructed by adevel oper during the devel opment of the new Progress Place and the redevel opment of
the exigting Progress Place sites. This project's scope of work includes connecting the two devel oper ingtalled trail ssgmentsand
widening the existing section a Ripley Stredt.

ESTIMATED SCHEDULE

Schedule delays due to delayed gpprova from WMATA, CSX, and MPI. Phase | construction was completed in 2018, Phase |l design
and property acquisition will be completed in FY 22, Utility relocationswill start in FY' 21 and end in FY 22. Condtruction to gart in
FY 22 and be completed in 30 months.

PROJECT JUSTIFICATION

The Metropalitan Branch Trail isto be part of alarger system of trailsto enable non-motorized travel around the Washington region.
Theoverdl god for thesetrallsisto creste abicycle betway that links Union Station and the Mal in Washington, D.C. to Takoma
Park, Slver Spring, and Bethesdain Maryland. Thetrail will serve pedestrians, bicydists, joggers, and skaters, and will be Americans
with Disahilities Act of 1990 (ADA) accessible. Plans & Studies. 2000 Silver Spring Central Business Digtrict Sector Plan. Disabilities
Act of 1990 (ADA).

OTHER

Theinitid design for the project was funded through Fecility Planning: Transportation (CIP#509337). The expendituresreflect the
previoudy approved FY 13-18 dignment over Georgia Avenue, which provides acrossing that is safe, cogt-effective, and hasamore
limited visua impact than other proposed dternatives. This project will be coordinated with the redevel opment of Progress Place and
other congtruction activity in the Ripley district of Silver Spring to minimize impactsto surrounding property owners. The project will
help the County achieveits Vision Zero goals to reduce deaths and seriousinjuries on County Roadwaysto zero by 2030.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.

COORDINATION

Washington Metropolitan Area Transit Authority, CSX-Transportation, Maryland DOT State Highway Adminigtration,
Montgomery College, Maryland Historica Trugt, Purple Line Project, Maryland-Nationa Capital Park and Planning Commission,
Montgomery County Department of Health and Human Services. Specid Capital Projects L egidation was enacted on June 23, 2015
and signed into law on July 6, 2015 (Bill No. 29-15).
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Norwood Road Shared Use Path
(P502313)

Category Transportation Date Last Modified 06/09/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Cloverly-Norwood Status Planning Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY2l EstFY22 Jeo;rasl FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:rg
Planning, Design and Supervision 1,100 - - 1,100 800 300 - - - - -
Land 500 - - 500 - 500 - - - - -
Construction 2,400 - - 2,400 - 2,400 - - - - -

TOTAL EXPENDITURES 4,000 - - 4,000 800 3,200 - - - - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY21 EstFy22 %2 Eyo3 Ey2a Ev2s Fy2e Fy27 Fyos Beyond
6 Years 6 Years

State Aid 4,000 - - 4000 800 3,200 - - - - -
TOTAL FUNDING SOURCES 4,000 - - 4,000 800 3,200 - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 1,100 Year First Appropriation

Appropriation FY 24 Request 2,900 Last FY's Cost Estimate -
Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

PROJECT DESCRIPTION

This project provides for the construction of ashared use path dong Norwood Rd from New Hampshire Ave (MD 650) to Norbeck
Road.

LOCATION
Siver Saring.

PROJECT JUSTIFICATION

This project will provide a separate bicycle and pedestrian facilities, and improve safety and accessto schools, places of worship and
parks.
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FISCAL NOTE

State Aid reflects state grants for capital projectsin Montgomery County programmed during the 2022 State Generd Assembly
Sesson. No cogt estimate has been performed. Once desighn has advanced and a cost estimate has been prepared a determination will be
made if the project can be completed with the avail able state aid. The scope may be reduced or the cost estimate may be revised a the
35% design stage.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. The County Executive assertsthat this project
conformsto the requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Maryland-Nationd Capitd Park and Planning Commission; Maryland DOT State Highway; Adminigtration, Maryland Department
of the Environment; Maryland Department of Natural Resources; U.S. Army Corps of Engineers; Department of Permitting Services;
Utilities; Municipdities; affected communities; Commission on Aging; Commission on People with Disabilities, and Montgomery
County Pedestrian Safety Advisory Committee.
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Oak Drive/MD 27 Sidewalk

(P501908)
Category Transportation Date Last Modified 04/14/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Damascus and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFy2i EstFy22 .2 Fy23 Fy2sa Fv2s Fy2s Fy2r Fyzs Beyond
6 Years 6 Years
Planning, Design and Supervision 3,240 99 36 3,105 - 1,000 1,459 435 142 69
Land 2,616 442 279 1,895 - - - 1,000 895 -
Site Improvements and Utilities 1,580 - 23 1,557 - - - - 1,470 87
Construction 5,075 - 537 4,538 - - - - 2,488 2,050
TOTAL EXPENDITURES 12,511 541 875 11,095 - 1,000 1,459 1,435 4,995 2,206
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFy21 EstFy22 . 1 °%® Evos Ey24a Fy2s Ey26 Fy27 Eyes Beyond
6 Years 6 Years
G.O. Bonds 11,511 541 875 10,095 - - 1,459 1,435 4,995 2,206
State Aid 1,000 - - 1,000 - 1,000 - - - -
TOTAL FUNDING SOURCES 12,511 541 875 11,095 - 1,000 1,459 1,435 4,995 2,206

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation FY19
Appropriation FY 24 Request 2,894 Last FY's Cost Estimate 12,511
Cumulative Appropriation 1,416

Expenditure / Encumbrances 918

Unencumbered Balance 498

PROJECT DESCRIPTION

Thetota project iscomprised of 3 phases. Phase | includes a4,200 foot segment of Oak Drive and a 350 foot segment of Kingstead
road. This phase providesa5' concrete sidewalk with green buffer dong thewest sde of Oak Drive from its southern intersection with
MD 27 tothe John T. Baker Middle School. A 5 sdewalk isaso provided dong the south side of Kingstead Road from Oak Driveto
the John Haines park. Phase 11 will include a 2,300 foot segment of MD 27 (Ridge Road) starting at the northern intersection with Oak
Drive and ending at the existing sSidewalk a Damascus High Schooal. Phase I11 will indude a 2,500 foot ssgment of MD 27 (Ridge Road)
garting a the southern intersection with Oak Drive and ending a the existing Sdewalk at Ridge Landing Place.

ESTIMATED SCHEDULE

Phase| garted in FY 19 and will be completein FY 21. Phases |l and [11 Find Design will start in FY 24. Theimplementation schedule
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is based on an estimate of 6 monthsto complete Phase 2, followed by 12 months to complete Phase 3

PROJECT JUSTIFICATION

The project is needed to addressthe lack of continuous and safe pedestrian accessto exigting sidewalks and bikeways, trandit stops,
commercia areas, and community and public facilitiesin the Damascus area. The 2006 Damascus master plan and 2018 Countywide
Bikeways Master Plan recommends sidewak in the project area.

OTHER

The project will help the County achieveits Vision Zero goasto reduce deaths and seriousinjuries on County Roadwaysto zero by
2030.

FISCAL NOTE

Congruction cost estimates for Phase |l and Phase 111 will be updated during the find design. State Aid reflects state grantsfor capita
projectsin Montgomery County programmed during the 2022 State Generd Assembly Session.

DISCLOSURES

A pedestrian impact analysis has been completed for this project. The County Executive asserts that this project conformsto the
requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

State Aid reflects state grants for capital projectsin Montgomery County programmed during the 2022 State Generd Assembly
Session. The County Executive assertsthat this project conforms to the requirement of relevant local plans, as required by the
Maryland Economic Growth, Resource Protection and Planning Act. Department of Permitting Services, Department of
Environmenta Protection, State Highway Administration, Maryland-Nationa Capital Park and Planning Commission, PEPCO,
Washington Gas, Washington Suburban Sanitation Commission, Verizon.
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Sandy Spring Bikeway
(P502306)

Category Transportation Date Last Modified 01/10/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Patuxent Watershed Conservation Area Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFv2l EstFyze . %@ £vos Eyos Fy2s Fy2s Fy27 Fyes Beyond
6 Years 6 Years
Planning, Design and Supervision 200 - - 200 200
TOTAL EXPENDITURES 200 - . 200 200

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy2i EstFy2e . %@ evos pyos Ey2s Fy2s Fy27 Fyos Beyond
6 Years 6 Years
G.O. Bonds 200 ; - 200 200
TOTAL FUNDING SOURCES 200 ; - 200 200

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 200 Year First Appropriation

Appropriation FY 24 Request - Last FY's Cost Estimate
Cumulative Appropriation
Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

The project provides for acost share with the Maryland Department of Transportation State Highway Administration (MDOT SHA)
for the final design and construction of aten foot wide shared use path on the north sde of MD 108 from Dr. Bird Road to Norwood
Road. The project is approximately .86 of amile and will complete missing segments of existing shared use paths dong the MD 108
corridor. Where feasible, drainage improvements are included in the scope of the project.

LOCATION

Sandy Spring - Ashton area

ESTIMATED SCHEDULE

MDOT SHA will gtart Designin FY 23. Congtruction, also by MDOT SHA, isanticipated in FY 25 and 26
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PROJECT JUSTIFICATION

Congtructing these ssgmentswill help close asgnificant gap in Montgomery County's active trangportation system. Asacritica
component of multi-modal infrastructure, these sidewalks and shared use paths will connect residents and visitors to destinations dong
the corridor such asthe: Olney Theatre, Sherwood Elementary School and High School, area restaurants and retail, and trangit in Sandy
Spring. Thisproject is part of the Heritage Triangle Trail, which will provide for a safe wakable and bikeable shared use path network
to the exigting cultura resourcesin the Sandy Spring/Ashton and Olney area. This project will comply with the 2018 Approved and
Adopted Montgomery County Bicycle Master Plan, the Sandy Spring and Ashton Master Plans and the Vision Zero 2030 Plan goals.

OTHER

The project will help the County achieveits Vision Zero godss to reduce deaths and serious injuries within the County's roadways to
zero by 2030 and to provide asafe, low stress and connected bicycle network.

FISCAL NOTE
The County is providing $200,000 as part of its contribution to the find design to be completed by the Maryland Department of
Trangportation State Highway Adminigtration through the Bicycle Retrofit Program. Additional County funding will be needed to

provide a 25 percent match of the total construction cost and al of the land acquisition costs. Additional funding amountswill be
determined &t the conclusion of design.

DISCLOSURES

A pededtrian impact analysis will be performed during design or isin progress.

COORDINATION

Maryland DOT State Highway Administration, Maryland Department of the Environment, Maryland-Nationa Capita Park and
Planning Commission, Montgomery County Department of Permitting Services, Montgomery County Department of Environmental
Protection, Utility Companies
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Seven Locks Bikeway and Safety

Improvements
(P501303)

Category Transportation Date Last Modified 01/07/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Travilah and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY2l EstFY22 Je(’;z FY23 FY24 FY25 FY26 FY27 FY28 3663('3:2
Planning, Design and Supervision 3,972 - - - - - - - - - 3,972
Land 4,766 2 2 2 = - 2 2 2 2 4,766
Site Improvements and Utilities 378 - - - - - - - - - 378
Construction 17,644 o o - - - _ _ _ _ 17.644

TOTAL EXPENDITURES 26,760 - - - - - - - - - 26,760

FUNDING SCHEDULE (s$000s)

Funding Source Total ThruFy21 EstFy22 . % Ey23 Ey24 Evy25 EFvy26 Evy27 EFy2s Beyond
6 Years 6 Years

G.O. Bonds 26,760 - - - - - - - - - 26,760
TOTAL FUNDING SOURCES 26,760 - - - - - - - - - 26,760

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation

Appropriation FY 24 Request - Last FY's Cost Estimate 26,760
Cumulative Appropriation

Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

This project provides for pedestrian and bicycle improvements for dua bicycle facilities (on-road and off-road) and enhanced,
continuous pedestrian facilities dong Seven Locks Road from Montrose Road to Bradley Boulevard (3.3 miles) plusabike path on
Montrose Road between Seven Locks Road and the 1-270 ramp, plus northbound and eastbound auxiliary through lanes with on-road
bike lanes at the intersection of Seven Locks Road and Tuckerman Lane. The project is broken down into three phases. Phase |
providesdua bikeway and pedestrian facilities for the segment of Seven Locks Road from Montrose Road to Tuckerman Lane
including the bike path on Montrose and the improvements to the Tuckerman Lane intersection. Phase 1l provides adud bikeway and
pedestrian facilitiesfor the segment of Seven Locks Road from Tuckerman Laneto Democracy Boulevard. Phaselll providesadud
bikeway and pededtrian facilities for the segment of Seven Locks Road from Democracy Boulevard to Bradley Boulevard.
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LOCATION

Potomac-Travilah

ESTIMATED SCHEDULE

$500,000 was provided in Facility Planning: Transportation CIP Project (#509337) in FY 21 to refresh conceptua design. Construction
is scheduled beyond the six years. The schedule will be reevaluated once facility planning is completed.

PROJECT JUSTIFICATION

Thisproject is needed to address bicycle facility disconnects aong Seven Locks Road. The roadway lacks adequate north-south,
on-road/off-road bicycle facilities necessary to provide continuity and connection between existing and future bike facilities.
Continuous bicycde and pedestrian facilities are needed to dlow safe accessto residentid, retall and commercid dedtinations, aswdl as
exigting religious and educationd and facilities. Plans and Sudiesinclude: 2002 Potomac Sub-Region Master Plan; 2018 Countywide
Bikeways Magter Plan and MCDOT Fecility Planning Phase | & |1

OTHER

Costs are based on preliminary design. Congtruction cost will be updated during the design phase. This project currently provides
funding for Phase | improvements only. The project will help the County achieveits Vision Zero godsto reduce deeths and serious
injuries on County Roadwaysto zero by 2030. A facility planning refresh occurred in FY 22 to determine changes needed to meet
current pedestrian and bicycle guiddines.

FISCAL NOTE

Thetotd estimated cost of the project for dl three phasesis gpproximately $70 million, including design, land acquisition, Ste
improvements, utility relocation, and congtruction. The project can be built in phasesto better absorb cost and financid congraints.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.

COORDINATION

Maryland-Nationd Capital Park and Planning Commission, Department of Permitting Services, Pepco, Verizon, Washington Gas,
Washington Suburban Sanitary Commission; Specia Cepita Projects Legidation will be proposed by the County Executive.
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Sidewalk Program Minor Projects
(P506747)

Category Transportation Date Last Modified 01/10/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 YTeO;?sI FY23 FY24 FY25 FY26 FY27 FY28 B:i’g:rg
Planning, Design and Supervision 12,362 6,939 605 4,818 1,017 520 761 840 840 840 -
Land 2,437 2,268 1 158 10 6 25 25 46 46 -
Site Improvements and Utilities 340 240 10 90 20 14 14 14 14 14 -
Construction 28,453 9,041 2,520 16,892 3,297 2,374 2,200 3,621 2,700 2,700 -

TOTAL EXPENDITURES 43,592 18,488 3,146 21,958 4,344 2,914 3,000 4,500 3,600 3,600 -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy21 EstFy22 0 °® evos py2sa Fy2s Fy2s Fy2r Fyos BEYONd

6 Years 6 Years
G.0. Bonds 43,516 18412 3,146 21,958 4,344 20914 3,000 4,500 3,600 3,600 -
State Aid 76 76 - - = S o - - - R

TOTAL FUNDING SOURCES 43,592 18,488 3,146 21,958 4,344 2,914 3,000 4,500 3,600 3,600 =

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 4,344 Year First Appropriation FY67
Appropriation FY 24 Request 2,914 Last FY's Cost Estimate 36,392
Cumulative Appropriation 21,634

Expenditure / Encumbrances 18,623

Unencumbered Balance 3,011

PROJECT DESCRIPTION

This pedestrian access improvement program provides sidewaks on County-owned roads and some State-maintained roadways. Some
funds from this project will go to support the Renew Montgomery program. The Department of Transportation maintains an officia
list of al outstanding sidewalk requests. Future projects are evauated and selected from thislist, which is continualy updated with
new requests. In addition, projectsidentified by the Citizens Advisory Boards are placed on the list. One aspect of this project will
focus on improving pedestrian walkability by creating a safer walking environment, utilizing selected engineering technologies, and
ensuring Americanswith Disabilities Act of 1990 (ADA) compliance.

COST CHANGE

Cost change dueto the addition of FY 27 and FY 28to thisongoing Level of Effort project.
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PROJECT JUSTIFICATION

In addition to connecting existing Sdewalks, these projectsincrease pedestrian safety and fecilitate walking to: Metrorail stations, bus
stops, shopping and medica centers, employment, recreationa, and school sites. This program aso complements and augmentsthe
bikewaysthat areincluded in road projects.

OTHER

Projects originate from private citizens, citizen associations, and public agencies. Projects are eva uated and scheduled using sidewak
prioritization procedures. The project will help the County achieveits Vision Zero godsto reduce deaths and seriousinjuries on
County Roadwaysto zero by 2030.

In accordance with the FY 22-23 Vision Zero Work Plan, DOT isreviewing the program intake process to ensure sidewalk requests are
prioritized based on equity, safety, need, and data

DISCLOSURES

A pedegtrian impact andysis has been completed for this project. Expenditures will continue indefinitely. The County Executive
assertsthat this project conformsto the requirement of relevant local plans, asrequired by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION

Renew Montgomery Program, Maryland-Nationa Capita Park and Planning Commission, Maryland DOT State Highway
Administration, Montgomery County Public Schools, Washington Metropolitan Area Trangt Authority, Sdewalk and Infrastructure
Revitdization , Maryland Mass Transt Administration, Montgomery County Pedestrian Safety Advisory Committee, Commission
on People with Disahilities
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Silver Spring Green Trail

(P509975)
Category Transportation Date Last Modified 10/18/21
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Under Construction

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY2l EstFY22 J:;?S' FY23 FY24 FY25 FY26 FY27 FY28 B:i’g:rg
Planning, Design and Supervision 1,354 1,204 150 - - - -
Land 7 7 - - - - -
Site Improvements and Utilities 5 5 - - - - -
Construction 608 357 87 164 112 45 6 1
Other 1 1 - - - - -
TOTAL EXPENDITURES 1,975 1,574 237 164 112 45 6 1
FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY21 EstFY22 Jeogf: FY23 FY24 FY25 FY26 FY27 FY 28 8683(/3:,2
Current Revenue: General 265 265 - - - - -
G.O. Bonds 862 461 237 164 112 45 6 1
PAYGO 848 848 - - - - -

TOTAL FUNDING SOURCES 1,975 1,574 237 164 112 45 6 1

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 64 Year First Appropriation FY99
Appropriation FY 24 Request Last FY's Cost Estimate 1,975
Cumulative Appropriation 1,911
Expenditure / Encumbrances 1,574
Unencumbered Balance 337

PROJECT DESCRIPTION

Thisproject providesfor an urban trail dong the selected Purple Line dignment along Wayne Avenuein Silver Spring. A Memorandum
of Understanding (MOU) will be established between the County and the Maryland Transit Administration (MTA) to incorporate the
design and congtruction of thetrail asapart of the design and congtruction of the Purple Line. The pedestrian and bicycle use dong this
trail supplements the County transportation program. The funding provided for thetrail includesthe design, property acquisition, and
congtruction of thetrail through the Silver Spring Central Business Didrict (CBD), dong the northern side of Wayne Avenue from
Fenton Street to the Sligo Creek Hiker-Biker Trail. Thistrail ispart of atransportation corridor and is not arecreation areaof State or
local dgnificance. Thetrail will include an 8 to 10 foot wide bituminous shared use path, lighting, and landscaping. Thetrall will provide
accessto the Silver Spring Trangt Station viathe Metropolitan Branch and the future Capital Crescent Trail.
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ESTIMATED SCHEDULE

InFY 21, the schedule was revised again based on actud progressand MTA's latest revised cash flow projection.

PROJECT JUSTIFICATION

This project will create animportant link through Silver Spring to the Silver Spring Trangit Center and will provide connectivity to
other trails and mitigate congestion on arearoads.

OTHER

This project adso supportsthe County Executive's Vision Zero initiative which aimsto reduce injuries and fatditieson al roads.

FISCAL NOTE

In March of 2021, the schedule was adjusted to shift funding from each year to the next year from FY 21 through FY 26 to further
reflect the expected condtruction progress and estimated hilling schedule based on the Purple Lings plan to re-solicit anew generd
contractor to complete the project.

DISCLOSURES

A pededtrian impact analysis has been completed for this project.

COORDINATION

Maryland-Nationa Capital Park and Planning Commission, Maryland State Highway Administration, Washington Metropolitan Area
Trangit Authority, Utility Companies, Silver Spring Chamber of Commerce, Silver Spring Trangportation Management Didtrict,
Maryland Trangit Adminigtration
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Transportation Improvements For Schools
(P509036)

Category Transportation Date Last Modified 01/08/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY2l EstFY22 J:;?S' FY23 FY24 FY25 FY26 FY27 FY28 B;%’g:i
Planning, Design and Supervision 810 288 108 414 69 69 69 69 69 69
Land 651 651 - - - - -
Site Improvements and Utilities 222 24 48 150 25 25 25 25 25 25
Construction 1,505 736 79 690 115 115 115 115 115 115

TOTAL EXPENDITURES 3,188 1,699 235 1,254 209 209 209 209 209 209

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY21 Est FY22 6Je°;f‘s' FY23 FY24 FY25 FY26 FY27 FY 28 Beei’;’:rg
G.O. Bonds 3,188 1,699 235 1,254 209 209 209 209 209 209

TOTAL FUNDING SOURCES 3,188 1,699 235 1,254 209 209 209 209 209 209

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 209 Year First Appropriation FY89
Appropriation FY 24 Request 209 Last FY's Cost Estimate 2,770
Cumulative Appropriation 1,934
Expenditure / Encumbrances 1,711
Unencumbered Balance 223
PROJECT DESCRIPTION

This project providesfor transportation improvements such as intersection modifications, sdewalks, traffic Sgnals, streetlights, etc.,
necessary for safe pedestrian and vehicular circulaion for schoolsidentified in the Montgomery County Public Schools (MCPS)
Capitd Program. One aspect of this project will focus on improving pedestrian walkability by creating a safer walking environment,
utilizing sdlected enginearing technologies, and ensuring ADA compliance.

COST CHANGE

Cost change dueto the addition of FY 27 and FY 28 to thisongoing project.

PROJECT JUSTIFICATION
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This project isthe result of atask force which included representatives from the County Executive, County Council, MCPS,
Maryland-National Capita Park and Planning Commission (M-NCPPC), and the Maryland State Highway Administration (MSHA).
The construction of schoolsin the County must be supported by off-site transportation improvements to provide safe access. An
individua study has been undertaken to identify requirements related to each new schoal.

OTHER

Projectsincluded in this program are subject to Council-approved changesin the M CPS program. Safety assessments and studies as
part of the Safe Routesto Schools Program are funded in the Department of Transportation's (DOT) operating budget.
Recommendations from those studies can result in the need for capital improvementsthat are beyond the scope of the operating
budget. Current/Planned Projects. William B. Gibbs Jr Elementary School, Northwest High School, Jones Lane Elementary School and
Bradley Hills Elementary Schoal.

DISCLOSURES
A pedestrian impact analysis has been completed for this project. Expenditures will continue indefinitely.

COORDINATION

Montgomery County Public Schools, Maryland-Nationa Capital Park and Planning Commission, Department of Permitting Services,
Maryland State Highway Administration, Montgomery County Pedestrian Safety Advisory Committee
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Tuckerman Lane Sidewalk
(P502302)

Category Transportation Date Last Modified 03/30/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Potomac-Cabin John and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY2l EstFY22 Jeoatf‘s' FY23 FY24 FY25 FY26 FY27 FY28 B:i’g:rg
Planning, Design and Supervision 3,676 - - 1,926 - - - - 966 960 1,750
Land 2,037 - - 81 - - - - 81 - 1,95
Site Improvements and Utilities 525 - - - - - - - - - 525
Construction 10,397 - - 417 - - - - 149 268 9,980

TOTAL EXPENDITURES 16,635 - - 2,424 - - - - 1,196 1,228 14,211

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy21i EstFy22 . °® eyo3 Fy2sa Ev2s Fv2s Fy27 Fyes BeYond
6 Years 6 Years

G.O. Bonds 16,635 - - 2424 - - - - 1,196 1228 14,211
TOTAL FUNDING SOURCES 16,635 - - 2,424 - - - - 1,196 1,228 14,211

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request - Year First Appropriation
Appropriation FY 24 Request - Last FY's Cost Estimate
Cumulative Appropriation

Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

This project providesfor the design and construction of pedestrian and bicycle safety improvements aong the 3.8-mile section of
Tuckerman Lane between Fals Road (MD 189) to Old Georgetown Road (MD 187). The corridor improvements have been broken
into four buildable segments so that projects can beinitiated as funding becomes available. The four ssgmentsinclude: 1) Fals Road to
Seven Locks Road, 2) Seven Locks Road to Angus Place, 3) Angus Place to Whisperwood Lane and 4) Whisperwood Laneto Old
Georgetown Road. The potentid improvements differ for each segment and were developed based on an effort to minimize potentia
impacts by remaining within the exigting right-of-way (ROW), while optimizing pedestrian and on/off-road cydlist safety and
connectivity aong the corridor.

LOCATION

Potomac-Cabin John Vicinity
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ESTIMATED SCHEDULE

Thefirgt phase of this project providesfor design and congtruction of asidewalk along the south Side of Tuckerman Lanefrom
Gainshorough Road to the end of the existing sidewalk approximately 380 feet west of Potomac Crest Drive. Thefirst phase of
segment one will start congtruction in FY 27 and finish in FY 28. The second phase of this project providesfor design and congtruction
of aten-foot wide sidepath on the north side of Tuckerman Lane and anew five-foot wide sidewak on the south side of Tuckerman
Lanefor Segment 1. Thelimits are between Falls Road to Seven Locks Road, approximately 1.7 miles. The project aso provides
resurfacing and restriping of the existing roadway to maintain 11-foot travel lanesin both directions, an 8-foot parking lane on one side
of Tuckerman Lane, anew 6.5-foot and anew 5.5-foot bike lanesin both directions of Tuckerman Lane, aswell as minor safety
intersection improvements and crosswa ks within the project limits.

PROJECT JUSTIFICATION

The purpose of the project isto improve pedestrian and bicyclist safety aong Tuckerman Lane. There are no pedestrian facilitieson
the south side of Tuckerman Lane within the project limits. This segment of Tuckerman Laneismainly residentia where severa
schools arelocated, including Herbert Hoover Middle School and Winston Churchill High Schoal.

OTHER

This project supports the County Executive's Vision Zero initiative which amsto reduce injuries and fataities on dl roads.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.
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US 29 Pedestrian and Bicycle Improvements
(P502304)

Category Transportation Date Last Modified 05/20/22
SubCategory Pedestrian Facilities/Bikeways Administering Agency Transportation
Planning Area Silver Spring and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY21 EstFY22 Jeoatfs' FY23 FY24 FY25 FY26 FY27 FY28 B:i’g:rg
Planning, Design and Supervision 1,250 - - 1,250 500 - 125 125 250 250
Construction 4,250 - - 4250 500 1,500 375 375 750 750

TOTAL EXPENDITURES 5,500 - - 5500 1,000 1,500 500 500 1,000 1,000

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY21 EstFY22 6Je°;f‘s' FY23 FY24 FY25 FY26 FY27 FY28 Bﬁezé’;r‘i
G.0. Bonds 3,000 - - 3,000 - - 500 500 1,000 1,000
State Aid 2,500 - - 2500 1,000 1,500

TOTAL FUNDING SOURCES 5,500 - - 5500 1,000 1,500 500 500 1,000 1,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 23 Request 2,500 Year First Appropriation
Appropriation FY 24 Request - Last FY's Cost Estimate
Cumulative Appropriation

Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

This project funds the design and congtruction of pedestrian and bicycle improvementsto Flash stations along the US 29 corridor. First
and last mile connectionsto Flash BRT stationsalong US 29 were identified as part of the US 29 Mohbility and Rdliability Study effort.
These sub projects would expand and improve the existing pedestrian and bicycle network by filling gaps and upgrading existing
fedilities. Potentia projects could include new and upgraded crosswalks and pedestrian signals, new and upgraded curb ramps, new and
upgraded sidewaks, and new and upgraded bicycle facilities. Projectsthat improve ADA accesswill be prioritized. Added State Aid
will support improvements north of Randolph Road.

LOCATION

Areas around the US 29 Hash gations dong US 29 Colesville Road/Columbia Pike, Lockwood Drive, Stewart Lane, Castle Boulevard,
Briggs Chaney Park And Ride, and Burtonsville Park and Ride.
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ESTIMATED SCHEDULE

Design and congtruction for projects north of Randolph road would start in FY 23 and FY 24. Design and construction for projects
south of Randolph Road would begin in FY 25 and continue into future fiscd yeers.

PROJECT JUSTIFICATION

These projectswill complement theinitia investment the county and federd government madein the US 29 Flash service by
expanding and improving access for pedestrians and cycliststo the stations. The projectswill also improve pedestrian and bicyclist
mobility and safety. Projectswill help the County achieveits Vision Zero goasto reduce desths and seriousinjuries on County
roadways. Improving access to US 29 Flash supports master plan efforts to increase the number of personstraveling by bike, on foot,
and viatrangt. Thisisin linewith the County's Climate Action Plan goasfor reducing greenhouse gas emissions. The project supports
thefollowing countywide vision goas Safe Neighborhoods, Easier Commutes, and a Growing Economy. Approved land use plansin
the corridor recommend the implementation of transit lanes and new pedestrian and bicycle infrastructure dlong with US 29 Flash. The
project is cons stent with the Countywide Transit Corridors Functiona Master Plan and County Bicycle Master Plan.

FISCAL NOTE

Construction cost estimates are based on facility planning conceptua cost estimates completed in FY 21 of $95 million. Congtruction
costs will be updated as design progresses. State Aid reflects state grants for capitd projectsin Montgomery County programmed
during the 2022 State Generd Assembly Session. It isintended to addressfirgst- and last-mile access for stations north of Randolph
Road.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. The County Executive asserts that this project
conformsto the requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Maryland-Nationad Capital Park and Planning Commission (M-NCPPC), Maryland DOT State Highway Administration &
Maryland Transit Administration, Utility Companies, Department of Environmenta Protection, Department of Permitting Services,
Waehington Gas, Pepco, Bdtimore Gas & Electric (BG& E), Comcadt, Veizon, Maryland Department of Naturd Resources,
Montgomery County Pedestrian Safety Advisory Committee, Commission on People with Disabilities, Citizen Advisory Boards, US
29 BRT Caorridor Advisory Committee, Neighborhood and Civic Associations, Montgomery County Bicycle Action Group,
Washington AreaBicycle Association, and Washington Metropolitan Area Trangt Authority (WMATA).
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